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Wildlife Service; and Dick O'Connor, Washington Department of Fish and Wildlife


StreamNet is a cooperative, multi-agency data compilation and data management project authorized by the Northwest Power Planning Council’s Fish and Wildlife Program (FWP).  It is funded primarily by the Bonneville Power Administration as part of its program to protect, mitigate and enhance fish and wildlife resources affected by the development and operation of hydroelectric facilities on the Columbia River and tributaries.  Other funding has been obtained from agencies including the Environmental Protection Agency and the National Marine Fisheries Service.  The Pacific States Marine Fisheries Commission administers the project.

Three fourths of the project consists of sub-projects within the state fish and wildlife agencies, Columbia River Intertribal Fish Commission and US Fish and Wildlife Service to develop databases within the respective agencies and facilitate data transfer regionally.  In addition to administratively housing the StreamNet sub-projects, these cooperating agencies also contribute in kind support.  The kind and amount of support varies between agencies.  All agencies provide at least some salary support for their StreamNet Project Leader (1 month from CRITFC and ODFW, 3 months from IDFG, 8 months from MFWP, 10 months from FWS, and 12 months from WDFW).  Several provide use of servers or other computer equipment and services that are not covered by charges for indirect costs.  All contribute time by biologists and in some cases data entry staff to provide data to the project.  MFWP provides $65,000 worth of in-state travel, office space, computers and office supplies.

This document is the FY 2002 Work Statement for the StreamNet Project.  Not all tasks identified in the Work Statement apply to all participating agencies.  Each participating agency contributes work to a subset of the project tasks, with their responsibilities detailed individually for each task.  The intent of this format is to provide clarity concerning the total activities addressing each project task and the role of each project participant.  This combined Statement of Work covers Federal Fiscal Year 2002, from October 1, 2001 through September 30, 2002.
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The StreamNet Project compiles, manages and distributes information related to fish resources in the Columbia River basin, with additional information available for the rest of the Pacific Northwest.  The state, tribal and federal fish and wildlife agencies collect and utilize data related to the region’s fish and wildlife resources to meet their own mandates.  A subset of these data, primarily the annually collected types of information that are routinely used to monitor trends within fisheries and populations and provide management information, are compiled by StreamNet into regionally standardized formats and publicly distributed.  In this manner, data common to fisheries management but collected and stored in multiple formats by the individual agencies are standardized and made uniformly available basin wide.  StreamNet also ties all data to the regional 1:100,000 scale routed hydrography (GIS stream network) so that different kinds of data can be compared on a geographic basis and mapped.  The project utilizes the Internet as its primary means of data distribution, but also provides custom data services to FWP participants.  The StreamNet web site provides access to information in a queriable database and also provides maps, individual data sets not contained in the queriable database, and library references.  All data in the StreamNet database are referenced to source documents that are housed in the StreamNet Library.

Work priorities for FY 2002 include updating existing long term data sets, managing the data and infrastructure necessary to maintain and deliver data, maintaining the StreamNet Library, providing data services to regional entities associated with the Fish and Wildlife Program, and project administration.  This year the distinction between anadromous and resident fish data in the data development objectives was dropped.  In stead, the agencies indicate in each individual job whether the work is directed toward anadromous or resident species for each particular data type.  This change is more a change in organization than in project direction.  The majority of work remains focused on anadromous species due to the sport and economic value of these species and because of associated Endangered Species Act aspects.  However, efforts are also underway to develop increased information on resident species distribution, and increased effort is directed toward identifying resident species information that may be developed by other projects funded through the FWP and obtaining those data for archiving so that they are more widely available.
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Objective  1
Data Development and Updates, Priority Data sets

Support the need for region wide fisheries data for research, monitoring, modeling, and management through 

acquisition and regional standardization of new information and updates to previous information for priority 


fishery data types.  These priority data types will be addressed by all data providing agencies, or for specific 


data types by a single cooperating agency on behalf of the entire project.  This Objective addresses both 


anadromous and resident fish species, although priorities may differ.









Objective
1
Data Development and Updates, Priority Data sets

Task
1
Distribution and life history (use type)

Document the occurrence, distribution and life history characteristics of native fish species, both resident and anadromous.  Project 

participants have placed a high priority on updating these data during the fiscal year, utilizing newly re-defined use types.

Project
Job
Planned work elements                                                                
Date Due  
Deliverable                
Lead                              

IDFG
1
Compile available IDFG data on fish distribution into the IDFG/StreamNet Fish 
Periodic
Updates to fish distribution 
Murdock

Information System. These data will come primarily from Collecting Permit reports 
data.


and IDFG files being digitized via a BLM Challenge Cost Share grant. Both of these


data entry efforts are independent of StreamNet. Other data will be collected from 


incidental observations in other tasks. Convert these data into StreamNet data 


exchange format and send to PSMFC as they become available.


MFWP
1
 Complete Distribution and Use Types dataset from data collected from biologists, 
1/02
Updated data set exchanged 
S. Carson

documents and reports during 1999-2000 using LLID stream routes.  Exchange the 
to regional database


data to the StreamNet database in the approved DEF format.


MFWP
2
Visit MFWP biologists in 2002 to collect 2000-2001 fish distribution and 
8/02
Information collected; 
S. Carson, J. Hutten

supporting survey data and references.  Obtain data from federal biologists using 
updated data tables


our developed interface.  Input all this information into the MRIS tables.


ODFW
1
Update, maintain, correct and exchange anadromous and resident fish distribution 
8/02
Updated event data 
Bowers

information (DistUse and DistPresence tables).  Efforts will focus particularly in 
exchanged to region


the Upper portion of the basin (NE Region, upstream of the Hood River basin).


ODFW
2
Update (and modify if needed) the Fish Presence Survey database which helps 
As data are 
Updated database
Herber

populate the DistPresence table.  These data will update the distribution data 
submitted 


developed under Task 1.1.
from field staff.


ODFW
3
Update (and modify if needed) the Incidental Fish Observation database, which 
As data are 
Updated database
Cooney

captures incidental species observations not routinely reported in agency 
submitted 


documents, which helps populate the DistPresence table.  These data will update 
from field staff.


the distribution data developed under Task 1.1.


Region
1
Assist data contributing agencies in development of data, including formatting, 
Ongoing, on 
Assistance to data 
Graves, Banach, Kinney

coding, data entry, error checking, and submitting to the regional database.
Request
contributing agencies


WDFW
1
Incorporate field updates for Washington fish distribution and use data (when 
1/02
Updated local and regional 
O'Connor

provided) into WDFW's GIS database, with emphasis on bull trout and other 
databases


sensitive salmonids this year. Update tabular files via export from the GIS database. 


Convert spatial and tabular data to new StreamNet exchange formats and submit to PSMFC
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Objective
1
Data Development and Updates, Priority Data sets

Task
2
Adult abundance in the wild

Develop and maintain information on adult abundance for native fish species, resident and anadromous, including escapement, redd 

counts, peak spawner counts, trap counts and dam and weir counts.  Also included in this data category are data gathered during 

spawning ground surveys regarding straying of hatchery fish onto spawning areas, i.e., marked/unmarked ratio.  Priority is given to 

updating these data through 2000.

Project
Job
Planned work elements                                                                
Date Due  
Deliverable                
Lead                              

CRITFC
1
Update existing tribal escapement data through 2001
1/31/02
Updated escapement trend 
Forrest

data sets exchanged


CRITFC
2
Update mainstem Columbia and Snake River dam counts through 2001and provide 
3/02
Updated dam count data sets
Forrest

updated data to the StreamNet database.
 exchanged


IDFG
1
Submit 1998, 1999, and 2000 field season redd count data.
12/01
Redd count data exchanged 
Murdock

to region.


IDFG
2
Compile year 2001 field season redd count data and submit to PSMFC.
4/02
Redd count data exchanged 
Brown

to region


MFWP
1
Complete input of 1999-2000 data, including trend, count and references; exchange 
12/01
Data submitted to StreamNet
S. Carson, J. Hutten

to StreamNet.
database


MFWP
2
Collect all 2000-2001 survey data during field office visits.
4/02
Acquired data from field 
S. Carson, J. Hutten

offices


MFWP
3
Input 2000-2001 data into MRIS, including trend, count and references. Provide 
9/02
Updated MRIS data set; data
S. Carson

data in data exchange format to regional StreamNet staff if completed.
exchanged to StreamNet


ODFW
1
Update existing abundance and indices trends (escapement, redd counts, trap 
1/02, 5/02, & 
Updated Oregon trends 
Hurn

counts, peak/other spawning counts, etc.) where data collection continues for 
9/02
exchanged to region, three 


anadromous and resident species through 2000 and modify as needed to adhere to 
submissions planned


any new data exchange standards.  Three data submissions are planned.


Region
1
Assist data contributing agencies in development of data, including formatting, 
Ongoing, on 
Assistance to data 
Banach, Kinney

coding, data entry, error checking, and submitting to the regional database.
Request
contributing agencies


WDFW
1
Research, compile, convert and submit natural spawner data updates (returns and/or 
8/02
Updated database and 
Woodard

redd counts) through 2000 (and 2001 as available) for available species (Columbia 
exchange to region


River and Puget Sound).


WDFW
2
After the WDFW dam layer is in place, consult the biologists to scope and collect 
9/02
Work plan, more adult 
Woodard

any existing dam and weir counts that might not already be captured in our 
abundance data if it exists.


on-going Adult Abundance collection.


Objective
1
Task:
2
11/7/01
Page 4 of 32

Objective
1
Data Development and Updates, Priority Data sets

Task
3
Hatchery releases

Develop and maintain information on the release of hatchery reared fish.  Priority is given to updating anadromous release records 

using RMIS data for anadromous species through 2000.  Release data for resident species are currently low priority and will require 

specific resources in the future.  Efforts this year will focus on creating cross references between PSC release codes and LLID stream 

location identifiers.  We will explore means of providing data on specific release locations rather than more general PSC codes.

Project
Job
Planned work elements                                                                
Date Due  
Deliverable                
Lead                              

FWS
1
For anadromous hatchery releases, compile FWS hatchery release data, w/ added 
9/02
dbf file in PSC format 3.2 
Pastor

CWT information.  Transform data to format 032.  Submit 2001 hatchery release data 
submitted to database


to PSMFC via USFWS WWFRO.


FWS
2
For resident fish, explore availability of data relative to FWS facilities.  Provide 
9/02
Exchange of resident fish 
Pastor

resident fish production and release data to PSMFC.
data


ODFW
1
Acquire specific release location information for select releases in the Willamette, 
5/02
Release location data tied to
Cooney, Gorman

Lower Columbia, or Sandy basins as available.
RMIS release codes


ODFW
2
Investigate if Hatchery Release data can be acquired in an un-rolled format prior to 
5/02
Report on what information 
Cooney

it being submitted to RMIS.
is available unrolled


Region
1
Assist contributing projects with cross referencing PSC codes with LLID codes.
As needed
Provide assistance as 
Graves

requested


Region
2
Assist data contributing agencies in development of data, including formatting, 
Ongoing, on 
Assistance to data 
Banach, Kinney

coding, data entry, error checking, and submitting to the regional database.
Request
contributing agencies


Region
3
Assist agencies to replace certain Hatchery Release records with records having 
Ongoing
Generalized release 
Kinney

specific locations and times rather than general "supercodes" originating from the 
locations (Supercodes) 


PSC data exchange requirement that all releases of coded-wire tagged fish must be 
converted to specific LLID 


rolled into a single release record per tag code.  This task requires that CWT data be 
locations


resubmitted from agencies in either StreamNet data exchange format or a modified 


PSC data exchange format.  The new formats will avoid pooling releases by tag 


code; thus allowing more detailed release location and timing information.


WDFW
1
For anadromous species, research, compile, convert and submit existing WDFW 
13/01 & 
Direct submittal updated 
Sikora

anadromous release data as detailed, "unrolled" records directly to StreamNet 
ongoing
anadromous database


(instead of via RMIS).  As warranted, organize procedures to ease future updates.


WDFW
2
Collect, convert and submit Joint Stock Assessment Project (JSAP) blocked area 
2/02
Resident database 
O'Connor, Burns

release data (1994-Present, Columbia River drainage above Chief Joseph Dam) per 
developed (JSAP = Col R 


the expected format.  See Job 3 for efforts in other areas.
above Chief Joseph, 


1995-present)


WDFW
3
WDFW resident data is fractured in several collections by year.  Research, compile, 
As possible
Resident database 
Sikora

convert and submit data for any years we have finalized at a given time, until all 


collections are submitted.  (Progress with this dataset relies upon improvements to 


our Lakes spatial layer first).


WDFW
4
Investigate the possibilities for digitizing points for fish release sites that occur 
TBD
Database & spatial layer 
O'Connor, Hudson, Sikora

away from a facility and tying the sites to the hatcheries habitually using the sites.  
developed


This effort  will involve tabular and spatial work and require a lot of coordination 


since the sites will include stream, lake, and marine areas.
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Objective
1
Data Development and Updates, Priority Data sets

Task
4
Hatchery returns

Develop and maintain information on the return, disposition and straying of adult fish returning to hatcheries, including information on

 coded wire tags.  This is an anadromous related task only.  Priority will be placed on updating total return and egg take data through 

2000.  Development of disposition data is lower priority and would require additional resources.

Project
Job
Planned work elements                                                                
Date Due  
Deliverable                
Lead                              

FWS
1
Compile FWS hatchery return data for FWS hatcheries and submit to the regional 
9/02
StreamNet HatchRet file
Pastor

database


IDFG
1
Submit 1998, 1999, and 2000 return season hatchery return data.
12/01
Hatchery return data 
Murdock

exchanged to Region


IDFG
2
Compile year 2001 return season hatchery return data and submit to PSMFC.
4/02
Hatchery return data 
Brown

exchanged to Region


ODFW
1
Compile data on returns to ODFW hatchery facilities (updated through 2000 
6/02
Updated return data 
Herber

returns where possible).
exchanged to Region


Region
1
Assist data contributing agencies in development of data, including formatting, 
Ongoing, on 
Assistance to data 
Banach, Kinney

coding, data entry, error checking, and submitting to the regional database.
Request
contributing agencies


WDFW
1
Research, compile, convert and submit hatchery returns updates through 2000 in 
11/01
Updated database 
Woodard

StreamNet data exchange format.  This submission includes new data and corrects 
exchanged to Region


errors that were previously submitted for post-1995 data.   Work further with 


WDFW's Hatchery Division to improve their original database source and 


collection procedures as an investment in future timely and accurate StreamNet updates.


Objective
1
Data Development and Updates, Priority Data sets

Task
5
Dams and Fish Passage Facilities

Develop and maintain information on dam facilities.  Enhance the existing StreamNet dams data set by updating relevant data from the

 Pacific Northwest Hydropower Database and Analysis System (NWHS) and the National Inventory of Dams.

Project
Job
Planned work elements                                                                
Date Due  
Deliverable                
Lead                              

IDFG
1
Submit dam facilities table in data exchange format to PSMFC.
1/02
Dams data exchanged to 
Murdock

Region


MFWP
1
Complete the creation of a Montana dams spatial coverage and associated data in the
1/02
Created data set and GIS 
J. Hutten, K. Lindstrom

StreamNet exchange format.  Layer and data are being created using the NWHS and 
coverage exchanged to 


the National Inventory of Dams.  Tasks to date include combining the data from the 
Region


two sources; manual checking needs to be done before the final product is 


completed.  Exchange the Dams data set to the StreamNet database..


ODFW
1
Update, maintain, correct & exchange dam information (as part of Barrier database)
8/02
Database exchanged 
Brodeur


Region
1
Assist data contributing agencies in development of data, including formatting, 
Ongoing, on 
Assistance to data 
Banach, Kinney

coding, data entry, error checking, and submitting to the regional database.
Request
contributing agencies


WDFW
1
StreamNet currently carries Washington dam information that wasn't officially 
3/02 & 
WDFW tabular database 
Sikora

exchanged by WDFW.  We will compare StreamNet's existing Washington dams 
ongoing
and spatial layer developed 


data with WDFW's internal dam layer and any other dam data resource (i.e. DOE's 
and coordinated with 


dams), adjust the WDFW layer accordingly and submit to StreamNet.
StreamNet.
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Objective
1
Data Development and Updates, Priority Data sets

Task
6
Hatchery Facilities

Develop and maintain information on anadromous and resident hatchery facilities, including information on location, design, 

management and authorization.  Information will be updated through 2001 for required fields.  We will review the optional 

(non-required) fields in the DEF.

Project
Job
Planned work elements                                                                
Date Due  
Deliverable                
Lead                              

FWS
1
Update hatchery facility records as needed,  Update hatchery water records as 
9/02
Updated Hatchery file
Pastor

needed.  Update FWS data sets with 2001 data and submit to PSMFC


IDFG
1
Submit hatchery facilities table in data exchange format to PSMFC.
1/02
Dams data exchanged to 
Murdock

region


MFWP
1
Update the StreamNet hatchery database with Montana's public and private 
12/01
Hatchery Facilities data 
J. Hutten

facilities.  Exchange with StreamNet upon completion.
exchanged to StreamNet


ODFW
1
Incorporate temporary facilities that correspond to hatchery return data but are not 
7/02
New temporary facilities 
Herber

yet in the data set.
added to database


ODFW
2
Maintain hatchery facility records and update location information as available.
7/02
Updated location information
Brodeur


Region
1
Assist data contributing agencies in development of data, including formatting, 
Ongoing, on 
Assistance to data 
Banach, Kinney

coding, data entry, error checking, and submitting to the regional database.
Request
contributing agencies


WDFW
1
In an on-going effort, digitize hatchery facility sites and correct existing site 
10/01 & 
Updated database (& 
Sikora

locations as more site information is learned.  Complete, convert, and submit  
ongoing
possible spatial layer)


Washington state hatchery facility data (including federal and tribal facilities as 


available), focusing on the location related fields per the 2001.1 format and facilities


needed to support hatchery release and returns data.  As time permits, update other 


hatchery facility related fields (including the water source table).


Objective
1
Data Development and Updates, Priority Data sets

Task
7
Harvest

Develop and maintain information on sport and commercial harvest.  Higher priority is assigned to anadromous species.

Project
Job
Planned work elements                                                                
Date Due  
Deliverable                
Lead                              

CRITFC
1
Review ocean and mainstem Columbia River harvest data presently in the StreamNet
3/02
Report and 
Roger

 databases and report findings to Steering committee
recommendations provided 


to Steering Committee


CRITFC
2
Correct and update ocean and mainstem Columbia River harvest data as agreed to by
9/02
Updated harvest data sets 
Forrest




Steering Committee

exchanged

ODFW
1
Compile and exchange updated and/or new tributary sport harvest data.
8/02
New and/or updated sport 
Frazier

harvest data exchanged


Region
1
Assist data contributing agencies in development of data, including formatting, 
Ongoing, on 
Assistance to data 
Banach, Kinney

coding, data entry, error checking, and submitting to the regional database.
Request
contributing agencies


WDFW
1
As funding and time permits, compile freshwater harvest for key Columbia Basin 
As possible
Possible updates to local 
O'Connor, Burns

salmonid stocks for both anadromous and resident data , using existing WDFW 
and regional databases


data sets (i.e. Angler Fish Database) and other sources.  Standardize the data (to 


stock if possible), convert and submit it to PSMFC.

Objective
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Objective  2
Data Development and Updates, Other Data sets

Support the need for region wide fisheries data for research, monitoring, modeling and management through 

acquisition of new information and updates to previous information for data sets of medium or lower priority 


as time and funding allow.  This objective includes anadromous and resident species.


Objective
2
Data Development and Updates, Other Data sets

Task
1
Habitat Restoration/Improvement Projects

Acquire data sets related to habitat restoration / improvement projects from the multiple agencies, tribes and organizations within the 

Columbia Basin and compile and maintain them in standardized, consistent formats.  This data category is still being organized, but 

interest in this information is growing.  Existing data sets will be maintained and enhanced as practical.  Additional sources of this 

information will be explored.

Project
Job
Planned work elements                                                                
Date Due  
Deliverable                
Lead                              

MFWP
1
Continue to collect, centralize and maintain all stream restoration projects for 
3/02, 9/02
Updated data set exchanged 
J. Hutten

Montana using the "Future Fisheries Interface" which StreamNet staff maintains and 
to Region


the Fisheries Division inputs data.  Exchange data to the Region twice during the year.


ODFW
1
Maintain, correct and exchange existing restoration project information.
As needed
Corrected database 
Brodeur

exchanged to Region


Region
1
Assist data contributing agencies in development of data, including formatting, 
Ongoing, on 
Assistance to data 
Banach, Kinney

coding, data entry, error checking, and submitting to the regional database.
request


Region
2
Coordinate with agencies and organizations involved with habitat restoration 
Ongoing
Coordinated regional data
Banach

work in the Columbia Basin regarding data needs, standards and formats, storage 


and delivery.  Work toward achieving regional consistency in restoration project 


data.


WDFW
1
If new funding permits, finalize conversion of  Washington's IAC's (Interactive 
As possible
TBD.  Possible database 
O'Connor, Sikora

Committee for Outdoor Recreation) PRISM database for WRIA 5 records and submit
and/or ArcView project


to StreamNet.  Build an ArcView project file that incorporates Washington Salmon 


Recovery Funding Board data, basin-specific salmon habitat limiting factors (LFA) 


and potentially SaSI stock status.  Assess if this tool allows managers to effectively 


compare relative expenditures (and the factors they intend to address) to identify 


priority issues in the basin and the utility of creating similar products for other basins.


Objective
2
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Objective
2
Data Development and Updates, Other Data sets

Task
2
Barriers and diversion/screening

Develop and maintain data sets for barriers to fish migration and diversion structures with information on screening status.  This 

category is still being organized.  Existing data on adult barriers will be maintained and updated as practical.  Other sources of data will be

explored.  Work on juvenile barriers, culverts and diversion screening may require additional resources.  The primary emphasis is on 

anadromous species except in non-anadromous areas.

Project
Job
Planned work elements                                                                
Date Due  
Deliverable                
Lead                              

MFWP
1
Continue to collect barrier location, species affected and other fields on stream 
3/02
Initial data collection 
J. Hutten, K. Lindstrom

barriers in Montana.  Information will be collected on all species regardless of life 
completed, data exchanged 


history.  Exchange Barriers data with the StreamNet database.
to Region


ODFW
1
Update, maintain, correct and exchange adult migration barrier information.
9/02
Updated barrier data 
Brodeur

exchanged to region


ODFW
2
Update, maintain, correct and exchange anadromous and resident fish barrier data.
Ongoing
Updated Oregon barrier data
Bowers

Region
1
Assist data contributing agencies in development of data, including formatting, 
Ongoing, on 
Assistance to data 
Banach, Kinney, Graves

coding, data entry, error checking, and submitting to the regional database.
request


WDFW
1
If funding and time permits, review existing Washington state barriers (in GIS 
As possible
Review of barriers data, plan
Unknown

format) and identify additions and corrections needed and plan for future exchanges. 
 for future work


Any barrier work plan will depend first on establishing a WDFW Dams spatial 


layer (see Obj 1, Task 5, Job 1).


Objective
2
Data Development and Updates, Other Data sets

Task
3
Juvenile data, abundance and outmigration

Develop and maintain information on smolt production (as determined from smolt traps), juvenile abundance (as determined through 

snorkel, electrofishing, and other surveys), and smolt density model estimates.  Primary emphasis will be on maintaining the existing 

smolt density model data.  The rest of this data category is still under development and may require additional resources to accomplish.

Project
Job
Planned work elements                                                                
Date Due  
Deliverable                
Lead                              

CRITFC
1
Seek to obtain tribal data on smolt abundance.  Inform Steering Committee on data 
9/02
Report to Steering 
Forrest

availability


IDFG
1
Begin design and collection of  juvenile trapping component in IDFG/StreamNet 
When 
Report on progress toward 
Murdock

Fish Information System. At current funding levels this task will be of lower 
development of juvenile 


priority than Objective 1 data components and progress will depend on completion
trapping component.


of Objective 1 tasks. This task is also dependent on collaboration with 


non-StreamNet projects in IDFG.


IDFG
2
Incorporate the General Parr Monitoring database into the IDFG/StreamNet Fish 
9/02
General Parr Monitoring 
Murdock

Information System and submit to PSMFC.
data in exchange format or as







stand alone database

Region
1
Assist data contributing agencies in development of data, including formatting, 
Ongoing, on 
Assistance to data 
Banach, Kinney

coding, data entry, error checking, and submitting to the regional database.
request


WDFW
1
As funding and time permits, collect and scope existing juvenile data to plan future 
As possible
Plan for future efforts
Unknown

conversion and submission efforts.

Objective
2
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Objective
2
Data Development and Updates, Other Data sets

Task
4
Age

Develop and maintain information on age/sex composition of returning adults, primarily for anadromous species.  This is a medium 

priority, with the primary focus on developing data for a test location for each cooperating agency this year as a means of testing data 

organization/format and utility.

Project
Job
Planned work elements                                                                
Date Due  
Deliverable                
Lead                              

CRITFC
1
Survey member tribal fishery programs to determine availability and format of 
6/02
Report to Steering 
Forrest

salmon age data.  Inform Steering Committee on data availability


FWS
1
Update age and sex data through 2001.
9/02
Updated Age table
Pastor

IDFG
1
Compile year 2001 Age/Sex Composition data.
4/02
Age/Sex composition data 
Brown

exchanged to region


MFWP
1
During the field office visits in 2002, the availability of age data will be determined.
4/02
Report on data availability 
S. Carson, J. Hutten

Information will be gathered on what is being collected, in what format and for 
to Steering Committee


what geographic areas.  Data will be acquired, if available, and reviewed with the 


Steering Committee.


ODFW
1
Compile age frequency data for an as-yet undetermined basin or hatchery in the 
4/02
Tested age dataset
Hurn

Oregon portion of the Columbia Basin as a prototype for organizing age data.


Region
1
Assist data contributing agencies in development of data, including formatting, 
Ongoing, on 
Assistance to data 
Banach, Kinney

coding, data entry, error checking, and submitting to the regional database.
request


WDFW
1
Research, compile, convert and submit age data for natural spawner data (salmon and
4/02
Database for one test 
Sikora, Woodard

steelhead) in one prototype subbasin (probably Lower Columbia R).  This effort is 
subbasin and future work 


to assess any problems with the existing 2001.1 format, standardization with any 
plan.


other agencies' data already submitted to StreamNet, and plan for further data submittals.


Objective
2
Data Development and Updates, Other Data sets

Task
5
Production factors and run reconstruction

Develop and maintain information on survival, production factors, spawner / recruit estimates, and run reconstruction.  This is 

currently a low priority, but the existing spawner / recruit estimate data will be maintained.

Project
Job
Planned work elements                                                                
Date Due  
Deliverable                
Lead                              

Region
1
On an opportunistic basis, acquire production and run reconstruction data from 
Whenever 
New data in database or on 
Banach

developing entities if any become available.
available
web site


Objective
2
Task:
5
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Objective
2
Data Development and Updates, Other Data sets

Task
6
Habitat

Acquire data sets related to fish habitat (including water quality, stream/watershed habitat quality, temperature, invertebrates, and 

miscellaneous habitat data) from the multiple agencies, tribes and organizations within the Columbia Basin and compile and maintain 

them in standardized, consistent formats or archive them in original format, as appropriate.  This is currently a low priority under the 

existing contract, and data development will be pursued only on other funding.  Data developed on other funding will be organized and 

included in the StreamNet database.

Project
Job
Planned work elements                                                                
Date Due  
Deliverable                
Lead                              

ODFW
1
Incorporate applicable stream and watershed level habitat data, as these become 
As available
Updated data
Bowers

available


Region
1
Coordinate with regional entities on habitat data needs and availability.  Begin 
Ongoing
Agreement with regional 
Schmidt

developing an approach toward capturing high priority data types.  New 
entities on what data will be


development of habitat data may require additional resources.
 captured, by whom and 


when.  Available data sets 


posted on web site.


WDFW
1
As time and funding permits, scope available data source and develop a future work 
As possible
Plan for future efforts
Unknown

plan.


Objective
2
Data Development and Updates, Other Data sets

Task
7
Genetics

Develop and maintain information on genetic information and data sources for areas where genetics data exist.  Efforts this year will 

concentrate on organizing existing information, and then working on a Data Exchange Format.

Project
Job
Planned work elements                                                                
Date Due  
Deliverable                
Lead                              

CRITFC
1
Develop prototype genetics data application using CRITFC genetic data.
12/01
Prototype reporting 
Forrest

application submitted to SC


MFWP
1
Obtain results from genetic analysis from the University of Montana Genetics Lab 
Quarterly
Updated data in MRIS only;
S. Carson

for sampled populations of Montana's species of special concern.
no exchange format yet


MFWP
2
Update fish distribution table when new genetic samples affect fields/records.
Quarterly
Updated data
S. Carson

MFWP
3
Exchange data to the StreamNet regional database when a DEF is approved by the 
When DEF is 
Genetics data exchanged to 
J. Hess-Herbert

Steering Committee.
developed
StreamNet


Region
1
Assist data contributing agencies in development of data, including formatting, 
Ongoing, on 
Assistance to data 
Banach, Kinney




coding, data entry, error checking, and submitting to the regional database.



request

Objective
2
Task:
7
11/7/01
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Objective
2
Data Development and Updates, Other Data sets

Task
8
Information generated during Subbasin Planning

Work with Subbasin Planners to acquire information that is developed for Subbasin Plans and make it available basin wide in a 

standardized format.  Data that fits existing DEF will be incorporated in the queryable database.  Otherwise, data will be posted 'as is' and

made available on the StreamNet website.  Actual data development beyond the existing DEF would require additional resources.

Project
Job
Planned work elements                                                                
Date Due  
Deliverable                
Lead                              

CRITFC
1
Work with Oregon Technical Support Team (when funded and formed by NWPPC) 
9/02
Data, currently is in 
Forrest

to obtain existing data in electronic format
electronic form, to region


CRITFC
2
Work with Oregon Technical Support Team (when funded and formed by NWPPC) 
9/02
Data entry and editing 
Forrest

to develop applications to capture additional data generated during subbasin 
applications


planning


MFWP
1
Will communicate with Montana's CBFWA representative to better understand 
Ongoing
Coordination with subbasin
J. Hess-Herbert

where they are in the planning process. Currently we receive all survey data 
planners


generated from BPA contracts in Montana.  Will discuss other products that may 


become available.


Region
1
Participate in regional discussions on Subbasin Planning to identify data that may 
Ongoing, 
Plans for acquiring data sets
Schmidt, Banach

become available through the planning process.  As data are identified, begin 
opportunistic
produced by Subbasin 


development of data standards and formats, and processes to effectively acquire the 
Planning, and draft data 


data without duplication of effort.
standards


WDFW
1
Assist regional staff with Washington Subbasin data as time allows.
On request
Assistance
O'Connor

Objective
2
Data Development and Updates, Other Data sets

Task
9
Supplemental data sets

Obtain data sets that are important to regional monitoring and management but that do not fit the existing DEF for posting 'as is' on 

the StreamNet web site.  Primary emphasis will be toward resident fish data developed by BPA funded fish and wildlife projects, data 

developed by cooperating agencies on other funding, and data developed by the FWP.

Project
Job
Planned work elements                                                                
Date Due  
Deliverable                
Lead                              

ODFW
1
Pursue supplemental datasets on an opportunistic basis consistent with StreamNet 
Opportunistic
Supplemental data sets 
Herber

direction.
available on line


Region
1
Assist in acquiring data sets from other entities where the data would be useful in 
Ongoing, 
Knowledge of available data
Banach

relation to the fisheries data available in the StreamNet database and for regional 
opportunistic
sets, and acquired data sets 


planning and management needs.  Initial efforts may be only exploratory in nature, 
posted on the StreamNet 


and will only be pursued within existing resources and as data become available
web site in original format.


WDFW
1
Work with participants in the Blocked Area Resident Fish Stock Status Project to 
6/02
Data acquired, 'fit' to DEF 
O'Connor, Burns

obtain copies of their fish sampling data.  Assess the "fit" to existing StreamNet data 
assessed





exchange formats.  Convert and submit data as appropriate.

Objective
2
Task:
9
11/7/01
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Objective
2
Data Development and Updates, Other Data sets

Task
10
Carcass placement

Work with management agencies to capture information on placement of salmon carcasses and results from carcass placement projects.

This is currently a low priority and will require additional resources to take on as a primary data type.  Existing data may be acquired 

for posting 'as is'.

Project
Job
Planned work elements                                                                
Date Due  
Deliverable                
Lead                              

ODFW
1
Exchange carcass placement report 'as is' for 1999 placement efforts.
7/02
Carcass Placement report 
Hurn

exchanged to region


Region
1
Assist data contributing agencies in development of data, including formatting, 
Ongoing, 
Acquisition of data sets
Banach

coding, data entry, error checking, and submitting to the regional database.  This 
opportunistic


data category is currently a low priority.  Priority may increase if management 


agencies increase their efforts in developing these data.


WDFW
1
As time and funding permits, scope available data source and develop a future work 
As possible
Plan for future efforts
Unknown

plan.


Objective
2
Data Development and Updates, Other Data sets

Task
11
Populations - status and delineation

Develop a data set to describe population status as determined by other agencies.  This is currently a low priority, and efforts will be 

exploratory in nature during FY2002.  Links to existing data may be posted on the StreamNet web site.

Project
Job
Planned work elements                                                                
Date Due  
Deliverable                
Lead                              

IDFG
1
Begin design and development of incorporation of population status and legal 
9/02
Report to Steering 
Murdock

designation into the IDFG/StreamNet Fish Information System.
Committee on design and 


progress


MFWP
1
Species of Special Concern are currently identified on the MRIS website; when the 
ongoing
Links to other websites
J. Hess-Herbert

Montana Natural Heritage Program website includes status information on these 


species, we will create a link between our site and theirs.  Will also look into 


linking to USFWS website if information is available on Threatened and 


Endangered Species.  Will link to MFWP new native species web page when that 


becomes available.


Region
1
Assist data developers on an as needed basis.  Currently a low priority
On request
Assistance to data 
Banach

WDFW
1
If time permits and a spatial update of existing SaSI information occurs during the 
As possible
Plan for future efforts
O'Connor, Burns

year, propose and test a means to share both tabular and spatial information with the





regional StreamNet database.

Objective
2
Task:
11
11/7/01
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Objective
2
Data Development and Updates, Other Data sets

Task
12
Develop other data sets

On an opportunistic basis, develop data that relate to other existing data sets in the StreamNet database or would be useful for regional 

planning, monitoring or management efforts.  This is a low priority, but some efforts may be expended if the data appear useful and 

they can be obtained within current resources.

Project
Job
Planned work elements                                                                
Date Due  
Deliverable                
Lead                              

IDFG
1
Work with IDFG biologists to incorporate other data sets into the IDFG/StreamNet
9/02
Report to Steering 
Murdock, Butterfield

 Fish Information System. This task will be dependent on the time available after 
Committee on progress.


completion of higher priority tasks and on the opportunistic collaboration of 


non-StreamNet IDFG projects.


ODFW
1
Update, maintain, correct and exchange photographic information (MapCat and 
6/02
Updated photographic 
Brodeur

related tables).
database exchanged to 


region


ODFW
2
Compile and exchange marked-to-unmarked ratio data ( relative to dam, weir, 
3/02
New data compiled and 
Frazier, Hurn

spawning ground, etc. counts) for an undetermined location in the Oregon portion 
exchanged


of the Columbia basin as a prototype for these data.


ODFW
3
Compile and exchange hatchery-wild fraction data for an undetermined location in 
8/02
New data compiled and 
Frazier, Hurn

the Oregon portion of the Columbia basin as a prototype for these data.  It is not 
exchanged


clear if these data are still available since the dissolution of PATH, and the data 


developed by PATH, which are not in StreamNet, need to be captured so that they 


are not lost.  We intend to attempt to locate and obtain the data in some fashion.


Region
1
Advise and assist data developers with other data sets not currently in the 
On request
Assistance or advice to data 
Banach, Graves, Kinney




StreamNet system.  Low priority and within current resources only.

developers

Objective
2
Task:
12
11/7/01
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Objective  3
Data Management and Delivery

Provide high quality data management services, with specific emphasis on the creation of regionally 

consistent data sets and the timely delivery of data to users in formats that meets their policy, planning, and 


management needs


Objective
3
Data Management and Delivery

Task
1
Maintain and enhance tabular database systems at the project and regional levels

Maintain functional tabular database programs at the agency and regional levels to make consistent tabular data sets for anadromous 

fish, resident fish and to a lesser extent wildlife available through the StreamNet online database system.  At both the regional and 

agency levels, provide database management and administration necessary for accomplishing StreamNet objectives, to include: 1) 

maintaining and updating the hardware and software systems necessary to support the StreamNet project, and 2) enhancing or 

optimizing StreamNet database structures and capabilities.

Project
Job
Planned work elements                                                                
Date Due  
Deliverable                
Lead                              

IDFG
1
Maintain and enhance hardware and software for the IDFG/StreamNet Fish 
Ongoing
Continued function of data 
Butterfield

Information System. This tasks includes general system maintenance, addition of 
system


new servers and workstations, where possible, providing necessary system 


administration and disaster recovery, and maintaining software licenses.


IDFG
2
Begin design and collection of barrier component in IDFG/StreamNet Fish 
As possible
Report on progress toward 
Murdock

Information System. At current funding levels this task will be of lower priority 
development of barrier 


than fish data components and progress will depend on completion of objective 1 tasks.
component.


MFWP
1
Provide a high-quality, state-level data management system, emphasizing 
Ongoing
well-coordinated data 
J. Hess-Herbert, all staff

coordination with StreamNet regional staff, MFWP and other state and federal 
management systems


natural resource agencies to encourage the use of consistent data attributes and data


sets among all agencies.


ODFW
1
Provide state-level StreamNet database management, administration, and 
Ongoing
Functional tabular 
Herber

development.  Enhance StreamNet and ODFW database structures, interfaces, tools, 


and capabilities as needed.  Maintain hardware and software.


Region
1
Locate and evaluate data obtained by the precursor projects to StreamNet (CIS and 
4/02
Report on work required to 
Banach

NED), including floppy disks and hard copy reports.  Determine the types of data 
recapture CID/NED data.


that are available in each format and how much are already included in StreamNet.  


Determine the feasibility and value of reclaiming lost data and the workload 


required.  Prepare a report making recommendations to the Steering Committee for 


the possible inclusion of those data not already included in StreamNet.


Region
2
Maintain and upgrade StreamNet database servers and software.  Administer SQL 
Ongoing
Functional and improved 
Kinney

Servers.  Advise on office software acquisition.  Maintain and optimize database 
database servers and 


structure and function .
software


WDFW
1
Coordinate activities to maintain all new and existing WDFW internal tabular 
Ongoing
Tabular databases, spatial 
Sikora, Woodard

databases, code and cross-code assignment files related to StreamNet tabular and 
coordination, descriptions 


spatial submissions for data sets defined in Objectives 1 and 2.     Submit any 
of data exchanged, 


tabular databases as warranted to coordinate with spatial layer exchanges.  
functional database system





Maintain the hardware and software necessary to the database system.

Objective
3
Task:
1
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Objective
3
Data Management and Delivery

Task
2
Maintain and enhance the GIS and hydrography database systems at the project and regional 

Maintain functional Geographic Information System programs at the agency and regional levels to make consistent GIS layers for 

anadromous fish, resident fish and to a lesser extent wildlife available through the StreamNet online database system.  At both the 

regional and state levels, provide GIS management and administration necessary for accomplishing StreamNet objectives, to include: 1) 

maintaining regional and agency-level GIS systems, including hardware and software, and 2) maintaining a regionally consistent 

hydrography layer at the 1:100,000 scale.

Project
Job
Planned work elements                                                                
Date Due  
Deliverable                
Lead                              

IDFG
1
Maintain and enhance hardware and software for the IDFG/StreamNet GIS and Fish 
Ongoing
Continued function of the 
Butterfield

Information System. This task includes general system maintenance, addition of new
GIS


servers and workstations where possible, providing necessary system 


administration and disaster recovery, and maintaining software licenses. We will 


also be evaluating the impact and cost of moving from ArcInfo 7.2.1 and ArcView 


3.2 to ArcGIS 8.1. Depending on that outcome, we may make this major software 


migration this year, including necessary hardware reconfigurations.


IDFG
2
Provide GIS support and data infrastructure to the IDFG/StreamNet Fish 
Ongoing
Report on progress.
Graham, Hatton, Butterfield

Information System. The IDFG/StreamNet Fish Information System is built upon a 


foundation of GIS data and we will continue to provide that base. Products from 


this task will play a key role in integrating GIS with traditional tabular data 


models, specifically SQL Server and Microsoft Access.


MFWP
1
Maintain, update and enhance MFWP GIS data layers, provide these data as 
Ongoing
functioning GIS system
J. Hess-Herbert, all staff

distributed files, on the web or as part of map requests.  Integrate the use of GIS into 


management decision making processes.(Most of this work is conducted outside the


StreamNet contract with MFWP dollars).  Maintain the MFWP StreamNet GIS system.


MFWP
2
Work with Natural Resource Information System staff and StreamNet GIS staff to 
Ongoing
Functioning hydrography
S. Carson, J. Hutten

maintain the 1:100 K NHD hydrography for Montana.  Data layer will be enhanced 


with lakes and reservoirs and include stream level LLID routes.


ODFW
1
Develop and maintain a fully functioning GIS system and the database structures 
Ongoing
Functional GIS program 
Bowers

that help improve spatial data management and transfer with ODFW staff and the 
within ODFW


regional StreamNet system..  Maintain the hardware and software systems necessary 


for the GIS.


Region
1
Assist the database manager, as needed, with the spatial component of data and its 
Ongoing
Sound spatial component of 
Graves

implementation online.
the StreamNet database


Region
2
Integrate the functioning of the GIS system with the StreamNet fisheries and habitat 
Ongoing
Online delivery of data by 
Graves

database in support of the query system.  Maintain up-to-date cross tables used via 
geographic criteria


the StreamNet web interface to select information by geographic area.


Region
3
Maintain functioning  GIS software at regional office (two seats) + server products, 
Ongoing
Functional regional GIS 
Graves

including installing new software and making upgrades to old software, fulfilling 
system


contract obligations to ESRI (software vendor), and keeping abreast of GIS software


developments that could be beneficial to the project.


Region
4
Maintain a library of StreamNet GIS layers for internal use and as downloadable 
Ongoing
GIS data library and 
Graves

data on the web site with complete documentation (metadata).
documentation (metadata) 


available on StreamNet website


Objective
3
Task:
2
11/7/01
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Region
5
Maintain a regionally consistent 1:100,000 hydrography layer (the PNW Reach 
Ongoing
1:100,000 hydrography 
Graves

File) for internal use and public access through consultation with the state 
layer and documentation 


stewards of the hydrography.
available for project use and 


on line


Region
6
Rebuild LLID-based stream route system on the National Hydrography Dataset 
3/01
Completed crosswalk 
Graves

hydrography for Western Montana (this work is complete for ID, OR, WA).
between the LLID & NHD 


systems which will allow 


data conversion by the 


StreamNet project and other 


data users.


WDFW
1
Coordinate activities to maintain all new and existing WDFW internal spatial 
Ongoing
Spatial Layers, tabular 
Hudson

layers related to StreamNet tabular and spatial submissions including but not 
coordination, descriptions 


limited to 100K hydro (streams and lakes), marine areas, distribution, production 
of data exchanged, 


(hatchery and dam), and release site layers.  Manage regionally standard location 
functional GIS system


codes (LLIDs).  Submit any spatial layer as warranted to coordinate with tabular 


exchanges.  Maintain the hardware and software necessary for system function.


Objective
3
Data Management and Delivery

Task
3
Data management and coordination

This task includes data management after they have been developed.  Once data are submitted to the regional database, assure they fit 

established formats, perform appropriate error checks, and load the data into the StreamNet database and perform routine management 

of the data.  The regions and contributing agencies will collaborate to fix problems and assure seamless loading of data into the database.

Project
Job
Planned work elements                                                                
Date Due  
Deliverable                
Lead                              

IDFG
1
Review and update entire hatchery return dataset, in order to ensure the proper past 
9/02
New and improved hatchery 
Brown

assignment of trend definitions, location identifiers, accurate counts, and 
return data set.


disposition codes.


IDFG
2
Review and update entire redd count dataset, in order to ensure the proper past 
9/02
New and improved redd 
Brown

assignment of trend definitions, location identifiers, and accurate counts.
count data set.


IDFG
3
Add additional stream routes and assign LLIDs to 1:100,000 scale hydrography. 
Ongoing
New routes submitted to 
Graham, Hatton

New routes will be added as required to support locational data in the 
PSMFC.


IDFG/StreamNet Fish Information System. All new routes will be submitted to 


PSMFC.


ODFW
1
Work with regional staff as necessary to assure seamless loading of data into the 
Ongoing
Data submitted and loaded 
Bowers, Herber

regional database.
into regional database


Region
1
Whenever new tabular data with a spatial component are submitted to the project 
Ongoing
Data with sound spatial 
Graves

(e.g., fish distribution, hatchery facilities, etc.), create regional GIS layer(s) from this
referencing available on the 


information where possible.  Verify correct format, accuracy and logical consistency
StreamNet web site


of spatial data sets and attributes through coordination with state GIS contacts and


then load data to the regional database in coordination with the database manager.  


Post mappable layer(s) for the online query system and as downloadable layer(s) for


StreamNet GIS users.


Objective
3
Task:
3
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Region
2
Update hatchery releases database with data from the Regional Mark Information 
Ongoing
StreamNet hatchery release 
Kinney

Center and directly from state agencies where information is available in either 
data as current as possible.


StreamNet data exchange format or a modified PSC data exchange format without 


rolling CWT release records into single records by tag code.  Reconcile known 


redundancies in the hatchery release table resulting from acquisition of data from 


multiple sources.


Region
3
Update and append data as submitted by StreamNet participants.  Isolate erroneous 
Ongoing
Maintain StreamNet 
Kinney

or duplicative data and work with source agencies to correct problems.  Produce 
databases


downloadable versions of StreamNet databases.   Maintain logs of data submissions


and major database changes.


Region
4
Examine the StreamNet database for errors and report any found to the appropriate 
Ongoing
List of database errors 
Banach, Kinney

entity for correction.
encountered.  Eventual 


database corrections.


Region
5
In order to modernize existing data sets, begin converting the georeferencing for the 
3/02
Updated, more accurate, 
Graves

Protected Areas and Smolt Density Model data from river reach numbers to LLIDs.
standardized, and mappable 


locations for Protected 


Areas and Smolt Density 


Model data.


WDFW
1
Work with regional staff as necessary to assure seamless loading of data into the 
Ongoing
Exchange follow-up as 
Sikora, Hudson

regional database.   Explore new ways to simplify the instructions to the Regional 
needed.


Manager on how to post our data submission and purge any old records that are 


now irrelevant to avoid follow-up issues.


Objective
3
Data Management and Delivery

Task
4
Data Exchange Standards

Establish and maintain data exchange standards to ensure consistent content and format of data that originate from multiple data 

sources.  Track adopted and proposed data exchange formats and location coding (including metadata) for data categories described 

under Objectives 1 and 2.  At the regional level, this task will provide coordination and technical assistance regarding interpretation of 

database structures and codes.  At the agency level, this task will provide similar coordination and technical assistance to activities 

applicable to StreamNet.

Project
Job
Planned work elements                                                                
Date Due  
Deliverable                
Lead                              

CRITFC
1
Review and comment on DEF issues brought to the Steering Committee
Ongoing
Comments on DEF issues 
Forrest, Roger

via Steering Committee


CRITFC
2
Propose a draft DEF for genetics data to the Steering Committee, based on the 
5/02
Draft DEF
Forrest

application and comments received under Obj. 2, Task 7,  job 1.  Work with MFWP 





on development of the draft.

FWS
1
Review and comment on DEF issues brought to the Steering Committee
Ongoing
Contribution to SC review 
Pastor

of DEF


IDFG
1
Working with the StreamNet Steering Committee, maintain and enhance the data 
Ongoing
Input to DEF
Butterfield

exchange standards as needed.


Objective
3
Task:
4
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MFWP
1
MFWP StreamNet will participate in the design, development and maintenance of 
ongoing
Reviewed DEFs
S. Carson, J. Hess-Herbert

standard codes and data exchange formats. This will occur through involvement on 


the Steering Committee and technical work groups.


MFWP
2
Work with CRITFC to develop a draft DEF for genetics data for adoption by the 
5/02
Draft DEF for genetics data 
J. Hess-Herbert

Steering committee
to Steering Committee


MFWP
3
Work with Regional StreamNet staff and Steering Committee to create a Data 
12/01
DEF proposed to Steering 
J. Hess-Herbert

Exchange Format for Distribution and Use Type.
Committee and adopted


ODFW
1
Participate in the design, development and maintenance of standard codes and data 
Ongoing
Updated and agreed upon 
Cooney

exchange formats. This will occur through involvement on the Steering Committee 
DEFs


and technical work groups. There is no set schedule for this task, because it is 


highly dependent on issues facing the Steering Committee.


ODFW
2
Develop and propose a DEF for screening data.
2/02
Draft DEF submitted to 
Brodeur

Steering Committee


Region
1
Assist with the design and implementation of data exchange standards as they relate
Ongoing
Sound formats for spatial 
Graves

to the spatial aspect of data in the StreamNet database.
referencing of data


Region
2
Create a Data Exchange Protocol document that explains the process of developing 
4/02
Data Exchange Protocol 
Kinney

and exchanging data to the StreamNet database.
document


Region
3
Enhance the StreamNet data reference system by repairing or establishing 
Ongoing
Reduce confusion and 
Kinney

procedures for updating and reconciling data-related references between the 
enhance accessibility to 


StreamNet database at PSMFC and the StreamNet Library database housed at 
data references


CRITFC.


Region
4
Maintain and update the StreamNet Data Exchange Format as necessary to 
5/02
Updated Data Exchange 
Banach

incorporate additions and modifications agreed to by the Steering Committee.  
Format


Record accepted revisions in the DEF document.  At least one update of the DEF 


document will be made during the year.


Region
6
Create a white paper examining the implications for a major simplification of the 
5/02
White paper on DEF 
Banach

StreamNet Data Exchange Format.  A simplified DEF, using much flatter tables, 
simplification


could greatly ease data submittal for StreamNet participants and potentially speed 


data flow to the regional database.  It may also permit much easier data capture from 


people outside of the StreamNet project.  However, potential complications of such 


an approach could include data integrity problems, unacceptable workload shifting,


and a variety of other issues.  Explore these issues and create a report on the 


potential benefits and detriments of a simplified DEF.


Region
7
Assist with development of XML schema based data exchange option for both 
Ongoing
Enhanced function of data 
Kinney

incoming and outgoing data.
exchange process


WDFW
1
Engage in data exchange format (DEF) discussions.  Lead new efforts to amend the 
Ongoing
DEF proposals & feedback.  
Varies

format as warranted when WDFW's data cannot be accurately converted.  Provide 
Metadata.


metadata for tabular and spatial data sets according to guidelines adopted by the 


Steering Committee.  


WDFW
2
Develop a revised DEF for Hatchery Return data and propose to Steering Committee
1/02

Proposed DEF submitted to
O’Connor







Steering Committee for adoption


Objective
3
Task:
4
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Objective
3
Data Management and Delivery

Task
5
StreamNet Internet Site

Continue to maintain and enhance the existing client-server system to provide access to StreamNet data products through the Internet. 

The StreamNet home page will continue to be recognized as the project's primary data delivery vehicle.  Priority will be given to 

incorporating data developed through Objectives 1 and 2 and providing access to reference materials secured through Objective 4.  

Appropriate training on the use of the system will be provided through a combination of on-line help and in-person training sessions.

Project
Job
Planned work elements                                                                
Date Due  
Deliverable                
Lead                              

ODFW
1
Recommend and/or take part in review of new products and features.  Provide 
Ongoing
Recommendations to 
All staff

feedback on content, suitability, navigability and data currency issues.
regional staff


ODFW
2
Work with Regional StreamNet staff to link the StreamNet website to available 
4/02
URL's & text to PSMFC
Frazier

Columbia River fisheries information (including Columbia River Compact Action 


Notices, In-Season Updates, Joint Columbia River Management Staff Reports and 


possibly in-season catch estimates), along with informational text to describe each 


link.


ODFW
3
Finalize a summary of real-time data services that can be provided, as well as a 
2/02
Summary submitted to 
Frazier

description of how these services differ from current data services provided in the 
PSMFC


Basin.


ODFW
4
Manage and maintain the ODFW Natural Resources Information Management 
Ongoing
Website maintenance and 
Brodeur

Program website and it's links to StreamNet..
links to www.streamnet.org


Region
1
Maintain the GIS Data, Map, and PNW Reach File internet pages.
Ongoing
Up-to-date GIS and 
Graves

hydrography information 


available on line


Region
2
Add an internet mapping component to the StreamNet site to allow users to access 
3/01
Internet mapping 
Graves, Wilke

StreamNet data through an interactive map interface.  Internet mapping component 


will utilize spatial database engine (SDE) technology to improve speed and 


performance, and will utilize ArcIMS software for application design and delivery.  


Internet mapping component will serve at least 2 purposes:  (1) to provide users 


with a vehicle to display and query StreamNet data in a spatial format; and, (2) to 


provide an alternate means of entry to access information in the current StreamNet 




query system.

Region
3
Maintain and enhance the look and usability of the current web-based query 
Ongoing
Functional and enhanced 
Wilke

query capability


Region
4
Develop and test a new and enhanced web-based query system based on a more 
Beta version 
New query system.
Wilke

open and flexible programming environment (Cold Fusion).
by 3/31/02


Region
5
Deploy features of the new flexible query system as components are approved by the
As approved
New query system features 
Wilke

 Steering Committee
operational


Region
6
Maintain logs of web query history and error events.  Track and report internet site 
Ongoing
Administration of web 
Kinney

usage by month and investigate web query system errors encountered.  Assist 


programmer in debugging web query system problems that may be data related.  


Maintain and upgrade StreamNet web server and software.


Objective
3
Task:
5
11/7/01
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Region
7
Guide development and enhancement of the StreamNet web query system from the 
Ongoing
Improved web query system
Banach

perspective of data users.  Review changes to the web query system to ensure they 


are implemented appropriately and do not create unforeseen bugs.


Region
8
Complete review of the existing StreamNet HTML pages.  Decide which pages to 
6/02
Completed major revision of 
McGill

archive and delete, which to include in the StreamNet web site, and which to modify
the StreamNet web site


 for inclusion in the StreamNet web site.


WDFW
1
As time permits, review new products and features of the StreamNet Internet site. 
Ongoing
Feedback
Varies

Provide feedback on content, suitability, navigability and data currency issues, 


especially issues related to providing static or dynamic map capabilities.


Objective
3
Data Management and Delivery

Task
6
Tool development and maintenance

Provide programming services to project participants to support efficient data entry and transfer.  Tools may be developed at the 

regional or agency levels.  Even when developed for within agency use, tools should be shared among all project participants.

Project
Job
Planned work elements                                                                
Date Due  
Deliverable                
Lead                              

CRITFC
1
Provide support services to CRITFC staff working on interagency information 
Ongoing
Report on services provided
Forrest

issues, as needed


IDFG
1
Continue to develop the IDFG/StreamNet Fish Information System (FIS). The FIS 
Ongoing
User interfaces, local and 
Butterfield, Murdock

provides data entry and management tools to IDFG biologists. It also provides for 
central databases, and 


an electronic flow of data from the field to StreamNet. It ensures data integrity, data 
transfer of information.


and coding standards, and an efficient transfer of data from the field to StreamNet.


MFWP
1
Maintain and enhance the edit/entry interface for fisheries survey data distributed to
Ongoing
Functioning interfaces, and 
S. Carson

individuals with a MFWP Collector's permit, including federal land management 
data received


agencies.


MFWP
2
Explore creating a complete user interface for MFWP biologists, preferably a web 
04/02
Decision on whether to 
J. Hess-Herbert, S. Carson

based system; standardize look-up tables across the state.
develop interface


MFWP
3
Maintain U of M system for genetics analysis input, Future Fisheries for restoration 
Ongoing
Functioning interfaces
S. Carson, J. Corbin, J. Hutten

project data entry, and other interfaces upon request if they relate to StreamNet 


workplan.


Region
1
On an as-needed basis, update or develop tools to assist with data entry and data 
As needed
New and updated data input
Wilke

management.  Assist StreamNet data compilation agencies with trouble-shooting, 
 tools.


modification, or development of data input interfaces.  Tools might include input 


interfaces, error checking routines, geographic locators, etc.


WDFW
1
Review and give feedback on StreamNet's tools.  Also build internal tabular and 
Ongoing
Internal tools and procedure
Brown, Hudson, Sikora

GIS tools and procedures to efficiently manipulate data, including the conversion 
instructions, external 





of WDFW's Paradox data to MS Access.

feedback

Objective
3
Task:
6
11/7/01
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Objective
3
Data Management and Delivery

Task
7
Data / Information Requests

Receive and respond to requests for data and information, source materials, and custom products.  Response to requests will be honored 

within the limits of available resources, with priority given to information requests having direct relevance to the Fish and Wildlife 

Program.  Other priorities will include implementation of the Endangered Species Act and federal, state, and tribal natural resource 

management activities.

Project
Job
Planned work elements                                                                
Date Due  
Deliverable                
Lead                              

IDFG
1
Respond to requests for data and queries of the IDFG/StreamNet Fish Information 
Ongoing
Filled requests, responses 
Graham, Brown, Butterfield

System. These requests come from a variety of sources, federal agencies, state 
summarized in quarterly 


agencies, and private consultants. All data requests will be logged for reporting.
reports.


MFWP
1
Receive and respond to requests for data, source materials, and custom products.  
Ongoing
satisfied customers
all staff

Respond to requests within the limits of available resources, with priority given to 


information requests having direct relevance to the F&WP.


ODFW
1
As requested, consistent with other deliverables in this contract, receive and 
Ongoing
Summaries in quarterly 
All staff except Gloria

respond to requests for data, source materials, technical training, and custom 
reports 


products.


Region
1
Respond within one day whenever possible to users who request information or 
Ongoing
Satisfied requests
Banach

assistance.  Requests may be for help in navigating the StreamNet web site to find 


desired information, help in learning to use the on-line data query system, help in 


finding information not contained in StreamNet, assistance finding GIS layers, 


providing unique or customized data, or a variety of other types of requests.


WDFW
1
Generate maps, data reports, and electronic copies of data sets as requested.  Provide
Ongoing
Filled requests for maps, 
Varies

PRIORITY data support for subbasin assessments and other new elements of the 
data reports, data files


NWPPC Fish & Wildlife Program, within existing resources.


Objective
3
Task:
7
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Objective  4
Library / Reference Services

Provide professional library services to the Columbia Basin's fish and wildlife decision-makers, planners, 

managers, and researchers by acquiring and cataloging StreamNet source documents and other related 


material; and by providing open and efficient access to these materials


Objective
4
Library / Reference Services

Task
1
Collection Development

Develop a collection of materials applicable to the mission of StreamNet.  Collect, catalog and organize materials to document data 

sources, Fish and Wildlife Program activities and reports, and other gray literature for access by regional scientists, agencies, interested 

parties, and other libraries.

Project
Job
Planned work elements                                                                
Date Due  
Deliverable                
Lead                              

CRITFC
1
Coordinate source material submissions for data compiled by participants.
9/02
Updated catalog of materials
Oftedahl

CRITFC
2
Develop collection of materials related to the Columbia Basin, including reports 
9/02
Updated, expanded 
Oftedahl

from other Fish and Wildlife Program projects, other agency documents as they 
collection of materials.


relate to the Basin, and other published & unpublished materials as requested by clients.


CRITFC
3
Maintain and develop a collection of journals related to fisheries and aquatic 
Ongoing
Current collection of 
Liberty

sciences as well as other related scientific topics.
journals available to library 


users


CRITFC
4
Format the library reference table of StreamNet documents for inclusion in the 
12/01, then 
Updated reference table
Oftedahl, Kinney

StreamNet database.  New updates will be sent to the regional database monthly 
monthly


after that.


MFWP
1
Update the StreamNet library with references and publications from the Fisheries 
date to be 
CD of new data to the SN 
J. Hess-Herbert

Division Library on an annual basis.
determined
Library


MFWP
2
Collect and catalog supporting references to document the sources of the 
12/01
Updated references 
S. Carson

distribution information and other data types developed under Objectives 1 and 2, 
submitted to StreamNet 


and to connect the data to references.  Submit updated references to the SN Library
Library


ODFW
1
Update library bibliography of ODFW, Fish Commission, and Game Commission 
Ongoing
Updated bibliography
Bourne

reports with historic and current publications.


ODFW
2
Provide originals/copies of all documents and reports referenced in the compilation 
Ongoing
Documents
Hurn

of new StreamNet data holdings, but not already housed in the StreamNet Library.


ODFW
3
Organize and submit to the StreamNet library all references related to the data 
Ongoing
Reference material to 
Cooney

developed under Objectives 1 and 2.
StreamNet Library


Region
1
Work with the StreamNet Library to search the library holdings for non-durable 
12/01
CDs with information saved 
Banach, Oftedahl

electronic reference materials (mainly floppy disks).  Archive any files found on CD. 
from eventual deterioration.


Print hard copies if appropriate.


WDFW
1
Engage in discussions to finalize procedures to submit spatial data references.  
On-going
Documents and files sent to 
Varies

Continue to collect documents used as source materials for any data in Objectives 1 
library per guidelines


and 2. Documents will be assigned reference numbers and forwarded to the 




StreamNet library as per established SN guidelines.

Objective
4
Task:
1
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Objective
4
Library / Reference Services

Task
2
Provide Access to Collection

Provide user access to the materials described in Task 4.1 by providing facilities for storage of paper and electronic copies of 

documents, an online catalog of all documents in collections, and staff to answer location questions and respond to requests.

Project
Job
Planned work elements                                                                
Date Due  
Deliverable                
Lead                              

CRITFC
1
Provide and maintain an appropriate facility for the storage and public use of the 
9/02
Library open to public
Oftedahl

StreamNet Library collections.


CRITFC
2
Catalog and organize the materials for ease of use by clients and staff.
9/02
Current catalog of materials
Oftedahl

CRITFC
3
Provide access to the catalog of materials via the Internet and update the online 
9/02
Updated website and 
Oftedahl

catalog on at least a monthly basis.


CRITFC
4
Develop and execute a plan to place electronic documents in the catalog and on the 
9/02
Access to electronic 
Nock

library website.
documents


CRITFC
5
Develop and keep schedule of open times and reference desk staff hours.
9/02
Availability of staff
Nock

Objective
4
Library / Reference Services

Task
3
Library Services

Manage the StreamNet Library and provide library services to the StreamNet user community, Fish and Wildlife Program, and the 

general public.

Project
Job
Planned work elements                                                                
Date Due  
Deliverable                
Lead                              

CRITFC
1
Provide information and reference services to library clients
9/02
Information provided as 
Nock

requested


CRITFC
2
Provide information about services and hours to library clients via print and 
9/02
Updated website and 
Oftedahl

brochure


CRITFC
3
Provide interlibrary borrowing services for library patrons to access materials not 
9/02
Information
Nock

yet owned by the StreamNet Library.


CRITFC
4
Provide access to hardcopy and electronic files of draft and final documents related 
9/02
Current collection
Oftedahl, Nock

to subbasin planning and the NPPC amendment process.


CRITFC
5
Identify changes and new features that will improve delivery library services
9/02
Recommendations to 
Oftedahl, Nock, Liberty

improve delivery of services


ODFW
1
Enhance, maintain, and update ODFW Library software and procedures to ensure 
8/02
Updated Library 
Herber, Bourne

adequate tracking of information requests, key word searches, and easy comparison 
information system


to the StreamNet Library holdings.


ODFW
2
Respond to requests for ODFW documents and other source materials through the 
@ request
Filled requests
Bourne



ODFW Library.

Objective
4
Task:
3
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Objective
4
Library / Reference Services

Task
4
Inter-library Coordination

Engage in networking activities with other agency and regional library service providers to provide better access to other collections 

that will enhance the StreamNet Library and to avoid unnecessary duplication of effort and materials

Project
Job
Planned work elements                                                                
Date Due  
Deliverable                
Lead                              

CRITFC
1
Provide interlibrary lending services for other libraries to access the library's 
9/02
Material circulation
Nock

unique collection


CRITFC
2
Maintenance of memberships in appropriate library and subject-related 
9/02
Presentations, reports, 
Oftedahl

associations.  Ex. IAMSLIC, NRIC, OFWIM, etc.
professional development


CRITFC
3
Provide consultations for groups and other agencies on library organization and 
9/02
Services as requested, 
Oftedahl

services.
detailed in reports


CRITFC
4
Coordinate with other StreamNet libraries, library clients and other libraries to 
9/02
Improved services
Oftedahl

improve service to clients and limit duplication of effort.


CRITFC
5
Work with subbasin planning groups and TRTs to identify modifications and new 
9/02
Recommendations to 
Oftedahl, Nock

uses to make information related to these processes easier to retrieve
Steering committee


ODFW
1
Provide an index of Oregon Fish Commission, Oregon Game Commission, and 
5/02
Index of documents.
Bourne

Oregon Wildlife Commission processed reports to the StreamNet Library for the 


purpose of identifying documents that are not currently within library holdings.


ODFW
2
Coordinate with the Oregon State Library system to enhance access to published 
Ongoing
Regular communication & 
Bourne

periodicals, journals, and other documents for StreamNet users.
Coordination


Objective
4
Task  4
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Objective  5
Services to Fish and Wildlife Program Activities

Provide technical data services to Fish and Wildlife Program decision-makers and appropriate Fish and 

Wildlife Program projects

Objective
5
Services to Fish and Wildlife Program Activities

Task
1
Data and services to support the Subbasin Planning effort

Within existing data categories and staffing levels and as workloads permit, assist Subbasin Planning efforts by 1) providing data in 

formats that fit planner needs, 2) working with planners to locate data within the StreamNet database and contributing projects' 

databases, and 3) advising and assisting planners on data management issues.

Project
Job
Planned work elements                                                                
Date Due  
Deliverable                
Lead                              

CRITFC
1
Provide described services to CRITFC staff working on subbasin planning and 
Ongoing
Report on services provided
Forrest

NMFS' TRT groups


IDFG
1
Provide data and related assistance to subbasin planning efforts in Idaho. IDFG has
Ongoing
Services provided, activities
Butterfield, Brown, Graham

the lead role in a number of subbasins and we will provide support services, 
 reported in progress 


including tabular reports and GIS services to these subbasins.
reports.


MFWP
1
Work with Montana's CBFWA representative involved with subbasin planning 
Ongoing, on 
Requested products 
J. Hess-Herbert, J. Hutten

and provide data, map products and assistance as needed.
request


ODFW
1
Participate in Subbasin Planning meetings and provide data, advice, and related 
As requested
Assistance
Cooney, Bowers, Herber

assistance to subbasin planning efforts in Oregon (within existing resources and as 


workloads permit)


Region
1
Generate customized maps and information for subbasin planners from StreamNet 
On request
Maps and data provided to 
Graves

data or other data provided by the planners, as long as this work can be 
planners


accomplished within existing resources.


Region
2
Assist subbasin planners with the use of the StreamNet database system, including 
On request
Data flow to subbasin 
Banach, Graves

GIS data and the spatial component of the StreamNet database.
planners


WDFW
1
Participate in Subbasin planning meetings and provide data and advice as needed.
As requested
Assistance
O'Connor

Objective
5
Services to Fish and Wildlife Program Activities

Task
2
Support monitoring and evaluation efforts

Assist in the development of products that contribute to the monitoring and evaluating (M&E) of Fish and Wildlife Program 

effectiveness.  Specific areas of involvement will include:  participation in Program-related monitoring and evaluation work groups; 

periodic re-evaluation of the StreamNet data plan to ensure consistency with M&E needs; and design of databases and formats to house 

and disseminate M&E information to the degree possible under the existing contract.

Project
Job
Planned work elements                                                                
Date Due  
Deliverable                
Lead                              

CRITFC
1
Work with NMFS, NWPPC and subbasin planning groups to identify M&E needs 
ongoing
Report of activities
Roger

and plans


Region
1
Participate in regional discussions of Monitoring and Evaluation to coordinate the
On request
Contribution of SN data and
Schmidt

 use of StreamNet data in support of M&E efforts.
services to M&E activities


WDFW
1
Provide input as needed on database and format issues.
As requested
Recommendations
O'Connor


Objective
5
Task:
2
11/7/01
Page 26 of 32

Objective
5
Services to Fish and Wildlife Program Activities

Task
3
Support for and participation in regional data management initiatives

Work with regional entities to promote and implement sound data management programs that ensure efficient organization, 

management and delivery of pertinent fish and wildlife related information within the Columbia Basin.  Efforts may include 

determination of regional data needs, identification of obstacles and challenges to effective regional data management, and 

development of recommendations and will take place in a collaborative atmosphere.

Project
Job
Planned work elements                                                                
Date Due  
Deliverable                
Lead                              

CRITFC
1
Participate on Regional Data Management Committee and other groups to improve 
Ongoing
Report of activities and 
Roger

data management in the region
progress to the SC


ODFW
1
Participate in discussions and offer solutions related to Columbia River Basin 
As requested
Assistance
Cooney

database management and information distribution issues, as needed.


Region
1
Participate with regional entities in the development of effective regional data 
Opportunistic
Contribution to regional 
Schmidt

management programs and approaches.  Provide input based on years of StreamNet 

data management efforts


experience with management of data sets on a regional basis, along with insights 


into challenges, obstacles and costs.  Support effective regional data management 


and delivery at reasonable cost with avoidance of duplication of effort.  Support and


encourage regional data needs assessments.


Region
2
Utilize the Systemwide Project Review process to recommend effective and 
3/02
Recommendations 
Schmidt

cost-efficient approaches for meeting regional data needs.  This will be done 
incorporated in the final 


through project presentations and through development of issue papers that 
project review


evaluate various aspects of data management in the basin.


WDFW
1
Participate in discussions and offer solutions related to Columbia River Basin 
As requested
Support
O'Connor

database management and information distribution issues as needed.


Objective
5
Services to Fish and Wildlife Program Activities

Task
4
Archive function for regional data sets, as requested

Work with regional entities to aid in the capture and distribution of data generated through Fish and Wildlife Program activities and to 

help determine the most appropriate means of storing and disseminating them.  Where data do not fit in existing StreamNet data sets, 

develop archive functions to at a minimum make data available 'as is', regardless of their current form.

Project
Job
Planned work elements                                                                
Date Due  
Deliverable                
Lead                              

MFWP
1
Be available to Montana entities as a source of information and assistance for 
Opportunistic
Data sets identified and 
J. Hess-Herbert, J. Hutten

capturing F&WP-related data, as needed.
obtained


Region
1
Research and obtain resident fish data sets developed by BPA-funded projects.  
12/01, then 
Resident fish data in 
Banach

Where data are of a type similar to StreamNet data types, work with project 
ongoing
StreamNet database or 


sponsors to capture data in StreamNet format and enter into the StreamNet database. 
posted as an archived data 


Where data are of a different type, work with project sponsors to identify the best 
set in original format.


means to post useful data in an archive format 'as is.'


Region
2
On opportunistic basis, work with other F&WP projects to assist with archiving 
Opportunistic
Archived data sets available
Schmidt

useful regional data sets.
 on line


WDFW
1
Be available to Washington entities as a source of information and assistance for 
Opportunistic
Assistance in archiving data
O'Connor



capturing F&WP-related data, as needed.

Objective
5
Task:
4
11/7/01
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Objective
5
Services to Fish and Wildlife Program Activities

Task
5
Data and services as requested by other FWP participants

In consultation with CBFWA, the Council, and BPA, StreamNet will provide technical assistance and data services to Program projects 

as requested, to the degree possible under the current contract.

Project
Job
Planned work elements                                                                
Date Due  
Deliverable                
Lead                              

CRITFC
1
Assist in providing services as requested and as time and budgets allow
Ongoing
Reports to SC on services 
Forrest

provided


IDFG
1
Provide technical assistance to fisheries projects in IDFG. Under current funding 
Ongoing
Assistance provided, 
Butterfield

from both the F&WP program and IDFG, we are very limited in our ability to 
summarized in progress 


provide this assistance. Assistance will generally be focused where there is some 
reports.


mutual benefit to both StreamNet and the other project.


MFWP
1
Data services will be provided by Montana StreamNet staff, on request.
Ongoing 
Data services provided
all staff

ODFW
1
In consultation with CBFWA, the Council, and BPA, Oregon StreamNet staff will 
As requested
Technical assistance
Cooney

provide technical assistance and data services to Program projects as requested, to 


the degree possible under the current contract.


Region
1
Respond to requests to the StreamNet project from F&WP participants for data, 
Ongoing
Assistance provided
Banach, Graves

maps, or GIS products or general assistance.  Provide assistance, including custom 


map work where feasible.  Direct users to other resources if requests exceed project 


capabilities.


WDFW
1
Generate maps, data reports, and electronic copies of data sets as requested by 
Ongoing
Filled requests for maps, 
Varies

F&WP project staff, within existing project capabilities.
data reports, data files.


Objective
5
Services to Fish and Wildlife Program Activities

Task
6
Protected Areas

StreamNet will a) maintain and provide access to the Council’s Protected Areas dataset, b) archive the official version as a historic 

record, and c) in consultation with the Council, respond to requests for information concerning Protected Areas

Project
Job
Planned work elements                                                                
Date Due  
Deliverable                
Lead                              

MFWP
1
Exchange Montana's Protected Area database, which has been converted to LLID 
11/01
Routed database exchanged 
J. Hess-Herbert

stream routing.
to Regional StreamNet


Region
1
Maintain the Protected Areas database within the StreamNet database
Ongoing
Protected Areas data 
Kinney

available in query system


Objective
5
Task:
6
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Objective  6
Project Management / Coordination

Provide effective leadership that ensures the production of high quality products targeted at critical 

applications and the development of these products in a timely, cost-effective manner.


Objective
6
Project Management / Coordination

Task
1
Manage project activities

Administer all aspects of the project at the regional and sub-contractor levels, including oversight of budget, personnel, work statement 

preparation and implementation, coordination among participating agencies, active participation in steering committee work, and 

project reporting.

Project
Job
Planned work elements                                                                
Date Due  
Deliverable                
Lead                              

CRITFC
1
Attend and participate in Steering Committee meetings
Ongoing
Attendance and 
Roger, Oftedahl

participation in discussions


CRITFC
2
Effectively administer the CRITFC StreamNet project
Ongoing
Contract administration
Roger

FWS
1
Represent FWS in Steering Committee meetings.  Produce quarterly reports w/in 30 
Ongoing
Project administration 
Pastor

days of quarter end.  Produce FWS component of FY2001 final report.  Create FWS 
performed


StreamNet budget & statement of work for FY2003.  Contribute FWS portion of 


Project Renewal documents.


IDFG
1
Prepare budgets, work statements, and progress reports
Quarterly and 
Required reports submitted 
Butterfield

Annually
to PSMFC


IDFG
2
Provide project management and staff supervision for IDFG StreamNet.
Ongoing
Project supervised
Butterfield

IDFG
3
Participate in Steering Committee activities, including Steering Committee 
Ongoing
Participation in Steering 
Butterfield

meetings, project direction, and data exchange format development.
Committee activities


IDFG
4
Participate in and provide for IDFG StreamNet staff appropriate professional and 
Ongoing
Staff development
Butterfield

technical development. This includes technical training and participation in 


professional organizations and conferences.


MFWP
1
Provide normal supervision of Montana StreamNet staff and project. Produce 
As defined in 
Quarterly and annual 
J. Hess-Herbert

quarterly reports within 1 month after the end of each quarter.
job
reports; meeting attendance.


Produce final report within 2 months of the end of the contract period.  Participate 


in Steering Committee meetings. Collaborate on developing a final detailed 


Statement of Work for FY02.


ODFW
1
Administer all aspects of the project for Oregon, including budget oversight, 
Ongoing
Participation in SC 
Cooney

personnel, work statement preparation, staff work plan preparation, project 
meetings, prompt project 


implementation and coordination, reporting, and participation with the Steering 
oversight


Committee and technical issue working groups.


Region
1
Project Administration:  Perform ongoing administration of the StreamNet project, 
Ongoing
Functional project
Schmidt

to include budget development and tracking, contract monitoring, personnel 


functions, inventory control, etc.


Region
2
Reporting:  Submit quarterly reports to BPA within one month of the end of each
Quarterly, and
Reports
Schmidt

quarter and submit an annual report within two months of the end of the fiscal year.
 12/31/02


Objective
6
Task:
1
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Region
3
Maintain effective relationship with the StreamNet Steering Committee.  Organize 
Ongoing
Effective guidance and 
Schmidt

and conduct quarterly Steering Committee meetings to facilitate project oversight 
coordination with Steering 


and setting direction/goals.  Coordinate regional project activities with Steering 
Committee


Committee involvement and direction.


WDFW
1
The WDFW StreamNet state coordinator will participate in all Steering Committee 
Ongoing
Steering Committee 
O'Connor, Sikora

and StreamNet Project management activities, including meetings and follow-up 
participation, quarterly and 


work assignments (progress reports, Statements of Work, budgets).
annual reports, budgets, SOW


WDFW
2
The state coordinator and state data manager will jointly manage all aspects of
Ongoing
Effective project 
O'Connor, Sikora

StreamNet in WDFW, including budget, personnel, work scheduling, and product 


delivery.


Objective
6
Project Management / Coordination

Task
2
Participate in Fish and Wildlife Program development activities

Work with regional entities to assist in the area of data management as requested to support development of Fish and Wildlife Program 

projects and programs.  Organize, facilitate, and/or participate in appropriate coordination meetings with BPA, CBFWA, the Council, 

ESA officials, ISAB/ISRP, and/or staff and management of participating organizations to identify ways StreamNet can effectively 

contribute to the Fish and Wildlife Program (FWP) and facilitate  capture and dissemination of data.  Participate in advisory groups, 

task forces, and other groups whose purpose is enhancing the effectiveness of the Fish and Wildlife Program and its data development 

activities.

Project
Job
Planned work elements                                                                
Date Due  
Deliverable                
Lead                              

CRITFC
1
Work with NWPPC and related agency staffs to improve data management services 
Ongoing
Reports to Steering 
Roger

to the region
Committee


MFWP
1
Provide services as requested
Ongoing
Requested services
J. Hess-Herbert, staff

Region
1
Work with regional entities to contribute data management expertise with 
On request
Input and assistance to 
Schmidt

development of activities within the scope of the Fish and Wildlife Program.
F&WP


WDFW
1
Assist in any pertinent coordination efforts.
Opportunistic
Assistance
O'Connor

Objective
6
Task:
2
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Objective
6
Project Management / Coordination

Task
3
Coordinate with other related activities

Maintain communications between StreamNet and other applicable regional and state-level fish and wildlife activities beyond the 

Council's Fish and Wildlife Program to identify means for collaborative data collection, storage, and dissemination.  Collaborative data 

activities will include tribal fishery programs within the Columbia Basin, federal land managers’ fishery programs, state fish and wildlife 

agencies, and, with respect to water use and stream development, state water resource management and environmental quality agencies. 

Collaboration with coast-wide and private data collection/compilation efforts will be pursued when this supports overall project goals.

Project
Job
Planned work elements                                                                
Date Due  
Deliverable                
Lead                              

CRITFC
1
Work with NMFS and non F&WP agency staffs to improve and provide data 
Ongoing
Reports and 
Roger

management services to the region
recommendations to SC


IDFG
1
Coordinate and collaborate with other organizations, including federal, tribal, state,
Ongoing
Coordination with related 
Butterfield

 and local governments and private organizations. Such coordination and 
projects/activities


collaboration will be selected and conducted in such a manner as to provide benefit 


to IDFG and StreamNet database systems or to distribute StreamNet data.


MFWP
1
Maintain communication between state and regional entities
Ongoing
Communication
J. Hess-Herbert

ODFW
1
Establish / maintain working relationships with data collection projects within 
As needed
Enhanced data flow into 
Cooney

and outside ODFW to promote efficient and beneficial data sharing.
StreamNet


Region
1
In order to broaden the scope and utility of the StreamNet database, develop 
Ongoing
Project proposals
Schmidt

appropriate proposals for data development activities that would compliment the 


main StreamNet data holdings.  Ensure proposed work is not currently conducted 


by other entities.  (Examples may include traditional StreamNet data types outside 


of the Columbia River basin, macroinvertebrates, water temperature, and habitat 


restoration.)  Conduct of such work will be dependent on availability of additional 


resources.  Once awarded, efforts will conform to the approved contract.  Such work 


will be coordinated with this work plan so that activities under this task do not impede


accomplishment of the remainder of the work plan.  This task is necessitated by the


fact that project staff have time available that is not covered by the BPA contract.


WDFW
1
Assist in any pertinent coordination efforts.
Opportunistic
Assistance
O'Connor
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Objective
6
Project Management / Coordination

Task
4
Prepare and present public information related to the StreamNet Project.

As needed, produce public information materials and participate in various meetings and forums to explain the project's capabilities and 

purpose and to generate support and additional data sources.  Activities may include brochures, demonstrations, posters and talks.

Project
Job
Planned work elements                                                                
Date Due  
Deliverable                
Lead                              

CRITFC
1
Prepare and present demonstrations and descriptions of the library services 
Ongoing
Reports on activities to 
Oftedahl

available through StreamNet
Steering Committee


IDFG
1
Where appropriate, participate in public or private meetings and forums to represent
Opportunistic
Public awareness of the 
Butterfield

StreamNet and IDFG. Produce reports, maps, or other materials in support of or for 
StreamNet project and 


dissemination of StreamNet information.
capabilities


MFWP
1
Determine if Montana needs any publications, documents and produce them if 
Ongoing
Review
J. Hess-Herbert

needed.  Review regional products when necessary.


ODFW
1
Produce public informational documents on StreamNet data activities for natural 
As needed
Published articles, and 
All staff

resource oriented publications, give oral presentations to relevant user groups, and 
presentations


participate in various meetings and forums.


Region
1
Prepare and deliver presentations to scientific and professional meetings to 
Opportunistic
Presentations
Staff

demonstrate project capabilities and accomplishments and to solicit additional data


 and involvement or coordination with the project..  Expected results would be 


enhanced visibility for the project, increased participation and data flow from 


agencies, improved coordination, and avoided duplication of effort.


Region
2
Develop materials to support the project.  Improve public materials such as the 
As needed
Materials for distribution
Schmidt

StreamNet brochure, data inventories, etc. as needed.  Maintain and update 


explanatory materials such as the Query System User Guide and documents that 


explain data categories and structures.


WDFW
1
Participate as opportunities arise to highlight StreamNet programs & data. Report 
As needed
Participation, information 
O'Connor

key contacts and results to Regional Project Manager to keep Manager apprised on 
materials, reports


opportunities pursued in Washington state.
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