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Introduction
StreamNet is a cooperative, multi-agency data compilation and data management project authorized by the Northwest Power Planning Council’s Fish and Wildlife Program (FWP).  It is funded primarily by the Bonneville Power Administration as part of 
its program to protect, mitigate, and enhance fish and wildlife resources affected by the development and operation of hydroelectric facilities on the Columbia River and tributaries, as part of the Northwest Power Planning Council's Fish and Wildlife Program.  Other funding has been obtained in the past from agencies including the Environmental Protection Agency and the National Marine Fisheries Service.  The Pacific States Marine Fisheries Commission administers the project.  

Three fourths of the project consists of sub-projects within the state fish and wildlife agencies, Columbia River Intertribal Fish Commission and US Fish and Wildlife Service to develop databases within the respective agencies and facilitate data transfer regionally.  In addition to administratively housing the StreamNet sub-projects, these cooperating agencies also contribute in kind support.  The kind and amount of support varies between agencies.  All agencies provide at least some salary support for their StreamNet Project Leader (2 months from CRITFC, 1 month from ODFW, 3 months from IDFG, 8 months from MFWP, 10 months from FWS, and 12 months from WDFW).  Several provide use of servers or other computer equipment and services that are not covered by charges for indirect costs.  All contribute time by biologists and in some cases data entry staff to provide data to the project.  MFWP provides $65,000 worth of in-state travel, office space, computers and office supplies.
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This document is the FY2003 Work Statement for the base components of the StreamNet Project.  Not all tasks identified in the Work Statement apply to all participating agencies.  Each participating agency contributes work to a subset of the project tasks, with their responsibilities detailed individually for each task.  The intent of this format is to provide clarity concerning the total activities addressing each project task and the role of each project participant.  This combined Statement of Work covers Federal Fiscal Year 2003, from October 1, 2002 through September 30, 2003.

The StreamNet Project compiles, manages and distributes information related to fish resources in the Columbia River basin, with additional information available for the rest of the Pacific Northwest.  The state, tribal and federal fish and wildlife agencies collect and utilize data related to the region’s fish and wildlife resources to meet their own mandates.  A subset of these data, primarily the annually collected types of information that are routinely used to monitor trends within fisheries and populations and provide management information, are compiled by StreamNet into regionally standardized formats and publicly distributed.  In this manner, data common to fisheries management but collected and stored in multiple formats by the individual agencies are standardized and made uniformly available basin wide.  StreamNet also ties all data to the regional 1:100,000 scale routed hydrography (GIS stream network) so that different kinds of data can be compared on a geographic basis and mapped.  The project utilizes the Internet as its primary means of data distribution, but also provides custom data services to FWP participants.  The StreamNet web site provides access to information in a queriable database and also provides maps, individual data sets not contained in the queriable database, and library references.  All data in the StreamNet database are referenced to source documents that are housed in the StreamNet Library.

Work priorities for FY 2003 include updating existing long term data sets, managing the data and infrastructure necessary to maintain and deliver data, maintaining the StreamNet Library, providing data services to regional entities associated with the Fish and Wildlife Program, and project administration.  This year the project proposal was written to describe actions already underway plus new data types and data services that could be provided if deemed of regional priority and if funded.  The Rolling Provincial Review process under which the proposal was being considered was delayed, however, so this statement of work contains only the minimum ongoing baseline activities of the project under a level funded bridge budget.  Under base funding only, the majority of work remains focused on anadromous species as in the past.  The proposal included increased emphasis on data related to resident species and on data types that the project has not been able to pursue previously due to limitations of staff time.  If the review process authorizes those activities, this baseline work statement will be amended.
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Objective
1
Data acquisition and development

Support the need for region wide fisheries data for research, monitoring, modeling, and management through acquisition

and regional standardization of new information and updates to previous information for priority fishery data types.  Data


types may be addressed by all data providing agencies, or for specific data types by a single cooperating agency on behalf 


of the entire project.  This Objective addresses both anadromous and resident fish species, although priorities may differ.


The tasks under this objective are identified as high or low priority under the constraints imposed under base level funding.


Work on the low priority types will largely be limited to preliminary development or scoping unless new funding is 


approved.

Objective
1
Data acquisition and development
Task
1
Anadromous distribution and life history (habitat use)

Document the occurrence, distribution and life history characteristics of anadromous fish species.  Project participants have placed a high 

priority on updating these data during the fiscal year, utilizing a newly adopted Data Exchange Format (DEF).  The new DEF represents a 

significant new workload, but will lead to more regionally consistent distribution information.  This is priority 1 under base funding.
Project
Job
Planned work elements                                                                                 
Date Due    
Deliverable                                  
Lead

 
IDFG
1
Convert Idaho's existing anadromous fish distribution into the new 
9/30/03
Distribution table submitted in 
Brown

generalized fish distribution data exchange format.
data exchange format.

ODFW
1
Update (to a minimal extent), maintain, correct and exchange 
Ongoing
Errors corrected, newly 
Bowers

anadromous fish distribution and documentation information.  Also, 
discovered distribution based on 

evaluate the Oregon Museum collections database for potential utility in 
documented sightings, and 

enhancing our historic distribution information.
distribution and documentation 

data  based on these changes is 

exchanged

WDFW
1
Continue updating data as received and actively solicit data as warranted.  
12/31/02
Salmon, steelhead, bull trout 
O'Connor, 

Convert tabular and spatial data to the current revised StreamNet DEF and
data exchanged
Sikora

submit to PSMFC.
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Objective
1
Data acquisition and development
Task
2
Resident fish distribution and life history (habitat use)

Document the occurrence, distribution and life history characteristics of resident fish species.  This will be a lower priority, except for 

Montana, under base level bridge funding.  Existing resident fish distribution will be maintained, but development of new data or data for new 

species will be limited due to the funding level.  This is lower priority under base funding, except for Montana.
Project
Job
Planned work elements                                                                                 
Date Due    
Deliverable                                  
Lead

 
IDFG
1
Participate in the Westslope Cutthroat Trout Conservation Assessment. 
9/30/03
Updated distribution data for 
Butterfield

In response to a decision by the 9th District court to require a new status 
westslope cutthroat trout.

review for westslope cutthroat trout, the states of Idaho, Montana, 

Washington, and Oregon, along with the Fish and Wildlife Service and the

Forest Service, have agreed to work together to prepare the new status 

review. IDFG/StreamNet will send staff to several workshops to facilitate 

the capture of data that will include distribution. The data will be prepared 

for inclusion into StreamNet.

IDFG
2
As a result of our participation in job 1 of this task,  we will obtain the 
9/30/03
Updated distribution data for 
Butterfield

data from a similar effort for Yellowstone Cutthroat Trout. The data will 
Yellowstone cutthroat trout.

be prepared for inclusion into StreamNet.

IDFG
3
Update the StreamNet distribution database using other sources, including 
9/30/03
Updated distribution data for 
Murdock

collection permit reports, historical survey records, and information from
species in our internal database.

published reports.

MFWP
1
Complete Distribution and Use Types dataset from data collected from 
01/01/03
Exchanged distribution data in 
Carson

biologists, documents and reports during 1999-2000 using LLID stream 
DEF format

routes.  Exchange the data to the StreamNet database in the approved 

DEF format.

MFWP
2
Visit MFWP biologists in 2003 to collect 2001-2002 fish distribution and 
8/01/03
Data inputted and exchange.
Carson

supporting survey data and references.  Obtain data from federal biologists

using our developed interface.  Input all this information into the MRIS 

tables.  Develop some QA/QC on data before distribution.

ODFW
1
Maintain existing resident distribution information.
Ongoing
Existing resident distribution 
Bowers

maintained and available

WDFW
1
As time and funding permits, scope data availability and work with 
Ongoing, 
Quarterly progress report, 
O'Connor, 

WDFW staff to enhance existing resident distribution data collections.
quarterly
cutthroat data if possible
Sikora
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Objective
1
Data acquisition and development
Task
3
Adult abundance in the wild

Develop and maintain information on adult abundance for native fish species, resident and anadromous, including escapement, redd counts, 

peak spawner counts, trap counts, dam and weir counts, and resident fish populations (where calculated).  Also included in this data category 

are data gathered during spawning ground surveys regarding straying of hatchery fish onto spawning areas, i.e., marked/unmarked ratio.  

Priority is given to updating these data through 2001.  This is priority 1 under base funding.
Project
Job
Planned work elements                                                                                 
Date Due    
Deliverable                                  
Lead

 
CRITFC
1
Update mainstem Columbia and Snake River dam counts through 2002 
3/31/03
Updated dam count data sets 
Forrest

and provide updated data to the StreamNet database.
exchanged.

CRITFC
2
Update available tribal spawning ground survey data.
6/30/03
Updated available spawning 
Forrest

ground data sets.

IDFG
1
Complete the compilation of the 2001 field season redd count data from 
4/1/03
Redd count data for the 2001 
Brown

IDFG.  Included in these data are carcass counts and counts of live fish.  
field season submitted to the 

Prepare the data for inclusion into StreamNet and submit.
StreamNet database

IDFG
2
Start compilation of the 2002 field season redd count data from IDFG.  
9/30/03
Redd count data for the 2002 
Brown

The data set will not be complete, however, because all reports may not 
field season compiled.

yet be available.

MFWP
1
Collect all 2002 survey data during field office visits.
05/01/03
Data collection
Carson, Hutten

MFWP
2
Input 2002 data into MFISH, including trend, count and references.  We 
06/01/03
Data inputted. DEF discussion 
Carson

will explore which DEF is appropriate for resident fish population surveys
with Steering Committee.

(Matches the Draft Juvenile Abundance Table)

ODFW
1
Update existing anadromous, resident, and non-game abundance and index 
12/31/02, 
All Columbia Basin trends where
Hurn

trends through 2001 and opportunistically collect new trend information. 
4/15/03, 
 new information is available are

Compile and exchange marked-to-unmarked ratio data (relative to dam, 
9/15/03
 updated with available 

weir, spawning ground, etc. counts) and/or hatchery-fraction data for an 
information

undetermined location in the Oregon portion of the Columbia basin.

WDFW
1
Continue to update and enhance the existing natural spawner database 
Ongoing, 
2001 anadromous data updated
Woodard, 

(escapement estimates and/or detailed counts) for available species.
8/31/03 
Sikora, (Smith)

final update

WDFW
2
After we enhance the dam table with more records, consult the biologists 
Ongoing, 
Quarterly progress report, plan 
Woodard, 

to scope and collect any existing dam and weir counts that might not 
quarterly
to capture data
Sikora, (Smith)

already be captured in our on-going Adult Abundance collection.
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Objective
1
Data acquisition and development
Task
4
Hatchery releases

Develop and maintain information on the release of hatchery reared fish.  Priority is given to updating anadromous release records using 

RMIS data for anadromous species through 2001.  Release data for resident species under base funding will be developed only where the data 

are readily available (primarily Montana).  Efforts this year will focus on creating cross references between PSC release codes and LLID 

stream location identifiers.  We will explore means of providing unrolled data on specific release locations rather than more general PSC 

codes.   This is priority 1 under base funding
Project
Job
Planned work elements                                                                                 
Date Due    
Deliverable                                  
Lead

 
FWS
1
For anadromous hatchery releases, compile FWS hatchery release data, 
9/30/03
Database file in PSC format 3.2 
Pastor

with added CWT information.  Transform data to format 040.  Submit 
submitted to the database

most current release year hatchery release data to PSMFC via USFWS 

WWFRO.

FWS
2
For resident fish, explore availability of release data relative to FWS 
9/30/03
Exchange of resident fish data 
Pastor

facilities.  Provide resident fish production and release data to PSMFC.
to the StreamNet database

IDFG
1
Crosswalk PSC codes for Idaho hatchery releases in the Regional Mark 
9/30/03
Table with PSC to LLID 
Butterfield

Information System (RMIS) to StreamNet’s stream georeferencing system
measures conversion.

of LLIDs and measures.

IDFG
2
Compete the crosswalk of IDFG catalog numbers to StreamNet’s stream 
9/30/03
Table with Catalog Number to 
Butterfield

georeferencing system of LLID and measures.
LLID measures conversion.

MFWP
1
Explore current DEF for hatchery releases and provide Montana data in 
12/01/02
Exchanged Data set
Hutten

exchange format.

ODFW
1
Update anadromous hatchery releases through 2001.
7/30/03
Updated release data exchanged 
Herber

with StreamNet

Region
1
Assist contributing projects with cross referencing PSC codes with LLID 
Ongoing
Assistance provided as requested
Butcher

codes.

WDFW
1
For anadromous species, finish researching, compiling, converting existing
4/30/03
Salmon, steelhead historic and 
Sikora, 

WDFW anadromous release data as detailed, "unrolled" records.  Submit 
current unrolled release data 
(Lensegrav)

the data directly to StreamNet (instead of via RMIS).
through 2001

WDFW
2
WDFW resident stocking data is fractured in several collections by year.  
Ongoing, 
Quarterly progress report, data 
Sikora, 

Work at researching, compiling, and converting data for any years we 
quarterly
submission(s) if possible
(Lensegrav)

have finalized at a given time, until all collections are submitted.  

(Progress with this data set relies heavily upon initial improvements to our

Lakes spatial layer).
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Objective
1
Data acquisition and development
Task
5
Hatchery returns

Develop and maintain information on the return, disposition and straying of adult fish returning to hatcheries, including information on 

coded wire tags.  This is an anadromous related task only.  Priority will be placed on updating total return and egg take data through 2001.  

Development of disposition data is lower priority and would require additional resources.  This is priority 1 under base funding.
Project
Job
Planned work elements                                                                                 
Date Due    
Deliverable                                  
Lead

 
FWS
1
Compile FWS hatchery return data for FWS hatcheries for the most 
9/30/03
Updated HatchRet file
Pastor

recent return year and submit to the regional database.  FWS will also 

account for all adults returning to federal hatcheries.

IDFG
1
Complete compilation of the 2001 field season hatchery return data from
4/1/03
Hatchery return data for the 
Brown

IDFG and exchange with StreamNet database.
2001 field season submitted to 

the database.

IDFG
2
Start compilation of the 2002 field hatchery return data from IDFG.  
9/30/03
Hatchery return data for the 
Brown

Data will be incomplete because all reports may not be available within 
2002 field season begun.

this project year.

ODFW
1
Compile data on returns to ODFW hatchery facilities (updated through 
6/30/03
Updated return data exchanged 
Herber

2001 returns where possible).
with StreamNet

WDFW
1
Continue to update and enhance the existing hatchery return database for 
3 mos. 
2001 anadromous data 
Woodard, Sikora

available species.
after new 
exchanged

DEF 

finalized

Objective
1
Data acquisition and development
Task
6
Dams and Fish Passage Facilities

Develop and maintain information on dam facilities.  Primary emphasis is now on maintenance of existing information, with occasional 

updates as necessary.  This is priority 1 under base funding.
Project
Job
Planned work elements                                                                                 
Date Due    
Deliverable                                  
Lead

 
IDFG
1
Update LLID measures and geographic coordinates for Idaho dams in the 
12/30/02
Data table with updated location
Butterfield

National Inventory of Dams
values.

MFWP
1
Provided an updated Montana dams spatial coverage and associated data in
3/31/03
Updated data set, if necessary
Hutten

the StreamNet exchange format if additions, deletions or modifications 

are made.
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ODFW
1
Maintain and update, as needed, based on errors found in the Oregon dam 
Ongoing
Corrected dam and fish passage 
Bowers, Brodeur

and fish passage facilities information.
facility information exchanged

WDFW
1
Update the dam database adding records and improving field entries as 
7/30/03
Updates including new records 
Sikora, 

warranted.
and/or field improvements
(Lensegrav)

Objective
1
Data acquisition and development
Task
7
Hatchery facilities

Develop and maintain information on anadromous and resident hatchery facilities, including information on location, design, management 

and authorization.  Primary emphasis is now on maintenance of existing information, with occasional updates as necessary.  This is priority 1

under base funding.
Project
Job
Planned work elements                                                                                 
Date Due    
Deliverable                                  
Lead

 
FWS
1
Update hatchery facility records as needed,  Update hatchery water 
9/30/03
Updated Hatchery file submitted
Pastor

records as needed.  Update FWS data sets with 2002 data and submit to 
 to the StreamNet database

PSMFC

IDFG
1
This is a maintenance item for IDFG. We will maintain this database by 
As needed
Updated data in data exchange 
Brown

making modifications for staff changes or other necessary fields. Prepare 
format.

any updates for inclusion into StreamNet.

MFWP
1
Update the StreamNet hatchery database with Montana's public and 
12/15/02
Updated database exchanged
Hutten

private facilities.  Exchange with StreamNet upon completion.

ODFW
1
Maintain and update, as needed, based on errors found in the Oregon 
Ongoing
Corrected hatchery facilities 
Bowers, Brodeur

hatchery facilities information.
information exchanged

WDFW
1
Update the hatchery database adding records and improving field entries as
As needed, 
Updates including new records 
Sikora, 

warranted, including record updates for related tables (i.e. 
HatXProd 
and/or field improvements
(Lensegrav)

HatcheryXProduction data).
8/31/03

Objective
1
Data acquisition and development
Task
8
Harvest

Develop and maintain information on sport and commercial harvest.  Higher priority is assigned to anadromous species.  This is priority 1 

under base funding.
Project
Job
Planned work elements                                                                                 
Date Due    
Deliverable                                  
Lead

 
CRITFC
1
Complete and update ocean and Columbia River catch data through 2002.
9/30/03
Updated harvest data sets 
Roger

exchanged.
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IDFG
1
We will evaluate IDFG harvest records to determine the feasibility of 
9/30/03
Report on feasibility to include 
Brown

sending harvest data to StreamNet. If possible within our existing work 
IDFG harvest data.

plan, we will submit harvest data to for inclusion into StreamNet

ODFW
1
Compile and exchange Oregon sport harvest data through 2000, in three 
12/31/03, 
All Columbia Basin sport harvest
Hurn

submissions.
4/15/03, 
trends where new information 

9/15/03
is available are updated with 

available information

WDFW
1
Re-submit any existing StreamNet Washington harvest data, updating it 
1/31/03
Enhancement to existing 
Sikora

per StreamNet's current location coding format to validate and correct the
StreamNet data

conversion that was completed by non-WDFW personnel.

WDFW
2
Although we should only be in maintenance mode for this data set, WDFW
Ongoing, 
Quarterly progress reports, data 
Sikora

re-organized their data collection process several times since our last 
quarterly
submission if possible

StreamNet update (and it's still in flux) so it poses a large workload.  As 

such, we need a large allotment of time before renewing this effort.  As 

funding and time permits, compile freshwater harvest for key Columbia 

Basin salmonid stocks for both anadromous and resident data, using 

existing WDFW data sets (i.e. Angler Fish Database) and other sources.  

Standardize the data (to stock if possible), convert and submit it to 

PSMFC.

Objective
1
Data acquisition and development
Task
9
Habitat restoration / improvement projects

Acquire data sets related to habitat restoration / improvement projects from the multiple agencies, tribes and organizations within the 

Columbia Basin and compile and maintain them in standardized, consistent formats.  This data category is still being organized, but interest in

 this information is growing as there is no consistent source of this information on a regional basis.  This is priority 2 under base funding, and 

will be addressed as time and other priorities allow.
Project
Job
Planned work elements                                                                                 
Date Due    
Deliverable                                  
Lead

 
MFWP
1
Continue to collect, centralize and maintain all stream restoration 
3/31/03, 
Updated data exchanged
Hutten

projects data for Montana using the "Future Fisheries Interface" which 
9/30/03

StreamNet staff maintains and the Fisheries Division inputs data.  

Exchange data to the Region twice during the year.

ODFW
1
Maintain and update, as needed, based on errors found in Oregon's existing
Ongoing
Exchange corrected tabular 
Brodeur

tabular restoration data.  Maintenance only; no new updates are planned.
restoration data
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WDFW
1
If funding and time permits, finalize conversion of  Washington's IAC's 
Ongoing, 
Quarterly progress report, data 
Sikora, 

(Interactive Committee for Outdoor Recreation) PRISM database for 
quarterly
submission if possible
(Lensegrav)

WRIA 5 records and submit to StreamNet.  Build an ArcView project file 

that incorporates Washington Salmon Recovery Funding Board data, 

basin-specific salmon habitat limiting factors (LFA) and potentially SaSI 

stock status.  Assess if this tool allows managers to effectively compare 

relative expenditures (and the factors they intend to address) to identify 

priority issues in the basin and the utility of creating similar products for 

other basins.

Objective
1
Data acquisition and development
Task
10
Barriers and diversion/screening

Develop and maintain data sets for barriers to fish migration and diversion structures with information on screening status.  This category is 

still being organized.  Existing data on adult barriers will be maintained and updated as practical.  Other sources of data will be explored.  Work

 on juvenile barriers, culverts and diversion screening may require additional resources.  The primary emphasis is on anadromous species 

except in non-anadromous areas.  This is priority 2 under base funding, and will be addressed as time and other priorities allow.
Project
Job
Planned work elements                                                                                 
Date Due    
Deliverable                                  
Lead

 
IDFG
1
Participate in the Westslope Cutthroat Trout Conservation Assessment. 
9/30/03
New barrier data for westslope 
Butterfield

In response to a decision by the 9th District court to require a new status 
cutthroat trout exchanged

review for westslope cutthroat trout, the states of Idaho, Montana, 

Washington, and Oregon, along with the Fish and Wildlife Service and the

Forest Service, have agreed to work together to prepare the new status 

review. IDFG/StreamNet will send staff to several workshops to facilitate 

the capture of data that will include barriers. The data will be prepared for 

inclusion into StreamNet.  Delivery is dependent on the Forest Service 

completing the database.

IDFG
2
As a result of our participation in work component 1 of this task, we will 
9/30/03
New barrier data for 
Butterfield

obtain the data from a similar effort for Yellowstone Cutthroat Trout. 
Yellowstone cutthroat trout 

The data will be prepared for inclusion into StreamNet.  Delivery is 
exchanged

dependent on the Forest Service completing the database.

MFWP
1
Continue to collect barrier location, species affected and other fields on 
3/31/03
Data in DEF and exchanged to 
Hutten, 

stream barriers in Montana.  Information will be collected on all species 
the StreamNet database
Lindstrom

regardless of life history.  Exchange Barriers data with the StreamNet 

database.
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ODFW
1
Compile and exchange Oregon fish screening and diversion data assuming 
4/15/03
Exchanged screening/diversion 
Brodeur

a new DEF is adopted. If no DEF is approved, data will be posted on the 
information

NRIMP site and linked to StreamNet as an 'as is' submission.

ODFW
2
Update and maintain Oregon's barrier data and minimal fish barrier data 
Ongoing
Exchanged barrier location 
Bowers, Brodeur

development based on new barrier information.
information and minimal fish 

barrier information, based on 

new barrier location information

WDFW
1
As funding and time permits, review existing Washington state barriers 
Ongoing, 
Quarterly progress report, data 
Sikora, 

and/or screening data and identify additions and corrections needed and 
quarterly
submission if possible
(Lensegrav)

plan for future exchanges.

Objective
1
Data acquisition and development
Task
11
Juvenile data, abundance and outmigration

Develop and maintain information on smolt production (as determined from smolt traps), juvenile abundance (as determined through snorkel,

electrofishing, and other surveys), and smolt density model estimates.  Primary emphasis will be on maintaining the existing smolt density 

model data and development of a DEF for these data.  The rest of the work for this data category is still under development and will require 

additional resources to accomplish.  This is priority 2 under base funding, and will be addressed as time and other priorities allow.
Project
Job
Planned work elements                                                                                 
Date Due    
Deliverable                                  
Lead

 
CRITFC
1
Seek to obtain tribal data on smolt abundance. Inform Steering Committee
9/30/03
Report to Steering Committee. 
Forrest

of data availability.
Available data sets exchanged

IDFG
1
Depending on the adoption of an appropriate StreamNet juvenile data 
9/30/03
Juvenile abundance data in data 
Murdock

exchange format (see Task 3.4), prepare existing IDFG juvenile trapping 
exchange format.

data for inclusion in StreamNet.

IDFG
2
Code the IDFG General Parr Monitoring database to StreamNet’s 
9/30/03
General Parr Monitoring 
Butterfield

georeferencing for streams using LLID and measures.
database with LLID and 

measures attached

MFWP
1
Pursue incorporation of resident fish survey data into the juvenile 
9/30/03
Potential data exchange if DEF 
Carson

abundance DEF, if approved.
is adopted

ODFW
1
Assist in development of a DEF and exchange 10 Oregon juvenile 
9/30/03
At least 10 Oregon Juvenile 
Hurn

abundance and/or outmigration estimate records (not counts)
Abundance records exchanged, if

 DEF is approved

WDFW
1
As funding and time permits, keep informed about other WDFW agency 
Ongoing, 
Quarterly progress report, data 
Sikora

staff efforts to organize the juvenile data and scope existing juvenile data 
quarterly
submission if possible

to plan future conversion and submission efforts.
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Objective
1
Data acquisition and development
Task
12
Age

Develop and maintain information on age/sex composition of returning adults, primarily for anadromous species.  This is a medium priority, 

with the primary focus on developing data for a few test locations as a means of testing data organization/format and utility.  Remaining 

DEF issues will be resolved.  This is priority 2 under base funding, and will be addressed as time and other priorities allow.
Project
Job
Planned work elements                                                                                 
Date Due    
Deliverable                                  
Lead

 
CRITFC
1
Use CRITFC age data on sockeye populations and Bonneville Dam 
9/30/03
A workable DEF format for age 
Roger

sampling to evaluate and develop an age DEF.
data.

FWS
1
Update age and sex data for the most recent return year.
9/30/03
Updated Age table
Pastor

IDFG
1
Complete the compilation of the 2001 field season age data using 
4/1/03
Age composition data for the 
Brown

hatchery returns data from IDFG.
2001 field season.

IDFG
2
Start compilation of the 2002 field age data from IDFG.  Data will likely 
9/30/03
Age composition data (partial) 
Brown

be incomplete because all reports may not be available by the end of the 
for the 2002 field season.

fiscal year.

ODFW
1
Compile age frequency data for an as-yet undetermined basin or hatchery 
5/30/03
Determine target basin or 
Hurn

in the Oregon portion of the Columbia Basin as a test case for this data 
hatchery and exchange all 

type.
available age data

WDFW
1
Stay in step with the other StreamNet cooperating agencies' efforts to 
9/30/03
Salmon and Steelhead Data for 
Woodard, Sikora

research, compile, convert and submit age data for natural spawner data in
one test subbasin, plan for  

one prototype subbasin (probably Lower Columbia R).  This effort is to 
future work

assess any problems with the existing format and standardization with 

other agencies' data , and plan for further data submittals.

Objective
1
Data acquisition and development
Task
13
Production factors and run reconstruction

Develop and maintain information on survival, production factors, spawner / recruit estimates, and run reconstruction.  This is currently a 

low priority, but the existing spawner / recruit estimate data will be maintained.  This is priority 2 under base funding, and will be addressed as 

time and other priorities allow.
Project
Job
Planned work elements                                                                                 
Date Due    
Deliverable                                  
Lead

 
CRITFC
1
Coordinate with ESA recovery planning and NWPPC subbasin planning 
9/30/03
Available productivity data sets.
Roger

efforts to capture available anadromous fish and bull trout productivity 

data for eventual DEF testing and inclusion in StreamNet.
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1
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13
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Region
1
Assist cooperating projects, as needed, in determining availability and 
As needed
Assistance, and work with 
Schmidt

potential acquisition of these data.
Steering Committee on decision 

on how to deal with these data.

Objective
1
Data acquisition and development
Task
14
Habitat

Acquire data sets related to fish habitat (including water quality, stream/watershed habitat quality, temperature, invertebrates, and miscellaneous habitat

data) from the multiple agencies, tribes and organizations within the Columbia Basin and compile and maintain them in standardized, consistent formats 

or archive them in original format, as appropriate.  This is currently a low priority under the existing contract, and data development will be pursued only

on other funding.  Data developed on other funding will be organized and included in the StreamNet database.    This is priority 2 under base funding, 

and will be addressed as time and other priorities allow.
Project
Job
Planned work elements                                                                                 
Date Due    
Deliverable                                  
Lead

 
CRITFC
1
Coordinate with ESA recovery planning and NWPPC subbasin planning 
9/30/03
Available watershed assessment 
Roger

processes to capture watershed assessment data for DEF testing and 
data sets

eventual inclusion into StreamNet.

Region
1
Assist cooperating projects, as needed, in determining availability and 
As needed
Assistance, and work with 
Schmidt

potential acquisition of these data.
Steering Committee on decision 

on how to deal with habitat data

Objective
1
Data acquisition and development
Task
15
Genetics

Develop and maintain information on genetic information and data sources for areas where genetics data exist.  Efforts this year will concentrate on

organizing existing information, and then working on a Data Exchange Format.  This is priority 2 under base funding, and will be addressed as time

and other priorities allow.
Project
Job
Planned work elements                                                                                 
Date Due    
Deliverable                                  
Lead

 
CRITFC
1
Work through the coast-wide genetics work group to update the genetics 
9/30/03
Updated genetics data catalog.
Forrest

data catalog.

MFWP
1
Obtain results from genetic analysis from the University of Montana 
Ongoing
Updated genetics database
Carson

Genetics Lab for sampled populations of Montana's species of special 

concern.

MFWP
2
Update fish distribution table when new genetic samples affect fields /
Ongoing
Up-to-date distribution data
Carson

records. Finalize a GeneticSample table field to facilitate querying purity
MFWP
3
Exchange data to the StreamNet regional database when a DEF is 
When 
Exchanged genetics data
Carson

approved by the Steering Committee.
possible
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Objective
1
Data acquisition and development
Task
16
Other data sets

On an opportunistic basis, conduct scoping or exploratory level work on the availability of other types of fish related data, as requested by 

FWP participants.  Actual acquisition, standardization, georeferencing and distribution of these data would be dependent on funding for new 

work.  This is priority 2 under base funding, and will be addressed as time and other priorities allow.
Project
Job
Planned work elements                                                                                 
Date Due    
Deliverable                                  
Lead

 
IDFG
1
We will work with IDFG and other agency staff to facilitate either the 
Ongoing
Potentially various independent 
Butterfield

incorporation of their data into StreamNet or independently posting their
data sets

data on the StreamNet web site.

MFWP
1
Will explore as opportunities arise
Ongoing
Data made available as 
All staff

opportunities arise

ODFW
1
Develop data sets outside Oregon StreamNet's base efforts if requested by 
Ongoing, if 
Initial Subbasin Planning related 
Hurn

subbasin planners.
requested
data sets developed

ODFW
2
Compile and exchange Oregon's carcass placement results for 2001 as an 
8/31/03
2001 Carcass placement 
Hurn

'as-is' data set.
information accessible via 

StreamNet website

Region
1
Advise and assist data developers with other data sets not currently in the 
On request
Assistance or advice to data 
Butcher, Banach

StreamNet system.  Low priority, and within current resources only.
Developers

Region
2
Acquire data sets from other entities where the data would be useful in 
Ongoing, 
Knowledge of available data 
Banach

relation to the fisheries data available in the StreamNet database and for 
opportun-
sets, and acquired data sets 

regional planning and management needs.  This may include data for 
istic
posted on the StreamNet web 

resident species as located through the resident fish data inventory 
site in original format.

conduced last fiscal year.  Initial efforts may be only exploratory in 

nature, and will only be pursued within existing resources and as data 

become available.

Region
3
Evaluate data resources discovered during FY02 that were originally 
5/1/03
Report on work required to 
Banach

obtained by the precursor projects to StreamNet (CIS and NED).  These 
recapture CID/NED data.

resources include data and reports on floppy disks, and hard copy reports. 

Determine the types of data that are available in each format and that are

already included in the StreamNet database.  Determine the feasibility and

value of reclaiming lost data and the workload required.  Prepare a report

making recommendations to the Steering Committee for the possible

inclusion of those data not already included in the StreamNet database.
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1
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Objective
2
Data management and delivery

Provide high quality data management services, with specific emphasis on the creation of regionally consistent 

data sets and the timely delivery of data to users in formats that meets their policy, planning, monitoring, and 


management needs

Objective
2
Data management and delivery
Task
1
Maintain and enhance the tabular database systems at the project and regional levels

Maintain functional tabular database programs at the agency and regional levels to make consistent tabular data sets for anadromous and 

resident fish available through the StreamNet online database system.  At both the regional and agency levels, provide database management 

and administration necessary for accomplishing StreamNet objectives, to include: 1) maintaining and updating the hardware and software 

systems necessary to support the StreamNet project, and 2) enhancing or optimizing StreamNet database structures and capabilities.
Project
Job
Planned work elements                                                                                 
Date Due    
Deliverable                                  
Lead

 
CRITFC
1
Develop prototype electronic data exchange procedures with the Yakama 
6/30/03
A prototype system to update 
Forrest

Nation to simplify updates of fish abundance data.
Yakama fish abundance for 

StreamNet directly from tribal 

Databases

IDFG
1
Complete the administrative programs to convert locally held data to 
9/30/03
Functioning program modules 
Murdock

StreamNet data exchange format. This includes: redd counts, hatchery 
that automate the transfer of 

returns, hatchery facilities, and references. Depending on the adoption of 
IDFG data into StreamNet data 

an appropriate StreamNet juvenile data exchange format (see Task 3.4), 
exchange format.

juvenile trap data may also be included.

IDFG
2
Prepare documentation of the Idaho Fish and Wildlife Information 
9/30/03
Documents, charts and graphs 
Murdock

System (IFWIS). IFWIS is the information system at IDFG that contains 
that document the IFWIS 

the locally held and compiled StreamNet data. Documentation should 
infrastructure and database.

include resource diagrams, entity relationship diagrams, database standards 

document, programming standards document, and database metadata.

IDFG
3
Maintain existing modules of IFWIS, including the spawning ground, 
Ongoing
Functioning databases and 
Murdock

juvenile trapping, collecting permit reports, and the reference programs. 
applications at IDFG/StreamNet

This includes maintenance of data integrity in the IFWIS database.

IDFG
4
Maintain the hardware and software that comprises IFWIS. Provide 
Ongoing
Functioning hardware and 
Murdock

system administration, backup and recovery, and security.
software infrastructure at 

IDFG/StreamNet
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2
Task:
1
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IDFG
5
Build additional IFWIS components, interfaces or tools as required to 
Ongoing,
New or updated databases and 
Murdock

complete other tasks. Specific jobs will be identified on an as needed
as needed
applications for managing the 

basis, but may include tools to evaluate existing trend-based data.
internal IDFG/StreamNet data.

MFWP
1
Provide a high-quality, state-level data management system, emphasizing 
Ongoing
well-coordinated and integrated 
Hess-Herbert and

coordination with StreamNet regional staff, MFWP and other state and 
data management systems
staff

federal natural resource agencies to encourage the use of consistent data 

attributes and data sets among all agencies.

ODFW
1
Maintain and enhance all existing Oregon tabular database systems, 
Ongoing
Necessary development and 
Herber, Cooney, 

including the ODFW Library software, the Incidental Fish Observation 
modifications to keep these 
Brodeur

Database, the Fish Presence Survey Database, and the Oregon Fish Finder 
systems functional

Database. This work includes metadata development and maintenance, 

and QA/QC activities.

Region
1
Maintain and upgrade as necessary the StreamNet database servers and 
Ongoing
Functional and improved 
Kinney

software.  Administer the SQL Server database.  Maintain and optimize 
database servers and software

database structure and function.  Advise on software acquisition for the 

StreamNet regional office.

WDFW
1
Work with internal WDFW staff to improve the agency data collection 
Ongoing
Consultation, tools, databases, 
Sikora, Woodard

efforts to allow more efficient compiling in the internal intermediate 
programming as warranted

WDFW StreamNet database and/or StreamNet databases.

WDFW
2
Coordinate activities to maintain all new and existing internal 
Ongoing
Tabular data, coordination, 
Sikora, Woodard

WDFW-StreamNet tabular databases, general WDFW-StreamNet 
functional database system 

procedures and specifically StreamNet data submission procedures.  
including adequate 

Coordination between agencies with co-compiling responsibilities (i.e. 
documentation

CRITFC's efforts in the Yakima watershed).  Maintain the hardware and 

software necessary to support the database system.


Objective
2
Task:
1
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Objective
2
Data management and delivery
Task
2
Maintain and enhance the GIS and hydrography database systems at the project and regional levels

Maintain functional Geographic Information System programs at the agency and regional levels to make consistent GIS layers for anadromous and

resident fish available through the StreamNet online database system.  At both the regional and state levels, provide GIS management and administration

necessary for accomplishing StreamNet objectives, to include: 1) maintaining regional and agency-level GIS systems, including hardware and software,

and 2) maintaining a regionally consistent hydrography layer at the 1:100,000 scale.
Project
Job
Planned work elements                                                                                 
Date Due    
Deliverable                                  
Lead

 
IDFG
1
Maintain existing ArcView tools, including the data request project, the 
Ongoing
Functioning GIS applications.
Butterfield

Geographic Information Locator program, the Idaho Projector extension,

and the Fish Tools project.  

IDFG
2
Maintain the hardware and software that comprise IDFG/StreamNet GIS. 
Ongoing
Functioning hardware and 
Butterfield

Provide system administration, backup and recovery, and security.
software.

IDFG
3
Build additional GIS data sets, interfaces or tools as required to complete 
Ongoing,
Potentially new ArcView 
Butterfield

other tasks. Specific jobs will be identified on as needed basis.
as needed
data sets and tools.

IDFG
4
Complete the migration to ArcGIS 8.2. We will continue to maintain and 
12/30/02
New license manager installed 
Butterfield

support ArcView 3.x.
and access to ArcGIS by all 

IDFG/StreamNet and IFWIS 

staff.

MFWP
1
Maintain the MFWP StreamNet GIS system.
Ongoing
Functioning GIS system
Hess-Herbert

ODFW
1
Maintain and enhance all existing Oregon GIS database systems. This 
Ongoing
Necessary development and 
Bowers

work includes metadata development and maintenance, and QA/QC 
modifications to keep these 

activities.
systems functional

Region
1
Integrate the functioning of the GIS system with the StreamNet fisheries 
Ongoing
Cross tables up to date and 
Butcher

and habitat database in support of the query system.  Maintain up-to-date 
online delivery of data by 

cross tables used via the StreamNet web interface to select information by 
geographic criteria

geographic area.

Region
2
Maintain functioning GIS software at the regional office (two seats) + 
Ongoing
Functional regional GIS system
Butcher

server products, including installing new software and making upgrades to 

old software, fulfilling contract obligations to ESRI (software vendor), and

keeping abreast of GIS software developments that could be beneficial to 

the project.
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2
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2
StreamNet Base Level Statement of Work, Fiscal Year 2003
Page 18 of 36
Region
3
Maintain a regionally consistent 1:100,000 hydrography layer (the PNW 
Ongoing
1:100,000 hydrography layer 
Butcher

Reach File) for internal use and for public access, through consultation 
and documentation available for

with the state stewards of the hydrography.
 project use and on line

Region
4
Maintain and improve the LLID/NHD hydrography conversion tool.  
3/31/03
Completed LLID/NHD 
Butcher

Immediate need is to complete error trapping routines and polish the final
conversion tool.

application.

Region
5
Increase data usability with new GIS software and by converting from 
11/30/02
GIS database converted to 
Butcher

coverage format to geodatabase format.
geodatabase format.

WDFW
1
Perform any work required to spatially-enable data following standard 
Ongoing
Spatial Layers, spatially 
Hudson, Sikora, 

procedures.  Coordinate activities to maintain all new and existing WDFW
enabling cross-references, 
(Lensegrav)

internal spatial layers related to StreamNet tabular and spatial submissions
tabular coordination, functional 

including but not limited to 100K hydro (streams and lakes), marine 
GIS system including adequate 

areas, distribution, production (hatchery and dam), and release site layers. 
documentation.

Manage regionally standard location codes (LLIDs) and cross-reference 

files that spatially enable data.  Submit any spatial layer as warranted to 

coordinate with tabular exchanges.  Maintain the hardware and software 

necessary to support all system functions.

Objective
2
Data management and delivery
Task
3
Data management and coordination

This task includes GIS and tabular data management at the regional and cooperating project levels after they have been developed.  Once data

are submitted to the regional database, assure they fit established formats, perform appropriate error checks, and load the data into the 

StreamNet database and perform routine management of the data.  The region and contributing agencies will collaborate to fix problems and 

assure seamless loading of data into the database.  The cooperating projects will perform similar functions for their data.
Project
Job
Planned work elements                                                                                 
Date Due    
Deliverable                                  
Lead

 
IDFG
1
On an opportunistic basis, coordinate with IDFG fishery programs to 
Ongoing
Increased coordinate and 
Butterfield

facilitate the use of data standards that are consistent with StreamNet and 
cooperation between StreamNet

other regional standards.
 and IDFG fishery projects.

IDFG
2
Prepare metadata for all locally held GIS layers.
9/30/03
FGDC compliant metadata.
Butterfield

IDFG
3
Maintain and update the StreamNet hydrography, including additions and 
Ongoing
Updated hydrography in LLID 
Butterfield

modifications to the LLID stream and lake layers. Submit all changes to 
format.

PSMFC for inclusion into the StreamNet database.


Objective
2
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3
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IDFG
4
Coordinate with PSMFC to assure all data submissions are in StreamNet 
Ongoing
Effective communication and 
Brown

data exchange format.
coordination between 

IDFG/StreamNet and PSMFC 

regarding data deliverables.

IDFG
5
Conduct a review of IDFG redd count trends. We have identified that 
9/30/03
Newly defined redd count trends.
Murdock, Brown

some historic redd counts have changed significantly in location, length or
 New data set submitted for 

method, yet remain in the same StreamNet trend. We will evaluate each 
inclusion into StreamNet.

existing trend and create new trends where necessary. When completed, 

the updated data will be prepared for and updated in StreamNet.

MFWP
1
MFWP Staff will assist staff as needed.
Ongoing
Quality checked and accurate 
all staff

exchanged data

MFWP
2
Maintain, update and enhance MFWP GIS data layers, provide these data 
Ongoing
Up-to-date data layers; 
all staff

as distributed files, on the web or as part of map requests.  Integrate the 
responsive to creation of new 

use of GIS into management decision making processes.(Most of this work
data layers

is conducted outside the StreamNet contract with MFWP dollars).

ODFW
1
Work with regional staff as necessary to assure seamless loading of data 
Ongoing
Errors and problems related to 
All staff

into the regional database.
data exchange resolved

Region
1
Update and append data as submitted by StreamNet participants.  Isolate 
Ongoing
Maintained StreamNet database 
Kinney

erroneous or duplicative data and work with source agencies to correct 
with data submission logs up to 

problems.  Produce downloadable versions of StreamNet databases.   
date.

Maintain logs of data submissions and major database changes.

Region
2
Whenever new tabular data with a spatial component are submitted to the 
Ongoing
Data with sound spatial 
Butcher

project (e.g., fish distribution, hatchery facilities, etc.), create regional GIS
referencing available on the 

layer(s) from this information where possible.  Verify correct format, accuracy
StreamNet web site

and logical consistency of spatial data sets and attributes through coordination

with state GIS contacts and then load data to the regional database in

coordination with the database manager.  Post mappable layer(s) for the online

query system and as downloadable layer(s) for StreamNet GIS users.

Region
3
Maintain a library of StreamNet GIS layers for internal use and as 
Ongoing
GIS data library and 
Butcher

downloadable data on the web site with complete documentation 
metadata available on the

(metadata).
StreamNet website

Region
4
Obtain and refine layers such as ESUs, ecoregions, or elevations, and 
Opportun-
GIS layers and tabular cross-
Butcher

create cross tables for use by the query system.
istic
reference tables to support

enhancements to the web query

system


Objective
2
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3
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Region
5
If possible, update the Hatchery Releases database with data from the 
Ongoing
StreamNet hatchery release data
Kinney

Regional Mark Information Center or directly from state agencies where 
as current as possible.

information is available.  Data must be in either StreamNet data exchange 

format or a modified PSC data exchange format prior to rolling CWT 

release records into single records by tag code.  Reconcile known 

redundancies in the hatchery release table resulting from acquisition of 

data from multiple sources.

Region
6
Assist the database manager with the spatial component of data and its 
Ongoing,
Sound spatial component of the 
Butcher

implementation online, as needed.
as needed
StreamNet database

Region
7
Assist data contributing agencies in development of data, including 
Ongoing
Assistance to data providers
Butcher, Banach,

formatting, coding, data entry, error checking, and submitting to the 
 Kinney

regional database.

Region
8
Examine the StreamNet database for errors and report any found to the 
Ongoing
The list of database errors 
Kinney, Banach

appropriate entity for correction.
encountered by users is current 

and leads to corrections.

Region
9
For the reaches not yet converted, update georeferencing for the 
Ongoing
Improved georeferencing for 
Butcher

Protected Areas and Smolt Density Model data from river reach numbers 
Protected Areas and Smolt 

to LLIDs, where possible.  All obvious locations have been converted.  
Density Model data.

The remainder are the ones with ambiguous or unclear location 

descriptions.

WDFW
1
Work with regional staff as necessary to assure seamless loading of data 
Ongoing
Cooperation, feedback, 
Sikora, 

into the regional database and improve the data submission process.
re-submittals of data or extra 
Woodard, 

documentation as warranted
Hudson

WDFW
2
Provide metadata for tabular and spatial data according to any guidelines 
Ongoing
Metadata, as warranted
Sikora, Hudson,

adopted by the Steering Committee.
Woodard, 

Objective
2
Data management and delivery
Task
4
Data exchange standards

Establish and maintain data exchange standards to ensure consistent content and format of data that originate from multiple data sources.  

Monitor adopted and proposed data exchange formats for data categories described under Objective 1. This task will provide coordination and

technical assistance regarding interpretation of database structures and codes.
Project
Job
Planned work elements                                                                                 
Date Due    
Deliverable                                  
Lead

 
CRITFC
1
Participate in DEF review and development issues to maintain workable 
Ongoing
Maintenance of useful and 
Forrest

exchange standards.
consistent data exchange 

standards.
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2
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4
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FWS
1
Review and comment on DEF issues brought to the Steering Committee
Ongoing
Contribution to Steering 
Pastor

Committee review of DEF

IDFG
1
Provide lead development of a DEF for juvenile data.
9/30/03
New data exchange format for 
Butterfield

juvenile data.

IDFG
2
Participate in the development or modification of other data exchange 
Ongoing
New or updated data exchange 
Butterfield

formats.
formats.

IDFG
3
Participate in the development for a protocol for developing or 
Ongoing
New protocol for developing or 
Butterfield

modifying data exchange formats
modifying data exchange formats.

MFWP
1
MFWP StreamNet will participate in the design, development and 
Ongoing
Reviewed DEF's
Hess-Herbert, 

maintenance of standard codes and data exchange formats. This will occur
other staff

through involvement on the Steering Committee and technical work 

groups.

ODFW
1
Monitor adopted and proposed data exchange formats and provide 
Ongoing
DEFs monitored and 
All Staff

comments, feedback, and/or recommended changes as necessary.
commented on as needed.

ODFW
2
Develop and submit a draft DEF for carcass placement efforts.  Due date 
2/15/03
Carcass Placement DEF 
Hurn

presumes completion of the formal DEF developent process, and may be 
proposed

delayed if the process is delayed.

Region
1
Assist with the design and implementation of data exchange standards as 
Ongoing
Sound formats for spatial 
Butcher

they relate to the spatial aspect of data in the StreamNet database.
referencing of data

Region
2
Maintain and update the StreamNet Data Exchange Format as necessary 
As needed
Updated Data Exchange Format
Banach

to incorporate additions and modifications agreed to by the Steering 

Committee.  Record accepted revisions in the DEF document.  At least 

one update of the DEF document will be made during the year.

Region
3
Complete the white paper begun in FY02 that examines the implications 
5/2/03
White paper on DEF 
Banach

of a major simplification of the StreamNet Data Exchange Format.  A 
simplification

simplified DEF, using much flatter tables, could greatly ease data submittal

for StreamNet participants and potentially speed data flow to the 

regional database.  It may also permit much easier data capture from 

people outside of the StreamNet project.  However, potential 

complications of such an approach could include data integrity problems, 

unacceptable workload shifting, and a variety of other issues.  Explore 

these issues and create a report on the potential benefits and detriments of

a simplified DEF.
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Region
4
Assist with development of XML schema based data exchange options for
6/1/03
Report to Steering Committee 
Kinney, Wilke

both incoming and outgoing data.  Develop a written recommendation on
recommending how to utilize 

how to utilize XML to maximize exchange of data for consideration by 
XML.

the StreamNet Steering Committee for future action.

WDFW
1
Engage in data exchange standards and format (DEF) discussions.  Initiate 
Ongoing
DEF and data standards 
Sikora, 

discussions as warranted when WDFW's data cannot be accurately 
feedback.
Woodard, 

converted and provide an adequate status report to the StreamNet 
Hudson

Regional staff when it's time to let them lead the continuing discussion.

Objective
2
Data management and delivery
Task
5
StreamNet Internet site

Continue to maintain and enhance the existing client-server system to provide access to StreamNet data products through the Internet at both the regional

and cooperating project levels.  The StreamNet home page will continue to be utilized as the project's primary data delivery vehicle.  Priority will be

given to incorporating data developed through Objective 1 and providing access to reference materials secured through Objective 3.  GIS systems will be

used to promote data sharing, data transfer, communication, and to pilot efforts that improve efficiency in data migration to the StreamNet database.

Appropriate training on the use of the system will be provided through a combination of on-line help and in-person training sessions.
Project
Job
Planned work elements                                                                                 
Date Due    
Deliverable                                  
Lead

 
MFWP
1
Review the StreamNet web site as requested and provide comments
Ongoing
Comments and suggestions
Hess-Herbert

ODFW
1
Manage and maintain Oregon's web-based data integration, 
Ongoing
Oregon's web-based systems are 
Herber, Bowers, 

communication, and transfer systems sites and their links to StreamNet.
maintained, updated, & 
Brodeur

improved, Oregon data and 

reports are posted, and links to 

SN are maintained

ODFW
2
Monitor and provide feedback on existing and new StreamNet Internet 
Ongoing
StreamNet site is monitored and
All staff

features.
 feedback is provided to 

StreamNet

Region
1
Maintain the GIS Data, Map, and PNW Reach File Internet pages.
Ongoing
Up-to-date GIS and 
Butcher

hydrography information 

available on line

Region
2
Maintain, update, and improve the Internet mapping component to the 
Ongoing
Functional Internet mapping 
Butcher

StreamNet web site to allow users to access StreamNet data through 
application

interactive map interfaces.  Improvements might include such items as 

adding DRGs or aerial photos to the IMS applications, and showing trend 

locations in the web query system.
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Region
3
Guide development and enhancement of the StreamNet web query system 
Ongoing
Improved web query system
Banach, Schmidt

from the perspective of data users.  Review changes to the web query 

system to ensure they are implemented appropriately and do not create 

unforeseen problems.

Region
4
Maintain and enhance the look and usability of the current web-based 
Ongoing
Functional and enhanced query 
Wilke




query system.  Incorporate 5th and 6th field HUC GIS coverages into the

Capability

web query system and Internet mapping applications.




Region
5
Convert the core query system to an open ColdFusion environment
3/1/03
Faster, more open and easily 
Wilke

modifiable system

Region
6
Deploy new query system components and data categories that are 
Ongoing
Enhanced functionality and new
Wilke

approved by the Steering Committee
data categories available

Region
7
Maintain logs of web query history and error events.  Track and report 
Ongoing
Logs and reports of StreamNet 
Wilke

Internet site usage by month and investigate web query system errors 
website and query system usage; 

encountered.
decreased error rate

Region
8
Maintain and upgrade StreamNet web server and software.
Ongoing
Web server up 99.5+% of time.
Wilke

WDFW
1
As time permits, review new products and features of the StreamNet 
Ongoing
Feedback to the Regional 
Sikora

Internet site.  Provide feedback on content, suitability, navigability and 
StreamNet staff

data currency issues, especially issues related to providing static or 

dynamic map capabilities.

Objective
2
Data management and delivery
Task
6
Tool development and maintenance

Provide programming services to project participants to support efficient data entry and transfer.  Tools may be developed at the regional or

agency levels.
Project
Job
Planned work elements                                                                                 
Date Due    
Deliverable                                  
Lead

 
CRITFC
1
Develop and test data handling applications to ease transfer of tribal data 
9/30/03
Prototype data transfer 
Forrest

sets to the StreamNet system.
applications.

MFWP
1
Maintain and enhance the edit/entry interface for fisheries survey data 
As needed
Modifications as requested.
Carson

distributed to individuals with a MFWP Collector's permit, including 

federal land management agencies.

MFWP
2
Maintain U of M system for genetics analysis input, Future Fisheries for 
Ongoing
Usable interfaces
Carson, Hutten

restoration project data entry, and other interfaces upon request if they 

relate to StreamNet workplan.
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ODFW
1
Develop and maintain tools as needed to aid and support Oregon's data 
9/15/03
Corporate system initiated with 
Herber

management and delivery. Efforts this year will focus on the initial 
the Trend and barrier/dam 

development of a corporate information system targeting Oregon's trend 
Interfaces  functional

and barrier/dam interfaces.

Region
1
On an as-needed basis, update or develop tools to assist with data entry 
Ongoing,
New tools to streamline data 
Wilke

and data management.  Assist StreamNet data compilation agencies with 
as needed
acquisition and improve data 

trouble-shooting, modification, or development of data input interfaces.  
searching and reporting.

Tools might include input interfaces, error checking routines, geographic 

locators, etc.

WDFW
1
Review and give feedback on StreamNet's tools.  Also build internal tabular
Ongoing
Internal tools and instructions, 
Brown, Hudson, 

and GIS tools and procedures to efficiently manipulate data. Share 
feedback for StreamNet or 
Sikora

experiences with such tools and the tools themselves with StreamNet 
external tools

participants upon request.

Objective
2
Data management and delivery
Task
7
Respond to data / information requests

Receive and respond to requests for data and information, source materials, and custom products.  Response to requests will be honored within

the limits of available resources, with priority given to information requests having direct relevance to the Fish and Wildlife Program.  Other

priorities will include implementation of the Endangered Species Act and federal, state, and tribal natural resource management activities.
Project
Job
Planned work elements                                                                                 
Date Due    
Deliverable                                  
Lead

 
CRITFC
1
Respond to data requests as they are received.
Ongoing
A log of data requests received 
Forrest

and their disposition

IDFG
1
Respond to requests for data and information, source materials, custom 
Ongoing
Data and other products 
Butterfield

products and technical assistance.  Response to requests will be honored 
delivered to "customers".

within the limits of available resources.  Priority will be given to requests 

having direct relevance to the Fish and Wildlife Program, including 

Subbasin Planning, Monitoring and Evaluation, CBFWA, the Council, 

BPA and other FWP projects.  Other priorities will include 

implementation of the Endangered Species Act, other federal and state 

regulations, such as NEPA, and natural resource management agencies. 

All requests will be logged.

MFWP
1
Receive and respond to requests for data, source materials, and custom 
Ongoing
Completed requests
all staff

products.  Respond to requests within the limits of available resources, 

with priority given to information requests having direct relevance to the 

F&WP.
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2
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ODFW
1
Provide responses to data / information requests
Ongoing
Requests are cataloged and 
All staff

fulfilled within existing 

resources

Region
1
Respond to requests to the StreamNet project from F&WP participants 
Ongoing
Assistance provided
Banach, Butcher

for data, maps, GIS products or general assistance.  Provide assistance, 

including custom map work where feasible.  Direct users to other resources

if requests exceed project capabilities.

Region
2
Respond within one day whenever possible to users who request 
Ongoing
Satisfied requests
Banach, Butcher

information or assistance.  Requests may be for help in navigating the 

StreamNet web site to find desired information, help in learning to use the

on-line data query system, help in finding information not contained in 

StreamNet, assistance finding GIS layers, providing unique or customized 

data, or a variety of other types of requests.

WDFW
1
Generate maps, data reports, and electronic copies of data sets as 
Ongoing
Requested data provided (if it 
Varies by data set

requested.  Provide PRIORITY data support for subbasin assessments and 
already exists)

other new elements of the NWPPC Fish & Wildlife Program, within 

existing resources.

Objective
3
Library and reference services

Provide professional library services to the Columbia Basin's fish and wildlife decision-makers, planners, 

managers, and researchers by acquiring and cataloging StreamNet source documents and other related 


material; and by providing open and efficient access to these materials

Objective
3
Library and reference services
Task
1
Collection development

Develop a collection of materials applicable to the mission of StreamNet.  Collect, catalog and organize materials to document data sources, 

Fish and Wildlife Program activities and reports, and other gray literature for access by regional scientists, agencies, interested parties, and 

other libraries.  Project participants will submit reference documents for all data to be included in the collection.    (Note:  The consensus 

seems to be to have reference submission here, and NOT include it under Data Development.)
Project
Job
Planned work elements                                                                                 
Date Due    
Deliverable                                  
Lead

 
CRITFC
1
Coordinate source material submissions for data compiled by participants.
9/30/03
Updated catalog of materials
Oftedahl
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CRITFC
2
Develop a collection of materials related to the Columbia Basin, including 
9/30/03
Updated, expanded collection of
Oftedahl

reports from other Fish and Wildlife Program projects, other agency 
materials.

documents as they relate to the Basin, and other published and unpublished

materials as requested by clients.

CRITFC
3
Maintain and develop a collection of journals related to fisheries and 
Ongoing
Current collection of journals 
Liberty

aquatic sciences as well as other related scientific topics.
available to library users

CRITFC
4
Format the library reference table of StreamNet documents for inclusion 
Monthly
Updated reference table
Oftedahl, 

in the StreamNet database.  New updates will be sent to the regional 

database monthly after that.

IDFG
1
Provide copies of documents and reports referenced in data submissions.
Ongoing
Reference documents included in
Butterfield

 StreamNet Library collection

MFWP
1
Update the StreamNet library with references and publications from the 
date to be 
CD of new data to the 
Carson

Fisheries Division Library on an annual basis.
determined
StreamNet library

MFWP
2
Collect and catalog supporting references to document the sources of the 
12/31/02
Updated references submitted to
Carson

distribution information and other data types developed under Objective 1
 StreamNet Library

and to connect the data to references.  Submit updated references to the 

StreamNet Library

ODFW
1
Provide originals/copies of all documents and reports referenced in the 
Ongoing
Literature provided (or made 
Hurn

compilation of new StreamNet data holdings, but not already housed in 
accessible) to the StreamNet 

the StreamNet Library.
Library.

Region
1
Enhance the StreamNet data reference system by repairing or establishing 
Ongoing
Reduced confusion and enhanced
Kinney

procedures for updating and reconciling data-related references between 
accessibility to data references

the StreamNet database at PSMFC and the StreamNet Library database 

housed at CRITFC.

WDFW
1
Engage in discussions to finalize procedures to submit spatial data 
Ongoing
References, feedback
Varies by dataset

references.  Continue to collect documents used as source materials for 

any data in Objective 1. Documents will be assigned reference numbers and

forwarded to the StreamNet library as per established StreamNet 

guidelines.
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Objective
3
Library and reference services
Task
2
Provide access to collection

Provide user access to the materials described in Task 3.1 by providing facilities for storage of paper and electronic copies of documents, an 

online catalog of all documents in collections, and staff to answer location questions and respond to requests.
Project
Job
Planned work elements                                                                                 
Date Due    
Deliverable                                  
Lead

 
CRITFC
1
Provide and maintain an appropriate facility for the storage and public use
9/30/03
Library open to public
Oftedahl

of the StreamNet Library collections.

CRITFC
2
Catalog and organize the materials for ease of use by clients and staff.
9/30/03
Current catalog of materials
Oftedahl

CRITFC
3
Provide access to the catalog of materials via the Internet and update the 
Monthly
Updated website and catalog
Oftedahl

online catalog on at least a monthly basis.

CRITFC
4
Develop and execute a plan to place electronic documents in the catalog 
9/30/03
Access to electronic documents
Nock

and on the library website.

CRITFC
5
Develop and keep a schedule of open times and reference desk staff hours.
9/30/03
Staff available to patrons
Nock

Objective
3
Library and reference services
Task
3
Library services

Manage the StreamNet Library and provide library services to the StreamNet user community, Fish and Wildlife Program, and the general 

public.
Project
Job
Planned work elements                                                                                 
Date Due    
Deliverable                                  
Lead

 
CRITFC
1
Provide information and reference services to library clients
Ongoing
Information provided as 
Nock

requested
CRITFC
2
Provide information about services and hours to library clients via print 
Ongoing
Updated website and brochure
Oftedahl

and Internet
CRITFC
3
Provide interlibrary borrowing services for library patrons to access 
Ongoing
Information or materials 
Nock

materials not yet owned by the StreamNet Library.
provided to patron
CRITFC
4
Provide access to hardcopy and electronic files of draft and final 
Ongoing
Collection is current
Oftedahl, Nock

documents related to subbasin planning and the NPPC amendment 

process.
CRITFC
5
Identify changes and new features that will improve delivery library 
Ongoing
Recommendations to improve 
Oftedahl, Nock, 

Services
delivery of services
Liberty
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Objective
3
Library and reference services
Task
4
Inter-library coordination

Engage in networking activities with other agency and regional library service providers to provide better access to other collections that will 

enhance the StreamNet Library and to avoid unnecessary duplication of effort and materials
Project
Job
Planned work elements                                                                                 
Date Due    
Deliverable                                  
Lead

 
CRITFC
1
Provide interlibrary lending services for other libraries to access the 
9/30/03
Material circulation
Nock

library's unique collection

CRITFC
2
Maintenance of memberships in appropriate library and subject-related 
9/30/03
Presentations, reports, 
Oftedahl

associations.  Ex. IAMSLIC, NRIC, OFWIM, etc.
professional development

CRITFC
3
Provide consultations for groups and other agencies on library 
9/30/03
Services as requested, detailed in 
Oftedahl

organization and services.
Reports

CRITFC
4
Coordinate with other StreamNet libraries, library clients and other 
9/30/03
Improved services
Oftedahl

libraries to improve service to clients and limit duplication of effort.

CRITFC
5
Work with subbasin planning groups and TRTs to identify modifications 
9/30/03
Recommendations to Steering 
Oftedahl, Nock

and new uses to make information related to these processes easier to retrieve
committee

Objective
4
Services to the Fish and Wildlife Program

Provide technical data services to Fish and Wildlife Program decision-makers and appropriate Fish and Wildlife 

Program projects

Objective
4
Services to the Fish and Wildlife Program
Task
1
Data and services to support the Fish and Wildlife Program (Base project level only)

Provide data management assistance to the Fish and Wildlife Program, as requested.  Services may include custom development of data, 

provision of data from the StreamNet database to support FWP activities (such as planning, monitoring and evaluation, etc.), and general 

advice and technical assistance with database management, data delivery, and GIS.  Under base funding, requests under this objective will have 

to be balanced against other ongoing activities.
Project
Job
Planned work elements                                                                                 
Date Due    
Deliverable                                  
Lead

 
IDFG
1
Participate in Subbasin Planning work by providing data and information 
As 
Assistance to subbasin planning 
Buterfield

management advice as requested, based on our available time and funds.
requested
efforts

MFWP
1
Work with Montana's CBFWA representative involved with subbasin 
Ongoing
Services as requested
Hess-Herbert

planning and provide data, map products and assistance as needed.  Upload

 Sub-basin Planning website information when requested by contractor
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ODFW
1
Provide tabular and/or spatial technical assistance and data services to Fish
Ongoing
Technical assistance and data 
Herber, Bowers

and Wildlife Program participants, as requested
services provided upon request

Region
1
As requested, generate customized maps and information for subbasin 
On request
Maps and data provided to 
Butcher, Banach

planners  or monitoring programs from StreamNet data or other data 
planners

provided by the planners, as long as this work can be accomplished within 

existing resources.

Region
2
Assist subbasin planners and others with the use of the StreamNet database
On request
Data flow to subbasin planners, 
Banach, Butcher

system, including GIS data and the spatial component of the StreamNet 
monitoring programs, etc.

database.

Region
3
Participate in regional discussions of Monitoring and Evaluation to 
On request
Contribution of StreamNet data 
Schmidt

coordinate the use of StreamNet data in support of M&E efforts.
and services to M&E activities

WDFW
1
Participate in Subbasin Planning work by providing data and information 
Ongoing
Standardized data, advice
O'Connor 

management advice as requested, based on our available time and funds.
(Woodard)

Objective
4
Services to the Fish and Wildlife Program
Task
2
Archive function for regional data sets, as requested

Work with regional entities to aid in the capture and distribution of data generated through Fish and Wildlife Program activities and to help 

determine the most appropriate means of storing and disseminating them.  Where data do not fit in existing StreamNet data sets, develop 

archive functions to, at a minimum, make data available 'as is', regardless of their current form.
Project
Job
Planned work elements                                                                                 
Date Due    
Deliverable                                  
Lead

 
CRITFC
1
Work with ESA recovery planning and NWPPC subbasin planning efforts 
Ongoing
Strategies to store data and 
Roger

to ensure data and technical literature are captured and made regionally 
literature in a permanent form, 

accessible.
regionally accessible over time.

MFWP
1
Be available to Montana entities as a source of information and assistance
As needed
Data sets identified and obtained
Hess-Herbert, 

for capturing F&WP-related data, as needed.
Carson

ODFW
1
Support and participate in state-level and regional data management 
Ongoing
Participate in regional data 
Cooney

initiatives
management initiative to 

improve data management in 

within Oregon and the region.

Region
1
Maintain an archive or data warehouse capability on the StreamNet web 
As 
Data sets available on the 
Banach

site to house and distribute data in their native formats for other projects 
requested
StreamNet web site.

under the FWP.  This service will be for projects lacking the capability of 

posting their own data and for data that do not fit the established Data 

Exchange Format.
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Region
2
Participate in regional discussions on Subbasin Planning to identify data 
Ongoing, 
Plans for acquiring data sets 
Schmidt

that may become available through the planning process.  As data are 
opportun-
produced by Subbasin Planning, 

identified, begin development of data standards and formats, and processes
istic
and draft data standards

to effectively acquire the data without duplication of effort.

Objective
4
Services to the Fish and Wildlife Program
Task
3
Protected Areas

StreamNet will a) maintain and provide access to the Council’s Protected Areas data set, b) archive the official version as a historic record, c) 

in consultation with the Council, respond to requests for information concerning Protected Areas, and d) modernize georeferencing and make

data available through online mapping.
Project
Job
Planned work elements                                                                                 
Date Due    
Deliverable                                  
Lead

 
Region
1
Maintain the Protected Areas database within the StreamNet database.
Ongoing
Protected Areas data available 
Kinney

in StreamNet query system

Region
2
As time allows, work to resolve the remaining ambiguous location of 
Ongoing
Improved locational coding for 
Butcher

Protected Areas to the LLID system.
currently unresolved locations

Objective
5
Project management and coordination

Provide effective leadership that ensures the production of high quality information products targeted at critical 

applications and the development of these products in a timely, cost-effective manner.

Objective
5
Project management and coordination
Task
1
Manage project activities

Administer all aspects of the project at the regional and cooperator levels, including oversight of budget, personnel (including training and 

staff development), work statement preparation and implementation, coordination among participating agencies, active participation in 

steering committee work, and project reporting.
Project
Job
Planned work elements                                                                                 
Date Due    
Deliverable                                  
Lead

 
CRITFC
1
Provide guidance to project activities
Ongoing
Attend and participate in 
Roger, Oftedahl

Steering Committee meetings 

and activities

CRITFC
2
Provide project management and staff supervision, including budgeting, 
Ongoing
Reports prepared on time and 
Roger

reporting, etc.
activities conducted within 

budget.
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FWS
1
Represent FWS in Steering Committee meetings.  Produce quarterly 
Ongoing
Project administration 
Pastor

reports w/in 30 days of quarter end.  Produce FWS component of FY2001

final report.  Create FWS StreamNet budget & statement of work for 

FY2003.  Contribute FWS portion of Project Renewal documents.

IDFG
1
Administer all aspects of the project at the regional and cooperator levels,
Ongoing
Work statements, budgets and 
Butterfield

including oversight of budget, personnel and training, professional 
other work described in progress

organizations, work statement preparation and implementation, 
 reports.

coordination among participating agencies, active participation in 

steering committee work, and project reporting.

MFWP
1
Provide supervision of Montana StreamNet staff and project. Produce 
Ongoing
reports, productive staff, 
Hess-Herbert

quarterly reports within 1 month after the end of each quarter.  Produce 
appropriate input

final report within 2 months of the end of the contract period.  

Participate in Steering Committee meetings. Collaborate on developing a 

final detailed Statement of Work for FY03 and other documents, as 

requested.

ODFW
1
Administer all aspects of the project for Oregon, including budget over-
Ongoing
Successful project 
Cooney

sight, personnel, work statement preparation, staff work plan preparation,
administration

project implementation and coordination, reporting, and participation with

the Steering Committee and technical issue working groups.

Region
1
Project Administration:  Perform ongoing administration of the 
Ongoing
Functional project
Schmidt

StreamNet project, to include budget development and tracking, contract 

monitoring, personnel functions, inventory control, etc.

Region
2
Reporting:  Submit quarterly progress reports to BPA within one month 
Quarterly
Reports
Schmidt

of the end of each quarter and submit an annual report within two months 

of the end of the fiscal year.

Region
3
Maintain effective relationship with the StreamNet Steering Committee.  
Ongoing
Effective guidance and 
Schmidt

Organize and conduct quarterly Steering Committee meetings to facilitate 
coordination with Steering 

project oversight and setting direction/goals.  Coordinate regional project 
Committee

activities with Steering Committee involvement and direction.

WDFW
1
The WDFW StreamNet state coordinator will participate in all Steering 
Ongoing
Steering Committee 
O'Connor 

Committee and StreamNet Project management activities, including 
participation, quarterly and 
(Sikora)

meetings and follow-up work assignments (progress reports, Statements of
annual reports, budgets, SOW

Work, budgets).

WDFW
2
The state coordinator and the state data manager will jointly manage all 
Ongoing
Effective project management
O'Connor, 

aspects of StreamNet in WDFW, including budget, personnel, work 
Sikora

scheduling, and product delivery.
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Objective
5
Project management and coordination
Task
2
Participate in Fish and Wildlife Program development activities

Work with regional entities to assist in the area of data management as requested to support development of Fish and Wildlife Program 

projects and programs.  Organize, facilitate, and/or participate in appropriate coordination meetings with BPA, CBFWA, the Council, ESA 

officials, ISAB/ISRP, and/or staff and management of participating organizations to identify ways StreamNet can effectively contribute to 

the Fish and Wildlife Program (FWP) and facilitate  capture and dissemination of data.  Participate in advisory groups, task forces, and other 

groups whose purpose is enhancing the effectiveness of the Fish and Wildlife Program relative to its data development activities.
Project
Job
Planned work elements                                                                                 
Date Due    
Deliverable                                  
Lead

 
CRITFC
1
Participate in various NWPPC planning and management work groups to 
Ongoing
Reports to Steering Committee 
Roger

improve and coordinate regional information management programs.
on regional information 

management needs and 

opportunities.

MFWP
1
Provide input, advice, recommendations, review, as needed and requested
Ongoing,
Requested services
Hess-Herbert

as needed

ODFW
1
Work with regional entities to assist in the area of data management as 
Ongoing
Participate as need
Cooney

requested to support development of Fish and Wildlife Program projects 

and programs.  Organize, facilitate, and/or participate in appropriate 

coordination meetings with BPA, CBFWA, the Council, ESA officials, 

ISAB/ISRP, and/or staff and management of participating organizations to

identify ways StreamNet can effectively contribute to the Fish and 

Wildlife Program (FWP) and facilitate  capture and dissemination of data.

Participate in advisory groups, task forces, and other groups whose 

purpose is enhancing the effectiveness of the Fish and Wildlife Program 

and its data development activities.

Region
1
Work with regional entities to contribute data management expertise 
On request
Input and assistance to Fish and 
Schmidt

toward development of activities within the scope of the Fish and Wildlife
Wildlife Program

Program.  Serve as a data management resource to the FWP.

WDFW
1
Assist in any pertinent coordination efforts.
Ongoing
Participation and assistance
O'Connor


Objective
5
Task:
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Objective
5
Project management and coordination
Task
3
Coordinate with other related activities

Maintain communications between StreamNet and other applicable regional and state-level fish and wildlife activities and agencies beyond the

Council's Fish and Wildlife Program to identify means for collaborative data collection, storage, and dissemination.  Collaborative data 

activities will include tribal fishery programs within the Columbia Basin, federal land managers’ fishery programs, state fish and wildlife 

agencies, and, with respect to water use and stream development, state water resource management and environmental quality agencies. 

Collaboration with coast-wide and private data collection/compilation efforts will be pursued when this supports overall project goals.
Project
Job
Planned work elements                                                                                 
Date Due    
Deliverable                                  
Lead

 
CRITFC
1
Participate in various regional inter-agency planning and management 
Ongoing
Reports to Steering Committee 
Roger

work groups to improve and coordinate regional information management
on regional information 

programs.
management needs and 

opportunities.

IDFG
1
On an opportunistic basis, coordinate with other state, federal, or tribal 
Ongoing
Results described in progress 
Butterfield

agencies to enhance the collection and management of data related to 
reports.

management of natural resources.

MFWP
1
Maintain communication between state and regional entities
Ongoing
Communication
Hess-Herbert

ODFW
1
Establish / maintain working relationships with data collection projects 
Ongoing
Coordinate as needed.
Cooney

within and outside ODFW to promote efficient and beneficial data 

sharing.

Region
1
Coordinate with agencies and organizations involved with habitat 
Opportun-
Coordinated efforts and 
Banach

restoration work in the Columbia Basin regarding data needs, standards and
istic
databases among regional data 

formats, storage and delivery.  Work toward achieving regional 
managing entities.

consistency in restoration project data.

Region
2
Coordinate with regional entities on habitat data needs and availability.  
Opportun-
Beginnings of coordinated 
Banach

Begin developing an approach toward capturing high priority data types.  
istic
stream habitat database

Development of habitat data may require additional resources.

Region
3
Participate with regional entities in the development of effective regional
Opportun-
Contribution to regional data 
Schmidt

data management programs and approaches, such as through SAIC or  
istic
management efforts

RPA 198.  Provide input based on years of StreamNet experience with 

management of data sets on a regional basis, along with insights into 

challenges, obstacles and costs.  Support effective regional data 

management and delivery at reasonable cost with avoidance of 

unnecessary duplication of effort.  Support and encourage regional data 

needs assessments.
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Region
4
In order to broaden the scope and utility of the StreamNet database, 
Ongoing
Project proposals
Schmidt

develop appropriate proposals for data development activities that would 

compliment the main StreamNet data holdings.  Ensure proposed work is 

not currently conducted by other entities.  (Examples may include 

traditional StreamNet data types outside of the Columbia River basin, 

macroinvertebrates, water temperature, and habitat restoration.)  Conduct

of such work will be dependent on availability of additional resources.  

Once awarded, efforts will conform to the approved contract.  Such work 

will be coordinated with this work plan so that activities under this task do

not impede accomplishment of the remainder of the work plan.  This 

task is necessitated by the fact that project staff have time available that 

is not covered by the BPA contract.

WDFW
1
Assist in any pertinent coordination efforts.
Ongoing
Collaboration and assistance
O'Connor

Objective
5
Project management and coordination
Task
4
Prepare and present public and professional information related to the StreamNet Project.

As needed, produce public information materials and participate in various meetings and forums (public or professional) to explain the 

project's capabilities and purpose and to generate support and additional data sources.  Activities may include brochures, demonstrations, 

posters and talks to public, policy or professional groups and organizations.
Project
Job
Planned work elements                                                                                 
Date Due    
Deliverable                                  
Lead

 
CRITFC
1
Prepare and present demonstrations and descriptions of the library 
Ongoing
Reports on activities to the 
Oftedahl

services available through StreamNet.
Steering Committee

MFWP
1
Seek opportunity to provide information on the StreamNet project in 
Ongoing
Well-organized and appropriate 
All staff

public and professional settings.
information provided

ODFW
1
Produce public informational documents on StreamNet data activities for 
Ongoing
Develop, author, and/or present 
Cooney

natural resource oriented publications, give oral  presentations to relevant 
at least 3 StreamNet related 

user groups, and participate in various meetings and forums.
informational pieces.

Region
1
Prepare and deliver presentations to scientific and professional meetings 
Opportun-
Presentations
Staff

to demonstrate project capabilities and accomplishments and to solicit 
istic

additional data and involvement or coordination with the project..  

Expected results would be enhanced visibility for the project, increased 

participation and data flow from agencies, improved coordination, and 

avoided duplication of effort.
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Region
2
Develop materials to support the project.  Improve public materials such 
As needed.
Materials for distribution
Schmidt

as the StreamNet brochure, data inventories, etc. as needed.  Maintain and

update explanatory materials such as the Query System User Guide and 

documents that explain data categories and structures.  Prepare and deliver

StreamNet E-Newsletter at least twice as information becomes available.

WDFW
1
Participate as opportunities arise to highlight StreamNet programs & 
Ongoing
Participation, information 
O'Connor 

data. Report key contacts and results to Regional Project Manager to 
materials, reports
(Sikora)

keep Manager apprised on opportunities pursued in Washington state.
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