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Introduction
This report presents accomplishments of the StreamNet project for the First Quarter of Fiscal Year (FY) 2001.  The report is organized to clearly link accomplishments by the project participants to the tasks and responsibilities detailed in the annual Statement of Work.  It is organized by Objective and Task for all project participants, rather than by individual project participant.  Since not all tasks are addressed each quarter and the project participants often work on different tasks at different times, some tasks do not show activity in any given quarter.  In the cases were a project participant had no activity on one of their tasks in the current quarter, that task is simply not included in this report.  

Project participants contributing to the StreamNet project during the first quarter of FY 2001 were Columbia River Intertribal Fisheries Commission (CRITFC), US Fish and Wildlife Service (FWS), Idaho Department of Fish and Game (IDFG), Montana Fish, Wildlife and Parks (MFWP), Oregon Department of Fish and Wildlife (ODFW), Pacific States Marine Fisheries Commission (Region), Shoshone-Bannock Tribes (SBT), and Washington Department of Fish and Wildlife (WDFW).


Introduction
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Objective
1,
Data Development

Increase the knowledge base concerning the region’s fish and wildlife resources through the acquisition of new information that responds to emerging 

needs as well as the updating and enhancement of production and survival trends and other existing information.


Objective
1
Data Development

Task
1
Anadromous Fish

Acquire data sets related to salmon, steelhead and, where data are readily available, other anadromous fish populations from the multiple agencies, tribes 

and organizations within the Columbia Basin and compile and maintain them in standardized, consistent formats for the following categories:


Objective
1
Data Development
Task   1   Anadromous Fish

SubTask
1.a
Distribution, Life History (use type), and Barriers

Document the occurrence, distribution and habitat use of anadromous species, related barriers to migration, and life history characteristics

Project
Job
Work Element
Accomplishments, First Quarter, FY2001

IDFG
1
Identify and update missing data in anadromous barrier data.
Updated our current diversions data to the current Barrier data exchange 

format.


ODFW
1
Update, maintain, correct and exchange barrier information.
1)  Created a user interface for the barrier, dam and reference tables in the 


database.  


2)  Added 70 new barrier records to the database. 


3)  Worked on resolving LLID issues in the database. 


4)  Verified several barrier records with information collected during other 


ODFW project activities. 


5)  Updated the allstr (HUCxLLID) and LLID tables in the database.


ODFW
2
Update, maintain, correct and exchange anadromous fish 
Processed Rogue documentation data. Modified distribution event data to 

distribution information (DistUse and DistPresence tables).
match documentation and provided to Regional StreamNet staff. This effort


furthered our knowledge of how to process disparate data types to 


enhance our DistUse and DistPres distribution data.


ODFW
3
Modify / refine the automated approach to populating the 
Worked with regional StreamNet staff to develop guidelines for when to 

FishBarrier table (as needed) and rectify any new anadromous 
add records to the FishBarrier table.


distribution information with the barriers database.


Objective
1
SubTask  1.a
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ODFW
5
Update (and modify if needed) the Fish Presence Survey 
Continued to enter data into the Fish Presence Survey Database which is 

database which helps populate the DistPresence table.
designed to capture Oregon’s upper fish distribution and culvert 


information collected by ODF/ODFW surveyors.  To date, 1,969 records 


have been entered.


ODFW
6
Update (and modify if needed) the Incidental Fish Observation 
Completed the draft data entry instructions for the IFO database. 

database, which captures incidental species observations not 
Continued to enter forms as they came in - currently, 29 of the 95 records 


routinely reported in agency documents, which helps populate
in the database are for Col. Basin streams. New information will not be 


the DistPresence table.
processed and submitted to StreamNet due to budget cuts.


ODFW
7
Identify appropriate documents/references for anadromous fish 
Ongoing.

distribution data in order to populate the DistPresence table.


ODFW
8
Update, maintain, correct and exchange photographic information 
Made improvements to the user interface for the ODFW Image database. 

(MapCat and related tables).
Resized 76 electronic barrier photos to improve space usage and improve 


efficiency.


ODFW
9
Populate the genetic origin and production origin fields in 
This task was dropped due to budget cuts. Standards and definitions need

StreamNet distribution exchange format for all anadromous fish 
to be developed in order for this work to occur.


distribution data in the Columbia basin.


Region
1
Compile distribution updates (tabular events) as they arrive.  
Identified Chinook distribution errors in Palouse subbasin and revised 

Create anadromous fish distribution GIS coverages from these 
distribution data through WDFW.


event tables, and post the shape files to the StreamNet website 


as downloadable GIS coverages.


WDFW
1
Review barriers in the anadromous fish distribution layer, based 
O'Connor coordinated fish distribution updates for chum and smelt stocks 

on SSHIAP information and indicators in the Stream Catalog. 
in the Lower Columbia River to enhance products generated for a public 


Update and exchange the data with the regional database.
hearing.

Objective
1
SubTask  1.a
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Objective
1
Data Development
Task   1   Anadromous Fish

SubTask
1.b
Adult Abundance

Escapement, redd counts, trap counts, dam counts, hatchery returns

Project
Job
Work Element
Accomplishments, First Quarter, FY2001

FWS
1
Compile FWS hatchery return data for FWS hatcheries
complied CY 2000 return data

IDFG
1
Compile 2000-field season redd count data and 2000 field
Migrated existing redd count data to new FIS format. Identified data that did

season hatchery return data and submit to the regional
not match to new 100K hydro. Began development of an application to 


database.
allow us to proof and correct redd count data.


ODFW
1
Update existing abundance and index trends (escapement,
Added 124 trends (14 Adult Return - Peak/Other Spawning counts, 9  

redd counts, trap counts, peak/other spawning counts, etc.) for 
Adult Return - Dam/Weir counts,  1  Adult Return - Estimates of Spawning 


anadromous species through 1999 and modify as needed to 
count, 92 Adult Return - Redd counts, and 8 juvenile records). Submitted 


adhere to the 2000.2 Data Exchange Format.  Four data 
new and updated trend data to regional StreamNet on Dec. 20th.


submissions are planned.


ODFW
2
Compile data on returns to ODFW hatchery facilities (updated
No effort made this quarter - no database manager on staff.

for 1997, 1998,  and part of 1999 returns).


SBT
1
Update adult abundance data gathered by SBT personnel
No data updates were scheduled in the first quarter.

through 2000 and provide to IDFG.


WDFW
1
Update and exchange hatchery returns through 1999 in 
1)  Didn't add this back from budget cut until Quarter 3 but Woodard 

StreamNet data exchange format.
delivered Washington hatchery returns to Sikora in October for delivery to 


PSMFC in the form of a flat file to accommodate the DEF. Sikora converted 


B11X codes to DEF codes and exchanged the data in October.

2)  Sikora re-issued the complete oct2000 returns data to correct the EndFt. Only the EndFt entries changed in the new file wdfw-oct2000returns-corrected13dec2000.mdb.

Objective
1
SubTask  1.b
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WDFW
2
Update and exchange natural spawner data (returns and/or redd 
1)  Chum data for SaSI was collected and put into SaSI format for delivery 

counts) through 1999 for available species (CR, PS)
to Headquarters. Historical Columbia River landings for chum were entered


into a Qpro spreadsheet for helping determine minimum run size 
estimates.


2)  Stream survey cards were entered into the SurveyCard.db 


to update the Grays River stream surveys performed in recent years.


3)  Woodard completed updating existing B11X escapement data with 1999 

escapement estimates. Escapement data was delivered to Sikora in November (and resubmitted in December after fixes). A flat file was created for Leslie to accommodate the DEF until a new database for escapement estimates and redd counts is created.

4)  Sikora reviewed Woodard's escapement data and responded with questions concerning References, blank Count fields, FirstDate and LastDate,60K series trends, other unaccounted (non-steelhead) WDFW records existing in SN and info needed to help her accurately assign the BegFt and EndFt.

5)  Lensegrav began converting Jim Cummins' Yakima basin escapement data to the StreamNet format. Early reports indicate Jim's files include natural spawner, returns and harvest data.


Objective
1
Data Development
Task   1   Anadromous Fish

SubTask
1.c
Juvenile Data

Sample records, abundance indices (as available)

Project
Job
Work Element
Accomplishments, First Quarter, FY2001

ODFW
1
Prepare and submit recommended modifications of the draft 
This task was dropped due to budget cuts.

Juvenile abundance portion of the DEF.


ODFW
2
Update Oregon's 10 existing juvenile abundance records to 
No work has been accomplished in this area. ODFW is awaiting a format 

approved DEF standards.
change to the juvenile abundance DEF requirements and the resulting 


Trend Interface form design.


SBT
1
Update to IDFG juvenile data gathered by SBT personnel.
No data updates were scheduled in the first quarter.


Objective
1
SubTask  1.c
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Objective
1
Data Development
Task   1   Anadromous Fish

SubTask
1.d
Harvest

In-river, terminal, and other harvest, as available

Project
Job
Work Element
Accomplishments, First Quarter, FY2001


WDFW
1
Update and exchange salmon harvest data through 1999, 
1)  Didn't add this back from budget cut until Quarter 3 but Woodard 

beginning with Columbia River commercial, sport and treaty 
collected historical chum harvest in the Columbia River from various 


harvest.
reports to help with run reconstruction.

2)  WDFW advised StreamNet on proposal to add ocean salmon harvest by compiling PACFIN marine data (better WDFW sources exist).


WDFW
2
Update and exchange steelhead harvest through 1998.
N/A – This job was not added back after the budget cut.


Objective
1
Data Development
Task   1   Anadromous Fish

SubTask
1.e
Hatchery Production

Releases and disposition

Project
Job
Work Element
Accomplishments, First Quarter, FY2001

FWS
1
Compile FWS hatchery release data, w/ added CWT information
Hatchery release information was compiled.


FWS
2
Transform data to format 032
Initial transformation was completed.


IDFG
1
Compile 2000-field season hatchery returns data.
Migrated existing hatchery return data to new FIS format. Identified data 

that did not match to new 100K hydro. Began development of an 


application to allow us to proof and correct data.


ODFW
1
Develop the ability to remotely access the Portland mainframe 
No effort was made this quarter - no database manager on staff.

hatchery database and download hatchery return data 


consistent with the StreamNet contract.


ODFW
2
Compile egg-take data into StreamNet format and submit to 
No effort was made this quarter - no database manager on staff.

PSMFC.


Region
3
Acquire hatchery production data through 2000 from the RMIS 
Obtained and loaded Washington, Oregon and Idaho Release and Location 

database and incorporate into the StreamNet on-line database.
data from the Regional Mark Processing Center into a conversion database 











to begin resolving needed location coding.

Objective
1
SubTask  1.e
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SBT
1
Update SBT anadromous release information and provide to
No data updates were scheduled in the first quarter.

the IDFG.


WDFW
1
Update and exchange juvenile release data to PSMFC through 
Cox submitted release data to PSMFC (including available 2001 data ) on 

2000.
February 22, 2001. Lensegrav assigned LLIDs to several subsets of 


WDFW's PSC location codes to aid the conversion to StreamNet's release 


data format. His location work needs to be consolidated and improved with


the proper BegFt and EndFt assignments.


Objective
1
Data Development
Task   1   Anadromous Fish


SubTask
1.f
Natural Production

Survival, production factors, spawner recruit

Project
Job
Work Element
Accomplishments, First Quarter, FY2001

IDFG
1
Coordinate with IDFG personnel to determine the feasibility
Conducted discussions with Fisheries Bureau staff, but concluded that 

of incorporating survival/recruitment data.
we have enough to do now to update our existing core data sets.


Objective
1
Data Development
Task   1   Anadromous Fish

SubTask
1.g
Age

Age/sex composition for returning adults

Project
Job
Work Element
Accomplishments, First Quarter, FY2001


ODFW
1
Compile age frequency data (updated for natural spring chinook
No work performed on this task during this quarter. This task was dropped

in 1998, available time series for natural steelhead in OR portion
due to budget cuts.


of Columbia basin).


WDFW
1
Provide age/sex data associated with exchanged CRB natural 
1)  Didn't add this back from budget cut until Quarter 3 but Smith worked 

returns data.
on building an age database in MS Access. Once building the database 


was complete she entered some age data to test data entry. She also 


spent a couple of days entering scale cards into the scales database to 


become familiar with Columbia River anadromous data.

2)  Woodard worked on escapement data and filling in gaps where age data have not been entered yet.


Objective
1
SubTask  1.g
Fiscal Year 2001 First Quarter Report
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Objective
1
Data Development
Task   1   Anadromous Fish

SubTask
1.h
Genetics

Areas where genetics data exists and the sources of these data

Project
Job
Work Element
Accomplishments, First Quarter, FY2001


CRITFC
1
Develop, with SC input, standardized database format and DEF 
Requested coast-wide salmon genetics database from NMFS. Also 

for existing regional genetic data
discussed the information in this database with contributing state agencies


to determine if there were proprietary data issues in data use.


CRITFC
2
Provide allozyme and genetic data developed by CRITFC in 
CRITFC data holdings were reviewed and possible database applications 

a standard format
were discussed with staff. Important sample processing is in progress 


and it was decided to await those results before proceeding further.


IDFG
1
Participate in decisions regarding genetic data
Discussed genetics work with Fisheries Bureau staff. There are no plans 


to do any genetics work within IDFG this year.


Objective
1
Data Development
Task   1   Anadromous Fish

SubTask
1.I

Populations

Population delineation, as determined by others

Project
Job
Work Element
Accomplishments, First Quarter, FY2001

ODFW
1
Produce a cross-reference table of ODFW designated Gene 
This task was dropped due to budget cuts.

Conservation Groups (GCG) by subbasin.


WDFW
1
Compile and exchange updated Washington SaSI stock status 
(see Task 2.3)

data for anadromous fish using newly developed 2000.1 Data 




Exchange Format.


Objective
1
Data Development
Task   1   Anadromous Fish

SubTask
1.j

Historic Range

As available at the watershed-level.  Compilation at the reach level is an option if these data are available

Project
Job
Work Element
Accomplishments, First Quarter, FY2001

ODFW
1
Work with the Steering Committee to define the term "historic"
Reviewed and commented on Montana's proposed definition of historic 

in the DEF.
distribution.


Objective
1
SubTask  1.j
Fiscal Year 2001 First Quarter Report
Page 9 of 57

Objective
1
Data Development

Task
2
Resident Fish and Other Aquatic Species

Acquire data sets related to resident fish species, and where specifically identified other aquatic species, from the multiple agencies, tribes and 
organizations within the Columbia Basin and compile and maintain them in standardized, consistent formats for the following categories:


Objective
1
Data Development
Task   2   Resident Fish and Other Aquatic Species

SubTask
2.a
Distribution and Life History

Document species occurrence and distribution and life history characteristics

Project
Job
Work Element
Accomplishments, First Quarter, FY2001

IDFG
1
Add additional distribution information from references,
Continue to add collecting permit and reference information into the FIS. 

collecting permits and stream and lake surveys for resident fish.
Will summarize these data into StreamNet formats once final FIS is 


operational.


MFWP
1
Complete conversion of distribution data for all fish species to 
Western Montana converted to routed event data.  Bull Trout and 

measures using the routed hydrography in western Montana
Westslope Cutthroat Trout distribution edits also updated from genetic 


and eastern Montana when it becomes available.  These data
maps and from table edits sent to biologists in 2000.


were collected from biologists in FY2000.


MFWP
3
Determine a schedule for updating data in the future and at
Discussions with biologists determined an annual updates of survey data 

what frequency data needs to be collected from field biologists,
and distribution on as needed basis.


also addressing species of special concern.


MFWP
4
Collect and catalog supporting references to document
References were associated with distribution for records that were 

distribution and connect distribution to reference.
reviewed in 2000.  Still need to attach data to a DJ report when possible.


MFWP
5
Explore the development of a standard field survey form to
Work is in progress.

used by state and federal biologists to record occurrence 


be information.


MFWP
6
Continue to work with regional StreamNet staff and SC to 
Draft Resident DEF reviewed by StreamNet members; received comments 

develop/modify/add to a resident fish data exchange format if
from StreamNet regional staff and Oregon. Resident fish DEF given a 


not completed in FY2000.
lower priority at the November Steering Committee due to workload. 


Decided to use current Distribution DEF and Montana will continue to 


modify their existing data structure to better fit the StreamNet existing DEF.


ODFW
1
Update, maintain, correct and exchange resident fish
Compiled both closed basin and non closed-basin Redband data into a 

distribution information (DistUse and DistPresence tables).
single coverage as well as a single event table and provided the 


information to Regional StreamNet staff.


Objective
1
SubTask  2.a
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Region
1
Compile distribution updates (tabular events) as they arrive.  
Compiled ODFW distribution events of Lahontan cutthroat and updated this

Create and maintain distribution GIS coverages from these event 
information to the online query system and posted as a downloadable GIS


tables and distribute these via the StreamNet web site.
coverage.  Compiled ODFW distribution events of Redband  for the John 


Day and Oregon Closed basin areas and updated this information to the 


online query system.


Region
2
Assist StreamNet partners with acquisition, development, 
Added 144 White Sturgeon distribution (use) records into StreamNet 

formatting and submission of data.
database.


WDFW
1
Update and exchange statewide updated bull char distribution 
See Task 2.3.

data at 100K resolution. 

Objective
1
Data Development
Task   2   Resident Fish and Other Aquatic Species

SubTask
2.b
Adult Abundance

Escapement, redd counts, trap counts, dam counts

Project
Job
Work Element
Accomplishments, First Quarter, FY2001

IDFG
1
Coordinate with IDFG personnel to determine the feasibility of 
Entered available density data into collecting permit and reference module 

incorporating resident adult abundance.
of FIS. Continued development of stream and lake survey modules of FIS, 


which will eventually house this type of data.


MFWP
1
Enter 2000-2001 stream fisheries survey data collected for 
Completed for FWP Region 1 and portions of Region 2.

population trends; genetics and escapement, redd counts, trap 


count and other counts during visits to biologists. 


MFWP
2
Collect reference for each survey.
References were created for data collected in 2000.  Still should attach 

these to the DJ report when they become available.


MFWP
3
Provide data in data exchange format to regional StreamNet staff.
In process, data not ready to exchange.


ODFW
1
Update existing abundance and indices trends (escapement,
No work has been done to update existing resident trends. We have 37 

redd counts, trap counts, peak/other spawning counts, etc.) for 
trends coded as resident species. Of these 37, 2 are resident cutthroat, 


resident species through 1999 and modify as needed to adhere
22 are white sturgeon, 1 is bull trout, and 12 are green sturgeon. Existing 


to the 2000.2 data exchange standards.  Four data submissions 
data was submitted along with anadromous trends on Dec. 20th.


planned.


WDFW
1
Explore opportunities to compile, convert, and exchange portions 
N/A – This job was not added back after the budget cut.

of the Yakima Basin juvenile and adult abundance data from Ken 


Ham.


Objective
1
SubTask  2.b
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Objective
1
Data Development
Task   2   Resident Fish and Other Aquatic Species

SubTask
2.c
Angler Use

Fishing pressure, creel census

Project
Job
Work Element
Accomplishments, First Quarter, FY2001

MFWP
1
Add FWP 1999 angler survey data collected by MFWP mail
Job 1 was completed.

survey to MRIS.


MFWP
2
Review available creel census data on Montana's waters and 
No DEF or structure in MRIS to capture these data; infrequently collected 

determine value and availability.
and this task will be removed next year.


ODFW
1
Evaluate available creel data for appropriateness and fit into the 
This job was dropped due to budget cuts.

StreamNet format.


Objective
1
Data Development
Task   2   Resident Fish and Other Aquatic Species

SubTask
2.d
Hatchery Production

Hatchery production (releases and outplants) for salmonids

Project
Job
Work Element
Accomplishments, First Quarter, FY2001

ODFW
1
Acquire trout release data from 1997 through 2000 (by species, 
This job was dropped due to budget cuts.

location, and facility) and compile into SN exchange format.


WDFW
1
Complete conversion and exchange resident fish stocking data 
Work was postponed until the Lakes layer is improved.

from 1930-1981, once location coding has been standardized 


and verified.


Objective
1
Data Development
Task   2   Resident Fish and Other Aquatic Species

SubTask
2.e
Genetics

Areas where genetics data exists and the sources of these data

Project
Job
Work Element
Accomplishments, First Quarter, FY2001

MFWP
1
Update genetic spatial and tabular databases that contain the 
Updated databases with results received during the quarter.

results of genetic analysis of populations of Montana's species 


of special concern


MFWP
2
Update fish distribution table when new samples affect fields.
Work is ongoing.


Objective
1
SubTask  2.e
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MFWP
3
Exchange data.
Work is ongoing, no final DEF yet.


MFWP
4
Work with University of Montana Genetics Lab staff to develop
Met with University of Montana Wild Salmon Genetics Lab staff to begin 

a more efficient method of data entry/delivery.
transfer of data entry duties to the Lab rather than Montana StreamNet 


staff.  Began modifications to the edit/entry program to assist Lab staff in 


data entry.  Added several new fields requested by the lab.


Objective
1
Data Development
Task   2   Resident Fish and Other Aquatic Species

SubTask
2.f

Population

Population delineation, as determined by others

Project
Job
Work Element
Accomplishments, First Quarter, FY2001

MFWP
1
Maintain spatial delineation of bull trout populations, core and 
Updated bull trout distribution data; provided spatial layer and hard copy 

nodal habitat.  Enhance layer with population risk field.
maps to existing mailing list.


MFWP
2
Finalize westslope cutthroat trout priority areas as part Westslope
Finalized in the 1st quarter.  Will exchange with StreamNet in 2nd quarter.

 Cutthroat Conservation Agreement and provide to StreamNet.


Objective
1
Data Development
Task   2   Resident Fish and Other Aquatic Species

SubTask
2.g
Historic Range

As available at the watershed-level

Project
Job
Work Element
Accomplishments, First Quarter, FY2001

MFWP
1
Complete the review of the historic distribution of Montana's 
Reviewed database provided by The Nature Conservancy; met with Fish 

native species developed by The Nature Conservancy.
Historian and reviewed maps of each species; maps included TNC data, 


MRIS current distribution and data from a review of historic documents 


that occurred in the early 1990's.  Made modifications to layer based on this


review and then further refined the layer by documenting MRIS current

distribution through a literature search of documents in the FWP Fisheries Library.


MFWP
2
Coordinate the development of a Data Exchange Format for 
Coordinated the development of a definition of "Native Range" through the 



StreamNet by working with a Steering Committee subcommittee.
Steering Committee.  Will finalize next quarter.

Objective
1
SubTask  2.g
Fiscal Year 2001 First Quarter Report
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Objective
1
Data Development
Task   2   Resident Fish and Other Aquatic Species

SubTask
2.h
Status

Population stability index

Project
Job
Work Element
Accomplishments, First Quarter, FY2001

All









No work specific to this subtask was undertaken this quarter.


Objective
1
Data Development

Task
3
Habitat

Acquire data sets related to fish habitat from the multiple agencies, tribes and organizations within the Columbia Basin and compile and maintain them in 

standardized, consistent formats for the following categories:


Objective
1
Data Development
Task   3   Habitat

SubTask
3.a
Stream / Watershed Habitat

Incorporate applicable stream and watershed level habitat and stream survey data, as these become available

Project
Job
Work Element
Accomplishments, First Quarter, FY2001

MFWP
1
Develop a statewide stream survey form based on information 
Work is ongoing

provided by Montana state and federal fisheries biologists in 


FY2000.


MFWP
2
Work with regional StreamNet staff on data exchange format, if 
Work is ongoing

sufficient interest and/or data.


Region
1
Work with Steering Committee to decide whether a format for 
Georeferenced ODFW Aquatic Inventory Project reach-based habitat 

Aquatic Inventory Project data should be developed and 
stream survey data to the 1:100,000 scale LLID hydrography (primary step


incorporated into the StreamNet database.
in incorporating this information into the StreamNet database)


SBT
1
Update data collected by the SBT to IDFG GPM data coordinator.
No data updates were scheduled in the first quarter.


Objective
1
SubTask  3.a
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Objective
1
Data Development
Task   3   Habitat

SubTask
3.b
Water Quality

Incorporate existing Clean Water Act 303(d) data and other water quality data as applicable

Project
Job
Work Element
Accomplishments, First Quarter, FY2001

MFWP
1
Integrate 303(d) (TMDL)  data into the sub-basin planning effort
TMDL data for Montana is available on line; could be queried for sub-basin 

if opportunity arises during the fiscal year.
planning.  Web application:  


http://nris.state.mt.us/scripts/esrimap.dll?name=TMDL&Cmd=INST


Interactive Mapper http://nris.state.mt.us/mapper/

MFWP
2
Link the Army Corps of Engineer stream permitting database to 
Available at the NRIS website either as a stand alone application or as 

MRIS
integrated with the MRIS data through the Interactive Mapper.  


http://nris.state.mt.us/mapper/Corp404/CorpMain.asp 


http://nris.state.mt.us/mapper/

Region
1
Complete development of the 303d event table as soon as data
Completed this task.  Georeferenced the Washington 303(d) information to 

is available from WA Dept. of Ecology
the 1:100,000 scale LLID hydrography and posted event tables to the 


StreamNet web site.


Region
2
Maintain GIS water quality data event tables from the 303(d)
Updated Oregon 303(d) data and posted to StreamNet web site per 

data on the StreamNet web site.
consultation with EPA.


Region
3
Incorporate the stream nutrient and temperature data into the 
Developed data structure for stream nutrient data compiled by PSMFC.  

StreamNet query system and make available via the web site.
Expanded structure to incorporate other types of water quality data.  


Submitted PSMFC/EPA nutrient data set to the database manager for 


inclusion with the StreamNet database.


Moved Payette National Forest and Wallowa-Whitman National Forest 


water temperature data into StreamNet format.  Moved all water 


temperature data that had been collected into a single database.  Provided 


references for these data sets.  Determined elevation and ecoregion for all


water temperature sampling locations.


Objective
1
SubTask  3.b
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Objective
1
Data Development
Task   3   Habitat

SubTask
3.c
Miscellaneous Habitat Data

Project
Job
Work Element
Accomplishments, First Quarter, FY2001

MFWP
1
Meet with Montana GIS community concerning the Montana
Organized two meetings to discuss the Montana GAP Land Cover Type 

GAP data to determine layer usability particularly in riparian
spatial layer with other members of the GIS community.  Creation of data 


and wetland areas.
layer was explained and participants provided feedback concerning the 


value of the layer in various analysis.  Weaknesses in the layer included 


riparian/wetland, sagebrush, prairie types.  Meeting concluded with 


assignments for participants to report in next quarter.


ODFW
1
Update key stream management area designations for OR 
This job was dropped due to budget cuts.

including FEMAT key watersheds, AFS aquatic diversity areas, 


ODFW coho source river reaches, ODSL essential salmon 


habitat and Priority Areas.


Objective
1
Data Development

Task
4
Facilities

Acquire data sets related to fishery-related facilities and structures from the multiple agencies, tribes and organizations within the Columbia Basin and 

compile and maintain them in standardized, consistent formats for the following categories:


Objective
1
Data Development
Task   4   Facilities

SubTask
4.a
Dams and Fish Passage Facilities

Enhance the existing StreamNet dams data set by updating relevant data from the Pacific Northwest Hydropower Database and Analysis System (NWHS) and the National Inventory of Dams


Project
Job
Work Element
Accomplishments, First Quarter, FY2001

IDFG
1
Incorporate enhanced dams data into StreamNet.
Migrated and performed some initial clean up of enhanced dams database 

into the FIS.


MFWP
1
Combine the StreamNet dams dataset with dams named in the 
These duties were turned over to Jeff Hutten; progress next quarter.

GNIS and the National Inventory of Dams, and exchange 


Montana's data.


Objective
1
SubTask  4.a
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ODFW
1
Update, maintain, correct and exchange dam information (as
Updated the dam table with LLID data provided by regional StreamNet 

part of the Barrier database).
staff.  Added four, new dam records to the database.   Updated the allstr 


(HUCxLLID) and LLID tables in the database.


WDFW
1
Review, update, and exchange any new Washington state dams 
Sikora and O'Connor merged all records and fields from two dam data 

information.
sources (DOE dams and a dam file from StreamNet-David Graves) into one


file, based on a common damid . David will use this file to augment the 


dams represented in SN and investigate unexplainable differences.


Objective
1
Data Development
Task   4   Facilities

SubTask
4.b
Hatchery Facilities

Update and maintain a dataset on anadromous and resident hatchery facilities containing information on location, design, management and authorization

Project
Job
Work Element
Accomplishments, First Quarter, FY2001

FWS
1
Update hatchery facility records as needed
updated hatchery facility database


IDFG
1
Incorporate supporting hatchery structures, such as weirs and 
Migrated and performed initial clean up of hatchery facilities data into new 

traps, into StreamNet.
FIS structure. Compiled information for fish traps that we didn't already 


have. Included trapping sites for Idaho Supplementation Studies.


ODFW
1
Locate at least one public domain photo of each hatchery in 
No effort made this quarter. Due to budget cuts, there are no plans to 

Oregon and provide to PSMFC.
submit new photos to StreamNet this year, however we will continue 


ongoing efforts to acquire new photos.


ODFW
2
Review and update Oregon hatchery facilities data and submit
Worked with WDFW staff on hatchery facility DEF issues.

to PSMFC.
Contacted numerous hatchery facilities via email or hardcopy letter 


requesting updated information.


Region
1
Maintain spatial aspect of hatcheries table including location of 
1)  An old hatchery facilities data set was found which dated back to the 

hatcheries and GIS data.  Assist states in tying hatcheries to 
Coordinated Information System project.  This data set was archived for 


LLID-based stream locations when requested.
future inspection and possible information retrieval.


2)  Added USFWS hatchery and hatchery water supply records to database.

3) Added WDFW hatchery records to database.


Objective
1
SubTask  4.b
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Region
2
Finalize the structure of the Hatchery Facilities table with input 
Served on the StreamNet hatchery committee to create an updated data 

from the Steering Committee
exchange format for hatcheries with better georeferencing of hatchery 


locations.

WDFW
3
Complete, convert, and exchange tabular and spatial data
1)  O'Connor reviewed hatchery facilities draft data exchange format 

tables of Washington state hatchery facilities, including federal
authored by Sikora and led a Steering Committee e-mail discussion of DEF 


and tribal stations.
updates, including assignment of technical leads, roles of Regional staff, 


and what sort of "consensus" model is needed to make effective changes.


2)  Sikora corrected the hatchery facilities spatial layer to match information











stored in the tabular layer.


Objective
1
Data Development
Task   4   Facilities

Task
4.c
Diversion/screening

Develop a data set for water diversions and screening

Project
Job
Work Element
Accomplishments, First Quarter, FY2001

MFWP
1
Review regional data exchange format.
No DEF created; recommend that a DEF is not necessary since these data 

are usually not maintained by the State Fish and Wildlife agencies.  NRIS 


received  contract with Montana Department of Natural Resources and 


Conservation to develop a spatial layer of the water diversions for the 


state and web enable it.


ODFW
1
Develop a database structure and compile Oregon's fish 
Began development of a database structure for ODFW's fish screening 

screening data and submit a draft data exchange format to SC
and passage data.


for review and adoption.


ODFW
2
Identify fish screening data that is appropriate for the StreamNet 
This task was dropped due to budget cuts.

site and submit test records once an exchange format has been 


adopted.


Objective
1
SubTask  4.b
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Objective
1
Data Development

Task
5
Habitat Restoration/Improvement Projects

Acquire data sets related to habitat restoration / improvement projects from the multiple agencies, tribes and organizations within the Columbia Basin and 

compile and maintain them in standardized, consistent formats for the following categories:


Objective
1
Data Development
Task   5   Habitat Restoration/Improvement Projects

Task
5.a
Fish and Wildlife Program Projects

Prepare and maintain standardized data relating to tracking aquatic management and restoration projects related to the Fish and Wildlife Program

Project
Job
Work Element
Accomplishments, First Quarter, FY2001

MFWP
1
Data will be updated for FWP Projects during FY-01; the spatial 
In progress; conversion program from Montana's structure to the 

data layer of project location will be updated.
StreamNet DEF also in progress.


Region
3
Assist StreamNet partners with acquisition, development,

Processed IDFG habitat/restoration project information.  Determined 

formatting and submission of data.




locations, where possible, and updated to the StreamNet database.


WDFW
1
Follow-up from FY2000 habitat restoration project compilation 
1)  Lensegrav scoped Columbia Basin Fish & Wildlife Authority habitat 

restoration files and updated Habrest.doc accordingly. 

2)  Lensegrav  created a database (Habrest-Internetguide.mdb) to help users understand which websites actually had Habitat Restoration Projects data to 
download versus mere discussion.

3)  Lensegrav re-created & re-designed the report in an Access 97 version of the Habrest-Internetguide.mdb. He had to recreate the report because 


database objects (like reports) won't carry through when converting from 


Access2000 to Access97.

4)  Sikora and Lensegrav re-designed the prototype Internet Web Guide and sent it to Stan Allen for consideration.


Objective
1
SubTask  5.a
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Objective
1
Data Development
Task   5   Habitat Restoration/Improvement Projects

Task
5.b
Other Projects

Prepare and maintain standardized data relating to tracking aquatic management and restoration projects other than related to the Fish and Wildlife Program

Project
Job
Work Element
Accomplishments, First Quarter, FY2001

IDFG
1
Compile additional information from non-FWP restoration
Proofed and uploaded BLM NEPA logs. Continued to coordinate with 

projects into StreamNet.
Forest Service to develop a database for their Schedule of Proposed 


Activities (SOPA) data similar to the StreamNet restoration projects 


database. Downloaded newest version of the MitProjects GUI. Had to 


troubleshoot bugs.


MFWP
1
Update Montana's Fish and Wildlife habitat restoration projects
In progress; conversion program from Montana's structure to the 

into StreamNet's Restoration and Mitigation database and
StreamNet DEF also is in progress.


submit in data exchange format.


ODFW
2
Design and develop a database to capture carcass placement 
1)  Conducted a literature search to compile information on the carcass 


data for Columbia Basin activities.
placement program and past efforts, and became familiar with previous 


database development efforts. 


2)  Conducted an informal meeting with ODFW staff involved in carcass 


placement efforts - illustrated the capacities of Access and obtained 





direction for the creation of the Carcass Placement Database.


ODFW
3
Provide technical assistance to GWEB and StreamNet staff
1)  Researched a Total Costs error and a County error that were found in 


as needed to make compilation of ODFW habitat restoration / 
the online restoration data.  More than one participant is listed under one 


improvement projects in the Columbia basin more efficient.
dollar amount. The problem is how to allocate those contributed dollars per 


participant.) Sent Sussanne Maleki a list of participant records for her to 


review.  Sussanne will let us know how the cash/in-kind values should be


distributed among the participants, and we will submit an update to 


StreamNet containing the correct values.


2)  Worked with OWEB staff regarding some restoration data Suggestions /





questions they had.


Objective
1
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Objective
1
Data Development

Task
6
Sub-basin Planning

Develop consistent data sets and information that are particularly suitable and useful for regional sub-basin planning and make them readily available for 

Planners


Objective
1
Data Development
Task   6   Sub-basin Planning

SubTask
6.a
Provide data for Sub-basin Planning

Organize and distribute the available fish, wildlife and habitat data in a standardized format for use in Sub-basin Planning or other regional planning efforts

Project
Job
Work Element
Accomplishments, First Quarter, FY2001

IDFG
1
Coordinate with sub-basin planning efforts to supply data.
Had several meeting with IDFG staff to discuss upcoming Subbasin 

Summaries for the upcoming Clearwater and Salmon subbasins. Agreed 


that StreamNet will be major data source for IDFG staff and may conduct 












some GIS work.

ODFW
1
Participate in discussions concerning data needs to support 
Attended the Columbia Plateau Subbasin Planning Rolling Provincial 

sub-basin planning or other processes adopted by the amended 
Review meeting in Pendleton.


Fish & Wildlife Program. Modify data plan and priorities as 


needed to be responsive.


ODFW
2
Provide consultation services and assistance to ODFW data 
1)  Created 5 map images of the John Day basin for Jason Seals and Tim 


managers to assist them in meeting Subbasin Planning needs.
Unterwegner.  They plan to use the maps in their Subbasin Summary write


up for BPA projects.


2)  Processed paperwork to hire a temporary employee to work on 


Columbia Plateau subbasin assessment mapping.


Region
1
Meet with sub-basin planners to discuss data types that may be 
The Project Manager met various times with NWPPC staff, NWPPC 

needed, data sources, and to plan integration methods of the 
contractors, and with NMFS staff.  Discussed data needs, current data 


various data sets.  Assist planners acquire needed fisheries data.
availability within existing StreamNet data sets, and approaches for 


determining data availability in agency offices.  Began development of a 


plan to initiate a project for the Willamette and Lower Columbia Technical 


Review Team to locate existing data in ODFW and other agency office 


files, obtain the most available priority data, and determine the availability 


of other data and the amount of effort that would be required to obtain it.


Objective
1
SubTask  6.a
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Region
2
Provide available tabular data described under tasks 1.1
We attended the first meeting for Columbia Plateau Provincial Review and 

 through 1.5 to entities conducting sub-basin planning.
presented a summary of fisheries data available through the StreamNet 


web site.  Following this meeting it became apparent that many planners 


are not familiar with querying a large database and are more familiar with 


spreadsheets.  We then developed a plan to organize all existing StreamNet 


fisheries data types by subbasin within the provinces up for rolling review


and provide the data, pre sorted, on Excel spreadsheets.  We began 


developing data summaries for subbasins in the Columbia Plateau province.


Region
3
Provide StreamNet GIS coverages or other data (on request)
1)  Worked on developing comprehensive packages of StreamNet GIS data

to the entities conducting sub-basin planning.  Assist subbasin 
and maps for the Columbia Plateau subbasin (work is continuing).


planners with use of this data as needed.
2)  The 1990 Subbasin Planning documents were reviewed to determine the


types of data and information which StreamNet could provide for the2001


subbasin planning effort.  Began efforts to create packages of data from


the StreamNet database that may be of interest to the subbasin planners.


3)  Developed a visual basic application to overlay two sets of stream-based


data to determine areas where they overlap.  This was done in order to


create derived GIS data sets which show stream segments where fish


distribution occur and the stream is listed for a Clean Water Act 303(d)


water quality impairment for subbasin planning packages.


4)  Regional staff coordinated with staff from NWPPC and BPA to 


determine the best approach for creating subbasin boundary maps.


SBT
1
Assist StreamNet cooperators with data needs as they are 
No specific data were requested from the Shoshone-Bannock Tribes for 

developed by Fish and Wildlife Program managers from sub-
sub-basin planning.


basin planning activities


Objective
1
SubTask  6.a
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Objective
1
Data Development
Task   6   Sub-basin Planning

SubTask
6.b
Capture information from Sub-basin Planning

Acquire information developed during subbasin planning to update anadromous fish, resident fish, and wildlife data sets

Project
Job
Work Element
Accomplishments, First Quarter, FY2001


CRITFC
1
Develop applications and procedures to update watershed 
No work this quarter. Regional discussions on final subbasin assessment 

assessment data during subbasin planning
guidelines and tools are proceeding slowly. Last fiscal year we summarized


watershed data from the last round of subbasin planning. See also reports


for Objective 3 under which we are providing electronic copies of existing





subbasin plans for 31 anadromous-accessible subbasins.

IDFG
1
Coordinate with sub-basin planning efforts to capture outputs.
As part of our coordination in subbasin planning efforts, we will be closely

integrated with products from the subbasin summaries. Exact data 


capture will have to wait for an evaluation of products.


MFWP
1
Collaborate with regional staff and Montana CBFWA 
No data developed by planning process so far to capture.

representative when data become available


ODFW
1
Evaluate Subbasin Summaries and other Subbasin Planning 
This task was dropped due to budget cuts.

related documents related to Oregon, identify data which are 


not contained in StreamNet and adjust staff work plans to 


capture new data if appropriate and applicable.


WDFW
1
Provide data compilation, conversion, and analytical services in 
N/A – This was not added back from budget cut until Quarter 3.

support of the subbasin assessment process, the NMFS Viable 


Salmon Populations model, and related NWPPC needs.


Objective
1
Task
6.b
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Objective
2
Data Management and Delivery

Provide high quality data management services, with specific emphasis on the creation of regionally consistent data sets and the timely delivery of data to 

users in formats that meets their policy, planning, and management needs


Objective
2
Data Management and Delivery

Task
1.
Database Management

Maintain functional database programs at the state and regional levels to make consistent data sets for anadromous fish, resident fish and to a lesser 

extent wildlife available through the StreamNet online database system.  At both the regional and state levels, provide database management and 


administration necessary for accomplishing StreamNet objectives, to include: 1. maintaining regional and state-level StreamNet data sets, 2) processing 


exchange data into the regional database, 3) transporting data to the SQL environment, 4) enhancing StreamNet database structures and capabilities, 


and, 5) providing programming services to project participants to allow for efficient data entry and transfer.


Project
Job
Work Element
Accomplishments, First Quarter, FY2001

IDFG
1
After beta testing, implement Fish Information System in IDFG 
Continued massive development work on Fisheries Information System. 

StreamNet and IDFG Fishery Bureau
With the finalization of our hydrography, we inserted it into the FIS.  We


migrated our existing Collecting Permit and Reference modules to the 


finalized hydrography subsystem. We conducted database design 


coordination with Fisheries Bureau for adding new information into the FIS.


Conducted data migration and clean up of various StreamNet datasets to 


the final hydrography and FIS, including: dams, hatchery facilities, redd 












counts, and carcass counts.


IDFG
2
Continue development and improvement to Fish Info. System.
See work component 1. These are basically the same tasks.


MFWP
1
Provide state-level data management services, emphasizing 
Attended various meetings for coordination purposes.

coordination with StreamNet regional staff, MFWP and other 


state and federal natural resource agencies and encourage the 


use of consistent data attributes and data sets among all agencies.


MFWP
2
Provide high quality data management services with specific 
Ongoing

emphasis on creation of regionally consistent data sets and the 


timely delivery of data to users in formats that meet their policy, 


planning, and management needs.


MFWP 
3
Update existing data sets (Task 1) and provide data to the
Updated MRIS Access database considerably to better deal with route 

regional StreamNet office in DEF.  Provide data as sub-sets are
event editing and meet StreamNet DEF.


updated rather than waiting for entire data to be complete.


Objective
2
Task
1
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ODFW
1
Provide state-level StreamNet database management / 
1)  Enhanced the Riparian Lands Tax Incentive Program database by 


administration / development.  Enhance StreamNet and ODFW 
adding custom reports and queries.  


database structures, interfaces, tools, and capabilities as needed.
2)  Enhanced the MapCat (ODFW Image) database by improving the user 


interface and making the database replicable.  


3)  Enhanced the barrier database by creating a user interface for the 


barrier, dam and reference tables, and making the database replicable.


4)  Worked with Regional Staff to correct errors in the various Trend 


Interface versions. Obtained and installed the updated Trend UI-3-b4 - fewer 


problems have been encountered. 


5)  Created a data entry form to assist data entry personnel in linking 


harvest areas with stream identifiers (LLID) - the goal is to help develop a 


general database of fish species by harvest area.


ODFW
2
Develop custom GIS products and database structures that help 
Ongoing maintenance and processing efforts made this quarter.

improve data management and transfer with ODFW staff.


Region
1
Maintain and manage the StreamNet database so information / 
1)  Changes to the StreamNet database structure continued throughout 

data are available internally to project participants and externally 
this project quarter to completely implement the new LLID georeferencing 


via Internet.
system, improve functionality with the web based query system and 


maintain consistency with data exchange formats.


2)  Computer files on floppy disk were found which contain information 


from previous years and may not be included in StreamNet today.  These 


include the Distributed System produced by the CIS project, disks from the 


Oregon Rivers Information System, and other groups of floppy disks.  


These files were all copied onto the StreamNet server in order to prevent 


loss of this information.  No explicit plans have yet been made for 


examining these files, but they will be evaluated at some point in the future


and any useful data will be incorporated into StreamNet.


Region
2
Add data submitted to the StreamNet regional office into the SN 
Loaded the following data sets into the StreamNet database: Added 66 and



database within ~30 days of receipt from the project partners.
updated 501 Barriers records in Oregon; Added 580 and updated 2604
FishBarriers records in Oregon; 

Updated 229 ODFW Trends for the Columbia River Basin through year 1999; Added 125 Habitat Restoration Project trends from Oregon Conservation Reserve Enhancement Program
project documentation; Added 232 Adult return records from ODFW; Added
36 Hatchery Facility records from ODFW; Added six new water quality tables, including 384 WQ Stream Sites, 199 WQ Lake Sites, 143,126 WQ Stream Data records and 54,498 WQ Lake Data records; and Added 59 and updated 198 Dam records from ODFW.

Objective
2
Task
1
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Region
3
Assist data-providing agencies with error checking of data sets.
Received data error reports from users and StreamNet partner agencies.  

Regional staff investigated these and other errors, determined likely 


causes and solutions, and forwarded this information to the appropriate 


StreamNet employee (from any of the participating agencies).  Where 


appropriate and agreed to by the partner agencies, errors were fixed in 


the StreamNet database on an as-found basis.  Examples of errors found 


this quarter:


1)  Missing records in the "Count" tables (EscData, HatchRelData, etc.).


2)  Inappropriate null fields in the Count tables.


3)  Inconsistencies between the Barrier and FishBarrier tables.


4)  Truncated LLIDs in the Dam table.

5) Missing LLID in the Barrier table.


Region
4
Coordinate database compilation between agencies, helping to 
1)  Regional staff managed creation of new lookup codes in a number of 

ensure that data submitted are usable, scientifically sound, and 
tables, ensuring that duplication, ambiguities, and errors were minimized.  


consistent.
(Barrier types; species; others)


2)  Regional staff reviewed the data types of all fields in all tables in the 


database.  The most appropriate and efficient data type for each field was


determined, and inconsistencies in data types between tables for the 


same field were eliminated.


3)  Regional staff reviewed the images contained in the "Map Catalog" to 


determine which were obsolete.  Obsolete images were archived, then 


deleted from the database.


4)  In conjunction with addressing problems encountered by ODFW with 


the Trend User Interface, regional staff examined ODFW's tables to 


determine if they were consistent with the regional database structure.  


Discrepancies were found, and PSMFC and ODFW worked to determine 


the most appropriate solutions in order to make the trend interface 


function.


5)  StreamNet staff met with the GIS program at BPA to discuss mutual 


activities and to assure effective working relationships without duplicating 


efforts.


6)  Spoke with Frank Young regarding the information contained in the 


CBFWA fish screening database to avoid duplication of effort.


Objective
2
Task
1
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Region
5
Update the database structure as new data categories are
1)  Migration barriers:  An uncertainty arose concerning when it is 

added or categories are changed.
appropriate to add a record to the FishBarrier table.  Regional staff 


reviewed an ODFW/MFWP proposal for addressing this issue, and 


proposed a solution to the Steering Committee.  This solution was agreed 


to at the fall 2000 steering committee meeting.


2)  Regional staff reviewed proposals for database structures for 


modifying the distribution and use type categories.  Also reviewed their 


proposals for new Genetics and population estimates data categories.


3)  The Regional GIS Specialist worked on a team with WDFW, IDFG, and 


ODFW personnel to update the structure of the Hatchery facilities tables.  


Other personnel in PSMFC and the other StreamNet agencies reviewed the


proposal.


Region
7
Document all additions/changes to data structure, exchange 
Changes to the Data Exchange Format that were approved by the steering

formats, interface tools, etc.
committee were incorporated into the draft of the next version on an 


on-going basis.  When finalized, these tracked changes will be recorded 


into the database of official modifications to the document.


Region
8
.Develop metadata for all spatial data sets posted to the SN GIS 
Developed metadata for the Lahontan cutthroat distribution and water 

web page.
quality GIS layers.  Converted all current distribution metadata to an FGDC 


format for better utility and to comply with federal metadata standards.


Region
10
Provide programming services to project participants to assist 
1)  Regional staff assisted ODFW with difficulties they encountered while 

with efficient data entry and data transfer
using the Trend User Interface.  The problems were cataloged, and 


several modifications were made to the interface by regional staff to 


address errors found.  It was found that the problems related to using the 


interface in ways slightly different than it was intended for.  This is a 


larger issue that was not possible to correct without replacing the 


interface entirely; possible solutions were discussed with ODFW.  Other 


modifications were too complex for the Regional Fisheries Biologist to 


perform, and he obtained the assistance of Hilary Forrest of the CRITFC 


StreamNet project to address some problems.


2)  At the request of WDFW, the Regional Fisheries Biologist reviewed the 


current error checking routines of the Trend User Interface tool and sent a


 report to the Steering Committee.  It was found that the error checking 


was only for basic database integrity/rules checking, and would not find 


other types of obvious errors.  The interface checked the data to ensure 


key fields, required fields, etc. were correct, but did no checking for any 


other types of errors.


Objective
2
Task
1
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Region
13
Ensure georeferencing of data is accurate and complete.

1)  Reviewed errors found via the query system and, where the error 

was due to georeferencing, corrected this in the database.


2)  Regional staff met with WDFW staff to discuss georeferencing of 


ocean harvest data.  Previously, these data were tied to regions of the 


ocean, and querying some of the information was problematic.  The new 


system will more accurately reflect the true nature of the data, as the data


will be tied to where fish were landed rather than caught.  The 


appropriate way to query these data was also discussed (by state and 


county; not by subbasin or HUC), and the decision provided to the regional


GIS specialist for implementation.


WDFW
1
Washington state data maintenance and exchange support 
1)  Woodard started submitting his data to Sikora in a flat file to 


services, including updated exchange format system, support for 
accommodate the DEF changes and data tracking issues. Woodard spent 


MS Access 97, and support for new data categories and fields.
two weeks and developed a new internal hatchery returns database in 


December to accommodate StreamNet's DEF better. This new returns 


database is separate and runs independent of the escapement and 


harvest database due to size and complexity. Woodard also sketched out 


a design for the WDFW escapement database but it won't be redesigned 


until the 60K trend issue with the StreamNet database has been resolved 


after January 2001.


2)  In the Oct2000 returns exchange, Sikora exchanged a file identifying all


the 60,000 range of Hatchery Return trends that StreamNet should delete or


discuss with the USFWS. WDFW asked that a similar file be stored in the 


shared StreamNet database until all 60K trend series are deleted or adopted


by the relevant agency.


3)  Sikora outlined two tools we need related to memo structured fields;


Brown created the "Table Compare" tool and provided it for testing.


4)  Sikora asked Mike Banach to clarify some facts in the DEF and to add


definitions for all fields existing in the database Reference table in 


anticipation of future discussions about the Reference table.


5)  Sikora researched issues with the Lewis River basin steelhead data to


respond to a user's issues. This revealed compiling & formatting 


consistencies for any data that relates some count\mile TypeID.


6)  Sikora revised the initial hatchery DEF proposal to capture the 


suggestions of the GIS Team and presented the new ideas in the Oct 6 


Conference Call.


7)  Sikora, Cedric Cooney, Bart Butterfield and David Graves held their own


conference call after the Steering Committee had minor issues with the Hat-


format3proposal in the Nov 7 SC meeting.


Objective
2
Task
1
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WDFW
2
Update existing data sets as described in Task 1 and provide
Sikora sent hatchery returns data in StreamNet exchange format as file

data to the regional StreamNet office in Data Exchange Format   
wdfw-returns-23oct2000.mdb2)  Sikora re-exchanged returns in 


(DEF).Provide data as subsets are updated, rather than waiting
wdfw-oct2000returns-corrected13dec2000.mdb to correct the EndFt 


for entire data to be complete.
entries.


Objective
2
Data Management and Delivery

Task
2.
Data Plan

Update and maintain a project data plan that identifies 1) current data holdings at the regional level, 2) data items to be incorporated in the current contract period and in future years, and 3) expectations for data development and delivery from participating organizations within the current contract period


Project
Job
Work Element
Accomplishments, First Quarter, FY2001

CRITFC
1
Provide input to the data plan to keep it responsive to subbasin 
Kept Steering Committee apprised of regional discussions, issues and 

planning and Framework needs and schedules.
developments concerning provincial reviews and subbasin planning. While


discussions are sometimes intense, regional consensus on an approach 


to subbasin planning is slow to achieve.


IDFG
1
Work jointly with other participants to modify elements of data
Discussed data needs and plans at Steering Committee meeting.

plan or priorities based on needs arising out of sub-basin 


planning or other processes that drive Basin data needs through 


the amended Fish &Wildlife Program.


ODFW
1
Work jointly with other participants to modify elements of data
Due to budget cuts, work plans will not be modified for subbasin planning 

plan or priorities based on needs arising out of sub-basin
efforts unless specifically instructed to do so by ODFW management. No 


planning or other processes that drive Basin data needs through
efforts were made this quarter.


the amended Fish &Wildlife Program.


Objective
2
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Objective
2
Data Management and Delivery

Task
3.
Data Exchange Standards

Establish and maintain data exchange standards that ensure consistent format and content of data that originated from the multiple agencies and data 

sources in the basin.  Included will be proposed and adopted data exchange formats, metadata and location look-up tables for specific data items as 


described under Objective 1.  At the regional level, this task will provide technical assistance regarding standard codes and exchange formats for Fish 


and Wildlife Program and ESA- related projects, and for applicable tribal data compilation activities.  At the state level, this task will provide similar technical assistance for state agency data activities applicable to StreamNet.


Project
Job
Work Element
Accomplishments, First Quarter, FY2001

CRITFC
1
Participate in the design, development and maintenance of 
Reviewed DEF issues as they were presented to the Steering Committee.

standard codes and data exchange formats. This will occur 


through involvement on the Steering Committee and technical 


work groups.


IDFG
1
Participate in the design, development and maintenance of 
Provided review, input and approval of new data exchange formats.

standard codes and data exchange formats. This will occur 


through involvement on the Steering Committee and technical 


work groups. There is no set schedule for this task, because it 


is highly dependent on issues facing the Steering Committee. 


Potential new data exchange standards may include juvenile 


abundance, genetics, stream habitat, stream temperature and 


resident fish releases.


MFWP
1
MFWP StreamNet will participate in the design, development
Reviewed Historic Distribution, Hatchery Facility, Barriers.

and maintenance of standard codes and data exchange 


formats through involvement on the Steering Committee and 


technical work groups.


ODFW
1
Participate in the design, development and maintenance of 
1)  Provided information regarding the MapDate field in the MapCat table to 


standard codes and data exchange formats. This will occur 
regional staff members, and provided feedback on ODFW's ability to 


through involvement on the Steering Committee and technical 
populate this "required" field.  


work groups. There is no set schedule for this task, because it
2)  Contacted regional StreamNet staff regarding adding new species to the 


is highly dependent on issues facing the Steering Committee. 
StreamNet "Specie" table. 


Potential new data exchange standards may include juvenile 
3)  Participated in one technical issues conference call with other 


abundance, genetics, stream habitat, stream temperature and 
StreamNet participants and regional staff.


resident fish releases.
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Region
1
Work with the project database managers to identify needed 
No major modifications were made during the quarter to the data exchange

modifications to the Data Exchange Format (DEF) to
format.  Some minor modifications were made as needed to the draft data 


accommodate changing data needs
exchange format.  Other than for codes added, which are adopted 


immediately, these minor changes will be officially approved and adopted 


with the next version of the data exchange format.


Region
4
Lead or work with partners to develop data exchange formats
1)  Reviewed MFWP's proposal for incorporating resident fishes data into 

for new data categories, including:  population delineation 
the distribution/use/genetics tables of StreamNet.


(anadromous and resident); carcass placement; resident fish 
2)  Reviewed MFWP's proposed definition of "Native Range" and offered 


hatchery releases; juvenile abundance; stream habitat.  As time 
changes.


permits and need dictates, data exchange formats may also be 


created for macroinvertebrate samples, and water quality 


parameters.


WDFW
2
Analyze Hatchery Returns exchange format and explore whether
Sikora reviewed O'Connor's new format proposals for Hatchery Returns 

a second table (covering Spawning and Disposition data fields) is
and all data types related to StreamNet's EscData table. She commented 


needed to more accurately meet the needs of the Artificial 
on the specific EscData proposal but Bob will be the lead on the WDFW 


Production Committee.
feedback for both these proposals.


WDFW
4
Move toward complete adoption of LLIDs as the standard stream 
1)  O'Connor summarized marine catch area Water Body ID assignments 


referencing code by reviewing and completing the RRN-to-LLID 
for Sikora and reviewed previously-assigned marine area "supercodes" to


conversion, addressing supercode issues, and assuring that 
ensure coverage of the areas needed by this new (GIS-based) 


LLIDs are assigned to all locations where StreamNet data exist.
approach.



2)  Based on the WRIA & Streamid portion of the PSC codes, Lensegrav 


used the WRIA stream maps to proof (& correct) a portion of Bob's LLID


assignments for the escapment1 data. When he finished proofing &


correcting LLID assignments for escapement locations (using gil-proofesc1


.db and gilproofesc2.db), he revisited earlier release location assignments.


3)  To exchange Begft and Endft in returns data, Sikora generated the sum


of the length for each LLID in the st100.db file (a subset file prepared from


state100.dbf [the tabular data dump from WDFW's hydro layer]).


WDFW
5
Provide metadata for tabular and spatial datasets according to 
Sikora submitted the relevant metaform.doc with the Oct 2000 returns data

guidelines adopted by the Steering Committee.
exchange and re-exchange in Dec 2000.


WDFW
6
Construct a new data compilation and conversion system to 
See Obj 2 Task 1 Comp 1 for details.

provide data in MS Access according to the most recently 


adopted exchange format version. Begin exchanging data in MS 


Access form by winter, 2001.
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Objective
2
Data Management and Delivery

Task
4.
GIS Data System

Establish and implement procedures for coordination of StreamNet-related spatial data activities among participating organizations, to include regular 

meetings and or other communication links among participating GIS specialists. Designate and maintain metadata format for spatial data to be used by 


StreamNet participants. Prepare map products in hardcopy and/or electronic format for use in Program-related aquatic resource policy, planning, and 


management.  Provide for distribution of spatial data in GIS and tabular format and as GIS products.


Project
Job
Work Element
Accomplishments, First Quarter, FY2001

IDFG
1
Maintain and enhance a geographic information system (GIS) 
Conducted search and interviews for new GIS Analyst. Hired someone 

related to regional and state-level StreamNet goals and
that will be paid primarily on other projects, but will be able to contribute to 


objectives.






StreamNet GIS needs. Developed an ArcView application for information 


requests for fish distribution based on location.


IDFG
2
Prepare data and map products from StreamNet data on request
No new maps this quarter.

MFWP
1
Maintain a state level GIS program (state and StreamNet funded)
Completed the conversion from Unix to NT for the Kalispell office of 

StreamNet.  Funded completed by the State.  Two surplus Unix boxes as a


result, purchased with state funds.


MFWP
2
Prepare map products in hardcopy and/or electronic format for 
Filled 12 Fisheries related GIS map and data requests during the quarter.

use in Program-related aquatic resource policy, planning, and 


management.


ODFW
1
Participate in planning and coordination meetings for state-level 
Attended one Oregon Plan monitoring team meeting and received an 

24k hydrography layer to ensure compatibility with the 
update on the current 24K hydrography development efforts. No 


StreamNet's adopted hydrography.
compatibility issues were raised.


ODFW
2
Maintain and enhance a geographic information system (GIS) 
Developed metadata for non-closed basin Redband distribution data and 

related to regional StreamNet goals and objectives (general 
provided to Regional StreamNet staff. Made efforts to improve the spatial 


maintenance, metadata development and maintenance, planning 
accuracy of the facilities GIS data.


and coordination activities, etc.).


ODFW
3
Prepare spatial data and map products in hardcopy and/or 
Created map layouts in ArcView of dams and barriers in the Hood River, 

electronic format for use in Program-related aquatic resource 
Deschutes, John Day, Umatilla, Walla Walla, and Imnaha watersheds for 


policy, planning, and management.
use in ODFW planning and management meetings.


Filled a request for large size winter steelhead maps from Multnomah and 


Clackamas county vector control districts. (Sandy, Lower and Middle 


Willamette, Clackamas and Molalla).
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Region
1
Maintain and enhance a geographic information system (GIS) 
1)  Upgraded the regional GIS software to Arc/Info 8.02.

related to regional StreamNet goals and objectives.
2)  Researched alternative GIS software packages and reported finding to 


the StreamNet steering committee.


3)  Received a single-layer 30-meter DEM (digital elevation map) from 


Oregon Department of Environmental Quality.  This layer permits easy 


determination of elevations throughout the state, which will be important 


for some data categories such as water temperatures and 


macroinvertebrates, should they become incorporated into the StreamNet 


database.  Single-layer DEMs for Montana, Idaho, and Washington were 


also searched for, but the only product found cost approximately $10,000 


for the region.  This product could become useful depending upon the 


types of data categories added to StreamNet in the future, but at this time 


there is no need or plan to acquire it.


Region
2
Prepare GIS data and map products from StreamNet data.
Prepared GIS data and map products from StreamNet data, as needed.  

Responded to all requests from the public and prepared GIS data, maps, 


and other products for 30 public requests.  Requests were from a variety 


of sources including private citizens, environmental consulting firms, 


government agencies, educators, and students.  Prepared more detailed 


map products for requests from the NWPPC and associates for use in 


reports, etc.  Examples included a base map of the Palouse subbasin and 


summary maps of habitat restoration projects in Oregon.


Region
3
Integrate the functioning of the GIS system with the StreamNet 
1)  Upgraded cross tables and tributary information to the query system.  

fisheries and habitat database, in support of the query system.  


Create cross tables and queriable maps used via the StreamNet 
2)  Performed a review of all old maps and eliminated outdated ones.


web interface.


Region
4
Direct users to other GIS resources when requests exceed SN 
Directed users to other GIS resources when requests exceeded SN 

capability
capability.


WDFW
1
Create approved reference documents for all exchanged spatial 
Didn't add this back from budget cut until Quarter 3, but see Obj 3 Task 1 

data sets.
Comp 1.  (See also Task 2.3, work component 5)
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Objective
2
Data Management and Delivery

Task
5
StreamNet Internet Site

Continue to maintain and enhance the existing client-server system to provide access to StreamNet data products through the Internet.  The StreamNet 

home page will continue to be recognized as the project's primary data delivery vehicle.  Priority will be given to incorporating data developed through 


Objective 1 and providing access to reference materials secured through Objective 3.  Appropriate training on the use of the system will be provided 


through a combination of on-line help and in-person training sessions.


Objective
2
Data Management and Delivery
Task   5   StreamNet Internet Site

Task
5.a
Maintain the StreamNet Client Server system

Project
Job
Work Element
Accomplishments, First Quarter, FY2001

Region
1
Maintain, upgrade as needed, and administer the StreamNet
1)  Work involved monitoring and evaluation of server status, investigation 

web servers
of errors logged by the web based query system and reported by users,  


as well as troubleshooting installation configuration settings for optimal 


performance, on-line status and security.


2)  Provided recommendations on components and costs for replacement 


of the database server due to the failed hard drive in the RAID system.


Objective
2
Data Management and Delivery
Task   5   StreamNet Internet Site

Task
5.b
Enhance and improve the StreamNet website

Maintain and enhance components of the StreamNet home page and incorporate new features that complement existing components

Project
Work Element
Accomplishments, First Quarter, FY2001

CRITFC
1
Work with subbasin planners to identify modifications and new 
Met with Drew Parkin to determine the information needs of the NPPC's 

uses which will make the website more useful to them
subbasin planning efforts.  Laurie Nock and Lenora Oftedahl reviewed 


bibliographies and began target lists of materials to be digitized.  We also 


jointly determined the order that the 1990 subbasin plans would be 


scanned and turned into PDF files.


CRITFC
2
Identify changes and new features which will improve delivery
1)  Identified the need for the library to have a separate web page that can 


of Library services
list all the services provided to clients.


2)  Obtained new copy machine for client and staff use.  Includes duplex 


feature for paper conservation.


CRITFC
3
Work with regional staff to implement changes identified above
Began close examination of Website and started listing needs/changes.

Objective
2
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5.b
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ODFW
1
Recommend and/or take part in review of new products and 
1)  Provided feedback on the new test query system.


features.  Provide feedback on content, suitability, navigability
2)  One staff member took the web survey to provide comments on the 


and data currency issues.
availability of data and problems finding/navigating through information 


placed on the web-site.


Region
1
Summarize results from the StreamNet online user survey.  
1)  The online user survey was terminated in the preceding quarter after 


Compile a list of recommended changes and improvements to
about a month.  Response to the questionnaire was dismal, with very few 


the online data system
people taking the time to fill it out.  Due to the low response, no formal 


analysis of the results was done.  Of the results obtained, few followed 


any consistent pattern.  A number of site limitations were brought up by 


respondents, but none of them were new ones we weren't already 


aware of.  Based on these few results and feedback from individuals in 


other circumstances, it is becoming apparent that many users are more 


comfortable with data on spreadsheets than in a complex relational 


database that requires a complex query system.  As a result, we began 


development of a User Guide for the online data query to make it easier to 


learn to use the system and to assist people with locating data.


2)  In order to better track necessary and suggested changes to the 


StreamNet on-online query system, a database was created to track 


desired modifications, when they were suggested, by who, whether they 


were addressed, and whether the fixes did indeed work correctly.  All 


known existing query system issues were entered into this database, and


new issues are now immediately entered here as they become known.  


This system is providing for much improved management of changes to 


the query system, and also much improved administration of the 


programmer subcontract.  Query system fixes and enhancements are 











proceeding more rapidly with this system in place.


Region
2
Continue to review the StreamNet website for clarity,
Computer files were found on the Regional Fisheries Biologist's computer, 

organization and ease of use.  Recommend and implement
and paper files were found in filing cabinets, which hold information on the


changes to maximize utility for people accessing the site to
sources for the Fish Facts, species database, images used on the web 


obtain information.  Changes will include updating, replacing,
site, and other information on the web site.  These topics have been 


and retirement of existing web pages, and archiving of all
discussed in the past year, and these computer and paper files should 


existing pages.






allow us to eventually clear up many of the uncertainties we currently 


have regarding the sources of information on the StreamNet web site.  We


will also be able to more intelligently make any necessary changes.
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Region
4
Investigate the latest internet technology in order to improve/add 
This quarter, the StreamNet Web Query System was reprogrammed to 

interactive features to our site.
utilize more efficient ADO type communications with the StreamNet 


database software.  While this improvement, coupled with redesigned 


preparation of binary lookup tables improved performance, several 


technology upgrade-related problems affected access to the Query 


System by a small but significant number of users.  In some cases, 


software and programming enhancements that fixed existing problems 


were found to create other problems, particularly with certain sites using 


advanced firewall security systems.  Efforts were begun to resolve the 


firewall conflicts, which resulted in users receiving a blank screen upon 


entering the database query system.


WDFW
1
Take part in review of new products and features. Provide 
1)  O'Connor solicited WDFW staff volunteers to review the new StreamNet


feedback on content, suitability, navigability and data currency 
Query system and Online Users Document, and submitted written user


issues, especially issues related to providing static or dynamic 
reactions to Regional staff for incorporation into the final products.


map capabilities. 
2)  Sikora and Lensegrav reviewed and sent StreamNet feedback on


StreamNet's brochure.


3)  Sikora reminded StreamNet of our wish list for EventMapper


improvements. WDFW staff updated their existing EventMappers with the


most current version of the files.


4)  Sikora started re-drafting the existing TrendUI documentation to organize


her personal notes on how TrendUI works. The draft also will serve as a


proposal to StreamNet that further work needs to be done so the TrendUI 


document can instruct users better.


Objective
2
Data Management and Delivery

Task
6.
1:100,000-scale Hydrography

Maintain the 1:100,000-scale PNW hydrography for purposes of attaching StreamNet data.  Coordinate with efforts to prepare a National Hydrographic 

Dataset (NHD). Develop a standardized method for incorporating lake hydrography and attribute information.


Project
Job
Work Element
Accomplishments, First Quarter, FY2001

IDFG
1
Maintain the Idaho portion of the 1:100,000-scale PNW 
Added a couple of new routes to our local version of hydrography, as 

hydrography for purposes of attaching StreamNet data.
required by specific data needs. Will submit updates to PSMFC later.


MFWP
1
Support the efforts of the NHD and convert Montana hydrography
NRIS received the grant to provide maintenance/enhancement to the NHD 

to NHD upon receipt.
for Montana.  Coordinating closely with NRIS staff in its work on the NHD.  


NRIS staff is quality checking all stream names in coverage; lead person 



has changed to Carson.
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MFWP
2
Enhance layer with LLID and stream level routing.
StreamNet staff will assign LLID and stream level routes; will begin next 

quarter; lead person has changed to Carson.


MFWP
3
Coordinate with NRIS in the QA/QC of the NHD for Montana 
NRIS is QA/QC stream naming; StreamNet staff helped set up ArcView 

including the development of a lakes layer (funding provided by 
project to accomplish the task.  As part of the BOR contract, a lakes 


the BOR for lakes).
coverage is being created using the USFS 1:24 K coverages initially.  


Completed most of western Montana and ready for assignment of LLID.


ODFW
1
Continue to maintain the Oregon portion of the 1:100,000-scale 
Resolved some border related hydro issues with Idaho. Shared updates 

PNW hydrography for purposes of attaching StreamNet data
with regional StreamNet staff.


and for use in ODFW information management systems. Submit 


all modified PNW hydrography to PSMFC for inclusion in the 


regional PNW hydrography data.


ODFW
2
Participate in technical and policy discussions concerning efforts 
Participated in one technical issues conference call with other StreamNet 

and activities that relate to or impact the PNW hydrography
participants and regional staff.


(NHD, OR/WA state framework physical data model, 


clearinghouse issues, data dictionary development, etc.)


ODFW
3
Provide technical advice on hydrology routing and other issues 
Ongoing.

including those related to working with higher resolution 


hydrography.


Region
1
Continue to maintain the regional 1:100,000-scale PNW 

Ongoing

hydrography.


Region
2
Implement updates to the 1:100,000-scale PNW hydrography
Reviewed submission of IDFG updated hydrography (this was a 

from state cooperators.
complete revision by IDFG of their hydrography).  Determined routes that 


had been added, changed, or deleted.  Documented changes that had 


occurred which affected border states of OR, WA, or MT and coordinated 


review and resolution of these changes between the states involved.


Region
4
Assess future uses of the National Hydrography Dataset (NHD) 
The GIS Specialist attended the NHD conference in Austin and completed a

and if adopted, coordinate the replacement of the PNW Reach 
report for Steering Committee of the conference and relevance for the 


files with the NHD as the StreamNet hydrography layer.

StreamNet project.


Region
7
Develop a complete cross-reference application between all 
Tested approach to develop cross-reference application between all 

streams in the PNW Reach Files and the NHD (National 
streams in the PNW Reach Files and the NHD (National Hydrography 


Hydrography Dataset)  for Washington, Oregon, and Idaho to 
Dataset).  Anticipate work beginning on this in April assuming that the NHD


allow collection and distribution of stream-based data in both
flow QA is completed by then.


LLID and NHD formats.
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WDFW
2
Compile, standardize, and exchange point, line, and polygon 
Lensegrav started scoping and documenting a fish inventory file we 

information for lakes stocked with fish that appear at 100K (or 
received from Steve Jackson for all lakes managed by WDFW. He 


higher) resolution.
completed assigning Lake2k codes to records in RgTotLk.db to enhance 


that Fish_Inventory file and to identify problems with the Lake2k file. The 


fish inventory file is expected to represent all lakes managed by WDFW.


Objective
2
Data Management and Delivery

Task
7.
Data Requests

Receive and respond to requests for data, source materials, and custom products.  Response to requests will be honored within the limits of available 

resources, with priority given to information requests having direct relevance to the Fish and Wildlife Program.  Other priorities will include implementation 


of the Endangered Species Act and federal, state, and tribal natural resource management activities.


Project
Job
Work Element
Accomplishments, First Quarter, FY2001


CRITFC
1
See Tasks 1.1h, 1.6, and Objective 3
Answered requests for materials as in Objective 3.

Began working with Drew Parkin for subbasin planning bibliographies of 


key materials for provinces and for the project as a whole.


IDFG
1
Continue to respond to requests for information from StreamNet 
Completed 34 requests for location specific fish species lists.

database, including requests for fishery information that comes 


into the Idaho Conservation Data Center (Natural Heritage 


Program), other IDFG programs and personnel, and outside 


agencies and consultants.

MFWP
1
Receive and respond to requests for data, source materials, and 
Supported FWP Fisheries Division Native Species Management, Westslope

custom products.  Respond to requests within the limits of 
Cutthroat Trout Priority Areas and Yellowstone Cutthroat Trout Data 


available resources, with priority given to information requests 
Collection projects.


having direct relevance to the FWP.

ODFW
1
As requested, consistent with other deliverables in this contract, 
A total of 5 data, 57 document, 4 map, and 1 'other' requests were 

receive and respond to requests for data, source materials, 
answered during this quarter. A detailed list by requester and request 


technical training, and custom products.
type can be made available upon request.  Also, 2,348 data downloads 





were made from the ODFW FTP site during this quarter.
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Region
1
Respond within one day whenever possible to all user requests 
30 GIS related requests were answered.

received via email, phone, or other medium.  Typical requests 
47 tabular data related requests were answered.


received include help using the query system, complex data 


requests not easily done with the query system, and requests 


for GIS coverages and maps.


WDFW
1
Generate maps, data reports, and electronic copies of datasets 
Didn't add this back from budget cut until Quarter 3 but WDFW StreamNet 

as requested.
staff provided release information, chum, fall chinook, and coho 


escapement estimates, fall chinook harvest figures, and over 100 fish 


distribution maps to clients representing the US Forest Service, WDFW, 


WDOE, and private consultants.


Objective
3
Library / Reference Services


Provide a full service regional library for fish (and to some degree wildlife) literature (published and gray), including documentation of all data in the 

StreamNet database.


Objective
3
Library / Reference Services

Task
1.
Collection Development

Develop a collection of materials applicable to the mission of StreamNet.  Collect, catalog and organize materials to document data source materials, Fish 

and Wildlife Program activities and reports, and other gray literature for access by regional scientists, agencies, interested parties, and other libraries.


Project
Job
Work Element
Accomplishments, First Quarter, FY2001

CRITFC
1
Coordinate source material submissions for data compiled under 
The Library received and cataloged submissions from Project members. 

Objective 1. Develop standards for document submissions
Standards for document submissions were developed.


CRITFC
2
Collect and catalog documents prepared by contractors
The person in charge of the Publications Distribution office at BPA retired.  

(including final products published by BPA and draft documents
We began working with replacements on distribution and publication 


suitable for public release) under the Fish and Wildlife Program.
notification.


Work with Publications Distribution for better publication 


notification and deposit system.


CRITFC
3
Collect and catalog documents from the Council's Fish and
We continued cataloging NPPC Fish and Wildlife Program materials.

Wildlife Program-related collection.
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CRITFC
4
Collect and catalog additional books, journals, agency reports, 
295 records were added to the online catalog. These include new 

gray literature, research reports, and documents that are 
materials as well as older, donated materials.


applicable to management of the region's aquatic resources.


MFWP
1
Provide an update to the electronic version of documents used
Fisheries Division staff updated the Fisheries Division Library; we will send 

as source materials for data compiled in Objective 1. 
new CD to StreamNet library next quarter.


ODFW
1
Provide originals/copies of all documents and reports referenced 
We prepared and submitted a StreamNet Library submission of references 

in the compilation of new StreamNet data holdings, but not
used to update trends and create new trends in accordance with the DEF 


already housed in the StreamNet Library.
protocol.


ODFW
2
Update the set of historic (pre-1975) Oregon Fish Commission
This task was dropped due to budget cuts and the fact that the StreamNet 

and Game Commission reports and provide to the StreamNet
Library is running out of physical space to hold new materials not linked to 


library as available.
StreamNet trends.


ODFW
3
Update library bibliography of ODFW, Fish Commission, and
Library bibliography was updated with new records, however the 

Game Commission reports with historic and current publications
bibliography is not yet ready for online access because there is no 


and make the bibliography available for reference via StreamNet
database manager on staff to perform the necessary tasks.


and ODFW websites.


WDFW
1
WDFW StreamNet will continue to collect documents used as 
1)  In the Oct 6 conference call, Sikora stressed the need to adopt spatial 

source materials for data in Objectives 1 and 2. Documents will
reference conventions that are similar to the tabular reference conventions


be assigned reference numbers and forwarded to the StreamNet 
to minimize future confusion. She committed to drafting a proposal on how


library as per established SN guidelines.
StreamNet's existing Reference table could also include GIS references.


2)  O'Connor and Sikora discussed and generated a draft approach to


capturing spatial data reference documentation for the StreamNet Library.


3)  For the Nov 7 SC meeting, Sikora prepared a proposal on how


StreamNet's existing Reference table could also include GIS references.


Objective
3
Library / Reference Services

Task
2.
Provide Access to Collection

Provide user access to the materials described in Task 3.1 by providing facilities for storage of paper and electronic copies of documents, an online 

catalog of all documents in collections, and staff to answer location questions and respond to requests.


Project
Job
Work Element
Accomplishments, First Quarter, FY2001


CRITFC
1
Maintain an appropriate facility for the storage and public use
We maintained space for the collection. Library storage space is 

of the physical collection.
approximately 90% full and present facilities need to be expanded if we are 



to accommodate future needs.


Objective
3
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CRITFC
2
Catalog, organize and maintain the collection for appropriate 
1)  Books were shelved in a timely manner.  We reviewed shelving 


on-site use.
requirements for periodicals and new donations.  We removed the backlog 


from the second floor of building and added shelves for existing collection.


2)  We continued Integration of StreamNet documents into the Library of 


Congress collection.


CRITFC
3
Provide access to the StreamNet Library Catalog.
Provided access to catalog via a public access computer.  We also allowed 

the public to use the staff terminal on service desk.


CRITFC
4
Develop a schedule for regular updates of the reference table.
We began working with regional staff on updates.


ODFW
1
Enhance, maintain, and update ODFW Library software and 
No effort was made this quarter - no database manager on staff.

procedures to ensure adequate tracking of information requests, 


key word searches, and easy comparison to the StreamNet 


Library holdings.


Objective
3
Library / Reference Services

Task
3.
Improve Electronic Access

Enhance the online capabilities of the StreamNet Library, including catalog access via the internet and an electronic archive of key Columbia Basin 

documents.


Project
Job
Work Element
Accomplishments, First Quarter, FY2001


CRITFC
1
Manage and maintain the Library catalog server
Server was not yet received from CRITFC technical support.


CRITFC
2
Integrate the library catalogs into a single web application using 
WebPublisher is not yet in use

TextWorks Web Publisher


CRITFC
3
Develop an electronic archive of key Columbia Basin documents.
We began digitizing the 1990 subbasin plans.


CRITFC
4
Make electronic documents available through the Library web 
The library web pages are not yet functional.

page.


Objective
3
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Objective
3
Library / Reference Services

Task
4.
Library Services

Manage the StreamNet Library and provide library services to the StreamNet user community and the general public.

Project
Job
Work Element
Accomplishments, First Quarter, FY2001


CRITFC
1
Provide access guide to outline services for patrons. 
the library access guide was updated for the new contract year.


CRITFC
2
Assist users to locate information by providing reference, 
1)  We answered approximately 184 requests for in-depth information. 


referral, and computer based search services.
We averaged about 2-3 per day for strictly directional requests, including


questions such as: "Where is the catalog?”  “How are your materials 


arranged?”, etc.


2)  We also received and filled requests for literature searches on fisheries 


in specific rivers.


CRITFC
3
Provide document delivery services, including inter-library
We lent 33 books to other libraries. 

lending and borrowing.
We provided materials to patrons in Portland, OR; Enterprise, OR; Chile; 


Idaho and other locations.


CRITFC
4
Maintain hardcopy files of draft and final documents related to
We identified that many of these materials are only being issued 

the NPPC amendment process, subbasin planning, and
electronically.  We archived many of these on the Library server.  We need 


Columbia River/Portland harbor dredging
to identify select key documents for printing.


ODFW
1
Respond to requests for ODFW documents and other source 
We provided 140 hardcopy documents and 1 electronic document to 147 

materials.







individual users during the quarter.

Objective
3
Library / Reference Services

Task
5.
Inter-library Coordination

Engage in networking activities with other agency and regional library service providers to provide better access to other collections that will enhance the 

StreamNet Library and to avoid unnecessary duplication of effort and materials


Project
Job
Work Element
Accomplishments, First Quarter, FY2001


CRITFC
1
Collect information about other regional fish and wildlife library 
We continued relationships with Columbia Basin Institute in Seattle as well 

collections and access policies.
as other natural resources library collections in the Portland area.


CRITFC
2
Provide consultations for agencies and groups on ways to 
We identified StreamNet Library as a source for literature to many agencies 

coordinate catalogs and services.
and consultants through needs assessment mailing.


Objective
3
Task
5
Fiscal Year 2001 First Quarter Report
Page 42 of 57

CRITFC
3
Coordinate with users, agencies, and regional libraries to
A needs assessment questionnaire was mailed to around 200 different 

improve services and avoid unnecessary duplication.  Perform
people.  We began using ORULS system for recording library periodical 


a needs assessment for the Library. 



holdings.


CRITFC
5
Maintain presence in related Library groups (i.e. IAMSLIC, NRIC)
Membership in IAMSLIC was renewed.

to provide access to knowledge on Best Management Practices 


for libraries and current awareness of subject-related materials.


ODFW
1
Coordinate with the Oregon State Library system to enhance 
We signed up for and attended the Desktop Conference at the State Library.

access to published periodicals, journals, and other documents 


for StreamNet users.


Objective
4
Services to Fish and Wildlife Program Activities

Provide technical data services to Fish and Wildlife Program decision-makers and appropriate Fish and Wildlife Program projects


Objective
4
Services to Fish and Wildlife 

Task
1
Monitoring and Evaluation

Assist in the development of products that contribute to the monitoring and evaluating (M&E) of Fish and Wildlife Program effectiveness.  Specific area of 

involvement will include: 


Objective
4
Services to Fish and Wildlife 
Task   1   Monitoring and Evaluation

SubTask
1.a
M&E Participation

Participate in Program-related monitoring and evaluation work groups

Project
Job
Work Element
Accomplishments, First Quarter, FY2001


CRITFC
1
Assist basin wide efforts to develop an R/M/E plan consistent 
No work this quarter. This has been an inactive issue, regionally, since 

with the regional Framework
CBFWA and NWPPC staffs completed their reports last year. It is expected


to be actively discussed again as subbasin planning efforts begin.


IDFG
1
Participate in discussions concerning data needs to support 
Participated in discussions at Steering Committee meetings.

processes adopted by the amended Fish & Wildlife Program 


for Monitoring and Evaluation. 


Objective
4
SubTask  1.a
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MFWP
1
Participate in discussions concerning data needs to support 
Participated in discussions at Steering Committee meetings.

processes adopted by the amended Fish & Wildlife Program 


for Monitoring and Evaluation.


ODFW
1
Participate in discussions concerning data needs to support 
Participated in discussions at Steering Committee meetings.

processes adopted by the amended Fish & Wildlife Program 


for Monitoring and Evaluation.


Region
1
Participate in Monitoring and Evaluation work groups to provide 
1)  For the TDT process, StreamNet Regional staff provided a summary of 

assistance in locating, acquiring and providing data needed for 
data which StreamNet currently has, what could be developed with 


R/M/E activities. 
additional funding, and what we do not provide.


2)  The 1990 Subbasin Planning documents were reviewed to determine 


the types of data and other information which StreamNet could provide for





the 2001 subbasin planning effort.

WDFW
1
Participate in discussions concerning data needs to support 
Participated in discussions at Steering Committee meetings.

processes adopted by the amended Fish & Wildlife Program 


for Monitoring and Evaluation.


Objective
4
Services to Fish and Wildlife 
Task   1   Monitoring and Evaluation

SubTask
1.b
Evaluation

Periodically re-evaluate the StreamNet data plan to ensure consistency with M&E needs

Project
Work Element
Accomplishments, First Quarter, FY2001

CRITFC
1
Keep Steering Committee apprised of regional R/M/E plans and 
Presentations are made regularly to the Steering Committee when new 

needs
information or action occurs at the regional level.


Region
1
Keep abreast of regional data needs related to Fish and Wildlife 
1)  Regional staff participated with PPC staff and contractors and with 

Program Monitoring and Evaluation and plan for StreamNet 
NMFS staff in a variety of meetings and calls regarding data needs for 


database's ability to fulfill these needs.
Subbasin Assessments and Subbasin Summaries.


2)  As a means of gathering greater input on regional data needs, the 


project began inviting a wider array of agency representatives to the 


quarterly StreamNet Steering Committee meetings, beginning with the Oct. 


26-27, 2000 meeting.  Response to this first attempt was low, with one 


representative each from NWPPC and NMFS attending the meeting.  A 











good discussion was held on data needed for population viability analysis.


Objective
4
SubTask  1.b
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Objective
4
Services to Fish and Wildlife 
Task   1   Monitoring and Evaluation

SubTask
1.c
M & E Reporting

Prepare reports and data products that illustrate key M&E topics

Project
Job
Work Element
Accomplishments, First Quarter, FY2001


All


No work specific to this SubTask was performed this quarter.

Objective
4
Services to Fish and Wildlife 

Task
2.
Watershed Projects

Provide data and data services to Fish and Wildlife Program-sponsored watershed planning and assessment projects

Project
Job
Work Element
Accomplishments, First Quarter, FY2001


CRITFC
1
Assist subbasin planners to develop monitoring and evaluation 
Subbasin planning activities have yet to begin. No activity this quarter.

activities for watershed projects that will integrate smoothly with 


StreamNet databases (cost sharing)


MFWP
1
Participate in watershed and, sub-basin planning to the extent 
No requests were received this quarter.

requested by the Council and other regional participants.  


Coordinate with Montana CBFWA representatives in the process 


and assure a valuable product.  Volunteer to complete a pilot 


sub-basin in the process within Montana.


ODFW
1
Participate in watershed planning and assessment activities to
Assisted in identifying potential anadromous salmonid habitat above 3 

the extent requested by the Council and other regional
hatchery barriers in the Lower Columbia.  This was part of an effort 


participants.  Coordinate with Oregon CBFWA representatives
related to the Northwest Oregon Forest Planning process to identify 


to ensure applicability to F&W Program needs.


habitat for restoration purposes.


Objective
4
Services to Fish and Wildlife 

Task
3.
Stock Assessment Projects

Provide technical assistance to the Upper Columbia Basin and Upper Snake River Basin resident fish stock assessment projects, including a) identification of regionally consistent data exchange standards and b) Internet access to project data and other information. Specific actions will be

defined in consultation with stock assessment project managers


Project
Job
Work Element
Accomplishments, First Quarter, FY2001


All


No work specific to this SubTask was performed this quarter.


ODFW
1
Provide assistance as needed.
This task was dropped due to budget cuts.

Objective
4
Task
3
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Objective
4
Services to Fish and Wildlife 

Task
4.
Service to Other Fish and Wildlife Program Projects and Activities

In consultation with CBFWA, the Council, and BPA StreamNet will provide technical assistance and data services to select Program projects

Project
Job
Work Element
Accomplishments, First Quarter, FY2001


CRITFC
1
Collaborate with CBFWA, NPPC, and other fish and wildlife 
Discussed possible StreamNet services with NWPPC and NMFS staffs. No

programs in the Columbia Basin to identify and provide technical 
specific services were identified due to the slow progress of subbasin 


and other services to the Fish and Wildlife Program
planning discussions. Attended one Regional Data Management Committee 


meeting.


IDFG
1
Provide technical and other services to other FWP projects 
Continued to support redd count system for Idaho Supplementation 

occurring in IDFG. 
Studies.


ODFW
1
Provide technical assistance and data services to F&W Program 
No technical assistance was requested this quarter.

projects as needed and adjust work plan priorities accordingly.


ODFW
2
Produce pre- and post-season harvest and stock status reports 
1)  Completed Status Report on Columbia River Fish Runs and Fisheries, 


for Columbia River fish runs and fisheries and make reports 
1938-1999.


available via either via the StreamNet site directly or via the
2)  Completed The 1999 Lower Columbia River and Buoy 10 Recreational 


ODFW Columbia River Management site with a link from
Fisheries report.


StreamNet.






3)Completed 3 Fact Sheets and posted tem on the web site


Objective
4
Services to Fish and Wildlife 

Task
5.
Protected Areas

StreamNet will a) maintain and provide access to the Council’s Protected Areas dataset, b) archive the official version as a historic record, and c) in 

consultation with the Council, respond to requests for information concerning Protected Areas


Project
Job
Work Element
Accomplishments, First Quarter, FY2001


Region
1
Maintain the existing Protected Areas database.
This job was ongoing during the quarter.

Objective
4
Task
5.
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Objective
4
Services to Fish and Wildlife 

Task
6
Basin Data Needs

StreamNet will provide information and assistance to regional reviews of data management projects and data management needs conducted by the PPC, 

ISRP, ISAB and other regional entities


Objective
4
Services to Fish and Wildlife 
Task   6   Basin Data Needs

SubTask
6.a
Data Management Needs

Work with regional entities to develop an analysis of regional data management needs, challenges and capabilities

Project
Job
Work Element
Accomplishments, First Quarter, FY2001


CRITFC
1
Participate on Council advisory committees to identify data
Phil Roger has been named as a member of the Council's Regional Data 

needs and data gaps
Management Committee (RDMC) and Regional Assessment Advisory 


Committees (RAAC). Attended and provided input to one RDMC and one 


RAAC meeting.


IDFG
1
Participate in discussions and coordination of basin data 
Participated in Regional Data Management Committee meetings at CBFWA.

management needs.


MFWP
1
Provide review of any and all regional data management issues
Attended StreamNet Steering Committee meeting where topic was 

discussed.


ODFW
1
Assist as needed with identifying data needs of the amended
Met with Paul McElhany from NMFS to discuss the availability of Willamette 

Fish and Wildlife Program
data and NMFS's Viable Salmon Population exercise data needs.


Worked with NWPPC staff to strategize approaches to filling NMFS and 


Council data needs for Oregon.


Region
2
Meet with regional data using agencies (state and tribal 
1)  Met with NMFS staff regarding data needed for salmon population 

managers, NMFS, USFWS, EPA, FS, BLM, etc.) to determine
viability analysis and recovery planning.  


data and information needs
2)  Invited NMFS and USFWS to participate in the StreamNet Steering 


Committee to convey information on data needs.


SBT
1
Participate with steering committee in regional analysis of data 
Because of reduced funding this fiscal year, this work component was 

needs







dropped from the Statement of Work


Objective
4
SubTask  6.a
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WDFW
1
Participate in regional discussions of data needs and data 
1)  O'Connor provided written response to NPPC request to assess data 

management strategies in support of the newly amended Fish
development estimates to support salmonid stock run reconstruction. Both 


and Wildlife Program.
work plan elements and a draft budget were sketched out and provided in 


writing.


2)  O'Connor contributed material for a response to a NPPC letter inquiring 


about StreamNet's role in data analysis.


3)  O'Connor provided 


written review and response to a draft plan for producing subbasin 


assessment products authored by Drew Parkin.


4)  O'Connor (and other StreamNet staff) met with Chris Jordan and other


NMFS staff in Seattle to discuss StreamNet data sharing and support for the 


VSP analysis.


5) O'Connor provided an amplified written copy of the StreamNet advice on


data-related issues for inclusion in WDFW's response to the draft Council


Fish and Wildlife Program.


Objective
4
Services to Fish and Wildlife 
Task   6   Basin Data Needs

SubTask
6.b
Data Needs Workshop

Promote organization of a regional 'data needs workshop' to establish regional data / information needs and priorities and to develop recommendations for roles and responsibilities for acquiring and providing the needed data / information


Project
Job
Work Element
Accomplishments, First Quarter, FY2001


All


No work specific to this SubTask was performed this quarter.


SBT
1
Participate if requested.
Because of reduced funding this fiscal year, this work component was 






dropped from the Statement of Work

Objective
4
Task
6.b
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Objective
5
Project Management / Coordination

Provide effective leadership that ensures the production of high quality products targeted at critical applications and the development of these products in 

a timely, cost-effective manner.


Objective
5
Project Management / Coordination

Task
1.
Manage Project Activities

Administer all aspects of the project at the regional and sub-contractor levels, including oversight of budget, personnel, work statement preparation and 

implementation, coordination among participating agencies, active participation in steering committee work, and project reporting


Project
Job
Work Element
Accomplishments, First Quarter, FY2001


CRITFC
1
Provide normal supervision of StreamNet Library staff and the 
1)Annual personnel evaluations were completed on schedule and salary 


CRITFC database Programmer.
adjustments were made as appropriate and following directions of the 


Commission and Executive Director.


2)The fiscal year 00 contract was closed out and the new contract begun.


3)Other normal supervision of staff was provided as required.


CRITFC
2
Produce quarterly reports within 1 month after the end of each 
Report was delayed.

Quarter


CRITFC
3
Produce final report within 2 months of the end of the contract 
The FY00 final report was completed and provided to the project leader.

Period


CRITFC
4
Participate in Steering Committee meetings
One Steering Committee meeting was attended this quarter.


CRITFC
5
Collaborate on developing a final detailed Statement of Work
Reduced CRITFC work statement and budget in response to 

for the current contract and for the coming year
NWPPC-imposed budget policies.


FWS
1
Represent FWS in Steering Committee meetings
Attended Steering Committee meeting in November


FWS
3
Produce FWS component of FY2000 final report
Submitted final report for FWS FY 2000


Objective
5
Task
1
Fiscal Year 2001 First Quarter Report
Page 49 of 57

IDFG
1
Participate in Steering Committee activities. Manage all aspects
Conducted all parts of StreamNet management for IDFG, including 

of StreamNet in IDFG, including budget, personnel, and work 
progress reports, budget management, work management, and 


management. Products will include:  Annual IDFG StreamNet
supervision.


work statement; Quarterly and annual reports of progress; and, 


Participation in Steering Committee activities


MFWP
1
Administer all aspects of the project for Montana, including 
Ongoing.

oversight of budget, personnel, work statement preparation and 


implementation, coordination, and project reporting. Participate 


in Steering Committee


ODFW
1
Administer all aspects of the project for Oregon, including
1)  Crafted budgets for various StreamNet budget reduction levels.


budget oversight, personnel, staff work plans, project
2)  Conducted another round of interviews for our database manager 


implementation and coordination, Steering Committee and
position, but was not able to identify a qualified candidate who was willing


technical issues meeting attendance
to take the job.


3)  Hired a seasonal employee to help enhance our barrier database with 


new and/or corrected information.


ODFW
2
Participate/attend appropriate training and conferences in order
1)  One staff person attended a 2-day Access Level 1 training course, and 


to enhance technical skills which are relevant to StreamNet's 
two attended a 2-day Access Level 2 course. 


mission
2)  Two staff members attended a seminar on the use of ArcIMS. 



3)  One staff member completed a "Library Procedures" class at Portland


Community College.


ODFW
3
Produce and provide a Statement of Work, budget proposal, 
Prepared the 2000-4 quarterly report for the CRM portion of Oregon 

quarterly reports, and annual report for Oregon.
StreamNet.


Region
1
Provide oversight for the StreamNet Program
Regular program administration continued during the quarter.  Ongoing 

program management and coordination was addressed through regularly 


scheduled staff meetings.  Considerable time was spent on the FY2001 


budget and work plan due to the reduction in the budget request by the 


NWPPC.  The work plan was completed and submitted based on full 


funding, with the understanding that the work plan would be modified to 


reflect final budget decisions.


Region
2
Supervise StreamNet regional staff.  Provide training
1)  Regular supervision of regional staff continued.

opportunities for project staff to further their technical
2)  PSMFC staff participated in Harassment and Safety Training.  


development and capabilities
3)  The Regional Fisheries Biologist completed a semester-long Visual 


Basic class.


Objective
5
Task
1
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Region
3
Develop program budgets and manage / monitor expenditures
The FY2001 budget and Work Statement was submitted to BPA.  The 

budget was reduced to reflect the approved amount, which did not cover the


real salary increases.  Justification was prepared to request reinstatement


of the requested amount through the CBFWA within year adjustment


process.  CBFWA presented the request at the December Council meeting,


but the StreamNet request was deferred to the January meeting.


Region
6
Coordinate with regional management agencies / entities and
1)  The StreamNet Program Manager and Regional Fisheries 

data using entities to determine information and data service
Biologist attended a presentation by NWPPC on the EDT (Ecosystem 


needs and to assure rapid response to reasonable data and
Diagnosis and Treatment) process, in order to learn of the types of data they 


information needs
will need and how StreamNet can assist this process, to learn if they have 


information that StreamNet should capture, and to discuss how to avoid 


any possible duplication of efforts.


2)  Regional StreamNet staff met with Tom Pansky of BPA and the BPA GIS


staff to discuss avoiding duplication, especially while providing data for 


subbasin planning.


Region
7
Produce quarterly reports within 1 month after the end of each 
An Access database was developed to capture accomplishments from all 

quarter
StreamNet subprojects and incorporate them into a single quarterly report 


so that work by the cooperating agencies is fully integrated into a single 


project report..  Considerable progress was made acquiring information on


 third and fourth quarter accomplishments from the project participants.  In 


addition to the database for the FY2000 reports, an improved database for


FY2001 quarterly reports was prepared and distributed to all project 


participants.


Region
9
Manage and serve the StreamNet Steering Committee through:  
1)  All PSMFC staff created a description of their individual roles and 

Organizing and conducting committee meetings at least quarterly; 
responsibilities to better inform the StreamNet Steering Committee of their 


Calling additional meetings as needed to address timely issues; 
activities, and to facilitate effective communication with the appropriate staff


and, Actively consulting with Steering Committee on program 
on the various interactions which are required in the conduct of the project.


Activities
2)  PSMFC hosted the first day of the Fall Quarter Steering Committee


meeting in Gladstone, Oregon, on Oct. 26.  The second day was hosted 











by CRITFC.


SBT
3
Participate in Steering Committee meetings
Because of reduced funding this fiscal year, this work component was 

dropped from the Statement of Work


Objective
5
Task
1
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WDFW
1
The WDFW StreamNet state coordinator will participate in all 
1)  O'Connor provided management and oversight for the six-member 

Steering Committee and StreamNet Project management. 
WDFW StreamNet staff, including direct supervisory duties for three staff. 


Activities.  The state coordinator and the state data manager
Sikora supervised three staff; Woodard supervised one staff.


will jointly manage all aspects of StreamNet in WDFW, including
2)  O'Connor produced several refinements to the FY2001 work plan and,


budget personnel, work scheduling, and product delivery.
budget including detailed budget reductions at the 7% and 11% levels.



3)  O'Connor drafted fourth quarter and final reports for WDFW-StreamNet


work in FY2000.


4)  O'Connor prepared materials and work progress summaries, and 


delivered them at the Steering Committee meeting in Portland on


November 6-7. He also participated in discussions both days, including


priority and goal-setting work on Day 2 with Council and NMFS guests.


5)  Sikora oversaw all Personnel-related work, including finalizing and


submitting the Experience & Training Test for the two new Fish Bio 1 


StreamNet Project Permanent positions to Personnel.


6)  Woodard and Sikora spent substantial time filling out paperwork to hire


Michelle Smith and Gil Lensegrav full time in late November and December.


Objective
5
Project Management / Coordination

Task
2.
Participate in Fish and Wildlife Program Development Activities

Organize, facilitate, and/or participate in appropriate coordination meetings with BPA, CBFWA, the Council, ESA officials, ISAB/ISRP, and/or staff and 

management of participating organizations aimed at identifying ways that StreamNet might more effectively contribute to the Fish and Wildlife Program 


(FWP). Participate in advisory groups, task forces, and other groups whose purpose is enhancing the effectiveness of the Fish and Wildlife Program and 


its data development activities.


Project
Job
Work Element
Accomplishments, First Quarter, FY2001


CRITFC
1
Participate in appropriate coordination meetings with BPA, 
Had several intense discussions with NWPPC staff and contractors 

CBFWA, the Council, ESA officials, ISAB/ISRP, and/or staff and 
regarding management of EDT data and other services the project could 


management of participating organizations aimed at identifying 
provide to regional fish and wildlife restoration efforts. Council staff did not


ways that StreamNet might more effectively contribute to the Fish 
see any more than a limited role for StreamNet in updating existing data




and Wildlife Program.

sets.

Objective
5
Task
2.
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CRITFC
2
Where appropriate, participate in advisory groups, task forces, 
Phil Roger is a formal member of the Council's RDM and RAA Committees. 

and other groups whose purpose is enhancing the effectiveness 
He is also a key member of the ad hoc subbasin assessment development 


of the Fish and Wildlife Program and its data development 
discussion group composed of NMFS, ODFW, and NWPPC staff. 


activities, with particular emphasis on subbasin planning and 
Approximately 10 formal and informal meetings with these people were 


R/M/E issues.
held this quarter. He participates in meetings as scheduled and works with


group members outside of meetings to prepare material for group 


consideration.


IDFG
1
Participate in appropriate coordination meetings with BPA, 
Participated in Steering Committee meetings with outside agencies present 

CBFWA, the Council, ESA officials, ISAB/ISRP, and/or staff and 
to discuss coordination between StreamNet and NMFS and USFWS.


management of participating organizations aimed at identifying 


ways that StreamNet might more effectively contribute to the Fish 


and Wildlife Program. 


ODFW
1
Participate in activities aimed at identifying ways that StreamNet 
Participated (via phone) in the November CBFWA monthly meeting.

might more effectively contribute to the Fish and Wildlife, 
Contacted ODFW CBFWA Rep.  about funding for our GIS support of the 


Program including participation in Fish and Wildlife Program
subbasin planning process and about CBFWA's development of a 


advisory groups and applicable regional policy, planning, and
basin-wide screening database.


management forums.


SBT
1
Participate in appropriate coordination meetings with BPA, 
Because of reduced funding this fiscal year, this work component was 

CBFWA, the Council, ESA officials, ISAB/ISRP, and/or staff and 
dropped from the Statement of Work


management of participating organizations aimed at identifying 


ways that StreamNet might more effectively contribute to the Fish 


and Wildlife Program. 


SBT
2
Where appropriate, participate in advisory groups, task forces, 
Because of reduced funding this fiscal year, this work component was 

and other groups whose purpose is enhancing the effectiveness 
dropped from the Statement of Work


of the Fish and Wildlife Program and its data development 


activities.


WDFW
1
No specific work planned; available as needed for coordination 
(see related work under Tasks 1.6, 2.2, 2.7, 4.2a, 4.7a).


Objective
5
Task
2.
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Objective
5
Project Management / Coordination

Task
3.
Coordinate with Other Related Activities

Maintain communications between StreamNet and other applicable regional and state-level fish and wildlife activities to identify means for collaborative data collection, storage, and dissemination. Collaborative data activities will target tribal fishery programs within the Columbia Basin, federal land managers’ fishery programs, state fish and wildlife agencies, and, with respect to water use and stream development, state water resource management agencies. Collaboration with coast-wide and private data collection/compilation efforts will be pursued when this supports overall project goals. Areas of particular emphasis are 1) participation in Fish and Wildlife Program monitoring and evaluation activities, and 2) exploring opportunities for integration of StreamNet data exchange formats into Fish and Wildlife Program contract terms and conditions.


Project
Job
Work Element
Accomplishments, First Quarter, FY2001


CRITFC
1
Seek closer cooperation, coordination, and consistency of 
No activity this quarter.  It is most likely that coordination of information 

information management practices and standards between 
management across programs (e.g. the Power Act, Forest Service, and 


salmon restoration programs in the Columbia Basin (e.g. 
LSRCP) will surface during subbasin planning in the second half of this 


Mid-Columbia PUDs, LSRCP) by participating on appropriate
fiscal year. The NWPPC is trying to more clearly define the issues.


work groups.


IDFG
1
Coordinate with regional and state-level fish and wildlife activities 
Ongoing.

that have relevance to the goals and objectives of StreamNet.


MFWP
1
Maintain communication, help coordinate activities with Montana 
Ongoing.

Department of Natural Resources, Department of Environmental 


Quality and the Natural Resource Information System as they 


relate to StreamNet activities.  Participate in appropriate 


conferences by preparing papers and giving presentations. 


ODFW
1
Establish / maintain working relationships with data collection 
Reviewed and commented on the latest draft white paper outlining 

projects within and outside ODFW to promote efficient and 
restoration data integration efforts between REO, StreamNet, OWEB, and 


beneficial data sharing.
federal agencies. Also participated in conference call meetings related to 











this subject.


Objective
5
Task
3.
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Region
1
Coordinate the efforts of the StreamNet project with other data 
1)  Regional staff met with representatives form California Department of 

compilation projects occurring in the region.  Address issues of 
Fish and Game to discuss data structure coordination for time series data, 


data gaps, duplication of effort, data set integration, 
habitat restoration projects data, and general database coordination.


georeferencing standardization, scientific rigor, management 
2)  Regional staff met three times with a working group which is trying to 


needs, etc.
coordinate the collection of habitat restoration projects data across the 


several efforts currently in effect.  This group is attempting to define 


minimum data needs, data sharing, and a potential central database and 


on-line access to these data.


3)  The Regional Fisheries Biologist spoke with Annie Phillips of 


Washington's "Watch Over Washington" volunteer water quality on-line 


database.  Discussions covered the possibility of eventually incorporating 


WOWs data into StreamNet, and how to use the WOW web site to enter 


and retrieve data.


4)  The Regional Fisheries Biologist reviewed a PTAGIS procedures 


document aimed at minimizing risk of on-the-job exposures to 


communicable diseases while PIT tagging.


5)  Regional staff met with California Department of Fish and Game staff 


via telephone to discuss the StreamNet methods for georeferencing 


fisheries data.  CDFG staff are hoping to emulate the StreamNet database 


in order to better manage information in that state.  Helping them to 


understand StreamNet methods should result in better information 


management between that state and the StreamNet agencies, in order to 


better evaluate regional trends in future years.


6)  Participated in the Pacific Salmon Information Network (PSIN) to 


describe the StreamNet project:  its functions and its data.  This group 


meets regionally to provide a forum for those working with salmon data in 


the region to coordinate and understand what each is doing.  This was the


first meeting of this group held in Oregon.


WDFW
1
Maintain working contact with Washington Hydro Framework 
O'Connor gave presentation to Washington Department of Natural 

partners and USGS Regional Ecosystem Office staff to promote 
Resources Fall 2000 GIS Users Meeting on StreamNet Spatial Data (fish 


effective sharing of hydrology base layers and attached fish and 
distribution and use, 100K hydrology). Topics included: What is 


habitat data.
StreamNet?; What data do we have?; How do we collect it?; How do we 


store it?; How do you get subsets of these data?; and Can I redistribute 


data?


Objective
5
Task
3.
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Objective
5
Project Management / Coordination

Task
4
Prepare Public Information Materials.

As needed, produce public information materials and participate in various meetings and forums to explain the project's capabilities and purpose and to generate support and additional data sources.  Activities may include brochures, demonstrations, posters and talks.

Objective
5
Project Management / Coordination
Task   4   Prepare Public Information Materials.

SubTask
4.a
Prepare Public Information Materials

As needed, produce public information materials including updated versions of the project brochure, computer demonstration materials, and/or other 

appropriate materials


Project
Job
Work Element
Accomplishments, First Quarter, FY2001


CRITFC
1
Produce and update a Library brochure and Access guide listing 
Updated library brochure and access guide for new fiscal year.

services, hours and cost recovery fees.


MFWP
1
Montana will participate in review and recommendations.
Reviewed brochure.


ODFW
1
Write informational articles on StreamNet data activities for
1)  Prepared and gave a presentation on fish distribution data development 

natural resource oriented publications and give oral
efforts at the joint USFS / BLM GIS coordinators meeting in Bend.


presentations to relevant user groups.
2)  Prepared and gave a presentation to the Fish and Wildlife Orientation 


class at OSU on the Or. StreamNet Project and what it's like to work for 


ODFW.


3)  Prepared and gave a presentation on StreamNet to the Salmonberry 


Watershed Coordinating Council and Oregon Dept. of Forestry staff.


ODFW
2
Develop an informational PowerPoint presentation about the
Prepared an informational presentation about StreamNet as part of 

StreamNet Project.
preparation for various oral presentations. Since each presentation is 


unique, certain general slides were prepared, but a single static 


presentation is no longer warranted.


Region
2
Create improved web page help files to assist users in 
Regional staff created and reviewed a "First Time User's Guide" to using 

understanding and making better use of StreamNet information.
the StreamNet on-line query system.  After several rounds of edits, this 


document was made available for download as .PDF from the StreamNet 


on-line data page, as well as being converted to html and made available 


on-line.  It is hoped this guide will assist people in learning how to make 













better use of the query system.
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5
SubTask  4.a
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Objective
5
Project Management / Coordination
Task   4   Prepare Public Information Materials.

SubTask
4.b
Participate in informational meetings/conferences

Participate in appropriate state, regional, and national educational and professional conferences, including, where applicable, giving presentations, 

preparing poster session materials, and contributing to conference proceedings.


Project
Job
Work Element
Accomplishments, First Quarter, FY2001


IDFG
2
Serve as chairman and organizer for the 2001 ArcInfo User's 
Started organizing next fall’s 2001 Northwest GIS User's Group 

Group Conference scheduled for October 2001.
conference.


ODFW
1
Participate in appropriate meetings & conferences as 
Attended the joint USFS / BLM GIS coordinators meeting in Bend.

opportunities arise to highlight StreamNet programs & data


Region
1
Participate in appropriate meetings to explain the StreamNet 
The Program Manager met with the Columbia Plateau province review 

project, solicit new data and information, or to present relevant 
teams to present information on the data available in the StreamNet 


data from the SN database.
database for use in developing subbasin summaries.


Objective
5
SubTask  4.b
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�PAGE \# "'Page: '#'�'"  ��Two points: 1) the work doesn't seem to match the task statement; 2) Were these barrier and FishBarrier changes the results of new data that was compiled by regional staff, or from data we submitted in FY-2000, or from data we submitted in FY-2001 (I don’t' actually believe we submitted any in FY-2001-Q1).
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