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Introduction
StreamNet is a cooperative, multi-agency data compilation and data management project authorized by the Northwest Power Planning Council’s Fish and Wildlife Program (FWP) and is funded primarily by the Bonneville Power Administration.  The project is administered by the Pacific States Marine Fisheries Commission.  Three fourths of the project consists of sub-projects within the state fish and wildlife agencies, Columbia River Intertribal Fish Commission and the US Fish and Wildlife Service to develop databases within the respective agencies and facilitate data transfer regionally.  

The StreamNet Project compiles, manages and distributes information related to fish resources in the Columbia River basin, with additional information available for the rest of the Pacific Northwest.  The state, tribal and federal fish and wildlife agencies collect and utilize data related to the region’s fish and wildlife resources to meet their own mandates.  A subset of these data, primarily the annually collected types of information that are routinely used to monitor trends within fisheries and populations and provide management information, are compiled by StreamNet into regionally standardized formats and publicly distributed.  In this manner, data common to fisheries management but collected and stored in multiple formats by the individual agencies are standardized and made uniformly available basin wide.  StreamNet also ties all data to the regional 1:100,000 scale routed hydrography (GIS stream network) so that different kinds of data can be compared on a geographic basis and mapped.  The project utilizes the Internet as its primary means of data distribution, but also provides custom data services to FWP participants.  The StreamNet web site provides access to information in a queriable database and also provides maps, individual data sets not contained in the queriable database, and library references.  All data in the StreamNet database are referenced to source documents that are housed in the StreamNet Library, located at CRITFC in Portland, OR.

Work priorities for FY 2002 include updating existing long term data sets, managing the data and infrastructure necessary to maintain and deliver data, maintaining the StreamNet Library, providing data services to regional entities associated with the Fish and Wildlife Program, 
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and project administration.  This year the distinction between anadromous and resident fish data in the data development objectives was dropped, and the annual statement of work was reorganized to reflect that change in approach .  This year, the agencies indicate in each individual job whether the work is directed toward anadromous or resident species for each particular data type.  This change is a change in organization, not project direction.  The majority of work remains focused on anadromous species due to the sport and economic value of these species and because of associated Endangered Species Act aspects.  However, efforts are also underway to develop increased information on resident species distribution, and increased effort is directed toward identifying resident species information that may be developed by other projects funded through the FWP and obtaining those data for archiving so that they are more widely available.

This report documents accomplishments made by the project and its cooperators during the second quarter of Fiscal Year (FY) 2002.  Since the cooperating agencies work on different jobs throughout the year, and not all agencies address the same jobs in their respective portions of the Work Statement, the work accomplished in this quarter varies by cooperator.  Jobs that did not have any work addressed during the quarter are not included in this report.

Activities in the second quarter of FY 2002 included routine development, maintenance and posting of various data sets, as well as routine administrative activities to continue project function.  Key highlights of activities by each of the project participants this quarter included:

CRITFC:  Activities in the second quarter have been more routine than the previous quarter.  Data trends are updated through 2000 and the Library continues planned activities.  Frequent discussions continue with the Power Planning Council and NMFS to coordinate planning efforts and related data management activities.  The Yakama Nation has requested StreamNet assistance to streamline data reporting and provide additional data reports from its web-based system.  This is an encouraging development that we hope to use to develop a prototype application for other tribes to consider adopting.

IDFG:

1.  Idaho StreamNet made great progress in aiding IDFG regional field biologists to compile their data with StreamNet geo-locational standards.  Our GIS and database tools were installed in three IDFG field offices.  This will ease the migration of IDFG fishery data into StreamNet, making more data available with greater speed.  For example, using our tools IDFG fish research staff began to digitize all of their historical redd count and carcass count survey data.  

2.  We began to obtain the enhanced infrastructure to build a truly complete field-to-StreamNet data management system.  Using contributed IDFG funds (non-StreamNet), we purchased two new servers that will be the core of our new system.  

3.  The tools we have developed for the Idaho Supplementation Study (ISS) were presented to the non-IDFG cooperators in ISS.  The reaction was very favorable and both federal and tribal agencies agreed to use our tools in the upcoming year.  This will be a major advantage having other agencies compiling their data in StreamNet compatible formats.

4.  We updated the Idaho carcass count database for 1996 through 2000.
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MFWP:  The Montana StreamNet project is the smallest project of the four basin states, due primarily to the lack of anadromous fish that high in the Columbia Basin.  Primary data accomplishments during the second quarter included exchange of Hatchery Facilities and Montana Dams databases to the Regional StreamNet database.  Montana also saw adoption of the Fish Distribution DEF as a primary accomplishment for the project.

ODFW:  1.We successfully compiled, processed, and entered updated trend information for most Columbia Basin trends in Oregon, and all other trend data supplied prior to December 19, 2001, and submitted this information to StreamNet on February 13, 2002.

2.  Using funding provided by the Governor’s Natural Resources Office and Oregon Watershed Enhancement Board, we continued to update 1:100,000 scale fish habitat distribution data in the entire anadromous zone of Oregon, and also to develop fish habitat distribution data at the 1:24,000 scale for this same area.  Most field data collection was completed during this quarter with only minor reviews and modifications remaining.  We still must process all the hardcopy information into electronic format.  This effort will greatly improve the accuracy of StreamNet’s fish distribution data.

3.  We replicated the Viable Salmon Population Project data-store database and provided it to NMFS, in support of the Willamette-Lower Columbia TRT.  We also presented our findings at the WLC TRT Retreat.  This effort provided significant data and technical support to the TRT by completing the development of a TRT-focused data system and populating that system with existing StreamNet data, as well as new information that was acquired directly from data developers.

4.  Oregon staff spent a considerable amount of time reviewing and commenting on proposed DEF modifications, particularly those related to fish distribution.

5.  Using StreamNet funds, we continued to develop distribution data for cutthroat trout in the Hood basin at the 1:100,000 and 1:24,000 scale.  Efforts were also made to acquire and combine cutthroat related information from other areas in order to build a ‘first-cut’ cutthroat distribution layer for the Oregon portion of the Columbia basin.

6.  We accomplished normal project activities, including completion of quarterly reports, attendance and participation in the StreamNet Steering Committee and Technical Committee meetings, and responding to direct requests for information.

USFWS:  The smallest component of the StreamNet Project, FWS is responsible for providing specific hatchery related data and representing FWS on the StreamNet Steering Committee.  Key accomplishments the second quarter included compilation of 2002 hatchery release information for the national fish hatcheries in the Columbia Basin, beginning to resolve problems with 2001 release data in preparation for exchanging the data to PSC, and transformation of 2001 hatchery return and age data into DEF and submission to the StreamNet regional database.

WDFW:  1.  During the second quarter, WDFW StreamNet staff developed and entered Lower Columbia River tributary chum escapement figures for the year 2000 return. These and other chinook and chum data were also provided to biologists for use in updating subbasin reports for various tributaries.

2.  Staff completed creation and population of a smolt/adult fish data system for capturing results from 1998-2001 interception efforts at the
Cedar Creek trap.  The trap data are now ready to be used in conversion and exchange work with StreamNet, once we determine if the
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existing EscData format is most appropriate, or whether the proposed FishSurvey exchange format will be a better “fit”.

3.  Hatchery data work focused on hatchery returns data; year 2000 data was updated and sent to StreamNet.  In addition, a draft “improved” data exchange format for hatchery returns data was presented to the Steering Committee for deliberation.  While the existing format is adequate, the proposal we built includes additional data items that are commonly requested by users that contact us for returns data.

4.  Staff worked on several smaller initiatives involving priority resident fish data.  Assistance was provided to the Yakima Ecological Interactions Team to spatially enable resident fish sampling sites to enable fish presence modeling work in the upper Yakima Basin.  Sampling sites for both cutthroat trout and bull trout were also digitized in order to help build a spatial database for recent sampling on Lower Columbia R. tributaries.  Finally, resident fish sampling datasets from Stock Assessment work in the Pend Oreille area of the Upper Columbia were analyzed in context with existing StreamNet data exchange formats to determine the most appropriate way to make these data regionally available through the StreamNet Project. That assessment will be completed after the sampling season ends in early October.
Region (PSMFC):  In addition to project administration and infrastructure maintenance, the regional component of the project at PSMFC accomplished the following key actions in the second quarter:

1.  A new web server was put into production this quarter, significantly improving speed and reducing down time.

2.  Two new Internet mapping applications were implemented that allow on-line mapping and querying of the StreamNet database based on selections made on a map.  These were made possible by the increased speed of the new server and use of ArcIMS software.

3.  The ability to query the StreamNet database by the newly defined 2001 NWPPC Provinces and Subbasins was implemented.  Also added was the ability to query data by larger "regions" outside the Columbia basin.

4.  An NHD/LLID conversion tool was finalized.  This allows conversion between either stream network system, in either direction.  Very few problems with this application remain, and they will be addressed on an as-needed basis.

5.  The following data updates were posted on-line:  a.  Hatchery Returns data from WDFW and USFWS;  b.  Washington hatchery facility updates;  c.  Dam facility information from ODFW and MFWP;  d.  Escapement data (Adult Returns, Dam/Weir Counts & Freshwater Harvest) from ODFW;  e.  Habitat Restoration data from MFWP; and, f.  Updated Washington bull trout distribution.

6.  We transferred Protected Area and Smolt Density Model data locations from river reach numbers (1:250,000 scale) to LLID locations (1:100,000 scale) where possible (86% of all records).  We developed a QA procedure to assess the results of this work and ran a random QA, finding that the work was 97.4% (plus or minus 1%) accurate.  This QA work helped identify a series of fixable errors, which will be corrected during quarter 3 in order to bring the confidence level in the conversion closer to 100%.

7.  We replaced the custom query system web server with a ColdFusion web server.  Both stability and performance improved.  Cold Fusion has also allowed us more flexibility and faster implementation of query system changes.

8.  Regional staff responded to 55 requests for information or help during the quarter

9.  StreamNet Program Manager began work with the SAIC group to implement a regional data management evaluation.

Following are specific accomplishments for the Objectives and Tasks as listed in the FY 2002 StreamNet Statement of Work (http://www.streamnet.org/about-sn/pub-docs/SN-2002-ws.pdf).  Planned work is presented verbatim, with actual accomplishments listed to the right.
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Objective
1
Data Development and Updates, Priority Data sets

Support the need for region wide fisheries data for research, monitoring, modeling, and management through

acquisition and regional standardization of new information and updates to previous information for priority


fishery data types.  These priority data types will be addressed by all data providing agencies, or for specific data


types by a single cooperating agency on behalf of the entire project.  This Objective addresses both anadromous


and resident fish species, although priorities may differ.

Objective
1
Data Development and Updates, Priority Data sets
Task
1
Distribution and life history (use type)

Document the occurrence, distribution and life history characteristics of native fish species, both resident and anadromous.  Project

participants have placed a high priority on updating these data during the fiscal year, utilizing newly re-defined use types.
Project
Job
Planned work elements

Accomplishments, Second Quarter 2002





IDFG
1
Compile available IDFG data on fish distribution into the 
We completed and delivered the metadata to accompany the Salmon and

IDFG/StreamNet Fish Information System.  These data will 
Clearwater bull trout data to USFWS.

come primarily from Collecting Permit reports and IDFG 

files being digitized via a BLM Challenge Cost Share grant.  

Both of these data entry efforts are independent of 

StreamNet.  Other data will be collected from incidental 

observations in other tasks.  Convert these data into 

StreamNet data exchange format and send to PSMFC as they 

become available.

MFWP
1
 Complete Distribution and Use Types dataset from data 
This task is ongoing.  Data was  not exchanged as the DEF was not 

collected from biologists, documents and reports during 
finished in time.  We discussed the Distribution DEF at the Steering 

1999-2000 using LLID stream routes.  Exchange the data to 
Committee Meeting and at the technical committee meeting.  We reached 

the StreamNet database in the approved DEF format.
agreement on a DEF and PSMFC staff will put together the final format.

MFWP
2
Visit MFWP biologists in 2002 to collect 2000-2001 fish 
This task is ongoing.  We meet with several of the National Forest to 

distribution and supporting survey data and references.  
assist them in setting up their fishery databases.

Obtain data from federal biologists using our developed 

interface.  Input all this information into the MRIS tables.

ODFW
1
Update, maintain, correct and exchange anadromous and 
1.  The GIS Analyst worked on updating the metadata for version 6 of 

resident fish distribution information (DistUse and 
Oregon's 1:100K distribution datasets.  

DistPresence tables).  Efforts will focus particularly in the 
2.  The 24K Project GIS Coordinator posted all updated distribution data 

Upper portion of the basin (NE Region, upstream of the 
and metadata (100K and 24K) to the ODFW GIS Data website and 

Hood River basin).
notified all persons who have expressed interest in knowing when the data

is updated via e-mail.
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ODFW
2
Update (and modify if needed) the Fish Presence Survey 
1.  Oregon Data Entry Technician entered fish presence survey data for 

database which helps populate the DistPresence table.  These 
the South Willamette Watershed District during this quarter.  As of 

data will update the distribution data developed under Task 1.1.
3/15/2002, we have 6,356 records in the Fish Presence Survey database.  


Data entry was halted temporarily as the technician completed another 

temporary job appointment.  

2.  The GIS Analyst processed Aquatic Inventory Project fish presence GIS

data into documentation format.  He also assigned SpeciesID and RunID 

values for cutthroat accordingly depending upon whether the observations

fell within the range of Winter Steelhead (coastal cutthroat), John Day 

basin (Westslope) or the Alvord Lake Basin (Lahontan).  He followed a 

similar model for developing Rainbow data, except he assigned SpeciesID =

Redband for closed basin HUCs.  He processed records for chinook, coho, 

Bull Trout, Brook and Brown trout, unknown salmonids and Mountain 

Whitefish.  Lastly, he submitted over 6,100 records to the Oregon 

Database Manager for inclusion in the Documentation database that will 

be submitted to StreamNet by the end of the 2002 calendar year.

Region
1
Assist data contributing agencies in development of data, 
Work continued on modifications to our fish sightings and distribution 

including formatting, coding, data entry, error checking, and 
tables.  We are continuing the attempt to work one state at a time.  

submitting to the regional database.
PSMFC and Oregon worked on changes needed from the perspective of 

ODFW.  The issue of developing standard definitions for the distribution 

data was not resolved during the quarter.

WDFW
1
Incorporate field updates for Washington fish distribution and
Related to fish distribution, Lensegrav analyzed the USFWS' ARC/INFO 

use data (when provided) into WDFW's GIS database, with 
coverage of Bull Trout distinct population segments (DPS) for Anne 

emphasis on bull trout and other sensitive salmonids this 
Blakely (WDFW), making corrections as warranted.  He also provided GIS

year.  Update tabular files via export from the GIS database.  
assistance to Molly Hallock (WDFW) for her Bull Trout (and cutthroat) 

Convert spatial and tabular data to new StreamNet exchange 
sampling location work.  This sampling/survey work is ongoing and 

formats and submit to PSMFC.
ultimately it will be captured for StreamNet to support the assessment of 

distribution presence.
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Objective
1
Data Development and Updates, Priority Data sets
Task
2
Adult abundance in the wild

Develop and maintain information on adult abundance for native fish species, resident and anadromous, including 

escapement, redd counts, peak spawner counts, trap counts and dam and weir counts.  Also included in this data category are 

data gathered during spawning ground surveys regarding straying of hatchery fish onto spawning areas, i.e., 

marked/unmarked ratio.  Priority is given to updating these data through 2000.
Project
Job
Planned work elements

Accomplishments, Second Quarter 2002





CRITFC
1
Update existing tribal escapement data through 2001
The Yakama Nation asked whether StreamNet could assist them to improve

Web-based reporting for their tribal fishery data system.  Several discussions

were held with their staff, CRITFC and Regional StreamNet staff to clarify

their needs.  Two applications were identified as potential prototype projects:

1) applications to automatically generate DEF input from the Yakama data

system for updating existing StreamNet trends; 2) creating new report formats

to make additional Yakama data available to users.
CRITFC
2
Update mainstem Columbia and Snake River dam counts through
Mainstem dam counts were updated through spring 2001 salmon runs.

2001and provide updated data to the StreamNet database.

IDFG
1
Submit 1998, 1999, and 2000 field season redd count data.
1.  Our previous review of existing redd count data found that redd count 

surveys had often changed dramatically over time in regard to location, 

size and methodology, yet were not assigned new trends.  We determined 

that a review of trend assignment, including breaking up existing trends 

into multiple new trends, was necessary.  During the second quarter we 

worked to develop a system, methodology and tools for analyzing redd 

count surveys and their assignment to StreamNet trends.

2.  We completed the editing and adding of records to our redd count 

database for all years before 1989.

3.  We found and entered carcass data associated with redd counts in the 

Salmon River drainage for 1996 through 2000.

IDFG
2
Compile year 2001 field season redd count data and submit to
Only a portion of the 2001 field season redd count data were available.  

PSMFC.
Data for 30 of approximately 100 trends were entered into our data 

management system.

MFWP
1
Complete input of 1999-2000 data, including trend, count 
Work continued on this ongoing job.

and references; exchange to StreamNet.

MFWP
2
Collect all 2000-2001 survey data during field office visits.
Work continued on this ongoing job.
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MFWP
3
Input 2000-2001 data into MRIS, including trend, count and 
Work continued on this ongoing job.

references.  Provide data in data exchange format to regional 

StreamNet staff if completed.

ODFW
1
Update existing abundance and indices trends (escapement, 
1.  Oregon's Database Analyst reviewed the Resident Fish Project Matrix sent

redd counts, trap counts, peak/other spawning counts, etc.) 
by StreamNet and determined that all but 1of the 7 projects had already been

where data collection continues for anadromous and resident 
contacted for resident information.  She created and submitted a spreadsheet similar

species through 2000 and modify as needed to adhere to any 
to the Regional resident data matrix and added fields to provide information that

new data exchange standards.  Three data submissions are 
Regional StreamNet was interested in, including a) what types of data are provided,

planned.
b) availability of the data, and c) how one would go about requesting the data.  She

also talked with Chris Brun, and Lawrence Schwabe, and received their bull trout

data.  There is one more biologist to contact, but he is unavailable until after April 

1.  The Database Analyst also created a table of resident data projects conducted on

water bodies shared by other states.  She sent the table to Bart Butterfield (Idaho 

StreamNet) asking for his help in identifying who is responsible for entering the 

data from the projects into StreamNet.  His reply confirmed our belief that work on

the Snake is conducted mostly by IDFG, and will be captured by Bart and his crew.

2.  Oregon identified 1,189 records that need to be updated through 2000.  This

number includes Columbia Basin Trends, as well as all other Trends in Oregon.  

The Database Analyst continued contacting data contributors to obtain updated 

data.  By the end of this quarter, the Database Analyst had compiled, processed, and 

entered updated trend information for most Columbia Basin trends in Oregon, and 

all other trend data supplied prior to December 19th 2001.  A StreamNet data 

submission was made on 2/13/02.

3.  The Database Analyst responded to numerous questions and concerns from

Region staffers (Mike Banach and Bill Kinney) concerning trend information.

4.  The Database Analyst reviewed all the subbasin summaries for Oregon available

on the CBFWA web site for the purpose of identifying abundance data that is 

suitable for the StreamNet Database.  Nothing was found related to abundance data,

but timing, barrier, hatchery/fraction, and origin information was identified in some

of the subbasin summaries.  Since Oregon's 1:24K Fish Habitat Distribution Project

is also looking for this kind of information, they will be asked to review the

summaries for data pertinent to their areas for documentation purposes.

5.  Oregon's Database Developer completed a temporary Trend Interface to allow

our Database Analyst to work with the Trend data.  The original interface had too

many problems to remain in service.  However, work still needs to be completed

on the new one to have a fully functional Trend Interface.

6.  Staff created a query to update the End Year field for each Trend record based

on it's EscData records.  Originally this function was done using several queries,

but now it uses only one.  In the process of building this query we discovered an

anomaly in how StreamNet calculates EndYear.  This topic has been posted to the 

SN Forum for resolution.
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Region
1
Assist data contributing agencies in development of data, 
As of the end of the quarter, USFWS has not sent to StreamNet any data 

including formatting, coding, data entry, error checking, and 
for spawning grounds counts.  Because USFWS has recently begun 

submitting to the regional database.
collecting this type of data in north-central Washington, USFWS and 

PSMFC personnel discussed procedures for capturing and submitting these 

data to the regional database.

WDFW
1
Research, compile, convert and submit natural spawner data 
1.  Smith contacted several regional biologists to collect various escapement

updates (returns and/or redd counts) through 2000 (and 2001 
data needed to fill data gaps.  The collected data is continually being

as available) for available species (Columbia River and Puget 
documented in a short report and added to the escapement database.

Sound).
Smith also received the 2000 Columbia River Chum return report and 

finished the chum escapement updates.

2.  Smith and Woodard continued the Cedar Cr. 1998-2001 smolt and 

adult trap database work they started in the first quarter.  There are 

approximately 2000+ records each year with 15+ fields.  Smith proofed 

the data against the original data sources while Woodard created 

documentation, supporting files and business rules for future data entry.  

Then Woodard turned this dataset over to Smith for future updates, 

maintenance and management.

3.  Sikora researched StreamNet's WDFW records that have a Trend record

but no EscData table records (orphan records) and zero count records and

confirmed the orphan records were lost by some StreamNet maneuver.

Objective
1
Data Development and Updates, Priority Data sets
Task
3
Hatchery releases

Develop and maintain information on the release of hatchery reared fish.  Priority is given to updating anadromous release 

records using RMIS data for anadromous species through 2000.  Release data for resident species are currently low priority 

and will require specific resources in the future.  Efforts this year will focus on creating cross references between PSC 

release codes and LLID stream location identifiers.  We will explore means of providing data on specific release locations 

rather than more general PSC codes.
Project
Job
Planned work elements

Accomplishments, Second Quarter 2002





FWS
1
For anadromous hatchery releases, compile FWS hatchery 
I compiled 2002 releases from National Fish Hatcheries in the Columbia 

release data, w/ added CWT information.  Transform data to 
River Basin in the CRiS database.  I also began resolving problems with 

format 032.  Submit 2001 hatchery release data to PSMFC 
2001 release information in preparation for sending the information to 

via USFWS WWFRO.
PSC.

WDFW
1
For anadromous species, research, compile, convert and submit
Hatchery releases continue to be a highly requested data category and 

existing WDFW anadromous release data as detailed, "unrolled"
Lensegrav continued to handle these requests.

records directly to StreamNet (instead of via RMIS).  As

warranted, organize procedures to ease future updates.
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WDFW
2
Collect, convert and submit Joint Stock Assessment Project 
Lensegrav delivered hatchery release data for select lakes in the Joint 

(JSAP) blocked area release data (1994-Present, Columbia 
Stock Assessment Project (JSAP) area to Jason McClellan (a project 

River drainage above Chief Joseph Dam) per the expected 
leader).  This delivery is the first step in cleaning records for this area and 

format.  See Job 3 for efforts in other areas.
ultimate delivery to StreamNet.

Objective
1
Data Development and Updates, Priority Data sets
Task
4
Hatchery returns

Develop and maintain information on the return, disposition and straying of adult fish returning to hatcheries, including 

information on coded wire tags.  This is an anadromous related task only.  Priority will be placed on updating total return 

and egg take data through 2000.  Development of disposition data is lower priority and would require additional resources.
Project
Job
Planned work elements

Accomplishments, Second Quarter 2002





FWS
1
Compile FWS hatchery return data for FWS hatcheries and 
Pastor transformed 2001return information into the StreamNet DEF and 

submit to the regional database
sent this information to StreamNet.

IDFG
1
Submit 1998, 1999, and 2000 return season hatchery return 
We worked on the administrative routines in the FIS to migrate our data 

data.
into StreamNet data exchange formats for data submittals.

IDFG
2
Compile year 2001 return season hatchery return data and 
2001 field season hatchery return data were not yet available, because the 

submit to PSMFC.
brood year reports are not completed.

WDFW
1
Research, compile, convert and submit hatchery returns 
Woodard updated WDFW's internal StreamNet hatchery returns database 

updates through 2000 in StreamNet data exchange format.  
through the 2000 return year, converted it to a flat file and delivered it to

This submission includes new data and corrects errors that 
 Sikora.  After several discussions with Woodard, Sikora finalized the 

were previously submitted for post-1995 data.   Work further
conversion to StreamNet format and submitted 

with WDFW's Hatchery Division to improve their original 
XchangeWDFW20020321.mdb and documentation to Kinney.  This 

database source and collection procedures as an investment in
submission reflects the updates and revised EndFt coding to coordinate 

future timely and accurate StreamNet updates.
with the measure from the stream mouth to the location of the hatchery 

as reported in the Hatchery (Facility) table.  Sikora also prepared a 

post-exchange summary of the timeline for the exchange to potentially 

reveal areas for improvement and highlight issues that should be addressed 

in the upcoming data exchange format review.
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Objective 
1
Data Development and Updates, Priority Data sets
Task
5
Dams and Fish Passage Facilities

Develop and maintain information on dam facilities.  Enhance the existing StreamNet dams data set by updating relevant 

data from the Pacific Northwest Hydropower Database and Analysis System (NWHS) and the National Inventory of Dams.
Project
Job
Planned work elements

Accomplishments, Second Quarter 2002





MFWP
1
Complete the creation of a Montana dams spatial coverage 
We made minor data edits and refinement to the data exchanged.

and associated data in the StreamNet exchange format.  

Layer and data are being created using the NWHS and the 

National Inventory of Dams.  Tasks to date include 

combining the data from the two sources; manual checking 

needs to be done before the final product is completed.  

Exchange the Dams data set to the StreamNet database.

ODFW
1
Update, maintain, correct and exchange dam information (as 
1.  Oregon's GIS Analyst initiated a q/a effort to correct location information

part of the Barrier database).
for Oregon dams.  He investigated the history of how the "Provisional" field

was originally populated and reviewed the dams in relation to DRG's and

DOQ's for all anadromous areas of the Columbia with the exception of the

upper Willamette.  Through this process, he was able to adjust measures for (or

verified the location of) over 120 dams.  This effort was coordinated with the 24K 

Project GIS Coordinator and our Assistant Database Manager.

WDFW
1
StreamNet currently carries Washington dam information 
1.  Sikora met with O'Connor and Hudson to discuss a strategy for spatial dam

that wasn't officially exchanged by WDFW.  We will 
work.  Ideally it would be most efficient to pull all the dam points into Hudson's

compare StreamNet's existing Washington dams data with 
system to manipulate the points since we were already familiar with the utility of

WDFW's internal dam layer and any other dam data resource 
Hudson's system.  Despite optimism that Hudson would be able to assist this effort,

(i.e.  DOE's dams), adjust the WDFW layer accordingly and 
Hudson was tied up with other commitments.  So, using an ArcView project,

submit to StreamNet.
Lensegrav researched and prepared a master tabular and spatial file to use for the

StreamNet exchange.  Lensegrav documented the findings and decisions he made 

for his product and near the end of this quarter he delivered it to Sikora.  His work

focused on merging records from several dam files from (National Inventory of

Dams, Department of Ecology, WDFW and StreamNet) and representing the best

point for a unique dam.

2.  Using the ArcView project, Lensegrav's work was slower than the optimum

strategy because it forced attention to new issues and solutions to a process that

was already fairly worked out for our hatchery facility points using Hudson's 

system.  Using ArcView, we've yet to resolve the issue of moving an existing

point and easily generating a new longitude and latitude.  We have an ArcView

utility for this but we're still working out some problems with it.  When all the

points have been moved, we still must verify if we can pull the new points into 

Hudson's system and get the exact same latitude and longitude.
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5
StreamNet Second Quarter Performance Report, FY 
Page 12 of 54
Objective
1
Data Development and Updates, Priority Data sets
Task
6
Hatchery Facilities

Develop and maintain information on anadromous and resident hatchery facilities, including information on location, design, management and

authorization.  Information will be updated through 2001 for required fields.  We will review the optional (non-required) fields in the DEF.
Project
Job
Planned work elements

Accomplishments, Second Quarter 2002





FWS
1
Update hatchery facility records as needed,  Update hatchery 
I called to the attention of StreamNet regional staff problems with posted Hatchery

water records as needed.  Update FWS data sets with 2001 
Facility information.

data and submit to PSMFC

IDFG
1
Submit hatchery facilities table in data exchange format to 
We worked on the administrative routines in the FIS to migrate our data into

PSMFC.
StreamNet data exchange formats for data submittals.

MFWP
1
Update the StreamNet hatchery database with Montana's 
Completed

public and private facilities.  Exchange with StreamNet upon 

completion.

ODFW
2
Maintain hatchery facility records and update location 
1.  The Assistant Database Manager reviewed and commented on the hatchery 

information as available.
facility data that our GIS Analyst had QA'd, and identified which ones required 

further review.  She also worked with the GIS Analyst on data reconciliation.  As 

part of this, they contacted ODFW District staff to get information on a number of

hatchery facility records.  We proposed using a code of "9999 for the LastYear field

when a hatchery is no longer in operation but the closing year is not known.

Region
1
Assist data contributing agencies in development of data, 
A hatchery location error was found in Idaho.  PSMFC staff alerted IDFG 

including formatting, coding, data entry, error checking, and 
to the error, which was corrected in both databases.

submitting to the regional database.

Objective
1
Data Development and Updates, Priority Data sets
Task
7
Harvest

Develop and maintain information on sport and commercial harvest.  Higher priority is assigned to anadromous species.
Project
Job
Planned work elements

Accomplishments, Second Quarter 2002





CRITFC
1
Review ocean and mainstem Columbia River harvest data 
Ocean harvest data were gathered from PSC (for ocean catches) and the U.S.  v 

presently in the StreamNet databases and report findings to 
Oregon Technical Advisory Committee (for in-river harvest).These data will be

Steering committee
used to develop new prototype databases and report formats.

CRITFC
2
Correct and update ocean and mainstem Columbia River 
Initial work was done on assembling a data set for developing prototypes 

harvest data as agreed to by Steering Committee
of  new harvest data structures and report formats.

ODFW
1
Compile and exchange updated and/or new tributary sport 
No work was completed on this task this quarter.  We continue to wait for an update

harvest data.
of this data from the Portland Headquarters office.
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Objective
2
Data Development and Updates, Other Data sets

Support the need for region wide fisheries data for research, monitoring, modeling and management 

through acquisition of new information and updates to previous information for data sets of medium 


or lower priority as time and funding allow.  This objective includes anadromous and resident species.

Objective
2
Data Development and Updates, Other Data sets
Task
1
Habitat Restoration/Improvement Projects

Acquire data sets related to habitat restoration / improvement projects from the multiple agencies, tribes and organizations 

within the Columbia Basin and compile and maintain them in standardized, consistent formats.  This data category is still 

being organized, but interest in this information is growing.  Existing data sets will be maintained and enhanced as practical.

  Additional sources of this information will be explored.
Project
Job
Planned work elements

Accomplishments, Second Quarter 2002





MFWP
1
Continue to collect, centralize and maintain all stream 
Work continued on this ongoing job.

restoration projects for Montana using the "Future Fisheries 

Interface" which StreamNet staff maintains and the Fisheries 

Division inputs data.  Exchange data to the Region twice 

during the year.

ODFW
1
Maintain, correct and exchange existing restoration project 
There were no requests to update or correct existing records this quarter.

information.

WDFW
1
If new funding permits, finalize conversion of Washington's 
Lensegrav analyzed and conferred with Robin Carlson of California Fish 

IAC's (Interactive Committee for Outdoor Recreation) 
and Game (CDFG) on CDFG's proposal to change the Habitat Restoration 

PRISM database for WRIA 5 records and submit to 
DEF.  CDFG and WDFW have similar DEF needs.

StreamNet.  Build an ArcView project file that incorporates 

Washington Salmon Recovery Funding Board data, 

basin-specific salmon habitat limiting factors (LFA) and 

potentially SaSI stock status.  Assess if this tool allows 

managers to effectively compare relative expenditures (and 

the factors they intend to address) to identify priority issues 

in the basin and the utility of creating similar products for 

other basins.
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Objective
2
Data Development and Updates, Other Data sets
Task
2
Barriers and diversion/screening

Develop and maintain data sets for barriers to fish migration and diversion structures with information on screening status.  

This category is still being organized.  Existing data on adult barriers will be maintained and updated as practical.  Other 

sources of data will be explored.  Work on juvenile barriers, culverts and diversion screening may require additional 

resources.  The primary emphasis is on anadromous species except in non-anadromous areas.
Project
Job
Planned work elements

Accomplishments, Second Quarter 2002





MFWP
1
Continue to collect barrier location, species affected and 
Existing data were gathered and progress continues.

other fields on stream barriers in Montana.  Information will 

be collected on all species regardless of life history.  

Exchange Barriers data with the StreamNet database.

ODFW
1
Update, maintain, correct and exchange adult migration 
1.  Staff continued to add adult migration barriers and improve the quality 

barrier information.
of the information currently in Oregon’s Barrier Database.

2.  The Assistant  Database Developer completed several drafts of the fish 

passage barrier data needs assessment questionnaire.  Staff continued to 

review the draft documents and provided comments.  The purpose of the 

questionnaire is to gather information on data needs by users for better 

design of our new Barriers Database

3.  Oregon modified it’s Barrier and Dam tables with a new field to track 

whether a barriers' location has been verified or not.  Definitions were also 

drafted for these 'LocationVerified' fields.

Objective
2
Data Development and Updates, Other Data sets
Task
3
Juvenile data, abundance and outmigration

Develop and maintain information on smolt production (as determined from smolt traps), juvenile abundance (as determined

 through snorkel, electrofishing, and other surveys), and smolt density model estimates.  Primary emphasis will be on 

maintaining the existing smolt density model data.  The rest of this data category is still under development and may require

 additional resources to accomplish.
Project
Job
Planned work elements

Accomplishments, Second Quarter 2002





CRITFC
1
Seek to obtain tribal data on smolt abundance.  Inform 
We surveyed all tribes about the type of smolt abundance data they 

Steering Committee on data availability
collect.  Data sets are very dispersed and exist in a variety of formats.  

We began working with the Yakama Nation to develop a prototype smolt

reporting system which might be useful for other tribes.
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2
Task:
3
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IDFG
1
Begin design and collection of  juvenile trapping component 
IDFG biologists used our Juvenile Trapping program to enter historical 

in IDFG/StreamNet Fish Information System.  At current 
trapping data.  When finished, these data will be available to StreamNet.

funding levels this task will be of lower priority than 

Objective 1 data components and progress will depend on 

completion of Objective 1 tasks.  This task is also dependent 

on collaboration with non-StreamNet projects in IDFG.

WDFW
1
As funding and time permits, collect and scope existing 
Cedar Cr. 1998-2001 smolt and adult trap data work is described under 

juvenile data to plan future conversion and submission 
Objective 1, Task 2, Job 1.

efforts.

Objective
2
Data Development and Updates, Other Data sets
Task
4
Age

Develop and maintain information on age/sex composition of returning adults, primarily for anadromous species.  This is a 

medium priority, with the primary focus on developing data for a test location for each cooperating agency this year as a 

means of testing data organization/format and utility.
Project
Job
Planned work elements

Accomplishments, Second Quarter 2002





CRITFC
1
Survey member tribal fishery programs to determine 
Information has been received for Yakama and Nez Perce.  Follow up 

availability and format of salmon age data.  Inform Steering 
contacts will be made with Umatilla and Warm Springs.

Committee on data availability

FWS
1
Update age and sex data through 2001.
I transformed 2001returning fish age information into the StreamNet 

DEF and sent this information to StreamNet.

IDFG
1
Compile year 2001 Age/Sex Composition data.
2001 field season age data were not yet available, because the brood year 

reports are not completed.

MFWP
1
During the field office visits in 2002, the availability of age 
Work continued on this ongoing job.

data will be determined.  Information will be gathered on what

is being collected, in what format and for what geographic 

areas.  Data will be acquired, if available, and reviewed with 

the Steering Committee.

ODFW
1
Compile age frequency data for an as-yet undetermined basin 
Oregon's Database Analyst reviewed existing documents in an attempt to 

or hatchery in the Oregon portion of the Columbia Basin as a
identify appropriate age data to use in the StreamNet test case.

 prototype for organizing age data.
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WDFW
1
Research, compile, convert and submit age data for natural 
1.  Woodard continued work on the Region 5 scales database, including age

spawner data (salmon and steelhead) in one prototype 
specific data for sport, escapement, and hatchery returns.  

subbasin (probably Lower Columbia R).  This effort is to 
2.  Smith worked on gathering age data from the Lewis River basin to add 

assess any problems with the existing 2001.1 format, 
to the escapement database.  Age composition by sex and species was 

standardization with any other agencies' data already 
calculated for the East Fort Lewis River from 1989-2000 to update the 

submitted to StreamNet, and plan for further data submittals.
Lewis basin.  Work on restructuring the age table in the escapement 

database to match the DEF in StreamNet was performed by Smith.

Objective
2
Data Development and Updates, Other Data sets
Task
5
Production factors and run reconstruction

Develop and maintain information on survival, production factors, spawner / recruit estimates, and run reconstruction.  This 

is currently a low priority, but the existing spawner / recruit estimate data will be maintained.
Project
Job
Planned work elements

Accomplishments, Second Quarter 2002





All




No work was performed on this task by any of the projects this quarter

Objective
2
Data Development and Updates, Other Data sets
Task
6
Habitat

Acquire data sets related to fish habitat (including water quality, stream/watershed habitat quality, temperature, 

invertebrates, and miscellaneous habitat data) from the multiple agencies, tribes and organizations within the Columbia 

Basin and compile and maintain them in standardized, consistent formats or archive them in original format, as appropriate.

This is currently a low priority under the existing contract, and data development will be pursued only on other funding.  

Data developed on other funding will be organized and included in the StreamNet database.
Project
Job
Planned work elements

Accomplishments, Second Quarter 2002





All


No work was performed on this task by any of the projects this quarter.

Objective
2
Data Development and Updates, Other Data sets
Task
7
Genetics

Develop and maintain information on genetic information and data sources for areas where genetics data exist.  Efforts this 

year will concentrate on organizing existing information, and then working on a Data Exchange Format.
Project
Job
Planned work elements

Accomplishments, Second Quarter 2002





MFWP
1
Obtain results from genetic analysis from the University of 
Work continued on this ongoing job.

Montana Genetics Lab for sampled populations of Montana's 

species of special concern.
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2
Task:
7
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MFWP
2
Update fish distribution table when new genetic samples 
Work continued on this ongoing job.

affect fields/records.

MFWP
3
Exchange data to the StreamNet regional database when a 
There is no DEF for genetics yet.

DEF is approved by the Steering Committee.

Objective
2
Data Development and Updates, Other Data sets
Task
8
Information generated during Subbasin Planning

Work with Subbasin Planners to acquire information that is developed for Subbasin Plans and make it available basin wide in a

standardized format.  Data that fits existing DEF will be incorporated in the queryable database.  Otherwise, data will be posted 'as is'

and made available on the StreamNet website.  Actual data development beyond the existing DEF would require additional resources.
Project
Job
Planned work elements

Accomplishments, Second Quarter 2002





CRITFC
1
Work with Oregon Technical Support Team (when funded 
We worked with Council staff and contractors to insure data management 

and formed by NWPPC) to obtain existing data in electronic 
activities were incorporated into subbasin planning proposals being 

format
considered by the Council.  No actual data assembly work was undertaken 

this quarter.

CRITFC
2
Work with Oregon Technical Support Team (when funded 
The Council has not adopted a subbasin planning strategy yet.  No work 

and formed by NWPPC) to develop applications to capture 
was performed this quarter.

additional data generated during subbasin planning

MFWP
1
Will communicate with Montana's CBFWA representative to
We have spoken to  our CBFWA representative and there are no needs at 

better understand where they are in the planning process.  
this time.

Currently we receive all survey data generated from BPA 

contracts in Montana.  Will discuss other products that may 

become available.

Objective
2
Data Development and Updates, Other Data sets
Task
9
Supplemental data sets

Obtain data sets that are important to regional monitoring and management but that do not fit the existing DEF for posting 

'as is' on the StreamNet web site.  Primary emphasis will be toward resident fish data developed by BPA funded fish and 

wildlife projects, data developed by cooperating agencies on other funding, and data developed by the FWP.
Project
Job
Planned work elements

Accomplishments, Second Quarter 2002





ODFW
1
Pursue supplemental datasets on an opportunistic basis 
1.Staff continued to correspond with partners in the Oregon Fish Finder Project,

consistent with StreamNet direction.
which will add species location information to the StreamNet data system.

2.  See Objective  1, Task 2, Job 1 for information on Oregon's resident fish data

compilation efforts.
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2
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9
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WDFW
1
Work with participants in the Blocked Area Resident Fish 
1.  Burns analyzed WDFW resident fish (JSAP) datasets and compared them to

Stock Status Project to obtain copies of their fish sampling 
analogous files from the Warmwater Lakes sampling program.  As a pilot effort in

data.  Assess the "fit" to existing StreamNet data exchange 
assessment and conversion, she chose target warmwater sampling data files (both 

formats.  Convert and submit data as appropriate.
fish and habitat) and converted them to the WDFW JSAP formats.  Burns drafted

a simple report to cover the results of her assessment and to guide the next stage;

assessment and conversion of JSAP data into StreamNet formats.

2.  Burns obtained a points coverage of the 2000 and 2001 JSAP sampling sites for

eventual georeferencing of the sampling data.

3.  Burns began comparing JSAP sampling datasets to analogous StreamNet

datasets, and initially found few match ups.  Fish datasets are most like the draft

StreamNet "Fish Survey" table, but Steering Committee disputes over the scope of 

and need for that table stalled the comparison efforts (tabled until fall, 2002).

Objective
2
Data Development and Updates, Other Data sets
Task
10
Carcass placement

Work with management agencies to capture information on placement of salmon carcasses and results from carcass 

placement projects.  This is currently a low priority and will require additional resources to take on as a primary data type.  

Existing data may be acquired for posting 'as is'.
Project
Job
Planned work elements

Accomplishments, Second Quarter 2002





ODFW
1
Exchange carcass placement report 'as is' for 1999 placement
To date, no information has been submitted by ODFW Carcass Placement

efforts.
staff.  We anticipate that data will begin to come in during the next 

quarter as internal report deadlines approach.  Once data comes in, we will 

review and process it and submit it to StreamNet.

Objective
2
Data Development and Updates, Other Data sets
Task
11
Populations - status and delineation

Develop a data set to describe population status as determined by other agencies.  This is currently a low priority, and efforts 

will be exploratory in nature during FY2002.  Links to existing data may be posted on the StreamNet web site.
Project
Job
Planned work elements

Accomplishments, Second Quarter 2002





MFWP
1
Species of Special Concern are currently identified on the 
We met with the NHP data staff and discussed the "Field Guides" which 

MRIS website; when the Montana Natural Heritage Program 
will incorporate our native species management areas and our bull trout 

website includes status information on these species, we will 
and westslope cutthroat trout conservation areas into the "Wild Things" 

create a link between our site and theirs.  Will also look into 
portion of the FWP website when it is ready.

linking to USFWS website if information is available on 

Threatened and Endangered Species.  Will link to MFWP new

native species web page when that becomes available.
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Objective
2
Data Development and Updates, Other Data sets
Task
12
Develop other data sets

On an opportunistic basis, develop data that relate to other existing data sets in the StreamNet database or would be useful for regional

planning, monitoring or management efforts.  This is a low priority, but some efforts may be expended if the data appear useful and they

can be obtained within current resources.
Project
Job
Planned work elements

Accomplishments, Second Quarter 2002





ODFW
1
Update, maintain, correct and exchange photographic 
1.  The Assistant Database Manager requested hatchery photos from ODFW 

information (MapCat and related tables).
District field staff in order to enhance our ODFW Image database.

2.  The GIS Analyst discussed MapCat cleanup and other technical issues with.

the regional GIS manager.

ODFW
2
Compile and exchange marked-to-unmarked ratio data ( 
1.  Mark recapture data was provided from Columbia River Management staff to

relative to dam, weir, spawning ground, etc.  counts) for an 
our Database Analyst during the quarter.  The data is Bonneville Hatchery and

undetermined location in the Oregon portion of the Columbia
Wild counts for years 1986-2001.  It will be used as test data for a submission to

 basin as a prototype for these data.
StreamNet.  We are currently trying to decipher the data and finalize a format for

them for submission to StreamNet.

2.  Columbia River Management staff summarized and analyzed data collected

during the 1st quarter.  Final report is in progress and will be delivered to 

StreamNet upon completion.

ODFW
3
Compile and exchange hatchery-wild fraction data for an 
1.  Bonneville hatchery fraction data was provided from Columbia River 

undetermined location in the Oregon portion of the Columbia
Management staff to our Database Analyst during the quarter.  We also took a

basin as a prototype for these data.  It is not clear if these 
cursory look at the hatchery-fraction data that was compiled during our support

data are still available since the dissolution of PATH, and the 
effort to the Willamette-Lower Columbia TRT.  The Database Analyst created a test

data developed by PATH, which are not in StreamNet, need 
data structure for review by project staff.  It is linked to two existing records in the

to be captured so that they are not lost.  We intend to 
Trend and EscData Tables.  A new table had to be created for the hatchery fraction

attempt to locate and obtain the data in some fashion.
data because they did not fit any of StreamNet’s existing data structures.  The link

to the EscData table is provided by a new FracID (similar to ASNID) field.  This

was the only change made to the existing tables.  The Database Analyst copied the

Hatchery Fraction table from the TRT database, modified it, then added the 

Bonneville data to it.  She also created a look-up table for FracMethod (the method

used for distinguishing between hatchery and wild fish, i.e.  scale analysis, PIT Tag

reading, Observation window).  She looked into using the Sample Method or 

Calculation Method fields from the EscData table, and found that they probably 

would work for this effort, but there are currently no fields in these tables that are

methods for distinguishing hatchery fish - these would have to be added.

2.  No other work was performed by Columbia River Management staff on this task

because summer steelhead do not pass Bonneville Dam during this quarter.  Work 

on this task will be initiated during the third quarter when summer steelhead begin

passing Bonneville Dam.
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Objective
3
Data Management and Delivery

Provide high quality data management services, with specific emphasis on the creation of regionally consistent

data sets and the timely delivery of data to users in formats that meets their policy, planning, and management 


needs

Objective
3
Data Management and Delivery
Task
1
Maintain and enhance tabular database systems at the project and regional levels

Maintain functional tabular database programs at the agency and regional levels to make consistent tabular data sets for anadromous fish,

resident fish and to a lesser extent wildlife available through the StreamNet online database system.  At both the regional and agency levels,

provide database management and administration necessary for accomplishing StreamNet objectives, to include: 1) maintaining and updating

the hardware and software systems necessary to support the StreamNet project, and 2) enhancing or optimizing StreamNet database

structures and capabilities.
Project
Job
Planned work elements

Accomplishments, Second Quarter 2002





IDFG
1
Maintain and enhance hardware and software for the 
1.  We provided routine system administration to the servers and 

IDFG/StreamNet Fish Information System.  This tasks 
workstations in IDFG/StreamNet.  We also developed a comprehensive 

includes general system maintenance, addition of new servers 
backup and recovery system for the servers.  Future work will include 

and workstations, where possible, providing necessary system 
backup and recovery for all the IDFG/StreamNet client workstations.

administration and disaster recovery, and maintaining 
2.  As part of our infrastructure enhancement, we obtained two new 

software licenses.
servers.  One server will be our SQL Server database server and the other 

will be our ArcIMS spatial data server.  Our existing server will be 

reconfigured to serve as our domain server and backup/recovery server.

IDFG
2
Begin design and collection of barrier component in 
We set up an Excel table and ArcView project for fish barrier data and 

IDFG/StreamNet Fish Information System.  At current 
populated it with data from paper maps, the Geographic Names 

funding levels this task will be of lower priority than fish data
Information System, and StreamNet sources.  Many gaps in the data 

components and progress will depend on completion of 
remain to be filled.

objective 1 tasks.

MFWP
1
Provide a high-quality, state-level data management system, 
The data dissemination policy was reviewed and we will provide to staff 

emphasizing coordination with StreamNet regional staff, 
next quarter.  We designed putting our GIS layers on the public and 

MFWP and other state and federal natural resource agencies 
internal website and will complete that task next quarter.  We provided 

to encourage the use of consistent data attributes and data 
GPS training to all FWP staff by making training programs in each 

sets among all agencies.
regional and HQ office.  It was very well received.  We established 

standards and guidelines for GPS purchase and settings.  By providing this 

training, we anticipate data that we receive will have better location 

information as to survey and distribution.
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3
Task:
1
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ODFW
1
Provide state-level StreamNet database management, 
1.  Staff improved our ability to identify trends that need updating by creating a

administration, and development.  Enhance StreamNet and 
form version of our ‘update query’, which allows us to input the last year for

ODFW database structures, interfaces, tools, and capabilities 
we’re looking for in the data (currently 2000), then query all trends that need to

as needed.  Maintain hardware and software.
be updated based on that ending year.  Then the application creates a table that

provides the RefID, TrendID for the most recent EscData record, Species, Run, Last

Year, Name of Stream, Contact name (who provides the data), and Phone Number.

2.  Oregon's Database Manager replicated the Viable Salmon Population Project 

data store database for distribution to NMFS, in support of the Willamette-Lower 

Columbia TRT.  We will keep the master on hand and let NMFS enter data into

replicas.

3.  Oregon received a priority request from Habitat Division staff to add a new 

report to the LandTax (Riparian Lands Tax Incentive Program) database.  The

Assistant Database Manager added the report and a few other customized features 

to the database and provided a new version to the Habitat Division.

4.  We needed to resolve a number of errors in the FishScreen database that

occurred during synchronizations performed by FishScreen staff.  Unfortunately

the errors were (for the most part) unfixable.  We had to salvage the uncorrupted

data by importing them into new replicas, and then removing the damaged replicas 

from the set.

5.  Staff investigated the possibility of automating the process of soliciting 

biologists for trend information.  Unfortunately, it’s not feasible at this time, but we 
will look into it again when ODFW institutes a comprehensive statewide data system.

6.  We’ve improved our Trend Interface functions to allow the Database Analyst to

identify Trends that need to be updated.  These functions now perform several steps

that were previously completed manually by several queries to produce tables

populated with all the data needed to identify trends and contact bios.  We also

created a form to set the table-building parameters and run the operation (see 

Objective 3,Task 1, Job 1 for more details).

7.  Oregon’s Database Analyst created a work request form, which we hope to 

institute agency-wide.  This form should provide a formalized means for agency

staff to request assistance from NRIMP (Oregon StreamNet) staff.  The Database

Analyst added the comments and suggestions made by NRIMP staff.  She also

created an evaluation form to be used by our staff to rate project improvement

suggestions that may be included on the request forms.  The "almost" final

version will be presented and adopted at a future NRIMP meeting before it is 

implemented and efforts are made to post an electronic version on the NRIMP

web site.

8.  Several other data systems also received attention, including fixing a problem

in the Age Data query system, enhancing the Life-stage Timing application, and

several minor bugs in the TRT Database.
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3
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Region
2
Maintain and upgrade StreamNet database servers and 
The new web server was put into production this quarter.  Configuration 

software.  Administer SQL Servers.  Advise on office software
and testing of the StreamNet web site was conducted prior to going live.  

acquisition.  Maintain and optimize database structure and 
Once this server was running successfully, we were able to install and 

function .
implement Internet mapping capabilities as described in 3.5.2.  All files 

from the old server were archived onto CD.

New tables were created for Provinces and Subbasins determined by the 

NWPPC in 2001.  The Data Manager developed stored-procedures for 

locating field values in any/all StreamNet tables for quality 

control/removal of archaic coding, and tables no longer necessary in the 

working StreamNet database were removed.

WDFW
1
Coordinate activities to maintain all new and existing WDFW
Sikora re-organized WDFW's StreamNet server files to retire obsolete 

internal tabular databases, code and cross-code assignment 
products and tools.  Sikora also engaged in the StreamNet Forum thread to

files related to StreamNet tabular and spatial submissions for 
resolve whether the Distribution DEF could and should be included in a 

data sets defined in Objectives 1 and 2.     Submit any tabular 
general technical staff meeting.  Most tabular work has a huge GIS 

databases as warranted to coordinate with spatial layer 
component because all data categories rely on location codes and it's 

exchanges.  Maintain the hardware and software necessary to 
reported under Objective 3 Task 2.

the database system.

Objective
3
Data Management and Delivery
Task
2
Maintain and enhance the GIS and hydrography database systems at the projects and region 

Maintain functional Geographic Information System programs at the agency and regional levels to make consistent GIS 

layers for anadromous fish, resident fish and to a lesser extent wildlife available through the StreamNet online database 

system.  At both the regional and state levels, provide GIS management and administration necessary for accomplishing 

StreamNet objectives, to include: 1) maintaining regional and agency-level GIS systems, including hardware and software, 

and 2) maintaining a regionally consistent hydrography layer at the 1:100,000 scale.
Project
Job
Planned work elements

Accomplishments, Second Quarter 2002





IDFG
1
Maintain and enhance hardware and software for the 
1.  As part of our infrastructure enhancement, we obtained two new 

IDFG/StreamNet GIS and Fish Information System.  This task 
servers.  One server will be our SQL Server database server and the other 

includes general system maintenance, addition of new servers 
will be our ArcIMS spatial data server.  Our existing server will be 

and workstations where possible, providing necessary system 
reconfigured to serve as our domain server and backup/recovery server.

administration and disaster recovery, and maintaining 
2.  We developed a new ArcInfo license deployment plan for use on our 

software licenses.  We will also be evaluating the impact and 
enhanced infrastructure.  The license policy involves purchase of one new

cost of moving from ArcInfo 7.2.1 and ArcView 3.2 to 
license with non-StreamNet funds and moving existing licenses onto our 

ArcGIS 8.1.  Depending on that outcome, we may make this 
domain server for ArcGIS 8.2.

major software migration this year, including necessary 
3.  We installed ArcGIS 8.1.2 on a single workstation to begin 

hardware reconfigurations.
experimenting and learning it.
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 IDFG
2
Provide GIS support and data infrastructure to the 
1.  We continued to support and enhance our ArcView tools including the 

IDFG/StreamNet Fish Information System.  The 
Geographic Information Locator, The Idaho Projector tool, and the Fish 

IDFG/StreamNet Fish Information System is built upon a 
Tools, which consists of a variety of tools to help biologists attach data 

foundation of GIS data and we will continue to provide that 
to the StreamNet hydrography and LLIDs.

base.  Products from this task will play a key role in 
2.  Our non-StreamNet GIS staff installed a statewide set of GIS data 

integrating GIS with traditional tabular data models, 
including coverages, scanned topos, and digital elevation models in several

specifically SQL Server and Microsoft Access.
IDFG offices, including the Salmon Region, the Panhandle Region and the

Fish Research offices.  We also installed a set of ArcView tools, including 

a geographic information locator, an Idaho projector tool, and a set of 

fish tools for attaching data to StreamNet hydrography and assigning 

LLIDs and measures to fish data.

3.  Our non-StreamNet GIS Analyst enhanced our Idaho Projector tools to

 include datum transformations.

4.  We began preparations for our enhanced infrastructure, mostly by 

studying Transact SQL, SQL Server Administration and ESRI Geodatabase 

models in preparation for the ESRI class 'ArcSDE For SQL Server'.

MFWP
1
Maintain, update and enhance MFWP GIS data layers, 
We have completed sage grouse, fishing regulations, and upland game bird 

provide these data as distributed files, on the web or as part of
projects; the rest will be completed next quarter.  We have been involved 

map requests.  Integrate the use of GIS into management 
in creating an IT Plan for the agency which incorporates StreamNet, GIS 

decision making processes.(Most of this work is conducted 
and the Web into the plan.

outside the StreamNet contract with MFWP dollars).  

Maintain the MFWP StreamNet GIS system.

MFWP
2
Work with Natural Resource Information System staff and 
Maintenance of the layer is ongoing.

StreamNet GIS staff to maintain the 1:100 K NHD 

hydrography for Montana.  Data layer will be enhanced with 

lakes and reservoirs and include stream level LLID routes.

ODFW
1
Develop and maintain a fully functioning GIS system and the 
1.  Our GIS Analyst provide NRIMP staff with an updated on general 

database structures that help improve spatial data 
features of the ESRI GeoDatabase model for storing spatial data within a 

management and transfer with ODFW staff and the regional 
database format and some of its potential implications for future 

StreamNet system..  Maintain the hardware and software 
management of GIS data.

systems necessary for the GIS.
2.  Oregon continued the Q/A process with stream route and arc data.  

We’ve identified and corrected some inconsistent state coding within the 

arc attribute tables.  We’re now nearing completion (and concurrence with 

PSMFC) on a new table that contains LLID's that fall either partially or 

entirely within Oregon.  In the past (Allstr table) we typically combined all 

routes within HUC's that fell partially within Oregon.


3.  Our GIS Analyst implemented a couple of changes to the stream route 

data in an attempt to make it more consistent and also to keep it 

synchronized with PSMFC.
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4.  Oregon modified it’s Distribution and DataCapture databases to 

improve enforcement of referential integrity, to clean up inconsistent 

coding, to add additional codes to several tables and to improve 

functionality for data entry.  

5.  Our GIS Analyst cleaned up numerous disparate stream and LLID 

related Access databases that have accumulated over some time.

Region
1
Assist the database manager, as needed, with the spatial 
1.  A supercode with incongruities between the supercode name and the 

component of data and its implementation online.
streams linked to it was found by PSMFC staff.  The data connected to 

this supercode were found and the information was sent to WDFW for 

investigation and correction.

2.  The GIS Specialist assisted the database manager with several tasks to 

ensure the spatial component of data and its implementation online.  For 

example, he reviewed submission of dam and hatchery facilities for 

Montana, checking all locations and deriving the necessary spatial 

linkages to allow this facility information to be incorporated into the 

StreamNet database and online query system.

Region
2
Integrate the functioning of the GIS system with the StreamNet
The GIS Specialist developed a new Regions layer to delineate data by 

fisheries and habitat database in support of the query system.
larger hydrographic areas outside of the Columbia basin.  He created cross 

Maintain up-to-date cross tables used via the StreamNet web
tables for these regions and 2001 provinces and added the functionality 

interface to select information by geographic area.
to the query system to select by these criteria.

Region
3
Maintain functioning  GIS software at regional office (two 
The GIS specialist updated ArcInfo software to version 8.1.2

seats) + server products, including installing new software and 

making upgrades to old software, fulfilling contract obligations

to ESRI (software vendor), and keeping abreast of GIS software

developments that could be beneficial to the project.

Region
4
Maintain a library of StreamNet GIS layers for internal use 
Internal and public GIS layers were maintained.

and as downloadable data on the web site with complete 

documentation (metadata).

Region
5
Maintain a regionally consistent 1:100,000 hydrography 
1.  The GIS specialist made fixes to the Oregon hydrography in coordination with

layer (the PNW Reach File) for internal use and public access 
the StreamNet ODFW hydro steward.  We incorporated information for HUC 

through consultation with the state stewards of the 
16040205 (along Oregon/California border) into the database.

hydrography.
2.  The GIS specialist assisted with the development of a regionally consistent

1:100,000 scale routed hydrography for California.  He supervised this work

being done under separate funding.  He calculated estimates for time to complete

the project and developed a procedure involving a number of different automated 

routines to build and QA routes on this hydrography once the technician-level work

to identify unique stream networks is completed.
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 Region
6
Rebuild LLID-based stream route system on the National 
Testing of the NHD/LLID conversion application continued.  A final test was

Hydrography Dataset hydrography for Western Montana 
completed and only minor problems were found and corrected.

(this work is complete for ID, OR, WA).

WDFW
1
Coordinate activities to maintain all new and existing WDFW
1.  Lensegrav loaded ArcExplorer and relevant shapefiles onto Sikora's PC as a

internal spatial layers related to StreamNet tabular and 
first step to see if the less expensive ArcExplorer will serve for key managing /

spatial submissions including but not limited to 100K hydro 
compiling staff in lieu of the expensive ArcView.  Lensegrav continues to pioneer

(streams and lakes), marine areas, distribution, production 
WDFW's testing of the utility of ArcView products.  

(hatchery and dam), and release site layers.  Manage 
2.  Lensegrav started working with ArcView projects to establish spatial points for

regionally standard location codes (LLIDs).  Submit any 
the survey sites of the Yakima Ecological Interactions Team (EIT).  This effort

spatial layer as warranted to coordinate with tabular 
serves the EIT needs, and, more importantly it's our first test to determine the 

exchanges.  Maintain the hardware and software necessary for
viability of using ArcView projects for future spatial work.  Lensegrav normalized

system function.
the EIT’s existing tables, re-projected their spatial layers, augmented the layers and

tabular files as warranted, then determined BegFts for the points to align it with

StreamNet’s data format for future exchanges.  He then sent copies of the data to 

the biologists, and will assist them in applying the new dataset to their ecosystem 

analysis.  Future StreamNet integration is dependent on settling on the right data

format "target", which may or may not be the "Fish Survey" table.  O'Connor wrote 

a short report on the work for the contractor (EPA).

3.  WDFW's hydrolayer includes streams located in other states when that stream is

in a HUC boundary that also includes Washington state.  Documentation of

WDFW's hydrolayer indicated WRIA field entries as 99 would flag arcs / streams

that fell outside Washington state.  Previously Sikora created a subset file

(LLID100) from a tabular data dump of WDFW's hydrolayer, showing the total 

length of each unique stream and using it to code the EndFt measure for WDFW

data that represented the entire stream.  Re-thinking that logic, Sikora added an

extra field to show the maximum length in Washington, to use it to better define

WDFW data, as warranted.

4.  To assist Sikora in the effort described above, Lensegrav used an ArcView

project to investigate the location and orientation of select arcs because our basic

WDFW interface does not show the arcs that make up the streams.  Contrary to

documentation, this investigation revealed that arcs outside Washington State are

coded, both as WRIA 99 and 0.  Since we automate tabular coding and make

decisions based on the expected nature and inclusiveness of the hydrolayer, we

must further proof the WRIA entries and verify if the WDFW hyrdolayer includes

all arcs/streams outside Washington State for every HUC it represents.

5.  In response to a SN Regional request about SuperCodeIDs tied to hatchery

release data, Sikora and Lensegrav researched the accuracy of marine port locations 

and subsequently finalized and cleaned up the text descriptions for WDFW's marine

area WaterBodyIDs.  Sikora also reported that the codes tied to the hatchery release

data were conceptually wrong since port locations should only be used for harvest 

data and possibly not even for harvest since we favor the marine WaterBodyIDs.
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Objective
3
Data Management and Delivery
Task
3
Data management and coordination

This task includes data management after they have been developed.  Once data are submitted to the regional database, 

assure they fit established formats, perform appropriate error checks, and load the data into the StreamNet database and 

perform routine management of the data.  The regions and contributing agencies will collaborate to fix problems and assure 

seamless loading of data into the database.
Project
Job
Planned work elements

Accomplishments, Second Quarter 2002





IDFG
1
Review and update entire hatchery return dataset, in order to 
We completed our review of hatchery return data started in the previous 

ensure the proper past assignment of trend definitions, 
quarter.

location identifiers, accurate counts, and disposition codes.

IDFG
2
Review and update entire redd count dataset, in order to 
1.  Our previous review of existing redd count data found that redd count 

ensure the proper past assignment of trend definitions, 
surveys had often changed dramatically over time in regard to location, 

location identifiers, and accurate counts.
size and methodology, yet were not assigned new trends.  We determined 

that a review of trend assignment, including breaking up existing trends 

into multiple new trends, was necessary.  During the second quarter we 

worked to develop a system, methodology and tools for analyzing redd 

count surveys and their assignment to StreamNet trends.

2.  We also continued work on the administrative routines in the FIS to 

migrate our data into StreamNet data exchange formats for data 

submittals.

ODFW
1
Work with regional staff as necessary to assure seamless 
1.  Bill and Shannon met with Bill Kinney at the Gladstone office to go 

loading of data into the regional database.
over the process of data submissions to StreamNet, as well as the DEF, 

building the composite database, and the possibility of working towards an 

automated, on-line submission system.  They discovered that minor 

problems with the data that had been submitted previously were being 

fixed without our knowledge, and the problems were not being relayed 

back to us, so the same problems existed with each submission.

2.  Oregon's GIS Analyst visited PSMFC to meet with David Graves mainly

to keep in contact on GIS and other technical issues.

3.  Staff contacted Bill Kinney to ask we can start sending our StreamNet 

data submissions in Access 2000 (instead of Access 97).  Bill said yes; 

Access 2000 format is fine.
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Region
1
Whenever new tabular data with a spatial component are 
The GIS Specialist received, formatted, and posted Washington bull trout 

submitted to the project (e.g., fish distribution, hatchery 
distribution as a downloadable GIS layer with accompanying 

facilities, etc.), create regional GIS layer(s) from this 
documentation.  He updated the White Sturgeon distribution layer and 

information where possible.  Verify correct format, accuracy 
posted it with updated documentation for download.  New hatchery 

and logical consistency of spatial data sets and attributes 
facility information was received from state compilers.  The GIS 

through coordination with state GIS contacts and then load 
Specialist evaluated the locational information and then converted this 

data to the regional database in coordination with the 
information to a spatial format and created new GIS coverages and shape 

database manager.  Post mappable layer(s) for the online 
files for Pacific Northwest hatchery facilities, posting these files to the 

query system and as downloadable layer(s) for StreamNet GIS 
GIS Data page for public download.

users.

Region
3
Update and append data as submitted by StreamNet 
1.  Hatchery Returns data was loaded from WDFW and USFWS.

participants.  Isolate erroneous or duplicative data and work 
2.  Hatchery facility information updates were made for facilities in 

with source agencies to correct problems.  Produce 
Washington.

downloadable versions of StreamNet databases.   Maintain 
3.  Dam facility information was loaded from ODFW and MFWP.

logs of data submissions and major database changes.
4.  Escapement data (Adult Returns, Dam/Weir Counts & Freshwater 

Harvest) was loaded from ODFW.

5.  Habitat Restoration was loaded from MFWP.
Region
4
Examine the StreamNet database for errors and report any 
Work continued on this ongoing job.

found to the appropriate entity for correction.

Region
5
In order to modernize existing data sets, begin converting the
We transferred Protected Area and Smolt Density Model data locations 

georeferencing for the Protected Areas and Smolt Density 
from river reach numbers (1:250,000 scale)  to LLID locations 

Model data from river reach numbers to LLIDs.
(1:100,000 scale) where possible (86% of all records).  We developed QA 

procedure to assess the results of this work and ran a random QA, finding 

that the work was 97.4% (plus or minus 1%) accurate.  This QA work 

helped identify a series of fixable errors, and these were corrected during 

quarter 3 in order to bring the confidence level in the conversion closer to

100%.

WDFW
1
Work with regional staff as necessary to assure seamless 
1.  Sikora drafted a revised exchange submission form and, working 

loading of data into the regional database.   Explore new ways
together, Kinney finalized the new form.

to simplify the instructions to the Regional Manager on how
2.  No known follow-up was required after the hatchery returns 

to post our data submission and purge any old records that 
submission.

are now irrelevant to avoid follow-up issues.
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Objective
3
Data Management and Delivery
Task
4
Data Exchange Standards

Establish and maintain data exchange standards to ensure consistent content and format of data that originate from multiple data

sources.  Track adopted and proposed data exchange formats and location coding (including metadata) for data categories described

under Objectives 1 and 2.  At the regional level, this task will provide coordination and technical assistance regarding interpretation

of database structures and codes.  At the agency level, this task will provide similar coordination and technical assistance to activities

applicable to StreamNet.
Project
Job
Planned work elements

Accomplishments, Second Quarter 2002





CRITFC
1
Review and comment on DEF issues brought to the Steering 
We reviewed and participated in DEF discussions.

Committee

FWS
1
Review and comment on DEF issues brought to the Steering 
I met with Bob Woodard of WDFW/StreamNet to review a proposed new Hatchery 

Committee
Returns DEF.

IDFG
1
Working with the StreamNet Steering Committee, maintain 
We worked with the StreamNet Steering Committee and subcommittees to

and enhance the data exchange standards as needed.
work on data exchange formats for distribution and hatchery return data.

MFWP
1
MFWP StreamNet will participate in the design, development
This task is ongoing.  We have reviewed the next version of the DEF and 

and maintenance of standard codes and data exchange formats.
completed the distribution DEF.

This will occur through involvement on the Steering Committee

and technical work groups.

MFWP
2
Work with CRITFC to develop a draft DEF for genetics data 
We discussed the genetics DEF at the Steering Committee Meeting and sent

for adoption by the Steering committee
Hillary MFWP genetic structure.

MFWP
3
Work with Regional StreamNet staff and Steering Committee
Through a conference call and a technical meeting, we established a DEF

to create a Data Exchange Format for Distribution and Use Type.
for distribution and use type.
ODFW
1
Participate in the design, development and maintenance of 
1.  Staff spent considerable time discussing, reviewing, revising, and commenting

standard codes and data exchange formats.  This will occur 
on DEF issues in relation to fish distribution and observation data.  These activities

through involvement on the Steering Committee and 
occurred on at least 5 iterations of this DEF.

technical work groups.  There is no set schedule for this task, 
2.  NRIMP staff conferenced with Mary Hanson (ODFW) to propose draft 

because it is highly dependent on issues facing the Steering 
definitions for non-anadromous distribution use-type coding.  We were able to 

Committee.
devise a draft coding scheme using categories for both Life History and Life Stage.

3.  Staff composed and posted a response for the FishSurvey.DataQualityID to the

on-line forum thread.

4.  Staff finalized and initiated a SN forum to discuss the need for DEF changes

related to hatchery fraction data.
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 ODFW
2
Develop and propose a DEF for screening data.
Oregon’s Assistant Database Manager continued to provide technical support 

to the ODFW Fish Screening Program, including responding to many 

questions and resolving synchronization conflicts between replicate 

databases.  The knowledge we’re gaining from these experiences is aiding 

in the development of a StreamNet DEF for Screening data.

Region
1
Assist with the design and implementation of data exchange 
Wording in the draft data exchange format was improved for discussing 

standards as they relate to the spatial aspect of data in the 
use of PointIDs.  PointIDs are used when data are either upland points 

StreamNet database.
unassociated with streams or are associated with streams too small to be in

the 1:100K coverage.

Region
2
Create a Data Exchange Protocol document that explains the
A revised Data Exchange Form was created  to accompany data 

process of developing and exchanging data to the StreamNet 
submissions with details and instructions for data loading.

database.

Region
3
Enhance the StreamNet data reference system by repairing or
A StreamNet Library dump from CRITFC was reviewed and a format 

establishing procedures for updating and reconciling 
revision was recommended.

data-related references between the StreamNet database at 

PSMFC and the StreamNet Library database housed at 

CRITFC.

Region
4
Maintain and update the StreamNet Data Exchange Format 
1.  Codes were added for to the Data Exchange Format for Runs.

as necessary to incorporate additions and modifications 
2.  In coordination with projects similar to StreamNet underway in 

agreed to by the Steering Committee.  Record accepted 
California, codes were added to StreamNet data for California counties and

revisions in the DEF document.  At least one update of the 
hatcheries.

DEF document will be made during the year.

WDFW
1
Engage in data exchange format (DEF) discussions.  Lead new
1.  O'Connor and Burns drafted Bull Trout metadata and delivered it to 

efforts to amend the format as warranted when WDFW's 
PSMFC, EPA, and USFWS.  Several immediate suggestions were 

data cannot be accurately converted.  Provide metadata for 
incorporated at the request of the contractor for this work (EPA).  After 

tabular and spatial data sets according to guidelines adopted by
the delivery, Sikora reviewed the metadata product and made suggestions 

the Steering Committee.
which will be considered when the metadata is actually exchanged with 

StreamNet when the Distribution data is submitted in the new DEF 

format.  The new metadata generation/support tools of ArcGIS will be 

much simpler to work with than MetaMaker.

2.  O'Connor and Sikora stayed tuned to the Distribution DEF discussion 

but heard very little since StreamNet Regional staff were managing the 

responses and discussion one agency at a time.
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WDFW
2
Develop a revised DEF for Hatchery Return data and propose
O'Connor delivered a draft Hatchery Returns data exchange format (DEF)

to Steering Committee
proposal at the February 2002 SC meeting, including a summary of decisions

reached and issues outstanding to date.  StreamNet staff were identified to

serve on a technical team.  As the chair of the hatchery return technical

team, Woodard conferred with Pastor (USFWS) and drafted another DEF.

Woodard delivered this new DEF to all the technical team members, fielded

responses and reviewed their internal data to understand the conflicts.  Sikora

is not a member of the technical team but she's kept current with the proposals

and submitted comments at each step.
Objective
3
Data Management and Delivery
Task
5
StreamNet Internet Site

Continue to maintain and enhance the existing client-server system to provide access to StreamNet data products through 

the Internet.  The StreamNet home page will continue to be recognized as the project's primary data delivery vehicle.  

Priority will be given to incorporating data developed through Objectives 1 and 2 and providing access to reference materials 

secured through Objective 4.  Appropriate training on the use of the system will be provided through a combination of 

on-line help and in-person training sessions.
Project
Job
Planned work elements

Accomplishments, Second Quarter 2002





ODFW
1
Recommend and/or take part in review of new products and 
Oregon staff spent time testing and cruising the new StreamNet ArcIMS 

features.  Provide feedback on content, suitability, 
test site.  The GIS Analyst met with David Graves on other issues but also 

navigability and data currency issues.
took the opportunity to preview the new ArcIMS implementation and 

talked about related issues including Geodatabase and SDE.  Much feedback 

was provided to David Graves.  Oregon’s GIS Analyst solicited 

participation (and multiple staff participated in) a test to attempt to 

overload the StreamNet server via the ArcIMS application.  The server 

held up rather well and rendered upwards of 50 images / minute at its peak.

ODFW
2
Work with Regional StreamNet staff to link the StreamNet 
Columbia River Management staff attempted to work with PSMFC to link

website to available Columbia River fisheries information 
the Columbia River Management web site to StreamNet.

(including Columbia River Compact Action Notices, 

In-Season Updates, Joint Columbia River Management Staff 

Reports and possibly in-season catch estimates), along with 

informational text to describe each link.
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 ODFW
4
Manage and maintain the ODFW Natural Resources 
1.  Oregon’s Webmaster posted one update of Winchester Dam fish counts,

Information Management Program website and it's links to 
and a Genetics Program publication.  She also updated the Jobs page of our

StreamNet..
web site to reflect the extended closing date of the POS/Web Programmer

Analyst position.

2.  Susan enhanced the site by adding a link to the WDFW Habitat 

Protocols document, and added some AP news links to the News page of 

the prototype site, which will contain fish and wildlife related news from 

around the country (with a priority on ODFW and Oregon news), and will 

be updated automatically several times a day.  She wrote a routine to call a 

Perl script on the OSU web server that will allow staff to receive user's 

comments from a feedback form on our web site via formatted email.  She 

also added a customized search engine feature to our Search page.

3.  Susan performed standard site maintenance including updating the 

various StreamNet and 1:24K Fish Habitat Distribution data links,

4.  Oregon continued to progress towards uniting the NRIMP and 

GIS@ODFW web sites.  The Webmaster kept the prototype site 

up-to-date as we wait for approval to bring the combined site on line.  She 

made minor changes to the GIS@ODFW website including a disclaimer on 

the Maps page regarding access to most current fish distribution data.  She 

also added two new download links to the Data page as per a request we 

received from the fish distribution user survey; these will allow users to 

download the whole 'bundle' of distribution (all species) and metadata at 

either the 100K and 24K scales, instead of downloading by individual species.

5.  Oregon’s Webmaster contacted the Webmaster for the BLM site, to 

find out when the 24K hydrography status image would be back online.

6.  Columbia River Management began adding real time catch data to their 

web site this quarter.

Region
1
Maintain the GIS Data, Map, and PNW Reach File Internet 
The GIS Specialist continued to maintain the GIS Data, Map and PNW 

pages.
Reach File Internet pages.

Region
2
Add an internet mapping component to the StreamNet site 
The GIS Specialist designed, tested, and implemented two Internet 

to allow users to access StreamNet data through an interactive
mapping applications using the new ArcIMS software.  These applications

map interface.  Internet mapping component will utilize spatial
provide users with a means to overlay and compare different types of 

database engine (SDE) technology to improve speed and
information related to fisheries and natural resources in a visual, map 

performance, and will utilize ArcIMS software for application
format for any location in the Columbia Basin or surrounding Pacific 

design and delivery.  Internet mapping component will serve
Northwest area..  These applications can also be used to query for data 

at least 2 purposes:  (1) to provide users with a vehicle to display
from the StreamNet database, create custom maps, and perform basic 

and query StreamNet data in a spatial format; and, (2) to provide
geospatial analysis, all done over the Internet without the need to 

an alternate means of entry to access information in the current
purchase client software   These applications were deployed to the 

StreamNet query system.
StreamNet web site in March and are being enhanced on an ongoing basis.
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Region
3
Maintain and enhance the look and usability of the current 
1.  We completed many requested interface and functionality 

web-based query system.
enhancements/fixes.

2.  The StreamNet programmer created a web-based "forum" to facilitate 

communications between StreamNet participants.  The forum is a 

web-based usenet-type bulletin board that can be used for posting and 

responding to messages.  It is hoped that this will allow us to reduce the 

number of emails received, provide for permanent storage of electronic 

discussions, and also permit tree-type (branching) discussions that will be 

useful for coming to agreement on topics in a more efficient manner.

3.  The change in the query system proposed and authorized last quarter 

for the geographic criteria was implemented this quarter.

4.  Most of the html help files available within the query system were 

either old (for existing query selection criteria) or were not yet created 

(for newer criteria).  All non-existing files were created.  All 

previously-existing files were examined and updated as needed.

5.  The programmer defined, configured, and tested the new web server 

software setup and successfully migrated website and query system to the 

new server.  Configuration and testing was extensive because of the many 

different applications we do and our intent to support ColdFusion, 

ArcIMS, XML, COM.

6,  The query system was modified to enable output of XML as well as 

HTML.  This enables connection between the Internet Mapper 

applications and the query system data.  Output of data as XML will also 

allow more flexibility in the future for customizing output to user needs.

Region
4
Develop and test a new and enhanced web-based query system
We replaced the custom query system web server with a ColdFusion web 

based on a more open and flexible programming 
server to improve stability and query performance.  Both stability and 

environment (Cold Fusion).
performance have been improved.  Cold Fusion has also allowed us more 

flexibility and faster implementation of query system changes.

Region
5
Deploy features of the new flexible query system as 
The barriers data category was implemented.

components are approved by the Steering Committee

Region
6
Maintain logs of web query history and error events.  Track 
1.  We built and deployed various internal tools for monitoring and managing

and report internet site usage by month and investigate web 
the web site, query system, and new applications (Internet Mapper).

query system errors encountered.  Assist programmer in 
2.  Usage and error logs were maintained.  Logs show increasing numbers

debugging web query system problems that may be data 
of hit and queries and decreasing (significantly) number of errors

related.  Maintain and upgrade StreamNet web server and 
encountered by users.  We attribute the decrease in query system errors to

software.
the new, more stable web server / Cold Fusion platform implemented this

quarter (see Task 3.4).
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 Region
7
Guide development and enhancement of the StreamNet web 
Regional personnel continued improvements and problem correction work on

query system from the perspective of data users.  Review 
the StreamNet query system.  Extensive tests were conducted on the system as

changes to the web query system to ensure they are implemented
changes were made to ensure correct functioning.

appropriately and do not create unforeseen bugs.

Region
8
Complete review of the existing StreamNet HTML pages.  
Several additions were made to the StreamNet links pages.  An extensive check

Decide which pages to archive and delete, which to include in 
of the StreamNet web site's pages was conducted.  All links were checked, and

the StreamNet web site, and which to modify for inclusion in 
broken links were corrected or noted for correction.  Improvements to wording

the StreamNet web site.
were made on many pages to improve readability and understanding.  Obsolete

pages were identified, archived and deleted.

WDFW
1
As time permits, review new products and features of the 
Lensegrav tested and provided feedback on StreamNet's ArcIMS application.

StreamNet Internet site.  Provide feedback on content, 


suitability, navigability and data currency issues, especially 

issues related to providing static or dynamic map capabilities.

Objective
3
Data Management and Delivery

Task
6
Tool development and maintenance

Provide programming services to project participants to support efficient data entry and transfer.  Tools may be developed at 

the regional or agency levels.  Even when developed for within agency use, tools should be shared among all project participants.
Project
Job
Planned work elements

Accomplishments, Second Quarter 2002





IDFG
1
Continue to develop the IDFG/StreamNet Fish Information 
We continued development of the FIS in close coordination with IDFG fisheries

System (FIS).  The FIS provides data entry and management 
biologists and StreamNet data exchange standards.  Specific tasks included:

tools to IDFG biologists.  It also provides for an electronic 
1.  One result of our bull trout project for the USFWS was we were able to modify

flow of data from the field to StreamNet.  It ensures data 
the IDFG Salmon Region's fish survey database to use StreamNet hydrography and

integrity, data and coding standards, and an efficient transfer 
LLIDs.  This will ease the migration of their data into StreamNet in the future.

of data from the field to StreamNet.
2.  We also helped our Fish Research staff to update their native salmonid

assessment database to use StreamNet hydrography and LLIDs.  We added needed

referential integrity and primary key relationships to their database.

3.  StreamNet and other staff installed a stream survey Access database and data

entry forms in our IDFG Panhandle Region office for their use.  This will ease the

migration of data into StreamNet in the future.

4.  We provided additional data set development and interface design for specific

components of the FIS.

5.  We administered the FIS component for compilation of historic IDFG fish data

via a joint IDFG/BLM Cost Share project.


6.  We conducted an evaluation and implemented SQL Server 2000 with the FIS on

laptops used for remote data collection.


Objective
3
Task:
6
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7.  We provided administrative and technical support for the Collection Permit

component of the FIS.  This component is being actively used by IDFG fish 

biologists to compile historic collecting permit reports.

8.  We prepared data structures and an interface to interact with the PitTag2

program to assist field personnel with error checking, provide summary analysis,

and to collect data pertaining to non-target species during juvenile salmon and

steelhead trapping and tagging operations.

9.  We implement a data transfer method using Internet email and XML to send

field data to our central database.  This included administrative routines to 

automatically process transferred data and update the central database.

10.  We worked on development of a data presentation and analysis interface to

provide access to the central database, allowing office personnel to view and

analyze current trapping data.

11.  We initiated development of a data collection program to be used for spawning

ground survey data.  Redd count, live fish and carcass data are to be included.

12.  Planning began for the migration and entry of historical Idaho Supplementation

Studies data into the FIS.  This will include all ISS cooperators, including federal

agencies and tribes.  It will enhance the data available to StreamNet.

MFWP
1
Maintain and enhance the edit/entry interface for fisheries survey
Work continued on this ongoing job.

data distributed to individuals with a MFWP Collector's permit,

including federal land management agencies.

MFWP
2
Explore creating a complete user interface for MFWP 
Work continued on this ongoing job.

biologists, preferably a web based system; standardize look-up 

tables across the state.

MFWP
3
Maintain U of M system for genetics analysis input, Future 
This task is ongoing.  We are discussing a screening database for the new 

Fisheries for restoration project data entry, and other 
program funded by Fisheries Restoration and Mitigation Program funded by 

interfaces upon request if they relate to StreamNet workplan.
the BOR and USFWS.  We will start with the system created by Oregon.

Region
1
On an as-needed basis, update or develop tools to assist with 
We created internal tools to improve monitoring of use and errors in the StreamNet

data entry and data management.  Assist StreamNet data 
web site and web query system.  Tools were created to compose and send a

compilation agencies with trouble-shooting, modification, or 
StreamNet newsletter.  We researched and started documenting how to implement

development of data input interfaces.  Tools might include 
a better XML-based data submission procedure.  Data compiling agencies

input interfaces, error checking routines, geographic locators, etc.
did not request or require any new tools to help data collection or submission.
WDFW
1
Review and give feedback on StreamNet's tools.  Also build 
O'Connor, Brown and Sikora met with Bruce Baker (WDFW) to discuss Baker's

internal tabular and GIS tools and procedures to efficiently 
continued needs for programming and managing the Fish Contest database.  Sikora

manipulate data , including the conversion of WDFW's 
also met with Baker after the meeting to advise him on how to scope the table

Paradox data to MS Access.
relationship and data issues.
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Objective
3
Data Management and Delivery
Task
7
Data / Information Requests

Receive and respond to requests for data and information, source materials, and custom products.  Response to requests will 

be honored within the limits of available resources, with priority given to information requests having direct relevance to the

Fish and Wildlife Program.  Other priorities will include implementation of the Endangered Species Act and federal, state, 

and tribal natural resource management activities.
Project
Job
Planned work elements

Accomplishments, Second Quarter 2002





IDFG
1
Respond to requests for data and queries of the 
We filled 34 data requests that came directly to our office.  The requests 

IDFG/StreamNet Fish Information System.  These requests 
consisted of 12 species lists, 13 sets of shapefiles of streams, wetlands,  

come from a variety of sources, federal agencies, state 
fish distribution or base GIS layers, 6 requests for queries of our redd count 

agencies, and private consultants.  All data requests will be 
database, and 3 technical assistance.

logged for reporting.

MFWP
1
Receive and respond to requests for data, source materials, 
We filled 12 fisheries related GIS requests during the quarter.

and custom products.  Respond to requests within the limits 

of available resources, with priority given to information 

requests having direct relevance to the F&WP.

ODFW
1
As requested, consistent with other deliverables in this 
A total of 14 data, 8 document, 7 map, and 6 'other' requests were answered

contract, receive and respond to requests for data, source 
during this quarter.  A detailed list by requester and request type can be

materials, technical training, and custom products.
made available upon request.  Library-specific document requests are

summarized under Objective 4, Task, 3, Component 2.  Also, 4,667 data

downloads were made from the ODFW FTP site during this quarter.  The list

of requests below is provided as an example of the range of requests we

respond to.  These requests include:

1.  A request for 100K Sandy basin distribution maps (ChF, ChS, Coho, StW).

2.  An additional request for Sandy R.  distribution maps (4 more) with specific

geomorphic reaches delineated in addition to the distribution.  The maps are being

used as part of the evaluation related to the potential removal of Marmot Dam.

3.  A request for Bear Creek maps for the purposes of a contested case 

water right hearing.

4.  A USGS request for distribution information for the Rogue basin.

5.  A small data request for some ArcView shapefiles that were used to 

demonstrate the Oregon Fish Finder prototype website.

6.  Providing technical support to the mixed stock fisheries program who needed

help with approaches to migrating and storing their data in Access databases.

7.  An analytical assessment of potential habitat upstream of hatchery related

barriers in the Lower Columbia for Coho Recovery planning purposes.

8.  Nice Creek fish presence information.

Objective
3
Task:
7
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9.  Inquiries into Oregon’s FishScreening Database from NMFS.

10.  Providing Lower Columbia and Lower Willamette Fish Presence 

Survey cutthroat observations to the USFWS

11.  A request to convert the Chetco gradient map to a PowerPoint 

compatible version.

12.  A request for Bear Cr. Redband Trout distribution maps 

13.  Assisting the Clackamas River Basin Council with a request for barrier 

information and provided ArcEdit technical support to the Bull Trout 

Coordinator.

14.  A request for Incidental Fish Observations for cutthroat on four 

specific streams in the mid-Columbia region to the USGS.

15.  Requests for Metro area Winter Steelhead distribution maps (including 

one of the entire Willamette Valley) and also another request for fish 

distribution data in the King City area.

16.  A bull trout projection request from Deschutes NF staff.

Region
1
Respond within one day whenever possible to users who 
Regional staff responded to 55 requests for information or help during the

request information or assistance.  Requests may be for help 
quarter.  These requests broke down by type as follows: GIS (17), 

in navigating the StreamNet web site to find desired 
Assistance finding data (9), Maps (5), Query help (4), Fish biology (4), 

information, help in learning to use the on-line data query 
Other (15).  These requests broke down by type of person making request 

system, help in finding information not contained in 
as follows: Federal agency (12), General Public (10), Unknown (7), State 

StreamNet, assistance finding GIS layers, providing unique or 
agency (4), Undergraduate student (3), Tribal (3), Nonprofit organization 

customized data, or a variety of other types of requests.
(3), Elementary/High School faculty (3), Other (7)

WDFW
1
Generate maps, data reports, and electronic copies of data 
All staff responded to data requests and documented them in a detail 

sets as requested.  Provide PRIORITY data support for 
database available on request.  Our clients continue to be interested in all 

subbasin assessments and other new elements of the NWPPC 
data types.  Yet, the need for ArcView instructions and products steadily 

Fish & Wildlife Program, within existing resources.
continued since we first noted the new interest last quarter.
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Objective
4
Library / Reference Services

Provide professional library services to the Columbia Basin's fish and wildlife decision-makers, planners,

managers, and researchers by acquiring and cataloging StreamNet source documents and other related


material; and by providing open and efficient access to these materials

Objective
4
Library / Reference Services
Task
1
Collection Development

Develop a collection of materials applicable to the mission of StreamNet.  Collect, catalog and organize materials to document data sources,

Fish and Wildlife Program activities and reports, and other gray literature for access by regional scientists, agencies, interested parties, and

other libraries.
Project
Job
Planned work elements

Accomplishments, Second Quarter 2002





CRITFC
1
Coordinate source material submissions for data compiled by 
The Library received materials from California.

participants.

CRITFC
2
Develop collection of materials related to the Columbia 
The StreamNet Library added approximately 200 new items to the library

Basin, including reports from other Fish and Wildlife 
collection.

Program projects, other agency documents as they relate to 

the Basin, and other published and unpublished materials as 

requested by clients.

CRITFC
3
Maintain and develop a collection of journals related to 
We began reviewing subscriptions for FY 2003.  We left off for hiring of 

fisheries and aquatic sciences as well as other related scientific
a new Assistant Librarian.  The library received over 453 items to fill in 

topics.
gaps in collection through duplicate exchange.

CRITFC
4
Format the library reference table of StreamNet documents 
We continued working with Bill to clean up records for easier integration 

for inclusion in the StreamNet database.  New updates will be 
into the library reference table.

sent to the regional database monthly after that.

MFWP
1
Update the StreamNet library with references and 
An update has not been requested.

publications from the Fisheries Division Library on an annual

basis.

MFWP
2
Collect and catalog supporting references to document the 
This task is ongoing.  The FWP library information was updated in the 

sources of the distribution information and other data types 
MFISH system.

developed under Objectives 1 and 2, and to connect the data 

to references.  Submit updated references to the StreamNet 

Library
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 ODFW
1
Update library bibliography of ODFW, Fish Commission, and 
The ODFW Librarian continued to maintain the library bibliography.

Game Commission reports with historic and current publications.

ODFW
2
Provide originals/copies of all documents and reports 
A StreamNet library submission was sent on 2/15/02.  It contained 

referenced in the compilation of new StreamNet data 
approximately 27 documents total, 7 of which were memos on electronic 

holdings, but not already housed in the StreamNet Library.
database updates.

WDFW
1
Engage in discussions to finalize procedures to submit spatial 
1.  Kinney reported several references were missing from the StreamNet 

data references.  Continue to collect documents used as source
library.  Sikora itemized those pertinent to hatchery returns data.  Then 

materials for any data in Objectives 1 and 2.  Documents will 
Woodard re-submitted them to the StreamNet library to coordinate with 

be assigned reference numbers and forwarded to the 
the March 2002 submission of hatchery returns data.  Sikora also sent a 

StreamNet library as per established SN guidelines.
replacement reference document for the WDFW Hatchery Returns Form 5

database.

2.  Due to budget cuts the Washington State Library was disassembled.  

Sikora adopted many references at the library's give-away event.

Objective
4
Library / Reference Services
Task
2
Provide Access to Collection

Provide user access to the materials described in Task 4.1 by providing facilities for storage of paper and electronic copies of 

documents, an online catalog of all documents in collections, and staff to answer location questions and respond to requests.
Project
Job
Planned work elements

Accomplishments, Second Quarter 2002





CRITFC
1
Provide and maintain an appropriate facility for the storage 
Work continued on digitizing library materials with the high-speed scanner.

and public use of the StreamNet Library collections.

CRITFC
2
Catalog and organize the materials for ease of use by clients 
We continued from the first quarter on integration of all materials into 

and staff.
one subject oriented collection.

CRITFC
3
Provide access to the catalog of materials via the Internet 
We continued to analyze webpage usability.  The catalog was updated 

and update the online catalog on at least a monthly basis.
monthly.

CRITFC
4
Develop and execute a plan to place electronic documents in 
We began digitizing documents for inclusion on the website through the 

the catalog and on the library website.
library catalog.

CRITFC
5
Develop and keep schedule of open times and reference desk 
The reference desk schedule was limited as the hiring process for the 

staff hours.
Assistant Librarian unfolds.  The schedule of open times was kept up to 

date on the library website to allow for staff shortage.
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Objective
4
Library / Reference Services
Task
3
Library Services

Manage the StreamNet Library and provide library services to the StreamNet user community, Fish and Wildlife Program, 

and the general public.
Project
Job
Planned work elements

Accomplishments, Second Quarter 2002





CRITFC
1
Provide information and reference services to library clients
We answered over 20 requests for information from clients.

CRITFC
2
Provide information about services and hours to library 
We kept web pages updated with information about hours and holidays.  

clients via print and Internet
We worked on updating materials for distribution.

CRITFC
3
Provide interlibrary borrowing services for library patrons to 
We answered over 280 requests for materials from clients for materials 

access materials not yet owned by the StreamNet Library.
not owned by the StreamNet Library.

CRITFC
4
Provide access to hardcopy and electronic files of draft and 
We began evaluating bibliographies from individual subbasin plans to 

final documents related to subbasin planning and the NPPC 
determine documents that need to be added to the subbasin pages.

amendment process.

ODFW
1
Enhance, maintain, and update ODFW Library software and 
The Database Manager familiarized himself with InMagic software in 

procedures to ensure adequate tracking of information 
preparation for customizing Gloria's library application.  He installed the 

requests, key word searches, and easy comparison to the 
software on the new Library computer and moved the catalog files to a 

StreamNet Library holdings.
network drive to allow distributed access to increase concurrency of the 

database.  He also modified the structure of the database to incorporate 

needed fields that were previously missing.

ODFW
2
Respond to requests for ODFW documents and other source 
Oregon's Librarian provided 360 hardcopy documents and 6 electronic 

materials through the ODFW Library.
documents to 30 individual users (12 additional users were referred to 

other sources) during the quarter .

Objective
4
Library / Reference Services
Task
4
Inter-library Coordination

Engage in networking activities with other agency and regional library service providers to provide better access to other 

collections that will enhance the StreamNet Library and to avoid unnecessary duplication of effort and materials
Project
Job
Planned work elements

Accomplishments, Second Quarter 2002





CRITFC
1
Provide interlibrary lending services for other libraries to 
We provided over 40 items to other libraries.

access the library's unique collection
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 CRITFC
4
Coordinate with other StreamNet libraries, library clients and 
We continued to work with Gloria Bourne on collection development 

other libraries to improve service to clients and limit 
efforts.

duplication of effort.

CRITFC
5
Work with subbasin planning groups and TRTs to identify 
The Council's subbasin planning process has not yet begun, so no work was

modifications and new uses to make information related to 
 accomplished on this specific task.

these processes easier to retrieve

ODFW
1
Provide an index of Oregon Fish Commission, Oregon Game 
No documents were provided to the StreamNet Library during this quarter 

Commission, and Oregon Wildlife Commission processed 
due efforts to move Oregon Library holding to a new location.

reports to the StreamNet Library for the purpose of identifying

documents that are not currently within library holdings.

ODFW
2
Coordinate with the Oregon State Library system to enhance 
1.  The Oregon Librarian organized an index of web sites to refer clients to

access to published periodicals, journals, and other documents 
for information that may be available online.

for StreamNet users.
2.  The Oregon Librarian signed two people up for SmartOrGov (Oregon's 

State Library online system).

Objective
5
Services to Fish and Wildlife Program Activities

Provide technical data services to Fish and Wildlife Program decision-makers and appropriate Fish 

and Wildlife Program projects

Objective
5
Services to Fish and Wildlife Program Activities
Task
1
Data and services to support the Subbasin Planning effort

Within existing data categories and staffing levels and as workloads permit, assist Subbasin Planning efforts by 1) providing 

data in formats that fit planner needs, 2) working with planners to locate data within the StreamNet database and 

contributing projects' databases, and 3) advising and assisting planners on data management issues.
Project
Job
Planned work elements

Accomplishments, Second Quarter 2002





CRITFC
1
Provide described services to CRITFC staff working on 
The Council's subbasin planning process has not yet begun.  References 

subbasin planning and NMFS' TRT groups
were provided as requested by participant on the TRT.
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IDFG
1
Provide data and related assistance to subbasin planning 
1.  We produced maps for IDFG project proposals for Middle and Upper Snake

efforts in Idaho.  IDFG has the lead role in a number of 
Provinces.  The maps included terrain relief maps, locations of towns and rivers,

subbasins and we will provide support services, including 
among others.

tabular reports and GIS services to these subbasins.
2.  We also produced a map showing bull trout distribution in the Lemhi watershed

for IDFG.

3.  We produced several other maps for our staff in support of subbasin planning.

MFWP
1
Work with Montana's CBFWA representative involved with 
There were no requests received this quarter.

subbasin planning and provide data, map products and 

assistance as needed.

ODFW
1
Participate in Subbasin Planning meetings and provide data, 
1.  The NRIMP Project Leader attended the NWPPC meeting in Eugene.  He

advice, and related assistance to subbasin planning efforts in 
introduced himself to both Oregon Council members and scheduled a meeting

Oregon (within existing resources and as workloads permit)
with Councilman Eric Bloch to discuss the data management situation in

ODFW and Oregon in general.  He also met with Drew Parkin (NWPPC), Phil 

Roger (CRITFC), and Bruce Schmidt to discuss the Council's Subbasin

Planning Info.  Management Technical Support strategy.

2.  The NRIMP Project Leader attended one Oregon Subbasin Planning Core

Team meeting in Portland where implementation of the NWPPC's Subbasin

Planning Info.  Management Tech.  Support Strategy was the primary topic.

WDFW
1
Participate in Subbasin planning meetings and provide data 
1.  Woodard and Smith continued to update the Columbia River Subbasin reports

and advice as needed.
to describe the basin better and reveal relevant issues.  Chum and Chinook data

for tributaries below Bonneville Dam were delivered to Ron Roler along with past

write-ups on these tributaries.

2.  Woodard continued working with ArcExplorer and ArcView to provide local

Region 5 response to Subbasin planning needs.  Specifically he worked with GPS

point locations of Chinook, Coho and Chum spawned or observation sites in the

subbasin.   He also worked with a GPS location on the Coweeman River of a fish 

way built in 1955 and digital pictures taken as archive documentation.

Objective
5
Services to Fish and Wildlife Program Activities
Task
2
Support monitoring and evaluation efforts

Assist in the development of products that contribute to the monitoring and evaluating (M&E) of Fish and Wildlife Program 

effectiveness.  Specific areas of involvement will include:  participation in Program-related monitoring and evaluation work 

groups; periodic re-evaluation of the StreamNet data plan to ensure consistency with M&E needs; and design of databases 

and formats to house and disseminate M&E information to the degree possible under the existing contract.
Project
Job
Planned work elements

Accomplishments, Second Quarter 2002





All


No requests for assistance with monitoring efforts were received during this quarter.
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Objective
5
Services to Fish and Wildlife Program Activities
Task
3
Support for and participation in regional data management initiatives

Work with regional entities to promote and implement sound data management programs that ensure efficient 

organization, management and delivery of pertinent fish and wildlife related information within the Columbia Basin.  

Efforts may include determination of regional data needs, identification of obstacles and challenges to effective regional data

management, and development of recommendations and will take place in a collaborative atmosphere.
Project
Job
Planned work elements

Accomplishments, Second Quarter 2002





CRITFC
1
Participate on Regional Data Management Committee and 
Phil Roger was named to the project team for the Council's regional data 

other groups to improve data management in the region
project contracted with SAIC representing CRITFC.  Phil attended the 

first organizational meeting for this project.

ODFW
1
Participate in discussions and offer solutions related to 
The NRIMP Project Leader reviewed and commented on Washington 

Columbia River Basin database management and information 
County's response to ISRP comments regarding their barrier prioritization

distribution issues, as needed.
proposal to BPA.

Region
1
Participate with regional entities in the development of 
We attended a kick-off meeting with SAIC on the Council funded regional

effective regional data management programs and 
database inventory and needs project.  The basic approach of the project 

approaches.  Provide input based on years of StreamNet 
was explained, and involvement of the existing data projects was 

experience with management of data sets on a regional basis, 
discussed.  StreamNet agreed to participate directly in the project.  We 

along with insights into challenges, obstacles and costs.  
began by providing a number of background documents to SAIC staff that 

Support effective regional data management and delivery at 
describe current data project capabilities and issues.

reasonable cost with avoidance of duplication of effort.  

Support and encourage regional data needs assessments.

Region
2
Utilize the Systemwide Project Review process to recommend
The Program Manager, with support and input from staff, StreamNet 

effective and cost-efficient approaches for meeting regional 
Steering Committee members, and the DART project, wrote and 

data needs.  This will be done through project presentations 
submitted a so called "subbasin summary" for data management as part of 

and through development of issue papers that evaluate 
the Mainstem and Systemwide Province under the Rolling Provincial 

various aspects of data management in the basin.
Review process, entitled: Data Management in Support of the Fish & 

Wildlife Program Summary.  This summary describes obstacles and 

limitations to comprehensive data management, current data management

efforts, and current and long term needs.  It is intended to serve as a 

background for evaluating project proposals for systemwide data 

management projects in the next round of project funding.
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Objective
5
Services to Fish and Wildlife Program Activities
Task
4
Archive function for regional data sets, as requested

Work with regional entities to aid in the capture and distribution of data generated through Fish and Wildlife Program activities

and to help determine the most appropriate means of storing and disseminating them.  Where data do not fit in existing StreamNet

data sets, develop archive functions to at a minimum make data available 'as is', regardless of their current form.
Project
Job
Planned work elements

Accomplishments, Second Quarter 2002





MFWP
1
Be available to Montana entities as a source of information 
There have been no requests.

and assistance for capturing F&WP-related data, as needed.

Region
1
Research and obtain resident fish data sets developed by 
At the request of NWPPC, regional staff at PSMFC began an inventory of

BPA-funded projects.  Where data are of a type similar to 
resident fish data collected by projects funded by BPA.  We obtained from

StreamNet data types, work with project sponsors to capture 
CBFWA and BPA a list of BPA-funded projects aimed at resident fish species

data in StreamNet format and enter into the StreamNet 
and a list of project leaders who have done work on resident fish species.  In

database.  Where data are of a different type, work with 
order to begin obtaining the data and other information generated by these projects

project sponsors to identify the best means to post useful 
so that they could be made available via the StreamNet web site, a form letter

data in an archive format 'as is.'
was mailed out to each project leader and agency requesting information on the 

specific resident fish data that were generated by each project.  After this letter was

sent, StreamNet personnel from Montana, Idaho, and Oregon assumed

responsibility for follow-up contacts in order to actually acquire the data, while

for sources in Washington, WDFW StreamNet staff preferred that PSMFC staff

continue the effort.  It is hoped that a good response will make available much

information that at this time is difficult to locate and in danger of being lost.

This project will continue through the next quarter.

Objective
5
Services to Fish and Wildlife Program Activities
Task
5
Data and services as requested by other FWP participants

In consultation with CBFWA, the Council, and BPA, StreamNet will provide technical assistance and data services to 

Program projects as requested, to the degree possible under the current contract.
Project
Job
Planned work elements

Accomplishments, Second Quarter 2002





IDFG
1
Provide technical assistance to fisheries projects in IDFG.  
1.  We continued our close relationship with the FWP funded Idaho 

Under current funding from both the F&WP program and 
Supplementation Studies.  We added enhancements to the spawning 

IDFG, we are very limited in our ability to provide this 
ground database and interface for redd count and carcass count data.  We 

assistance.  Assistance will generally be focused where there is 
also added enhancements to the juvenile trapping system.  These systems

some mutual benefit to both StreamNet and the other 
allow data entry by field biologists and data maintenance by the project 

project.
coordinator.  Data are then electronically transferred to the FIS and made 

available to StreamNet.
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2.  We also continued to support the BLM Challenge Cost share project 

to compile historic data from IDFG regional offices.  During this quarter, 

we monitored and administered the database and interfaces for the project.

These data will also come directly into the FIS and made available to 

StreamNet.

3.  We provided administrative and technical support to the Collecting 

Permit system and Fish Reference system.  

4.  We also worked with the IDFG Salmon, Panhandle and McCall regional

offices to incorporate standardized species codes, LLID and GPS 

coordinates into their stream survey databases.  This will facilitate the 

eventual incorporation of their data into the FIS and StreamNet.

MFWP
1
Data services will be provided by Montana StreamNet staff 
There have been no requests.

on request.

ODFW
1
In consultation with CBFWA, the Council, and BPA, Oregon 
1.  Oregon received calls from Upper Columbia TRT representatives who 

StreamNet staff will provide technical assistance and data 
said they want to extend our Viable Salmon Population effort into the Upper

services to Program projects as requested, to the degree 
Columbia for an unspecified length of time.  I informed them that we 

possible under the current contract.
needed a year's worth of support or it's not worth pursuing.  Specifically, 

we spoke with Rich Carmichael (ODFW-LaGrande), Michelle McClure 

(NMFS-Seattle), Drew Parkin (NWPPC), and Bruce Schmidt in separate 

phone conversations to discuss how to expand the VSP Project into the 

Upper Columbia TRT area of responsibility.

2.  The NRIMP Project Leader reviewed the second draft of the VSP 

Project Completion report, and worked with the VSP Data Entry 

Technician to refine the document.

3.  The NRIMP Project Leader drafted a document describing the pros and 

cons of our VSP Project in hopes of improving how the project might be 

set up and run in the future.  The document was provided to Phil Roger of 

CRITFC.

Region
1
Respond to requests to the StreamNet project from F&WP 
1.  In order to support work on the Salmon Watershed Assessment Model 

participants for data, maps, or GIS products or general 
for use in subbasin and recovery planning, the Council requested assistance

assistance.  Provide assistance, including custom map work 
 in administering a contract to fund two people at NMFS.  StreamNet was 

where feasible.  Direct users to other resources if requests 
able to use a modification to its existing contract with the Council to hire 

exceed project capabilities.
a GIS Specialist and a Statistician at the NW Fisheries Science Center to 

do the needed work.  During this quarter the GIS position was filled, and 

interviews were held and a selection was made for the Statistician, who will

 start work next quarter.

2.  Preliminary discussions were held with representatives of the Yakama 

Tribe regarding assistance in development of their database system.
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Objective
5
Services to Fish and Wildlife Program Activities
Task
6
Protected Areas

StreamNet will a) maintain and provide access to the Council’s Protected Areas dataset, b) archive the official version as a 

historic record, and c) in consultation with the Council, respond to requests for information concerning Protected Areas
Project
Job
Planned work elements

Accomplishments, Second Quarter 2002





MFWP
1
Exchange Montana's Protected Area database, which has been
Work was completed.

converted to LLID stream routing.

Region
1
Maintain the Protected Areas database within the StreamNet 
Work continued on the project to convert Protected Areas data from the 

database
1:250K River Reach referencing system to the 1:100K LLID system.

Objective
6
Project Management / Coordination

Provide effective leadership that ensures the production of high quality products targeted at critical 

applications and the development of these products in a timely, cost-effective manner.

Objective
6
Project Management / Coordination
Task
1
Manage project activities

Administer all aspects of the project at the regional and sub-contractor levels, including oversight of budget, personnel, work

statement preparation and implementation, coordination among participating agencies, active participation in steering 

committee work, and project reporting.
Project
Job
Planned work elements

Accomplishments, Second Quarter 2002





CRITFC
1
Attend and participate in Steering Committee meetings
Phil Roger participated in all Steering Committee discussions.  

Presentations were given on the status of regional activities related to 

information management

CRITFC
2
Effectively administer the CRITFC StreamNet project
Normal project and staff management was provided.

FWS
1
Represent FWS in Steering Committee meetings.  Produce 
The FWS StreamNet project leader participated in the Steering Committee meeting 

quarterly reports w/in 30 days of quarter end.  Produce FWS 
held in Gladstone, OR.

component of FY2001 final report.  Create FWS StreamNet 

budget & statement of work for FY2003.  Contribute FWS 

portion of Project Renewal documents.
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IDFG
1
Prepare budgets, work statements, and progress reports
IDFG StreamNet completed the FFY2002 first quarter report.

IDFG
2
Provide project management and staff supervision for IDFG 
The IDFG StreamNet project coordinator provided personnel supervision for not

StreamNet.
only the IDFG/StreamNet staff, but additional staff in IFWIS.  He also managed

work flow, providing a special emphasis to leverage StreamNet as much as

possible with other projects that were assigned or made available.

IDFG
3
Participate in Steering Committee activities, including 
The IDFG StreamNet project coordinator was an active participant in Steering

Steering Committee meetings, project direction, and data 
Committee meetings and DEF development.

exchange format development.

MFWP
1
Provide normal supervision of Montana StreamNet staff and 
The Project Manager completed Performance agreements for all staff.  We have

project.  Produce quarterly reports within 1 month after the end
received .5 FTE from the Wildlife Division to create a Nongame Wildlife

of each quarter.  Produce final report within 2 months of the
Information Management System.  We will move Steve Carson into this

end of the contract period.  Participate in Steering Committee
position and he will continue as .5 FTE as the StreamNet data manager.  We

meetings.  Collaborate on developing a final detailed Statement
will then move his .5 and combine with another .5 FTE and hire another person

of Work for FY02.
in the Helena office to help with StreamNet and GIS requests.
ODFW
1
Administer all aspects of the project for Oregon, including 
1.  Meetings: The Project Leader attended the February 5 and 6, 2002 Steering

budget oversight, personnel, work statement preparation, 
Committee meeting in Portland, Oregon, and attended the StreamNet FY03-05 

staff work plan preparation, project implementation and 
funding strategy meeting at CRITFC in March.

coordination, reporting, and participation with the Steering 
2.  Reports and SOW:  Oregon completed and submitted it’s 2001-Qurarter 4 

Committee and technical issue working groups.
Report and it’s portion of the FY 2001 StreamNet Annual Report.  Staff reviewed

and commented on the draft System-wide Provincial Review Summary primarily

written by Bruce Schmidt.

3.  Training: The 24K GIS Coordinator attended an ArcIMS workshop held at OSU.

The Database Analyst completed two MS Excel workshops at OSU, and the

instructional portion of a grant writing course at the University of Oregon during 

the Quarter.  The Project Leader attended a seminar at EPA-Corvallis titled "Stream 

Restoration Techniques and a Hierarchical Strategy for Prioritizing Pacific NW

Watersheds".

4.  Library:  The Database Analyst completed and submitted four more library grant

applications trying to secure funding to renovate it and keep it in operation.


5.  Hardware/Software/Equipment:  The Database Manager initiated work on an 

Inventory Management program.  This application will be written in C# and the 

NET framework.  This application will allow us to evaluate the .NET framework 

while providing a solution to a current problem.  Progress continued on developing

a more efficient reporting application.  In order to finish the reporting database the 

Database Developer needed a consistent way for everybody to send their updates

to the Project Leader.  To that end, he created a dynamic link library (DLL) that

will allow everybody to send the update via SMTP (Simple Mail Transfer Protocol).
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This will let everybody send E-mail regardless of which client they use.  He 

successfully tested it for Corvallis users and will soon send it to Portland staff for 

testing on the ODFW network.

6.  Personnel:  The Project Leader met with each staff member to discuss future 

training needs and to assess the status of each SOW task and adjusted priorities to 

ensure all tasks will be accomplished as planned.  The meeting with the GIS 

Analyst also included a discussion on the consequences if ODFW’s GIS 

Coordinator loses his position.  The Project Leader completed and submitted

hiring request paperwork to hire a technician to finish entering ODFW's Fish

Presence Survey data forms.
Region
1
Project Administration:  Perform ongoing administration of 
1.  Routine project administration continued.

the StreamNet project, to include budget development and 
2.  The regional fisheries biologist participated in reviewing applicants for the

tracking, contract monitoring, personnel functions, 
Assistant Librarian position at the StreamNet Library.

inventory control, etc.
3.  The FY-01 budget was finally approved by the Council.  The project received

level funding with a 5% COLA.  Even though that did not fully cover the actual

inflationary costs, it did resolve the uncertainty and supported most planned project

activities.  It did leave three positions (GIS Specialist, Fish Biologist and 

Programmer) un-funded for three months each, however.

4.  The Program Manager worked with the IDFG Project Manager and the BPA

COTR to determine the appropriate way to handle a new approach to computer

purchase and replacement by IDFG.  It was determined that contract funds can not 

be used in advance to cover planned replacements, but that costs can be recovered 

on a schedule after they have been purchased by IDFG.
Region
2
Reporting:  Submit quarterly progress reports to BPA within 
Work on the Systemwide Summary and planning for the FY 03-05 project proposal

one month of the end of each quarter and submit an annual 
slowed work on reports this quarter.  Progress was made on the FY-01 Annual

report within two months of the end of the fiscal year.
report, but actual delivery of the report will be made in the Third Quarter.

Region
3
Maintain effective relationship with the StreamNet Steering 
1.  The winter Steering Committee meeting was hosted by CRITFC on Feb.  5-6.

Committee.  Organize and conduct quarterly Steering 
Key topics covered in the meeting included:  1)  Review of the Database Support

Committee meetings to facilitate project oversight and 
Summary report and discussion of the short and long term needs; 2)  Use of the

setting direction/goals.  Coordinate regional project activities 
Forum to resolve issues; 3)  Need for interface tools; 4)  Internet mapping

with Steering Committee involvement and direction.
demonstration; 5)  Status of data updates; 6) Resident fish data inventory; and, 7)

Technical issue discussions, including distribution and use definitions, and genetics 

DEF.

2.  A supplemental SC meeting was held March 12 at CRITFC, with some members

participating by phone, to discuss strategy and organization for developing the

FY 03-05 project proposal.
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WDFW
1
The WDFW StreamNet state coordinator will participate in 
1.  O'Connor and Sikora attended the February 5 and 6, 2002 Steering 

all Steering Committee and StreamNet Project management 
Committee meeting in Portland, Oregon.  Both provided detailed review 

activities, including meetings and follow-up work assignments
and comment to help finalize the draft agenda prior to the meeting.  In 

(progress reports, Statements of Work, budgets).
addition, Sikora provided content and O'Connor delivered an updated 

version of the "Summary of Data Submission Commitments from the 

2002 Work Statement" report to Bruce Schmidt in advance of the 

meeting.

2.  O'Connor and Sikora finalized the FY2001 Annual Report and made 

timely submittals of the FY2002 Q1 Report with suggestions to track the 

database changes via a Modifications Log.  Upon request, O'Connor also 

submitted an Executive Summary containing Select Highlights and Related

Work with respect to the Q1 Report.

3.  O'Connor participated in a special Executive Session StreamNet 

meeting at CRITFC on March 12 to start making decisions about the 

scope and priorities for the StreamNet 3-Year Work Plan.

WDFW
2
The state coordinator and the state data manager will jointly 
1.  All WDFW StreamNet staff attended the required WDFW Fish 

manage all aspects of StreamNet in WDFW, including budget,
Program meetings with Lew Atkins and Jo Wadsworth.  

personnel, work scheduling, and product delivery.
2.  Sikora and Lensegrav attended a one week "Fish Genetics" class 

sponsored by USFWS to gain background knowledge for potential, future 

genetics data exchanges and stock discussions.  Sikora attended a First Aid 

refresher course (Jan 16).

3.   Pending a forced move, O'Connor and Sikora reviewed the Olympia 

Natural Resource Buildings (NRB) first floor space for suitability and 

O'Connor submitted a proposal to WDFW office managers.  All NRB staff

re-organized their offices before and after a carpet cleaning event.  Sikora

inventoried her computer hardware.  Sikora also had a one month 

vacation this quarter.

4.  WDFW StreamNet staff met to discuss work progress and data issues in

order to update a Data Submissions Commitment report requested by 

Bruce Schmidt (see 6.1.1 Item 1).
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Objective
6
Project Management / Coordination
Task
2
Participate in Fish and Wildlife Program development activities

Work with regional entities to assist in the area of data management as requested to support development of Fish and 

Wildlife Program projects and programs.  Organize, facilitate, and/or participate in appropriate coordination meetings with 

BPA, CBFWA, the Council, ESA officials, ISAB/ISRP, and/or staff and management of participating organizations to identify 

ways StreamNet can effectively contribute to the Fish and Wildlife Program (FWP) and facilitate  capture and dissemination 

of data.  Participate in advisory groups, task forces, and other groups whose purpose is enhancing the effectiveness of the 

Fish and Wildlife Program and its data development activities.
Project
Job
Planned work elements

Accomplishments, Second Quarter 2002





CRITFC
1
Work with NWPPC and related agency staffs to improve 
Phil Roger worked with Council staff and contractors to include data 

data management services to the region
management functions in draft work statements for subbasin planning.  He

worked with the Oregon Coordinating Group on similar issues but focusing

on division of responsibilities between a state technical assistance team 

and local subbasin groups.  He kept Steering Committee apprised of 

developments and status.

MFWP
1
Provide services as requested
We received no requests.  We reviewed a data management white paper 

from the Regional Office.

Region
1
Work with regional entities to contribute data management 
StreamNet personnel met with personnel from the USFWS's Regional

expertise with development of activities within the scope of 
Office, Washington State Office, and Oregon State Office to discuss

the Fish and Wildlife Program.
 

Objective
6
Project Management / Coordination
Task
3
Coordinate with other related activities

Maintain communications between StreamNet and other applicable regional and state-level fish and wildlife activities 

beyond the Council's Fish and Wildlife Program to identify means for collaborative data collection, storage, and 

dissemination.  Collaborative data activities will include tribal fishery programs within the Columbia Basin, federal land 

managers’ fishery programs, state fish and wildlife agencies, and, with respect to water use and stream development, state 

water resource management and environmental quality agencies.  Collaboration with coast-wide and private data 

collection/compilation efforts will be pursued when this supports overall project goals.
Project
Job
Planned work elements

Accomplishments, Second Quarter 2002





IDFG
1
Coordinate and collaborate with other organizations, 
As part of our overall strategy to provide a complete flow of data from 

including federal, tribal, state, and local governments and 
field biologists, we worked to expand the use of the FIS beyond just the 

private organizations.  Such coordination and collaboration 
IDFG portion of Idaho Supplementation Studies to all the ISS cooperators,

will be selected and conducted in such a manner as to provide 
including federal agencies and tribes.

benefit to IDFG and StreamNet database systems or to 

distribute StreamNet data.
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MFWP
1
Maintain communication between state and regional entities
We met with the Montana Natural Heritage Program to discuss data 

management issues and creating field guides for each species.

ODFW
1
Establish / maintain working relationships with data 
1.  Oregon’s GIS Analyst attended two presentations at the Commission 

collection projects within and outside ODFW to promote 
meeting; one on Streamflow Restoration Prioritization and the other on 

efficient and beneficial data sharing.
state highway culvert replacement efforts.

2.  The Project Leader prepared a summary of the barrier prioritization 

criteria, which was developed in meetings with folks in the Hood River 

area, in preparation for a follow-up meeting.  He also updated the funding 

proposal to reflect 2002 salaries and expenses and sent the revised copy 

to ODFW administrative staff.  He attended the follow-up barrier 

prioritization with OWEB and USFS staff to discuss progress (or the lack 

thereof) and funding for a person to do this work.  No firm funding 

commitments were made but everyone was still positive on the idea and 

both OWEB and USFS were intent on continuing to look for funds.

3.  The Oregon StreamNet Project Leader met with Doug DeHart 

(USFWS) and Bruce Schmidt to discuss StreamNet support for the 

Service's fish screening data needs.  The Service has money to support such

an effort, and it fits within our existing SN workplan.  Doug will get back 

to us soon on how we might proceed.


4.  The Oregon Project Leader met with NWPPC member Eric Bloch to 

discuss the data management situation in ODFW and Oregon in general.  

He definitely understood the challenges we face and was intrigued by our 

'data management support overhead fee' idea.  Subsequently, he drafted an 

outline describing the data management plan one-pager for Eric Bloch.

5.  Staff attended an OWEB GIS coordination meeting with Janine 

Salwasser, Information Policy Advisor, regarding OWEB's/OSU's desire to 

construct a Natural Resources library which will allow users to access tons 

of natural resources data, including fish distribution.

6.  The Project Leader listened to the Mainstem and Systemwide Province 

Implementation Plan Integration meeting via conference call.

7.  The Project Leader met with Diana Sharps (Fish Passage Program Coordinator 

with Benton Co. SWCD).  She was interested in seeing what we had and telling

us about her upcoming barrier prioritization effort.
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Region
1
In order to broaden the scope and utility of the StreamNet 
1.  Regional StreamNet staff coordinated with staff of a project similar to 

database, develop appropriate proposals for data 
StreamNet in California to assure compatibility of coding between the 

development activities that would compliment the main 
systems.  In addition, questions regarding storage of hatchery return data 

StreamNet data holdings.  Ensure proposed work is not 
were discussed with California personnel.

currently conducted by other entities.  (Examples may 
2.  The program manager, while already in Seattle for work with NMFS 

include traditional StreamNet data types outside of the 
staff, attended the NMFS Habitat Program open house in order to learn 

Columbia River basin, macroinvertebrates, water temperature,
about current projects and their data needs.

and habitat restoration.)  Conduct of such work will be 
3.  While in Seattle, the program manager met with Richard Kang and other

dependent on availability of additional resources.  Once 
NMFS data project staff to discuss needs and means of cooperating…He 

awarded, efforts will conform to the approved contract.  Such
assisted with locating the full StreamNet database on the StreamNet Web site

work will be coordinated with this work plan so that 
and downloading it along with the table relationships for use in the NMFS data

activities under this task do not impede accomplishment of 
program.  Caution was urged in recognizing that once downloaded, the data set

the remainder of the work plan.  This task is necessitated by 
will rapidly become out of date as new data are added by StreamNet.

the fact that project staff have time available that is not 
4. PSMFC and ODFW StreamNet personnel met with Doug DeHart of USFWS

covered by the BPA contract.
to discuss USFWS efforts to create an inventory and database of water diversions,





screens, and migration barriers.  USFWS and StreamNet personnel agreed that a


coordinated effort would be most time efficient and cost-effective for both entities, 

and agreed to work together on a joint effort if funding allows.

WDFW
1
Assist in any pertinent coordination efforts.
O'Connor provided pointers to contacts for Washington resident fish data

projects in the Basin to PSMFC tech Adam Vellutini and reviewed Adam's

draft report on the status of BPA-funded resident fish data collection efforts.
Objective
6
Project Management / Coordination
Task
4
Prepare and present public information related to the StreamNet Project.

As needed, produce public information materials and participate in various meetings and forums to explain the project's 

capabilities and purpose and to generate support and additional data sources.  Activities may include brochures, 

demonstrations, posters and talks.
Project
Job
Planned work elements

Accomplishments, Second Quarter 2002





IDFG
1
Where appropriate, participate in public or private meetings 
As part of our collaboration with ISS, we participated in cooperators 

and forums to represent StreamNet and IDFG.  Produce 
meetings.

reports, maps, or other materials in support of or for 

dissemination of StreamNet information.

MFWP
1
Determine if Montana needs any publications, documents and
No requests were received this quarter.

produce them if needed.  Review regional products when 

necessary.
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 ODFW
1
Produce public informational documents on StreamNet data 
The Database Analyst worked on finalizing a PowerPoint presentation 

activities for natural resource oriented publications, give oral 
which will be used to inform the audience about NRIMP and StreamNet.  It

presentations to relevant user groups, and participate in 
contains information about the history of NRIMP,  and our relationships 

various meetings and forums.
to StreamNet, ODFW, staff bio's, and others.

Region
1
Prepare and deliver presentations to scientific and 
The regional GIS Specialist, StreamNet program manager, and regional 

professional meetings to demonstrate project capabilities and 
fisheries biologist collaborated on a presentation at the biennial steelhead 

accomplishments and to solicit additional data and 
biologist's meeting which was held in Corbett, Oregon on March 7.  The 

involvement or coordination with the project..  Expected 
topic of the presentation was ways in which GIS can be helpful for 

results would be enhanced visibility for the project, increased 
steelhead managers and researchers.  The presentation showed several 

participation and data flow from agencies, improved 
ways in which GIS has been used in management and research activities for

coordination, and avoided duplication of effort.
a variety of purposes and species.

WDFW
1
Participate as opportunities arise to highlight StreamNet 
Lensegrav represented WDFW at Western Washington Sportsman's Show,

programs & data.  Report key contacts and results to Regional
providing information on WDFW and StreamNet issues to the general 

Project Manager to keep Manager apprised on opportunities 
public.

pursued in Washington state.

Supplemental Information:  Additional work accomplished outside the specific work elements in the Statement of Work  


During the quarter some project cooperators were able to opportunistically accomplish work that was not specifically called for in the annual Statement of Work.  These accomplishments still related to or helped to support the StreamNet Project, and are reported below.
Project

Accomplishments, Second Quarter o2002











CRITFC

Similar to work reported in the First Quarter, the StreamNet Library is gaining increasing exposure and is receiving and filling more requests for customized references.  And, the Steering Committee member is routinely asked to participate in regional planning and evaluation groups.  These include, for instance, participation in the Regional Assessment Advisory Committee, Regional Data Management project, Subbasin Planning, monitoring and evaluation discussions, etc.  This broad scale understanding of regional needs and plans is reported regularly to the Steering Committee and helps keep the project relevant to regional needs.

ODFW
1.  Staff attended the Restoration and Enhancement Board meeting and presented the Oregon Fish Finder web site demos (both the tabular-based
and stream-based presentations).  This presentation was a total success and could not have been done without the contributions and creativity of every member of our Oregon StreamNet team.

2.  TRT Support: a) We completed revisions to the TRT database.  Most of the fixes were features that were always planned for the finished product; b) the VSP Data Entry Tech entered age data and adult return information for the Clackamas and tributaries, and Molalla and tributaries into the TRT database.
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3.  The VSP Data Entry Tech and the NRIMP Project Leader/StreamNet Project Leader attended the winter retreat for the Willamette-Lower Columbia Technical Recovery Team in Portland.  They gave a presentation on the TRT database and provided a status report on the VSP project.

4.  Staff strategized approaches for Life-stage Timing Activity/Distribution Use-type relationships.

5.  The Assistant  Database Manager provided technical support to ODFW Fish Screening and Passage Program throughout the quarter based on outside funding.  We received the list of requested changes and additions to the FishScreen database, and began working on the top-priority items.
6.  The 24K Project GIS Coordinator created 'blank' (no distribution displayed) cutthroat maps for the eastern portion of the Scott Canyon HUC as part of our effort to develop cutthroat distribution data funded by StreamNet carryover funds.  She also re-created coastal cutthroat maps for the Hood (Scott Canyon only) showing newly entered distribution data in preparation for a review meeting with Steve Pribyl (ODFW) and Rich Larson (USFS).  This represents our first set of 'pseudo' distribution results.

7.  The GIS Analyst is conducting a search for old PNW Rivers Study Protected Area hardcopy maps in response to a request from Regional StreamNet staff.
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