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Introduction
StreamNet is a cooperative, multi-agency data compilation and data management project authorized by the Northwest Power Planning Council’s Fish and Wildlife Program (FWP) and is funded primarily by the Bonneville Power Administration.  The project is administered by the Pacific States Marine Fisheries Commission.  Three fourths of the project consists of sub-projects within the state fish and wildlife agencies, Columbia River Intertribal Fish Commission and the US Fish and Wildlife Service to develop databases within the respective agencies and facilitate data transfer regionally.

The StreamNet Project compiles, manages and distributes information related to fish resources in the Columbia River basin, with additional information available for the rest of the Pacific Northwest.  The state, tribal and federal fish and wildlife agencies collect and utilize data related to the region’s fish and wildlife resources to meet their own mandates.  A subset of these data, primarily the annually collected types of information that are routinely used to monitor trends within fisheries and populations and provide management information, are compiled by StreamNet into regionally standardized formats and publicly distributed.  In this manner, data common to fisheries management but collected and stored in multiple formats by the individual agencies are standardized and made uniformly available basin wide.  StreamNet also ties all data to the regional 1:100,000 scale routed hydrography (GIS stream network) so that different kinds of data can be compared on a geographic basis and mapped.  The project utilizes the Internet as its primary means of data distribution, but also provides custom data services to FWP participants.  The StreamNet web site provides access to information in a queryable database and also provides maps, individual data sets not contained in the queryable database, and library references.  All data in the StreamNet database are referenced to source documents that are housed in the StreamNet Library, located at CRITFC in Portland, OR.

Work priorities for FY 2002 include updating existing long term data sets, managing the data and infrastructure necessary to maintain and deliver data, maintaining the StreamNet Library, providing data services to regional entities associated with the Fish and Wildlife Program, 


Introduction


StreamNet Third Quarter Performance Report, FY 2002
Page 2 of 52
and project administration.  This year the distinction between anadromous and resident fish data in the data development objectives was dropped, and the annual statement of work was reorganized to reflect that change in approach.  This year, the agencies indicate in each individual job whether the work is directed toward anadromous or resident species for each particular data type.  This change is a change in organization, not project direction.  The majority of work remains focused on anadromous species due to the sport and economic value of these species and because of associated Endangered Species Act aspects.  However, efforts are also underway to develop increased information on resident species distribution, and increased effort is directed toward identifying resident species information that may be developed by other projects funded through the FWP and obtaining those data for archiving so that they are more widely available.

This report documents accomplishments made by the project and its cooperators during the third quarter of Fiscal Year (FY) 2002.  Since the cooperating agencies work on different jobs throughout the year, and not all agencies address the same jobs in their respective portions of the Work Statement, the work accomplished in this quarter varies by cooperator.  Jobs that did not have any work addressed during the quarter are not included in this report.

Activities in the third quarter of FY 2002 included routine development, maintenance and posting of various data sets, as well as routine administrative activities to continue project function.  A major accomplishment that included efforts by all project participants was development of a project proposal for FY 03-05 funding under the Mainstem/Systemwide Provincial Review Process under a larger than normal scope to identify all data types, existing and new, that the project could develop with regional prioritization and funding.  Key highlights of individual activities by each of the project participants this quarter included:

CRITFC: 1. Data sets for which CRITFC is responsible are normally updated in the first or second quarter of the fiscal year.  During the third quarter we contacted tribal programs seeking additional data sets which are part of the base StreamNet system.

2. Problems with the existing harvest data were identified previously.  In the third quarter we began assembling alternative harvest information to replace the existing data sets.

3. The bulk of third quarter activities focused on providing and extending routine Library services.  Significant amounts of material were exchanged with other libraries which filled in voids (principally in journals and unpublished technical reports) in the existing collection.  Requests for information concerning anadromous fish recovery planning under the ESA and subbasin planning increased and were filled in the third quarter.  The present Library space is completely filled and options were identified for expanding space or reducing the size of the collection.

4. Significant time was spent by StreamNet staff (through other funding sources) working with Council and agency staff to organize subbasin planning efforts.  These discussions included a number of data management issues and there is growing regional acceptance of the  StreamNet system as an integral component of subbasin planning.  This is both a complement to work accomplished by the project and a challenge to incorporate more regional services in the future.
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IDFG: 1.  Non-StreamNet IDFG staff continued entering data into the IDFG/StreamNet-developed databases.  This illustrates the value of information systems that serve not just StreamNet and the Columbia Basin but also provide value to the state fish and wildlife agencies that do the original data collection.

2.  We made substantial progress compiling 1998-2001 hatchery return, redd count, carcass, age, and live fish data into our internal database in preparation for updating Idaho data on the StreamNet web site.

3.  We made major advances in the planning and purchase of the new computer infrastructure for the Idaho Fish and Wildlife Information System (IFWIS).  IDFG/StreamNet, as a component of IFWIS, will benefit by this new infrastructure being supplied by non-StreamNet funds.

4.  We continued advances in having IDFG biologists maintain data in their databases using StreamNet formats.  We installed GIS data and tools in the IDFG Screen Shop in Salmon, Idaho.

5.  Digital ortho-photo quads (computerized aerial photographs) were added to our GIS database to allow use of aerial photographs as backdrop images on our GIS applications.

7.  Two major GIS service projects were completed: a map series for a status report on Yellowstone cutthroat trout and a set of 56 maps delineating priority anadromous watersheds for the Idaho Attorneys General office.

MFWP:  Work on Objective 1 continued smoothly.  The data are nearly caught up through 2001 and participation by FWP and federal fisheries biologists has been good.  The Dams layer was submitted to StreamNet and work continues on the Barriers database.  The project leader outlined a Web strategy for Subbasin Planning with the CBFWA Montana representative and will meet with the contractor who will do the work.  The Steering Committee adopted a DEF for fish distribution and modified several other DEFs.  The project leader presented information to the Montana NWPPC member and staff concerning the Montana StreamNet project.  The staff filled over 60 data and GIS requests, with nearly 20 of those fisheries related.
ODFW:  1.  Oregon staff participated regularly in numerous Oregon Subbasin Planning activities, and provided feedback on data related topics as needed during the quarter.

2.  We completed a major QA/QC effort on our Barrier and Dam data and submitted 1,165 dam records, 1,002 DamxDamPurpose records, 906 DamxDamType records, 995 Barrier records, 370 FishBarrier records, and 64 Reference records to StreamNet.

3.  We successfully united the Natural Resources Information Management Program (NRIMP) and GIS@ODFW Web sites, providing better access to data and other services to resource managers and other users in Oregon.

4.  We accomplished normal project activities, including completion of quarterly reports, attendance and participation in the StreamNet Steering Committee and Technical Committee meetings, and responding to direct requests for information.
WDFW:  1.  WDFW StreamNet staff compiled responses to the draft hatchery returns exchange format we circulated, and then created a new version ready for final review and approval in the fourth quarter.  A proposal for finalizing this format will be presented at the August Steering Committee meeting.
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2.  WDFW staff played a major role in Steering Committee deliberations that resulted in an exchange format specification for Generalized Fish Distribution data.  Key to success here was the willingness of all StreamNet data providers to focus on the data categories we support in common as the primary targets for exchange, and “letting go” of the need for representing all state-specific sub-categories and nuances.

3.  WDFW staff submitted the first file of Washington dam facilities converted to StreamNet exchange format and validated for correct content, including spatial locations.
Region (PSMFC):  1.A primary accomplishment in the Third Quarter was development of the StreamNet project proposal for FY 03-05 funding.  This effort was significant because of a last minute request to expand the proposal to include both existing capabilities plus data types and services that StreamNet could provide with additional funding.  This approach was intended to stimulate discussion of regional data priorities and encourage regional review of StreamNet directions and priorities.  Complete funding of the entire proposal is not expected.  We do hope that the review process provides a means for regional entities to identify the priority data needs and some means for obtaining and delivering them.

2.  StreamNet participated as part of the Program Team of the SAIC regional data needs and inventory project.  Project activities centered around creation of a Coordinating Committee, development of interview questionnaires and documents explaining the project, and scheduling of the first round of interviews and focus groups designed to obtain information on regional data needs and existing data management capabilities.  The ultimate objective is to develop recommendations for the best approach for managing and distributing information on a Columbia Basin wide scale.

3.  We established a common data exchange format for generalized fish distribution information that can include both anadromous and resident data and work with the existing formats at the state fish and wildlife agencies.  This resolved a long standing problem with developing agreement on what are the common core data for fish distribution at the regional scale, and will pave the way for posting updated distribution data.

4.  We implemented a test system setup on older StreamNet computers that duplicates the production system and allows testing of all ColdFusion and ArcIMS mapping applications in a "live" online environment without affecting the production systems
5.  We finished converting the Protected Areas data category from the old reach-based system (1:250,000 scale database) to the current LLID system (1:100,000 scale hydrography), making Protected Areas data searchable using the standard geographic criteria such as Subbasin 2001, HUC, Region, etc.  The query system was updated with this new information and an ArcIMS application was developed and deployed to allow users to interactively map the information

6.  New information on the location and characteristics of dam facilities was received from state compilers.  This information was converted to a spatial format and new GIS coverages and shape files for Pacific Northwest dam facilities were created and posted along with metadata.

7.  A new, updated Data Exchange Format, version 2002.1, was completed.

Following are specific accomplishments for the Objectives and Tasks as listed in the FY 2002 StreamNet Statement of Work (http://www.streamnet.org/about-sn/pub-docs/SN-2002-ws.pdf).  Planned work is presented verbatim from the work statement, with actual work accomplished during the third quarter listed to the right.  Jobs in the Statement of Work that had no activity by the individual project participants this quarter are not listed in this report.


Introduction


StreamNet Third Quarter Performance Report, FY 2002
Page 5 of 52

Objective
1
Data Development and Updates, Priority Data sets

Support the need for region wide fisheries data for research, monitoring, modeling, and management

through acquisition and regional standardization of new information and updates to previous information


for priority fishery data types.  These priority data types will be addressed by all data providing agencies,


or for specific data types by a single cooperating agency on behalf of the entire project.  This Objective


addresses both anadromous and resident fish species, although priorities may differ.

Objective
1
Data Development and Updates, Priority Data sets
Task
1
Distribution and life history (use type)

Document the occurrence, distribution and life history characteristics of native fish species, both resident and anadromous.

Project participants have placed a high priority on updating these data during the fiscal year, utilizing newly re-defined use 

types.
Project
Job
Planned work elements                                                                     

Accomplishments, Third Quarter 2002






IDFG
1
Compile available IDFG data on fish distribution into the 
Data continued to be entered by IDFG staff into the IDFG/StreamNet-developed

IDFG/StreamNet Fish Information System.  These data will 
Fish Information System.  Data included collection permit reports and stream

come primarily from Collecting Permit reports and IDFG 
survey data.  These data will be used to update the StreamNet generalized fish

files being digitized via a BLM Challenge Cost Share grant.
distribution data.

Both of these data entry efforts are independent of 

StreamNet.  Other data will be collected from incidental 

observations in other tasks.  Convert these data into 

StreamNet data exchange format and send to PSMFC as they 

become available.

MFWP
1
 Complete Distribution and Use Types dataset from data 
The edits and additions are ongoing.

collected from biologists, documents and reports during 

1999-2000 using LLID stream routes.  Exchange the data to 

the StreamNet database in the approved DEF format.

MFWP
2
Visit MFWP biologists in 2002 to collect 2000-2001 fish 
This task is ongoing.  We continued to consult with USFS data managers.

distribution and supporting survey data and references.

Obtain data from federal biologists using our developed 

interface.  Input all this information into the MRIS tables.
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ODFW
1
Update, maintain, correct and exchange anadromous and 
1.  The GIS Analyst identified and proposed design changes to the 

resident fish distribution information (DistUse and 
Distribution database schema that address several issues of consistency as 

DistPresence tables).  Efforts will focus particularly in the 
well as meeting requirements of the StreamNet DEF.  Some of these 

Upper portion of the basin (NE Region, upstream of the 
changes were implemented into the Design Master.

Hood River basin).
2.  The GIS Analyst entered Aquatic Inventory Project O. mykiss data for 

NE Oregon, but identified several downstream "extrapolation" issues that 

still need to be resolved before continuing with this work. He contacted 

the Aquatic Inventory Project Leader regarding downstream distribution 

extension assumptions and protocols, but at the time of this report, he is 

still awaiting an answer.

3.  The GIS Analyst processed Malheur and Wallowa Whitman National 

Forest O. mykiss data for potential inclusion into our Distribution 

database.

ODFW
2
Update (and modify if needed) the Fish Presence Survey 
1.  The FPS database developed a malfunction where it would not allow 

database which helps populate the DistPresence table.  These 
new surveyors, landowners, or culverts to be entered.  Oregon StreamNet’s 

data will update the distribution data developed under Task 1.1.
Database Developer was able to fix the problems so data entry could continue.


2.  Oregon StreamNet’s Data Entry Technician completed entering all remaining 

fish presence survey data during this quarter.  As of 5/30/2002, we have 6,356 

records in the Fish Presence Survey database.  She also spent time checking

for and correcting errors associated with BasinID codes.  Of the 97 

erroneous records found, 12 remain uncorrected.

Region
1
Assist data contributing agencies in development of data, 
Staff from IDFG, MFWP, ODFW, PSMFC, and WDFW met to discuss the

including formatting, coding, data entry, error checking, and 
structure of tables needed for storing and delivering general fish 

submitting to the regional database.
distribution information.  After several months of effort to update the 

structure, a DEF was created for this type of data.
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Objective
1
Data Development and Updates, Priority Data sets
Task
2
Adult abundance in the wild

Develop and maintain information on adult abundance for native fish species, resident and anadromous, including 

escapement, redd counts, peak spawner counts, trap counts and dam and weir counts.  Also included in this data category are 

data gathered during spawning ground surveys regarding straying of hatchery fish onto spawning areas, i.e., 

marked/unmarked ratio.  Priority is given to updating these data through 2000.
Project
Job
Planned work elements                                                                     

Accomplishments, Third Quarter 2002






IDFG
1
Submit 1998, 1999, and 2000 field season redd count data.
1.  We compiled the 2000 and some missing historical redd count data into

our internal database.

2.  We reviewed the redd count trend definitions to identify and fix trend 

ids that had been incorrectly entered into our internal database.  This did 

not include the complete review and rebuilding of redd count trends that is

necessary for the IDFG data.  As explained in the 2002 second quarter 

progress report, the IDFG redd count trends need a thorough review that 

may include redefining trends.

3.  The IDFG redd count data, includes carcass count and measurement 

data.  We also entered these data into our internal database.

IDFG
2
Compile year 2001 field season redd count data and submit to
We continued to enter 2001 redd count data.  Not all the data were 

PSMFC.
available, so we will continue this task into the next quarter.

MFWP
1
Complete input of 1999-2000 data, including trend, count 
Work continued on this ongoing job.

and references; exchange to StreamNet.

MFWP
2
Collect all 2000-2001 survey data during field office visits.
Work continued on this ongoing job.

MFWP
3
Input 2000-2001 data into MRIS, including trend, count and 
Work continued on this ongoing job.

references.  Provide data in data exchange format to regional 

StreamNet staff if completed.

ODFW
1
Update existing abundance and indices trends (escapement, 
1.  Oregon StreamNet's Database Analyst continued to update Oregon abundance 

redd counts, trap counts, peak/other spawning counts, etc.) 
trend data.  She identified documentation sources for 109 Columbia Basin 

where data collection continues for anadromous and resident 
trends, and updated 113 trends associated with dam counts with correct 

species through 2000 and modify as needed to adhere to any 
begin and end measurements.  She submitted updated data to StreamNet on 

new data exchange standards.  Three data submissions are 
6/10/2002 - it contained 47 new trends and 215 updated trends.

planned.
2.  Oregon StreamNet continued it’s efforts to take responsibility for Oregon 

trends that had been entered by PSMFC in the past.  There are 219 such trends 

in our database - all but 7 are hatchery return trends.  We will transfer 

these trends to Oregon responsibility as we find ODFW data to overwrite 

and/or confirm each trend.
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3.  Oregon StreamNet's Database Analyst created a standardized email to send 

to past data providers to request updated data.  The specifics of what’s needed 

are added manually before it’s sent.  We have had tremendous response to 

these emails.  Obtaining updated data from the Confederated Tribes of the 

Warm Springs continues to be a challenge.

4.  In an effort to improve the quality of the data provided by StreamNet,

Oregon StreamNet's Database Analyst obtained random and index coastal 

spawning survey data for coho, chum, and winter steelhead and spent time 

correcting a large number of coastal trends from this data that were wrong

due to a spreadsheet rounding error that had occurred in previous years.

5.  Oregon StreamNet's Database Analyst re-created the Resident Fish Project 

Matrix sent by StreamNet, adding fields to record what data was available, the 

format the data is in, the longevity of the project providing the data, updated

contact information, and which StreamNet contributor was responsible

for compiling the data.

WDFW
1
Research, compile, convert and submit natural spawner data 
1.  Large blocks of time were spent locating 2001 escapement data and 

updates (returns and/or redd counts) through 2000 (and 2001 
validating the data by putting it in a memo to reference.  Normally the 

as available) for available species (Columbia River and Puget 
contacts for escapement data are the same year after year but with 

Sound).
vacancies in WDFW, the normal contacts were no longer responsible for 

the data needed.  Most of the Washington escapement estimates were 

tracked down but there are still some pink and chum numbers that will not

be available since the data just wasn't collected or the data wasn't finalized

due to the vacant biologist position.  The position will not be filled until 

late 2002 or early 2003.

2.  In our internal database in preparation for a StreamNet submission, the

compilers augmented many natural spawner records, added more stock 

descriptions and extra fields to make compiling efforts more efficient.  On

June 10, 2002 a snapshot was taken of the work to date, some conversions

were made to StreamNet's format and the file was submitted to the WDFW 

StreamNet Data Manager for finalization before a submission to StreamNet.

3.  We assembled a computer to be used for downloading GPS locations 

taken during the fall stream surveys.  These GPS points will be used to 

determine beginning and ending river miles within the index.  A sampling 

procedure is being written for the fall technicians to use once the stream 

survey season starts.
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Objective
1
Data Development and Updates, Priority Data sets
Task
3
Hatchery releases

Develop and maintain information on the release of hatchery reared fish.  Priority is given to updating anadromous release records using

RMIS data for anadromous species through 2000.  Release data for resident species are currently low priority and will require specific

resources in the future.  Efforts this year will focus on creating cross references between PSC release codes and LLID stream location

identifiers.  We will explore means of providing data on specific release locations rather than more general PSC codes.
Project
Job
Planned work elements                                                                     

Accomplishments, Third Quarter 2002






FWS
1
For anadromous hatchery releases, compile FWS hatchery 
The FWS StreamNet project leader transformed 2001 National Fish 

release data, w/ added CWT information.  Transform data to 
Hatchery release information into PSC  format 032, and sent a copy of 

format 032.  Submit 2001 hatchery release data to PSMFC 
that file to the Western Washington Fisheries Resource Office.

via USFWS WWFRO.

ODFW
1
Acquire specific release location information for select 
Oregon StreamNet's Database Developer installed the CTCbridge32 application 

releases in the Willamette, Lower Columbia, or Sandy basins 
on both a laptop and our development server, which allows access to the 

as available.
ODFW Hatchery Management Information System from two computers.

ODFW
2
Investigate if Hatchery Release data can be acquired in an 
The Project Leader worked with Mark Lewis (ODFW CWT project) to assess 

un-rolled format prior to it being submitted to RMIS.
ODFW ability to provide 'unrolled' hatchery release data to StreamNet using a data

model provided by WDFW.  We found some information can be accessed easily, 

but some is only available from the hatchery facilities directly, and still more would

have to be calculated from information obtained from HMIS or the hatcheries.

Region
1
Assist contributing projects with cross referencing PSC codes 
No work was done on this job because no assistance was requested by the 

with LLID codes.
contributing projects.

WDFW
1
For anadromous species, research, compile, convert and submit
Hatchery releases continue to be a highly requested data category and until

existing WDFW anadromous release data as detailed, "unrolled"
we make a submission to StreamNet we continue to handle any requests 

records directly to StreamNet (instead of via RMIS).  As
that come to our WDFW StreamNet staff.

warranted, organize procedures to ease future updates.

WDFW
2
Collect, convert and submit Joint Stock Assessment Project 
We analyzed and provided written feedback on several proposals related 

(JSAP) blocked area release data (1994-Present, Columbia 
to a JSAP contract that involves a data integration and update tool, and 

River drainage above Chief Joseph Dam) per the expected 
took part in conference call to confirm findings.

format.  See Job 3 for efforts in other areas.

WDFW
3
WDFW resident data is fractured in several collections by 
We started assigning StreamNet's location codes (LLIDs, etc) for any 

year.  Research, compile, convert and submit data for any 
records pertinent to a direct data request.

years we have finalized at a given time, until all collections 

are submitted.  (Progress with this dataset relies upon 

improvements to our Lakes spatial layer first).
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Objective
1
Data Development and Updates, Priority Data sets
Task
4
Hatchery returns

Develop and maintain information on the return, disposition and straying of adult fish returning to hatcheries, including 

information on coded wire tags.  This is an anadromous related task only.  Priority will be placed on updating total return 

and egg take data through 2000.  Development of disposition data is lower priority and would require additional resources.
Project
Job
Planned work elements                                                                     

Accomplishments, Third Quarter 2002






IDFG
1
Submit 1998, 1999, and 2000 return season hatchery return 
1.  We compiled the 2000 and some missing historical hatchery return 

data.
data into our internal database.

2.  We reviewed the hatchery return trend definitions to fix trend ids that 

had been incorrectly entered into our internal database.

IDFG
2
Compile year 2001 return season hatchery return data and 
We began to enter 2001 hatchery return data.  Not all the data were 

submit to PSMFC.
available, so we will continue this task into the next quarter.

ODFW
1
Compile data on returns to ODFW hatchery facilities 
Oregon StreamNet's Project Leader reviewed and commented on the new 

(updated through 2000 returns where possible).
Hatchery Return DEF that was distributed by Bob Woodard of WDFW.

WDFW
1
Research, compile, convert and submit hatchery returns 
We acquired some notebooks containing historical hatchery returns that 

updates through 2000 in StreamNet data exchange format.
date back to at least 1938.  Some of this information has not yet been 

This submission includes new data and corrects errors that 
added to the current Master Hatchery Returns database.  The information 

were previously submitted for post-1995 data.  Work further
from this notebook is being transferred to an electronic report and once 

with WDFW's Hatchery Division to improve their original 
completed will be added to the Master Hatchery Returns database.  This 

database source and collection procedures as an investment in
project is approximately 50% complete.

future timely and accurate StreamNet updates.
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Objective
1
Data Development and Updates, Priority Data sets
Task
5
Dams and Fish Passage Facilities

Develop and maintain information on dam facilities.  Enhance the existing StreamNet dams data set by updating relevant data from

the Pacific Northwest Hydropower Database and Analysis System (NWHS) and the National Inventory of Dams.
Project
Job
Planned work elements                                                                     

Accomplishments, Third Quarter 2002






MFWP
1
Complete the creation of a Montana dams spatial coverage 
We made minor data edits involving spatial errors.

and associated data in the StreamNet exchange format.

Layer and data are being created using the NWHS and the 

National Inventory of Dams.  Tasks to date include 

combining the data from the two sources; manual checking 

needs to be done before the final product is completed.

Exchange the Dams data set to the StreamNet database.

ODFW
1
Update, maintain, correct and exchange dam information (as 
1.  Staff participated in a conference call to coordinate efforts to weed out duplicate

part of the Barrier database).
dam records from the database and also approaches for assigning LLID and 

measures to records located on the 100K hydrography.

2.  Oregon StreamNet’s GIS Analyst finalized quality assurance/quality control 

of the spatial accuracy of dams within the Barrier Database.  He verified the

locations of 833 dams in all and identified over 30 potential duplicate records.  He

added LLIDs to over 200 records, but removed them from approximately 50

records.  LLIDs were removed if the record was thought to be a duplicate or if the

dam location was verified to not be on a 100k stream.  He also corrected coordinate

information for 91 records and adjusted GIS measures for about 300 records.

3.  The Assistant Database Manager coordinated the management of three Snake 

River dam records with Evan Brown (IDFG) and Bill Kinney (PSMFC).  It was

decided that Idaho would be responsible for the management of the Brownlee

Reservoir, Hells Canyon and Oxbow Dam records since Idaho Power owns all 

three dams.

4.  Oregon submitted 1,165 dam records, 1,002 DamxDamPurpose records,

906 DamxDamType records, 995 barrier records, and 64 Reference 

records to StreamNet.

WDFW
1
StreamNet currently carries Washington dam information 
1.  In June WDFW delivered their first dam facility data submission, eliminating.

that wasn't officially exchanged by WDFW.  We will 
any pre-existing redundant records, including additional dam records from the

compare StreamNet's existing Washington dams data with 
Department of Ecology and National Inventory of Dams, and updating the LLID

WDFW's internal dam layer and any other dam data resource 
location coding.  Relevant references were also delivered to the StreamNet Library.

(i.e., DOE's dams), adjust the WDFW layer accordingly and 
2.  Immediately following the data submission, we started augmenting the database

submit to StreamNet.
further with records from miscellaneous references, including the SSHEAR.

database.  We also added a field to track the source of the BegFt determination

since we tested many AML tools and procedures.
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Objective
1
Data Development and Updates, Priority Data sets
Task
6
Hatchery Facilities

Develop and maintain information on anadromous and resident hatchery facilities, including information on location, design, management

and authorization.  Information will be updated through 2001 for required fields.  We will review the optional (non-required) fields in the 

DEF.
Project
Job
Planned work elements                                                                     

Accomplishments, Third Quarter 2002






All


No work was performed on this task this quarter.

Objective
1
Data Development and Updates, Priority Data sets
Task
7
Harvest

Develop and maintain information on sport and commercial harvest.  Higher priority is assigned to anadromous species.
Project
Job
Planned work elements                                                                     

Accomplishments, Third Quarter 2002






CRITFC
2
Correct and update ocean and mainstem Columbia River 
Alternate catch reporting formats were reviewed and a basic data set was 

harvest data as agreed to by Steering Committee
assembled from PSC, PMFC, state, and tribal sources.  Data will be entered 

into the recommended format next quarter.

ODFW
1
Compile and exchange updated and/or new tributary sport 
1.  Oregon StreamNet's Database Analyst contacted Will Cameron's office to 

harvest data.
obtain punch card data for spring chinook in the Umatilla River.  He will 

provide updated information for the 1990's but had no prior data.  He directed 

her to check with Tim Bailey, who provided Threemile Dam counts - the 

punch card data will be sent soon.  The trend corrections/updates will be 

completed shortly after receiving the data.

2.  No work was completed relative to acquiring sport and commercial 

harvest data this quarter.  We continue to wait for an update of this data 

from the Portland Headquarters office.

WDFW
1
As funding and time permits, compile freshwater harvest for 
We submitted data and information to StreamNet to speak to all the 

key Columbia Basin salmonid stocks for both anadromous and
Washington and marine area harvest trends previously compiled for 

resident data , using existing WDFW data sets (i.e., Angler 
StreamNet by PSFMC.  We adopted some trends by re-assigning them 

Fish Database) and other sources.  Standardize the data (to 
with WDFW trend codes, directed StreamNet to delete other trends since 

stock if possible), convert and submit it to PSMFC.
the data cannot be endorsed, or alerted StreamNet that the marine area 

trends are not Washington coast, ergo not WDFW's responsibility.


Objective
1
Task:
7
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Objective
2
Data Development and Updates, Other Data sets

Support the need for region wide fisheries data for research, monitoring, modeling and management 

through acquisition of new information and updates to previous information for data sets of medium 


or lower priority as time and funding allow.  This objective includes anadromous and resident species.

Objective
2
Data Development and Updates, Other Data sets
Task
1
Habitat Restoration/Improvement Projects

Acquire data sets related to habitat restoration / improvement projects from the multiple agencies, tribes and organizations 

within the Columbia Basin and compile and maintain them in standardized, consistent formats.  This data category is still 

being organized, but interest in this information is growing.  Existing data sets will be maintained and enhanced as practical.

Additional sources of this information will be explored.
Project
Job
Planned work elements                                                                     

Accomplishments, Third Quarter 2002






MFWP
1
Continue to collect, centralize and maintain all stream 
Work continued on this ongoing job; plotting course to move database 

restoration projects for Montana using the "Future Fisheries 
into SQL, update locations of restoration projects, put on MFISH website.

Interface" which StreamNet staff maintains and the Fisheries 

Division inputs data.  Exchange data to the Region twice 

during the year.

ODFW
1
Maintain, correct and exchange existing restoration project 
There were no requests to update or correct existing records this quarter.

information.

Objective
2
Data Development and Updates, Other Data sets
Task
2
Barriers and diversion/screening

Develop and maintain data sets for barriers to fish migration and diversion structures with information on screening status.

This category is still being organized.  Existing data on adult barriers will be maintained and updated as practical.  Other 

sources of data will be explored.  Work on juvenile barriers, culverts and diversion screening may require additional 

resources.  The primary emphasis is on anadromous species except in non-anadromous areas.
Project
Job
Planned work elements                                                                     

Accomplishments, Third Quarter 2002






MFWP
1
Continue to collect barrier location, species affected and 
The existing data for Montana has now been collected and will be 

other fields on stream barriers in Montana.  Information will 
formatted for data exchange.

be collected on all species regardless of life history.  

Exchange Barriers data with the StreamNet database.


Objective
2
Task:
2
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ODFW
1
Update, maintain, correct and exchange adult migration 
1.  Oregon StreamNet’s Database Analyst added hatchery barrier information, 

barrier information.
which was provided by Rich Holt (ODFW Pathologist), to the Barrier Database.

2.  The Assistant Database Manager received several email messages from 

District Biologists giving us permission to cite them as the primary 

reference for our barrier and dam records.  Following this, Oregon was able 

to submit numerous barrier, dam, and reference records.  For details, see 

Objective 1, Task 5, Job 1.

ODFW
2
Update, maintain, correct and exchange anadromous and 
Oregon submitted 370 FishBarrier records to StreamNet.

resident fish barrier data.

Objective
2
Data Development and Updates, Other Data sets
Task
3
Juvenile data, abundance and outmigration

Develop and maintain information on smolt production (as determined from smolt traps), juvenile abundance (as determined

through snorkel, electrofishing, and other surveys), and smolt density model estimates.  Primary emphasis will be on 

maintaining the existing smolt density model data.  The rest of this data category is still under development and may require

additional resources to accomplish.
Project
Job
Planned work elements                                                                     

Accomplishments, Third Quarter 2002






CRITFC
1
Seek to obtain tribal data on smolt abundance.  Inform 
Reminders requesting smolt data were sent to tribal contacts.

Steering Committee on data availability

IDFG
1
Begin design and collection of  juvenile trapping component 
IDFG biologists used the IDFG/StreamNet Juvenile Trapping Program to 

in IDFG/StreamNet Fish Information System.  At current 
conduct quality control on data collected last year.

funding levels this task will be of lower priority than 

Objective 1 data components and progress will depend on 

completion of Objective 1 tasks.  This task is also dependent 

on collaboration with non-StreamNet projects in IDFG.

WDFW
1
As funding and time permits, collect and scope existing 
1.  Work continued on enhancing and updating the Cedar Cr. 1998-2001 smolt

juvenile data to plan future conversion and submission 
and adult trap database.

efforts.
2.  Instructions were submitted to delete all Washington juvenile data previously

compiled by PSMFC (60K trends) due to general errors and to eliminate any

unnecessary obstacles for WDFW StreamNet's first submittal of this data type.


Objective
2
Task:
3
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Objective
2
Data Development and Updates, Other Data sets
Task
4
Age

Develop and maintain information on age/sex composition of returning adults, primarily for anadromous species.  This is a 

medium priority, with the primary focus on developing data for a test location for each cooperating agency this year as a 

means of testing data organization/format and utility.
Project
Job
Planned work elements                                                                     

Accomplishments, Third Quarter 2002






IDFG
1
Compile year 2001 Age/Sex Composition data.
1.  We compiled the year 2000 and some missing historical age data into 

our internal database.  We also started on the 2001 data, but not all of 

these data are available, yet.

2. We reviewed the age data trend definitions to identify and fix trend ids

that had been incorrectly entered into our internal database.

MFWP
1
During the field office visits in 2002, the availability of age 
Work continued on this ongoing job.

data will be determined.  Information will be gathered on what

is being collected, in what format and for what geographic 

areas.  Data will be acquired, if available, and reviewed with 

the Steering Committee.

Objective
2
Data Development and Updates, Other Data sets
Task
5
Production factors and run reconstruction

Develop and maintain information on survival, production factors, spawner / recruit estimates, and run reconstruction.  This 

is currently a low priority, but the existing spawner / recruit estimate data will be maintained.
Project
Job
Planned work elements                                                                     

Accomplishments, Third Quarter 2002






All


No work was performed on this Task this quarter.

Objective
2
Data Development and Updates, Other Data sets
Task
6
Habitat

Acquire data sets related to fish habitat (including water quality, stream/watershed habitat quality, temperature, 

invertebrates, and miscellaneous habitat data) from the multiple agencies, tribes and organizations within the Columbia 

Basin and compile and maintain them in standardized, consistent formats or archive them in original format, as appropriate.

This is currently a low priority under the existing contract, and data development will be pursued only on other funding.  

Data developed on other funding will be organized and included in the StreamNet database.
Project
Job
Planned work elements                                                                     

Accomplishments, Third Quarter 2002






All


No work was performed on this Task this quarter.


Objective
2
Task:
6
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Objective
2
Data Development and Updates, Other Data sets
Task
7
Genetics

Develop and maintain information on genetic information and data sources for areas where genetics data exist.  Efforts this 

year will concentrate on organizing existing information, and then working on a Data Exchange Format.
Project
Job
Planned work elements                                                                     

Accomplishments, Third Quarter 2002






MFWP
1
Obtain results from genetic analysis from the University of 
Work continued on this ongoing job.

Montana Genetics Lab for sampled populations of Montana's 

species of special concern.

MFWP
2
Update fish distribution table when new genetic samples 
Work continued on this ongoing job.  All genetics samples have been 

affect fields/records.
entered this quarter.

MFWP
3
Exchange data to the StreamNet regional database when a 
There is no DEF for genetics yet.

DEF is approved by the Steering Committee.

Objective
2
Data Development and Updates, Other Data sets
Task
8
Information generated during Subbasin Planning

Work with Subbasin Planners to acquire information that is developed for Subbasin Plans and make it available basin wide 

in a standardized format.  Data that fits existing DEF will be incorporated in the queryable database.  Otherwise, data will be 

posted 'as is' and made available on the StreamNet website.  Actual data development beyond the existing DEF would require 

additional resources.
Project
Job
Planned work elements                                                                     

Accomplishments, Third Quarter 2002






CRITFC
1
Work with Oregon Technical Support Team (when funded 
No work was performed this quarter.  We are still waiting for the Power 

and formed by NWPPC) to obtain existing data in electronic 
Planning Council processes to coalesce.

Format

CRITFC
2
Work with Oregon Technical Support Team (when funded 
No work was performed this quarter.  We are still waiting for the Power 

and formed by NWPPC) to develop applications to capture 
Planning Council processes to coalesce.

additional data generated during subbasin planning

MFWP
1
Will communicate with Montana's CBFWA representative to
The Project Leader discussed Montana's subbasin effort with the CBFWA 

better understand where they are in the planning process.
representative.  FWP will host the website that will contain the Subbasin Planning 

Currently we receive all survey data generated from BPA 
documents for the Flathead and the Kootenai.  We will meet with the contractor 

contracts in Montana.  Will discuss other products that may 
once the contract is secured.

become available.
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2
Task:
8
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Objective
2
Data Development and Updates, Other Data sets
Task
9
Supplemental data sets

Obtain data sets that are important to regional monitoring and management but that do not fit the existing DEF for posting 

'as is' on the StreamNet web site.  Primary emphasis will be toward resident fish data developed by BPA funded fish and 

wildlife projects, data developed by cooperating agencies on other funding, and data developed by the FWP.
Project
Job
Planned work elements                                                                     

Accomplishments, Third Quarter 2002






ODFW
1
Pursue supplemental datasets on an opportunistic basis 
Staff continued to correspond and coordinate with partners in the Oregon 

consistent with StreamNet direction.
Fish Finder Project, which will add species location information to the 

StreamNet data system.  The Database Developer created a draft schema 

of the database, which mirrors our internal data storage and improves data

compilation capabilities.

Objective
2
Data Development and Updates, Other Data sets
Task
10
Carcass placement

Work with management agencies to capture information on placement of salmon carcasses and results from carcass 

placement projects.  This is currently a low priority and will require additional resources to take on as a primary data type.  

Existing data may be acquired for posting 'as is'.
Project
Job
Planned work elements                                                                     

Accomplishments, Third Quarter 2002






ODFW
1
Exchange carcass placement report 'as is' for 2001 placement
Oregon StreamNet’s Database Analyst coordinated with ODFW’s Carcass 

efforts.
Placement Project Leader to develop a data submission approach that would 

satisfy the needs of both projects.  They jointly wrote the data request 

instruction letter.  Also, a replica copy of the Carcass Placement Database 

was packaged and shipped to a new user (a field biologist) upon his request. 

In addition, we had to assist several users with installation and data 

submission procedures using FTP.   As she received populated copies of the

database, the Database Analyst synchronized them with the master copy 

of the database, creating a partially complete dataset.  The dataset was only

partially complete because some data was provided directly to the 

Carcass Placement Project Leader in MS Excel format.  Unfortunately, 

the Carcass database may not survive to a second field season, as it was met 

with much resistance from field staff.  The Carcass Placement Project 

Leader ended up inputting more than half the data himself, and nearly 

everyone who used the database needed assistance to populate and post it, 

and questioned why the reporting format had changed from a spreadsheet 

to a database.  The 2001-02 data will be provided to StreamNet during the 

next quarter.
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2
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Objective
2
Data Development and Updates, Other Data sets
Task
11
Populations - status and delineation

Develop a data set to describe population status as determined by other agencies.  This is currently a low priority, and efforts 

will be exploratory in nature during FY2002.  Links to existing data may be posted on the StreamNet web site.
Project
Job
Planned work elements                                                                     

Accomplishments, Third Quarter 2002






MFWP
1
Species of Special Concern are currently identified on the 
Project Leader has continuing to work with FWP Fisheries Division to 

MRIS website; when the Montana Natural Heritage Program 
complete Native Species Management areas, which will serve as the basis 

website includes status information on these species, we will 
for population status.

create a link between our site and theirs.  Will also look into 

linking to USFWS website if information is available on 

Threatened and Endangered Species.  Will link to MFWP new

native species web page when that becomes available.

Objective
2
Data Development and Updates, Other Data sets
Task
12
Develop other data sets

On an opportunistic basis, develop data that relate to other existing data sets in the StreamNet database or would be useful 

for regional planning, monitoring or management efforts.  This is a low priority, but some efforts may be expended if the 

data appear useful and they can be obtained within current resources.
Project
Job
Planned work elements                                                                     

Accomplishments, Third Quarter 2002






ODFW
3
Compile and exchange hatchery-wild fraction data for an 
1.  The StreamNet Project Leader discussed the utility and importance of 

undetermined location in the Oregon portion of the Columbia
hatchery fraction data with Eric Tinus (who is believed to be the last person 

basin as a prototype for these data.  It is not clear if these 
with ODFW to work with this type of data).  Apparently this is an old data

data are still available since the dissolution of PATH, and the 
type that StreamNet desires but no one has submitted in the past, as 

data developed by PATH, which are not in StreamNet, need 
there is no DEF.  The data is controversial and problematic at best, 

to be captured so that they are not lost.  We intend to 
because there are so many ways to derive it.  However, we will continue to

attempt to locate and obtain the data in some fashion.
pursue it per our StreamNet Statement-of-Work unless we receive guidance to the 



contrary.

2.  Columbia River Management staff began field data collection 

necessary to estimated hatchery and wild fractions of wild summer 

steelhead passing Bonneville Dam.
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2
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12
StreamNet Third Quarter Performance Report, FY 2002
Page 19 of 52
Objective
3
Data Management and Delivery

Provide high quality data management services, with specific emphasis on the creation of regionally 

consistent data sets and the timely delivery of data to users in formats that meets their policy, 


planning, and management needs

Objective
3
Data Management and Delivery
Task
1
Maintain and enhance tabular database systems at the project and regional levels

Maintain functional tabular database programs at the agency and regional levels to make consistent tabular data sets for 

anadromous fish, resident fish and to a lesser extent wildlife available through the StreamNet online database system.  At 

both the regional and agency levels, provide database management and administration necessary for accomplishing 

StreamNet objectives, to include: 1) maintaining and updating the hardware and software systems necessary to support the 

StreamNet project, and 2) enhancing or optimizing StreamNet database structures and capabilities.
Project
Job
Planned work elements                                                                     

Accomplishments, Third Quarter 2002






IDFG
1
Maintain and enhance hardware and software for the 
1.  We provided routine system administration to the servers and 

IDFG/StreamNet Fish Information System.  This task 
workstations in IDFG/StreamNet.

includes general system maintenance, addition of new servers 
2.  We continued to obtain hardware, peripherals and software as part of 

and workstations, where possible, providing necessary system 
our infrastructure enhancement.  We have not yet installed any of the new

administration and disaster recovery, and maintaining 
infrastructure.  We are waiting to have all the necessary equipment on 

software licenses.
site.

3.  We obtained five new workstations for StreamNet and IFWIS staff with

non-StreamNet funds.  We installed and configured the new workstations 

with IDFG's new Windows 2000 network.

4.  Our programmer analyst reviewed and implemented rules and 

constraints on our database that ensure data integrity in the Fish 

Information System.

5.  As an regular part of our work, we investigated technical 

enhancements, updates, and methodologies that may improve the 

performance of and data quality of the Fish Information System.

MFWP
1
Provide a high-quality, state-level data management system, 
Work continued on this ongoing job.

emphasizing coordination with StreamNet regional staff, 

MFWP and other state and federal natural resource agencies 

to encourage the use of consistent data attributes and data 

sets among all agencies.


Objective
3
Task:
1
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ODFW
1
Provide state-level StreamNet database management, 
1.  Oregon StreamNet’s GIS Analyst reviewed several metadata development 

administration, and development.  Enhance StreamNet and 
tools, specifically for developing non-spatial metadata.  He looked at MS 

ODFW database structures, interfaces, tools, and capabilities 
Access modules for summarizing the contents of Access databases, among 

as needed.  Maintain hardware and software.
other things, then drafted a template for storing "overview" level metadata for 

non-spatial data, and proposed that we test out a 2-tier approach for 

documenting our databases.

2.  Our Database Developer completed the application that was developed

for Life-stage timing data compilation.  It was deployed to 24K Fish 

Distribution Development Project staff for use with data the crews collected.

Region
1
Locate and evaluate data obtained by the precursor projects 
Georeferencing for protected areas was updated to use LLIDs whenever 

to StreamNet (CIS and NED), including floppy disks and hard 
possible.  This update allowed for better incorporation of this data 

copy reports.  Determine the types of data that are available 
category into the main query system.  It will also allow for easier updating

in each format and how much are already included in 
of this information as it is done during subbasin planning over the next 

StreamNet.  Determine the feasibility and value of reclaiming
year.

lost data and the workload required.  Prepare a report making

recommendations to the Steering Committee for the possible

inclusion of those data not already included in StreamNet.

Region
2
Maintain and upgrade StreamNet database servers and 
Routine maintenance and administration of SQL Server databases and 

software.  Administer SQL Servers.  Advise on office software
servers continued.  A second T1 communications line was added at 

acquisition.  Maintain and optimize database structure and 
PSMFC to increase internet bandwidth for all projects.

function .

WDFW
1
Coordinate activities to maintain all new and existing WDFW
1.  All WDFW StreamNet tabular data staff met in Olympia on June 27 to

internal tabular databases, code and cross-code assignment 
assess data development progress, discuss ramifications of recent 

files related to StreamNet tabular and spatial submissions for 
exchange format changes, plot a strategy for bringing other StreamNet 

data sets defined in Objectives 1 and 2.  Submit any tabular 
entities to closure on the draft Hatchery Returns exchange format, and 

databases as warranted to coordinate with spatial layer 
discuss work priority shifts in light of recent increased support needs in 

exchanges.  Maintain the hardware and software necessary to 
the GIS area.

the database system.
2.  We started the necessary discussion and planning to transfer some data

exchange/submission responsibilities from Leslie Sikora to Robert 

Woodard to alleviate the current bottleneck caused by using one person 

with too many responsibilities.
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3
Task:
1
StreamNet Third Quarter Performance Report, FY 2002
Page 21 of 52
Objective
3
Data Management and Delivery
Task
2
Maintain and enhance the GIS and hydrography database systems at the project and regional 

Maintain functional Geographic Information System programs at the agency and regional levels to make consistent GIS 

layers for anadromous fish, resident fish and to a lesser extent wildlife available through the StreamNet online database 

system.  At both the regional and state levels, provide GIS management and administration necessary for accomplishing 

StreamNet objectives, to include: 1) maintaining regional and agency-level GIS systems, including hardware and software, 

and 2) maintaining a regionally consistent hydrography layer at the 1:100,000 scale.
Project
Job
Planned work elements                                                                     

Accomplishments, Third Quarter 2002






IDFG
1
Maintain and enhance hardware and software for the 
1.  We provided routine system administration to the servers and 

IDFG/StreamNet GIS and Fish Information System.  This task 
workstations in IDFG/StreamNet.

includes general system maintenance, addition of new servers 
2.  We continued to obtain hardware, peripherals and software as part of 

and workstations where possible, providing necessary system 
our infrastructure enhancement.  We have not yet installed any of the new

administration and disaster recovery, and maintaining 
infrastructure.  We are waiting to have all the necessary equipment on 

software licenses.  We will also be evaluating the impact and 
site.

cost of moving from ArcInfo 7.2.1 and ArcView 3.2 to 
3.  We started planning for the installation of our new upgrade and the 

ArcGIS 8.1.  Depending on that outcome, we may make this 
upgrade to Windows 2000 and Windows 2000 Server.

major software migration this year, including necessary 
4.  We started working with ESRI to account for all of our GIS licenses in 

hardware reconfigurations.
order to migrate to ArcGIS using a single license manager.

IDFG
2
Provide GIS support and data infrastructure to the 
1.  Our non-StreamNet GIS staff installed a statewide set of GIS data 

IDFG/StreamNet Fish Information System.  The 
including coverages, scanned topos, and digital elevation models in the 

IDFG/StreamNet Fish Information System is built upon a 
IDFG Screen Shop in Salmon, Idaho.  We also installed a set of ArcView 

foundation of GIS data and we will continue to provide that 
tools, including a geographic information locator, an Idaho projector tool,

base.  Products from this task will play a key role in 
and a set of fish tools for attaching data to StreamNet hydrography and 

integrating GIS with traditional tabular data models, 
assigning LLIDs and measures to fish data.  This will facilitate the 

specifically SQL Server and Microsoft Access.
collection of diversion and screen data in StreamNet compatible formats.

2.  We were briefed by a private consultant developing a GIS-based data 

management system for the IDFG screen shop.  Their data is 

geo-referenced using latitude and longitude.  While not attached to LLIDs,

being in a GIS format will facilitate the eventual incorporation into 

StreamNet.

3.  Using non-StreamNet funds, we developed an application for tagging 

IDFG fishing regulations to the StreamNet hydrography.

4.  We added 1204 digital ortho-photo quads to our enterprise database.

This cover approximately 75% of the state of Idaho.

5.  We enhanced our ArcView tools to include the digital ortho-photo 

quads as a background layer.

6.  We provided general GIS assistance to IDFG staff, including 

headquarters and regional staff.
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3
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MFWP
1
Maintain, update and enhance MFWP GIS data layers, 
Data manager completed conversion of several tabular datasets into GIS 

provide these data as distributed files, on the web or as part of
layers.

map requests.  Integrate the use of GIS into management 

decision making processes.(Most of this work is conducted 

outside the StreamNet contract with MFWP dollars).

Maintain the MFWP StreamNet GIS system.

MFWP
2
Work with Natural Resource Information System staff and 
Maintenance of the layer is ongoing.

StreamNet GIS staff to maintain the 1:100 K NHD 

hydrography for Montana.  Data layer will be enhanced with 

lakes and reservoirs and include stream level LLID routes.

ODFW
1
Develop and maintain a fully functioning GIS system and the 
Our GIS Analyst upgraded to ArcGIS version 8.1.2

database structures that help improve spatial data 

management and transfer with ODFW staff and the regional 

StreamNet system..  Maintain the hardware and software 

systems necessary for the GIS.

Region
1
Assist the database manager, as needed, with the spatial 
The GIS Specialist assisted the QA'd and validated dam facility locations at

component of data and its implementation online.
the request of the database manager.

Region
2
Integrate the functioning of the GIS system with the 
The GIS Specialist reviewed and updated all of the geographic cross tables 

StreamNet fisheries and habitat database in support of the 
in the database and recomputed the values in them to ensure that they 

query system.  Maintain up-to-date cross tables used via the 
were consistent with each other and that obsolete stream codes were 

StreamNet web interface to select information by geographic 
dropped from the database.

area.

Region
4
Maintain a library of StreamNet GIS layers for internal use 
The GIS Specialist wrote metadata (documentation) for the dam facilities 

and as downloadable data on the web site with complete 
data and posted it to the GIS data page for public download.

documentation (metadata).

Region
5
Maintain a regionally consistent 1:100,000 hydrography 
The 1:100,000 hydrography layer was maintained.

layer (the PNW Reach File) for internal use and public access 

through consultation with the state stewards of the 

hydrography.
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Region
6
Rebuild LLID-based stream route system on the National 
1.  A project was completed to assist California Dept of Fish and Game (CDFG)

Hydrography Dataset hydrography for Western Montana 
in developing a consistent GIS layer of 1:100,000 scale hydrography, using

(this work is complete for ID, OR, WA).
standard attributes and formats already in place in the Pacific Northwest.  The

GIS Technician evaluated the stream layers and assigned unique stream networks

to high priority watersheds.  The GIS Specialist then designed a series of automated

routines that took this information and stream network information previously

completed at CDFG and built a stream route system on the hydrography layer.

(Note: This base layer is the National Hydrography Dataset (NHD)  This StreamNet

work enhances the NHD by adding stream-based route systems, which are not a 

native part of this data model).  This additional work by the GIS Specialist included

fixing stream networks to begin at the center lines of twin-banked features,

evaluating the stream networks to find the downstream nodes, assigning an LLID

(longitude - latitude identifier) based on the coordinates of each downstream node,

building routes upstream on stream networks from these nodes, and matching

these route systems to agree with existing systems in place along the Oregon border.

The results were packaged on CD with documentation and delivered to staff at

CDFG, where work will continue to identify remaining networks in mid and low 

priority HUCs.  The GIS Specialist will continue to provide training and assistance

with this process during the fourth quarter.  This work is being done on funding 

outside the StreamNet contract, which covers only 3/4 of the GIS specialist's time.

2.  Testing of the NHD/LLID conversion application continued.  Final QA was

performed.  Some problems remain, but these will be dealt with on an ‘as-needed’

basis in the future.

WDFW
1
Coordinate activities to maintain all new and existing WDFW
1.  Our skills in ArcView grew this quarter and the ArcView software made it 

internal spatial layers related to StreamNet tabular and 
possible to submit Dams data instead of stalling while we waited for adoption into

spatial submissions including but not limited to 100K hydro 
the WDFW GIS system.  We tested both WDFW's and StreamNet's AMLs for

(streams and lakes), marine areas, distribution, production 
generating BegFt measures and will have to report in the next Quarterly Report

(hatchery and dam), and release site layers.  Manage 
our thoughts on each tool.

regionally standard location codes (LLIDs).  Submit any 
2.  WDFW StreamNet staff gave an engaging PowerPoint presentation on use of 

spatial layer as warranted to coordinate with tabular 
GIS as a visual tool in representing fish presence at the WDFW Fish Program 

exchanges.  Maintain the hardware and software necessary for
Science Division's Annual Meeting on June 4.  The take-home message for field

system function.
biologists was to start/continue to capture standardized location information

(preferably using GPS receivers) for their sampling sites and budgeting some

time and funding to help spatially enable those sites and the data tied to them.

3.  We started compiling a GIS layer to show marine area boundaries for the

WaterBodyIDs we've been using and added to our list of PSC codes to LLID

cross-references for marine areas and streams.

4.  We also delivered a normalized tabular and GIS database to the Yakima EIT

Project staff, in.  More work is pending yet it depends on the needs of data

recipients in the Ellensburg office.
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Objective
3
Data Management and Delivery
Task
3
Data management and coordination

This task includes data management after they have been developed.  Once data are submitted to the regional database, assure they fit

established formats, perform appropriate error checks, and load the data into the StreamNet database and perform routine management

of the data.  The regions and contributing agencies will collaborate to fix problems and assure seamless loading of data into the database.
Project
Job
Planned work elements                                                                     

Accomplishments, Third Quarter 2002






IDFG
2
Review and update entire redd count dataset, in order to 
IDFG/StreamNet continued its review of existing redd count data.

ensure the proper past assignment of trend definitions, 

location identifiers, and accurate counts.

IDFG
3
Add additional stream routes and assign LLIDs to 1:100,000 
Based on feedback from IDFG biologists using our database tools, we began

scale hydrography.  New routes will be added as required to 
to compile a list of streams and other modifications to add to the 

support locational data in the IDFG/StreamNet Fish Information
StreamNet hydrography.

System.  All new routes will be submitted to PSMFC.

ODFW
1
Work with regional staff as necessary to assure seamless 
We communicated regularly with regional StreamNet staff including 

loading of data into the regional database.
notifying them that we would submit our barrier/dam data by the end of 

April, rather than the end of March as planned, answered numerous 

questions regarding our barrier/dam data submission, brought attention to 

the level of confusion being caused by the various names given to 

cutthroat trout in the query system, and submitting new references associated 

with Oregon StreamNet data.

Region
1
Whenever new tabular data with a spatial component are
New dam facilities information was received from state compilers.  The 

submitted to the project (e.g., fish distribution, hatchery 
GIS Specialist evaluated the location information and computed an 

facilities, etc.), create regional GIS layer(s) from this
additional attribute to separate major dams from other dam facilities.  The

information where possible.  Verify correct format, accuracy
GIS Specialist converted the dam facilities information to a spatial 

and logical consistency of spatial data sets and attributes through
format and created new GIS coverages and shape files for Pacific 

coordination with state GIS contacts and then load data to the
Northwest dam facilities and posted these files to the GIS Data page for 

regional database in coordination with the database manager.
public download.

Post mappable layer(s) for the online query system and as 

downloadable layer(s) for StreamNet GIS users.

Region
2
Update hatchery releases database with data from the Regional
At a technical meeting of data compilers, we discussed the Work Plan item for

Mark Information Center and directly from state agencies where
state agencies to investigate the feasibility of obtaining hatchery release data

information is available in either StreamNet data exchange
directly from state agencies in either StreamNet data exchange format or a modified

format or a modified PSC data exchange format without rolling
PSC data exchange format without rolling CWT release records into single records

CWT release records into single records by tag code.  Reconcile
by tag code as the Regional Mark Information Center data is required to be.  While

known redundancies in the hatchery release table resulting from
this may be possible, the early indications were that it had the possibility of being

acquisition of data from multiple sources.
considerable work in order to accomplish this.  This investigation is continuing.
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Region
3
Update and append data as submitted by StreamNet 
1.  Dam Facilities information was updated for ODFW, WDFW & MFWP.

participants.  Isolate erroneous or duplicative data and work 
2.  Hatchery Facilities information was updated for ODFW, WDFW and MFWP.

with source agencies to correct problems.  Produce 
3.  Barrier data was updated for ODFW.

downloadable versions of StreamNet databases.  Maintain 
4.  Loaded new and updated escapement data for ODFW.

logs of data submissions and major database changes.
5.  TrendIDs previously assigned to PSMFC were replaced by ODFW, WDFW and

CDFG.

6.  Test Juvenile Abundance data from ODFW and WDFW were archived and

removed from the SN database.

7.  A technical meeting of StreamNet data compilers and programmers took place

April 17th at PSMFC to facilitate sharing & understanding of methodology and

data exchange processes.

8.  Mitigation/Restoration/Monitoring data loading from MFWP was completed

(continuation of data loading which began in the second quarter).

Region
4
Examine the StreamNet database for errors and report any 
1.  An error was found in the 303(d)-list coverage for Idaho.  Idaho DEQ was

found to the appropriate entity for correction.
informed of the error.

2.  Stream code errors and data structure problems  were found by Bill Bogue of

EPA in the pilot water temperature data that were compiled by PSMFC staff.  These

errors were fixed and the corrected data posted on the web site.

3.  Dams from Eastern Montana (east slope of Rockies) were deleted from the Dam

table (as we don't have hydrography for those streams).

4.  Numerous database updates were made to refine StreamNet information after

verifying errors and synchronizing with agency compilers.

Region
5
In order to modernize existing data sets, begin converting the
The GIS Specialist corrected fixable errors in the Protected Areas/Smolt Density

georeferencing for the Protected Areas and Smolt Density 
Model data conversion.  The data set was then updated to the StreamNet database

Model data from river reach numbers to LLIDs.
by the Data Manager.  The Programmer then improved the tabular query system

to take advantage of the new location information for Protected Areas data and

deliver it to users through a more flexible interface.  The GIS Specialist designed

an interactive Internet application to deliver the protected areas data to Web

users through a visual, map-based approach.

WDFW
1
Work with regional staff as necessary to assure seamless 
1.  Our WDFW Data Manager drafted exchange protocols and worked with the

loading of data into the regional database.  Explore new ways
Regional StreamNet Data Manager to finalize the DataExchangeProtocol.doc.

to simplify the instructions to the Regional Manager on how
2.  After the dam submission, the Regional StreamNet Data Manager notified us

to post our data submission and purge any old records that 
that we submitted blanks in secondary fields (i.e., Height) for StreamNet records

are now irrelevant to avoid follow-up issues.
we adopted even though StreamNet carried some information.  With discussion we

agreed StreamNet could restore the missing field data.
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Objective
3
Data Management and Delivery
Task
4
Data Exchange Standards

Establish and maintain data exchange standards to ensure consistent content and format of data that originate from multiple

data sources.  Track adopted and proposed data exchange formats and location coding (including metadata) for data 

categories described under Objectives 1 and 2.  At the regional level, this task will provide coordination and technical 

assistance regarding interpretation of database structures and codes.  At the agency level, this task will provide similar 

coordination and technical assistance to activities applicable to StreamNet.
Project
Job
Planned work elements                                                                     

Accomplishments, Third Quarter 2002






CRITFC
1
Review and comment on DEF issues brought to the Steering 
Reviewed DEF issues as they were presented to the Steering Committee.

Committee

FWS
1
Review and comment on DEF issues brought to the Steering 
The FWS StreamNet project leader participated in a Technical meeting 

Committee
which in part examined the issue of hatchery release information.

IDFG
1
Working with the StreamNet Steering Committee, maintain 
1.  Our data manager supplied IDFG input on modifications to the 

and enhance the data exchange standards as needed.
hatchery return data exchange format.

2.  We also helped develop and agree to a generalized fish distribution data

exchange format.

MFWP
1
MFWP StreamNet will participate in the design, development
The project leader and the data manager participated in the review of 

and maintenance of standard codes and data exchange 
several DEF changes as part of the Steering Committee.

formats.  This will occur through involvement on the Steering

Committee and technical work groups.

MFWP
2
Work with CRITFC to develop a draft DEF for genetics data 
Montana's StreamNet staff participates when necessary.

for adoption by the Steering committee

MFWP
3
Work with Regional StreamNet staff and Steering Committee
The Steering Committee agreed on the format and it is currently being tested.

to create a Data Exchange Format for Distribution and Use Type.

ODFW
1
Participate in the design, development and maintenance of 
Oregon staff prepared for and attended an all day StreamNet meeting to 

standard codes and data exchange formats.  This will occur 
hash out the Distribution DEF.  We made it as far as finalizing a new 

through involvement on the Steering Committee and 
DistPres table, which is now called Generalized Fish Distribution.  It is 

technical work groups.  There is no set schedule for this task, 
intended to store current fish distribution data that is based on sampling 

because it is highly dependent on issues facing the Steering 
and / or best professional (biological) judgment.  Then, after a period of 

Committee.
review and testing, we participated in a follow-up conference call 

regarding ODFW StreamNet's acceptance of the StreamNet DEF for the 

Generalized Fish Distribution Table.
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ODFW
2
Develop and propose a DEF for screening data.
Oregon StreamNet’s Assistant Database Manager put together a first draft of the 

new StreamNet Data Exchange Format (DEF) for Fish Screening and Passage data. 

A second draft of the DEF will be prepared once the changes/additions to the 

current version of the ODFW FishScreen database have been completed.

Region
3
Enhance the StreamNet data reference system by repairing or
Data References were appended from ODFW, WDFW & MFWP.

establishing procedures for updating and reconciling data-

related references between the StreamNet database at PSMFC

and the StreamNet Library database housed at CRITFC.

Region
4
Maintain and update the StreamNet Data Exchange Format 
1.  The changes agreed to for regionally general fish distribution information

as necessary to incorporate additions and modifications 
were incorporated into the DEF .  With this change complete, Version 2002.1

agreed to by the Steering Committee.  Record accepted 
of the StreamNet Data Exchange Format was completed and accepted by the

revisions in the DEF document.  At least one update of the 
Steering Committee, with an effective date of July 7, 2002.

DEF document will be made during the year.
2.  The need to interpret codes used in the DEF is a frequent requirement of data

compilers.  At times, interpretations differ between people.  The need for definitions

for codes was discussed this quarter and will likely happen in the future along with

moving the DEF to a database, where changes and definitions can be tracked.

Region
7
Assist with development of XML schema based data 
The Data Manager signed up for a course titled Building XML enabled 

exchange option for both incoming and outgoing data.
Applications using SQL Server 2000, but the course was later cancelled.

WDFW
1
Engage in data exchange format (DEF) discussions.  Lead new
1.  We continued to confer with CDFG over their proposal to change the Habitat

efforts to amend the format as warranted when WDFW's 
Restoration DEF.  CDFG and WDFW have similar DEF needs.

data cannot be accurately converted.  Provide metadata for 
2.  We met with other project participants on April 18 to finalize discussions on a

tabular and spatial data sets according to guidelines adopted by
fish distribution and use exchange format.  By the end of the meeting, we had

the Steering Committee.
finalized a format for Generalized Fish Distribution data by setting aside categories

on which consensus could not be reached.  The remaining categories represent

the most commonly-requested and useful fish distribution data.  A summary of the

differences between this exchange format and the WDFW internal database was

generated and distributed to WDFW tabular and spatial data staff.

3.  At the April meeting, it was decided that individual fish observations data might

best be captured in a FishSurvey table.  Further detailed discussions were postponed

until the May Steering Committee meeting.  A proposed approach to conducting

those discussions was sent out to all SC members in early May.  The Forum was

suggested as the best tool to use to organize and archive these discussions.

4.  WDFW staff provided specific examples of both "rolled-up" and "unrolled"

hatchery release data to Steering Committee members to support ongoing 

discussions about a new hatchery release exchange format that would be designed

to support "unrolled" releases (unlike the current RMIS format).
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WDFW
2
Develop a revised DEF for Hatchery Return data and propose
WDFW's Region 5 StreamNet Data Manager spent considerable time 

to Steering Committee
drafting a new DEF proposal for the hatchery returns data and leading the 

technical team to finalize a proposal.  After several revisions, a semi-final

draft DEF was sent back out for each state to test on their own agency 

hatchery returns data.  We downloaded the WDFW hatchery returns data 

to test it out on this semi-final DEF and the effort to finalize a DEF was 

still ongoing at the end of this quarter.

Objective
3
Data Management and Delivery
Task
5
StreamNet Internet Site

Continue to maintain and enhance the existing client-server system to provide access to StreamNet data products through the Internet.

The StreamNet home page will continue to be recognized as the project's primary data delivery vehicle.  Priority will be given to

incorporating data developed through Objectives 1 and 2 and providing access to reference materials secured through Objective 4.

Appropriate training on the use of the system will be provided through a combination of on-line help and in-person training sessions.
Project
Job
Planned work elements                                                                     

Accomplishments, Third Quarter 2002






ODFW
2
Work with Regional StreamNet staff to link the StreamNet 
1.  Columbia River Management was not able to make any progress with 

website to available Columbia River fisheries information 
PSMFC to develop the link to the Columbia River Management web site.

(including Columbia River Compact Action Notices, 
2.  Columbia River Management continued to include real time sport and

In-Season Updates, Joint Columbia River Management Staff 
commercial catch data on their web site this quarter.

Reports and possibly in-season catch estimates), along with 


informational text to describe each link.

ODFW
4
Manage and maintain the ODFW Natural Resources 
1.  Oregon successfully launched it’s new natural resources website, uniting the

Information Management Program website and it's links to 
NRIMP and GIS@ODFW web sites.

StreamNet.
2.  Oregon’s Webmaster posted three TMDL Reports developed by DEQ using

ODFW’s distribution and life-stage timing data, added four Willamette Basin

fish management plan reports in PDF format, posted a newly completed

Lamprey status report, added a new link for the Montana Fisheries Information

System, posted the StreamNet GIS Specialist position announcement and

posted a Northeast Oregon trout fishery report.

3.  Standard site maintenance was performed including updating the various

StreamNet and 1:24K Fish Habitat Distribution data links.  Other updates were

made to the Links, Information, News, Site Contents, Library, Tools & Tips, and

Contacts pages.  We added a "Suggest a Link" form to our site, so visitors could

suggest natural resource related links for us to post, an "ODFW Library Wish

List" page so patrons could donate missing but desired literature, and added a new

domain-specific web search feature.

Region
1
Maintain the GIS Data, Map, and PNW Reach File Internet pages.
Maintenance of the GIS Data, Map and PNW Reach File Internet pages continued.
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Region
2
Add an Internet mapping component to the StreamNet site 
Debugging and development of the ArcIMS mapping applications continued:

to allow users to access StreamNet data through an 
1.  The GIS Specialist made enhancements to the Internet mapping applications,

interactive map interface.  Internet mapping component will 
including the addition of 303(d) water quality impairments and dam facilities data

utilize spatial database engine (SDE) technology to improve 
and the ability to gather information on these data types through the map interface, 

speed and performance, and will utilize ArcIMS software for 
the ability to link to EPA water quality information by watershed in the application,

application design and delivery.  Internet mapping 
and other minor aesthetic and functional enhancements.

component will serve at least 2 purposes:  (1) to provide 
2.  The GIS Specialist designed a new Internet mapping application to allow users

users with a vehicle to display and query StreamNet data in a 
to view and query information on Protected Areas.

spatial format; and, (2) to provide an alternate means of 
3.  The GIS Specialist also added a specialized application to be used to generate

entry to access information in the current StreamNet query 
stream-level maps of fish distribution via requests from the tabular query system.

system.
4.  The Programmer enhanced fish distribution category in the tabular query system

to allow access to stream-level maps from the mapping application noted in 3.

5.  The Programmer enhanced protected areas category in the tabular query system

to allow access to maps from the Protected areas mapping application noted in 1.

Region
3
Maintain and enhance the look and usability of the current 
1.  We converted and implemented the Protected Areas data category from RRN to

web-based query system.
LLID, making Protected Areas data searchable using the standard geographic

criteria such as Subbasin 2001, HUC, Region, etc.  The query system was updated

so that protected areas could be queried by the updated geocoding.  This also made

the data suitable for display via Internet interactive mapping, and an ArcIMS 

application was developed and deployed for this purpose (see Task 3.5, Job 2)

2.  Regional staff completed a review of the completeness of the web query system's

output.  Output of the web query system's on-screen display and the delimited files

downloaded were compared to the database tables and to the data exchange format.

It was found that a number of items compiled and available in the tables are

not being output to users of the StreamNet system.  A complete list was compiled

for each data category.  The next step, which will probably occur in the fourth

quarter, is to compare the items not available to the user with the database tables.

Where no data are available, these fields will be identified and proposed for 

removal from the database and the DEF.  Where data are available, the query

system will be modified to ensure all available data are delivered to users.

3.  Several query system errors were detected and corrected during the quarter.

Region
4
Develop and test a new and enhanced web-based query system
We implemented a Test system setup on older StreamNet computers that duplicates

based on a more open and flexible programming environment
the production system and allows testing of all ColdFusion and ArcIMS mapping

(Cold Fusion).
applications in a "live" online environment without affecting the productions 

systems.

Region
5
Deploy features of the new flexible query system as 
1.  Added E-Newsletter sign-up functionality through main StreamNet site 

components are approved by the Steering Committee
and Tabular query system.
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Region
6
Maintain logs of web query history and error events.  Track 
1.  Usage and Error logs were maintained.  The Quarter 3 overall StreamNet

and report internet site usage by month and investigate web 
usage logs (not including use by StreamNet Project participants) show:  

query system errors encountered.  Assist programmer in 


debugging web query system problems that may be data 
Month
   Requests        
Pages

related.  Maintain and upgrade StreamNet web server and 
April, 2002
   154,466
38,597

software.
May, 2002
   116,285
27,550

June, 2002
     87,668
17,620

The last column is the most significant because it reflects actual page requests

 (clicks for a specific page or the StreamNet Home Page).  This shows the expected

trend of decreasing usage going into Summer as seen in previous years, due to 

schools being out and biologists and researchers being in the field.

2.  We updated the Apache web server to version 2, resulting in enhanced 

performance (faster) and more reliability (less error and/or request time-outs).
Region
7
Guide development and enhancement of the StreamNet web 
Regional staff discussed the possibilities and problems associated with permitting

query system from the perspective of data users.  Review 
"or" queries via the web query system.  No conclusion was reached, but potential

changes to the web query system to ensure they are 
complicating factors were communicated.  This has been an issue of discussion for

implemented appropriately and do not create unforeseen 
several years, and remains on the long-term horizon for implementation once a

bugs.
user-friendly interface can be invented.
Region
8
Complete review of the existing StreamNet HTML pages.  
Links were added to the StreamNet web site for the Kalispell Tribe, Pacific

Decide which pages to archive and delete, which to include in 
Fisheries Management Council, and USGS' nonnative aquatic species page.

the StreamNet web site, and which to modify for inclusion in 


the StreamNet web site.

WDFW
1
As time permits, review new products and features of the 
We continued to provide feedback on StreamNet's ArcIMS application.

StreamNet Internet site.  Provide feedback on content, 

suitability, navigability and data currency issues, especially 

issues related to providing static or dynamic map capabilities.

Objective
3
Data Management and Delivery
Task
6
Tool development and maintenance

Provide programming services to project participants to support efficient data entry and transfer.  Tools may be developed at 

the regional or agency levels.  Even when developed for within agency use, tools should be shared among all project participants.
Project
Job
Planned work elements                                                                     

Accomplishments, Third Quarter 2002






CRITFC
1
Provide support services to CRITFC staff working on 
Advice and suggestions were provided to staff working on inter-agency 

interagency information issues, as needed
M&E and subbasin planning issues.  These efforts, however, are only in the

planning stage.
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IDFG
1
Continue to develop the IDFG/StreamNet Fish Information 
1.  We developed an interface for editing and defining trends.  It also 

System (FIS).  The FIS provides data entry and management 
provides screens for verification of trend related data elements and 

tools to IDFG biologists.  It also provides for an electronic 
routines for converting IDFG formats to StreamNet data exchange format.

flow of data from the field to StreamNet.  It ensures data 
2.  We investigated the development of XML documents for transferring

integrity, data and coding standards, and an efficient transfer 
data to the regional StreamNet project.

of data from the field to StreamNet.
3.  We made modifications to our internal database system for hatchery and dam

facilities to conform to the StreamNet data exchange formats.

4.  IDFG/StreamNet provided administration of the Fish Information System

for the joint IDFG/BLM project for capturing historical fish distribution data.

5.  We also provided administrative and technical support for the Collection

Permit Program in the Fish Information System.  This system contains data

from collecting permit reports turned into IDFG.

6.  We finalized data transfer methodology for the Juvenile Trap Program, moving

data from the field project coordinators to a central IDFG/StreamNet database.

7.  We implemented a data compilation program to be used in the field by biologists

conducting redd count surveys.  The data are uploaded to project coordinators

before delivery to IDFG/StreamNet.

8.  Our programmer analyst prepared routines for migrating historical juvenile

trapping data into the Juvenile Trapping Program.

9.  We assisted with development of methodologies and data structures for

historical spawning ground survey data.

10.  We began the initial development and coordination of data structures for

the migration of existing data and entry of new data for daily hatchery return data.
MFWP
1
Maintain and enhance the edit/entry interface for fisheries 
Work continued on this ongoing job.

survey data distributed to individuals with a MFWP Collector's

permit, including federal land management agencies.
MFWP
2
Explore creating a complete user interface for MFWP 
Work continued on this ongoing job.

biologists, preferably a web based system; standardize look-up 

tables across the state.

MFWP
3
Maintain U of M system for genetics analysis input, Future 
Work continued on this ongoing job.  The data manager Received a database

Fisheries for restoration project data entry, and other 
dump from the Genetics lab and checked against the MFISH database.

interfaces upon request if they relate to StreamNet workplan.

Region
1
On an as-needed basis, update or develop tools to assist with 
1.  We completed a web-based tool for tracking bugs and enhancements for all 

data entry and data management.  Assist StreamNet data 
Regional applications (e.g., Tabular query system, mapping applications).

compilation agencies with trouble-shooting, modification, or 
2.  Completed tool for distribution of StreamNet E-newsletter

development of data input interfaces.  Tools might include input


interfaces, error checking routines, geographic locators, etc.
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Objective
3
Data Management and Delivery
Task
7
Data / Information Requests

Receive and respond to requests for data and information, source materials, and custom products.  Response to requests will 

be honored within the limits of available resources, with priority given to information requests having direct relevance to the

Fish and Wildlife Program.  Other priorities will include implementation of the Endangered Species Act and federal, state, 

and tribal natural resource management activities.
Project
Job
Planned work elements                                                                     

Accomplishments, Third Quarter 2002






IDFG
1
Respond to requests for data and queries of the 
1.  We filled 37 data requests that came directly to our office.  The 

IDFG/StreamNet Fish Information System.  These requests 
requests consisted of 5 species lists, 8 sets GIS layers, 6 requests for queries

come from a variety of sources, federal agencies, state 
of our redd count database, 1 request for barrier data, 1 request for 

agencies, and private consultants.  All data requests will be 
juvenile abundance data, 5 requests for fish species distribution data and 11

logged for reporting.
technical assistance requests.  The technical assistance requests usually 

consist of some sort of analytical or summarization of our databases.

2.  StreamNet staff worked with IDFG fisheries staff and a University of 

Idaho professor to create maps for a report on Yellowstone Cutthroat 

Trout.  This project demonstrated the difficulties of not have data that are

in standard formats or at least georeferenced.  We spent considerable time 

using GIS to manual select stream segments and code  non-standardized 

data to them.  Ultimately, we created a series of maps for each major 

watershed and overall for the state of Idaho.

3.  Working with regional IDFG biologists, we also produced a series of 56 

maps for the Idaho Attorney General's Office and various stakeholders.

The purpose was to prioritize drainages for anadromous fish management

and to preempt future litigation.

MFWP
1
Receive and respond to requests for data, source materials, 
The staff filled 17 fisheries related GIS requests during the quarter.

and custom products.  Respond to requests within the limits 

of available resources, with priority given to information 

requests having direct relevance to the F&WP.
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ODFW
1
As requested, consistent with other deliverables in this 
A total of 5 data, 5 document, 2 map, and 19 'other' requests were 

contract, receive and respond to requests for data, source 
answered during this quarter.  A detailed list by requester and request type 

materials, technical training, and custom products.
can be made available upon request.  Also, 3,640 data downloads were 

made from the ODFW FTP site during this quarter.  The number of 

downloads dropped this quarter because distribution information can now 

be downloaded all at once as well as by species.  The list of requests below 

is provided as an example of the range of requests we respond to.  These 

requests include: 

1.  A request for our hard copy 24K bull trout distribution data in the John

Day, Umatilla, and Grande Ronde basins.

2.  A request for a map showing summer steelhead distribution and barriers

for the eastern HUCs encompassing the Oregon EMAP Project.

3.  A request for John Day basin Summer Steelhead distribution mileage 

(5 subbasins with South Fork broken out) and also stream mileage.

4.  A request for our distribution data that covers Marion County.

5.  A request for hunting boundary information from a web site visitor.

6.  A request from the Bureau of Reclamation for Bull Trout maps as well 

as maps for other anadromous species within the Deschutes Basin.

Region
1
Respond within one day whenever possible to users who 
Regional staff responded to 48 requests for information or help during the

request information or assistance.  Requests may be for help 
quarter.  These requests broke down by type as follows:  GIS (18), 

in navigating the StreamNet web site to find desired 
assistance finding data (11), maps (4), general fish biology (3), general 

information, help in learning to use the on-line data query 
fisheries (1), error reports (3), help finding images (1), query system help 

system, help in finding information not contained in 
(1), other (6).  These requests broke down by type of person making 

StreamNet, assistance finding GIS layers, providing unique or 
request as follows:  federal agency (13), private consultant (6), nonprofit 

customized data, or a variety of other types of requests.
organization (5),  general public (4), university faculty (3), NW Power 

Planning Council staff (3), tribe or tribal organization (2), state 

government (3), local government (2), other/unknown (7).

WDFW
1
Generate maps, data reports, and electronic copies of data 
1.  All staff responded to data requests and documented them in a detail 

sets as requested.  Provide PRIORITY data support for 
database available on request.  Our clients continue to be interested in all 

subbasin assessments and other new elements of the NWPPC 
data types.

Fish & Wildlife Program, within existing resources.
2.  WDFW staff responded in detail to a client who posted a response to

the StreamNet Web site concerning the absence of fish distribution data in

an area above the Cowlitz Falls dam where fish are being hauled on a 

regular basis.  This type of distribution data is coded as 

"Documented-Artificial" in the WDFW database, and fish distribution data

sent to StreamNet in the past did not include this sub-category.  The new 

Generalized Fish Distribution data format supports inclusion of this 

distribution type, so we explained that these data will appear in our next 

data submission.
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Objective
4
Library / Reference Services

Provide professional library services to the Columbia Basin's fish and wildlife decision-makers, 

planners, managers, and researchers by acquiring and cataloging StreamNet source documents and 


other related material; and by providing open and efficient access to these materials

Objective
4
Library / Reference Services
Task
1
Collection Development

Develop a collection of materials applicable to the mission of StreamNet.  Collect, catalog and organize materials to 

document data sources, Fish and Wildlife Program activities and reports, and other gray literature for access by regional 

scientists, agencies, interested parties, and other libraries.
Project
Job
Planned work elements                                                                     

Accomplishments, Third Quarter 2002






CRITFC
1
Coordinate source material submissions for data compiled by 
We received and cataloged materials from California and Washington.

participants.

CRITFC
2
Develop collection of materials related to the Columbia 
Approximately 250 new items were added to the library catalog.  We also 

Basin, including reports from other Fish and Wildlife 
received materials that are not yet cataloged.

Program projects, other agency documents as they relate to 

the Basin, and other published and unpublished materials as 

requested by clients.

CRITFC
3
Maintain and develop a collection of journals related to fisheries
1.  We continued to review subscriptions for FY 2003.  We will no longer be 

and aquatic sciences as well as other related scientific topics.
using a subscription agent, which will save money and enable us to subscribe


to one or two more journals.

2.  We received over 300 items to fill gaps in collection through duplicate exchange.

CRITFC
4
Format the library reference table of StreamNet documents 
We continued working with the Regional Data Manager to integrate the library

for inclusion in the StreamNet database.  New updates will be 
reference table in the SQL Server database.

sent to the regional database monthly after that.

MFWP
1
Update the StreamNet library with references and publications
We will update when it is requested.

from the Fisheries Division Library on an annual basis.

MFWP
2
Collect and catalog supporting references to document the sources
Work continued on this ongoing job.

of the distribution information and other data types developed

under Objectives 1 and 2, and to connect the data to references.

Submit updated references to the StreamNet Library


Objective
4
Task:
1
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ODFW
1
Update library bibliography of ODFW, Fish Commission, and 
The ODFW Librarian continued to maintain the library bibliography.

Game Commission reports with historic and current publications.

ODFW
2
Provide originals/copies of all documents and reports 
We submitted four additional references to the StreamNet Library and 

referenced in the compilation of new StreamNet data 
updated ODFW's Reference Database to keep it in sync with StreamNet's.

holdings, but not already housed in the StreamNet Library.

ODFW
3
Organize and submit to the StreamNet library all references 
This component is essentially a sub-component of Objective 4, Task 1, 

related to the data developed under Objectives 1 and 2.
job 1.  Therefore no information is provided here.

Objective
4
Library / Reference Services
Task
2
Provide Access to Collection

Provide user access to the materials described in Task 4.1 by providing facilities for storage of paper and electronic copies of 

documents, an online catalog of all documents in collections, and staff to answer location questions and respond to requests.
Project
Job
Planned work elements                                                                     

Accomplishments, Third Quarter 2002






CRITFC
1
Provide and maintain an appropriate facility for the storage 
Negotiations continued for increased space for the library.  We continued 

and public use of the StreamNet Library collections.
to digitize documents, especially historical Oregon Fish Commission 

documents received from Gloria Bourne.

CRITFC
2
Catalog and organize the materials for ease of use by clients 
We continued work on integrating materials into one subject run.

and staff.

CRITFC
3
Provide access to the catalog of materials via the Internet 
1.  The StreamNet Library web page was updated frequently with news about 

and update the online catalog on at least a monthly basis.
the library.  We also uploaded bibliography pages for users and began using 

the Web as a delivery tool for reference requests.

2.  The catalog was updated monthly.

CRITFC
4
Develop and execute a plan to place electronic documents in 
We continued digitizing documents for patron requests.  We also worked 

the catalog and on the library website.
on digitizing the historical collection of Oregon Fish Commission 

documents.

CRITFC
5
Develop and keep schedule of open times and reference desk 
Todd Hannon was hired as the Assistant Librarian.  We are working on a 

staff hours.
new schedule for the reference desk and open times.


Objective
4
Task:
2
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Objective
4
Library / Reference Services
Task
3
Library Services

Manage the StreamNet Library and provide library services to the StreamNet user community, Fish and Wildlife Program, 

and the general public.
Project
Job
Planned work elements                                                                     

Accomplishments, Third Quarter 2002






CRITFC
1
Provide information and reference services to library clients
The StreamNet Library answered over 365 requests for information.  

(The Interlibrary borrowing statistics are now included in this field.)

CRITFC
2
Provide information about services and hours to library 
1.  The library services webpage was revised to reflect an increase in copy prices.

clients via print and Internet
2.  We revised the library brochure to reflect staff changes and current open hours.

CRITFC
3
Provide interlibrary borrowing services for library patrons to 
These statistics are now wrapped into the reference requests (see 

access materials not yet owned by the StreamNet Library.
Objective 4, Task 3, Job 1).

CRITFC
4
Provide access to hardcopy and electronic files of draft and 
Work has been delayed by delays in initiation of subbasin planning itself.

final documents related to subbasin planning and the NPPC 

amendment process.

CRITFC
5
Identify changes and new features that will improve delivery 
We changed delivery of electronic documents to Web-based rather than 

library services
sending via email, since most email systems will not accept large 

attachments anymore.

ODFW
1
Enhance, maintain, and update ODFW Library software and 
The Database Manager finished customizing ODFW's Library application.

procedures to ensure adequate tracking of information 
He also downloaded all of the Librarian's bibliography records and initiated 

requests, key word searches, and easy comparison to the 
the transfer of all the data into the new DBtext database, insuring that any 

StreamNet Library holdings.
duplicates from the various source files are not included.

ODFW
2
Respond to requests for ODFW documents and other source 
Few document requests were filled this quarter because the Oregon Librarian

materials through the ODFW Library.
focused her efforts on moving the Oregon Library holdings to a new 

location.  Requests were forwarded to the StreamNet or other libraries 

dependent upon the request.


Objective
4
Task:
3
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Objective
4
Library / Reference Services
Task
4
Inter-library Coordination

Engage in networking activities with other agency and regional library service providers to provide better access to other 

collections that will enhance the StreamNet Library and to avoid unnecessary duplication of effort and materials
Project
Job
Planned work elements                                                                     

Accomplishments, Third Quarter 2002






CRITFC
1
Provide interlibrary lending services for other libraries to 
We provided over 50 items to other libraries.

access the library's unique collection

CRITFC
2
Maintenance of memberships in appropriate library and 
The StreamNet Librarian began serving as Treasurer of NRIC (Natural Resources

subject-related associations.  Ex. IAMSLIC, NRIC, OFWIM, 
Information Council).

etc.

CRITFC
3
Provide consultations for groups and other agencies on 
We answered a request for information from the City of Portland 

library organization and services.
Environmental Division on setting up a library catalog.

CRITFC
4
Coordinate with other StreamNet libraries, library clients and 
We worked with Gloria Bourne at the ODFW Library to ensure that we 

other libraries to improve service to clients and limit 
would have access to portions of that collection after it is closed at the 

duplication of effort.
end of June.

CRITFC
5
Work with subbasin planning groups and TRTs to identify 
No work was accomplished on this job because of delays in the subbasin 

modifications and new uses to make information related to 
planning process itself.

these processes easier to retrieve

ODFW
1
Provide an index of Oregon Fish Commission, Oregon Game 
Fewer than normal documents were provided to the StreamNet Library during this 

Commission, and Oregon Wildlife Commission processed 
quarter due to efforts to move Oregon Library holdings to a new location.  Some old 

reports to the StreamNet Library for the purpose of identifying
Oregon Fish Commission documents were provided to the Library for digitizing. 

documents that are not currently within library holdings.

ODFW
2
Coordinate with the Oregon State Library system to enhance 
No significant coordination took place this quarter due to efforts to move

access to published periodicals, journals, and other documents 
Oregon Library holding to a new location.

for StreamNet users.


Objective
4
Task:
4
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Objective
5
Services to Fish and Wildlife Program Activities

Provide technical data services to Fish and Wildlife Program decision-makers and appropriate Fish 

and Wildlife Program projects

Objective
5
Services to Fish and Wildlife Program Activities
Task
1
Data and services to support the Subbasin Planning effort

Within existing data categories and staffing levels and as workloads permit, assist Subbasin Planning efforts by 1) providing 

data in formats that fit planner needs, 2) working with planners to locate data within the StreamNet database and 

contributing projects' databases, and 3) advising and assisting planners on data management issues.
Project
Job
Planned work elements                                                                     

Accomplishments, Third Quarter 2002






CRITFC
1
Provide described services to CRITFC staff working on 
Effort this quarter was modest and focused at advising the subbasin planing

subbasin planning and NMFS' TRT groups
process to plan how to manage the new information which will be 

collected.  Recognition is growing that StreamNet will be a necessary 

component of this effort.  Actual work in this area has been delayed by a 

slow Council process to actually initiate subbasin planning.

MFWP
1
Work with Montana's CBFWA representative involved with 
The project leader discussed posting the subbasin planning information 

subbasin planning and provide data, map products and 
and progress on the FWP website.  Will meet with contractor next 

assistance as needed.
quarter.

ODFW
1
Participate in Subbasin Planning meetings and provide data, 
1.  The NRIMP Project Leader reviewed the Oregon Subbasin Planning 

advice, and related assistance to subbasin planning efforts in 
Technical Tasks document distributed by Phil Roger and provided comments.

Oregon (within existing resources and as workloads permit)
2.  The NRIMP Project Leader participated via conference call in the June14

Oregon Subbasin Planning Coordination meeting.

3.  The NRIMP Project Leader talked with Bruce Schmidt and Drew 

Parkin regarding StreamNet's and Oregon's roll in Subbasin Planning and 

about possible funding options/sources.


Objective
5
Task:
1
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Objective
5
Services to Fish and Wildlife Program Activities
Task
2
Support monitoring and evaluation efforts

Assist in the development of products that contribute to the monitoring and evaluating (M&E) of Fish and Wildlife Program 

effectiveness.  Specific areas of involvement will include:  participation in Program-related monitoring and evaluation work 

groups; periodic re-evaluation of the StreamNet data plan to ensure consistency with M&E needs; and design of databases 

and formats to house and disseminate M&E information to the degree possible under the existing contract.
Project
Job
Planned work elements                                                                     

Accomplishments, Third Quarter 2002






CRITFC
1
Work with NMFS, NWPPC and subbasin planning groups to 
The project leader worked with other CBFWA members to develop an 

identify M&E needs and plans
M&E development project for submission under the Council's rolling 

provincial review.  This project would provide an overall, statistically 

credible M&E framework, providing a core set of M&E parameters for all

areas and a matrix for coordinating additional site specific efforts.

Objective
5
Services to Fish and Wildlife Program Activities
Task
3
Support for and participation in regional data management initiatives

Work with regional entities to promote and implement sound data management programs that ensure efficient organization,

management and delivery of pertinent fish and wildlife related information within the Columbia Basin.  Efforts may

include determination of regional data needs, identification of obstacles and challenges to effective regional data

management, and development of recommendations and will take place in a collaborative atmosphere.
Project
Job
Planned work elements                                                                     

Accomplishments, Third Quarter 2002






CRITFC
1
Participate on Regional Data Management Committee and 
The project leader is a member of the NWPPC/NMFS Columbia Basin 

other groups to improve data management in the region
Collaborative Information System project team.  Work this quarter 

focused on developing an information needs survey which will be 

administered next quarter.

Region
1
Participate with regional entities in the development of 
StreamNet began formal participation in the regional database needs and 

effective regional data management programs and 
inventory project being conducted by SAIC under contract to the Council.

approaches.  Provide input based on years of StreamNet 
We attended an organizational meeting in Boise in April and accepted a 

experience with management of data sets on a regional basis, 
role on the Project Team.  Initial efforts included review of project 

along with insights into challenges, obstacles and costs.
documents (including the study approach, explanatory documents, and 

Support effective regional data management and delivery at 
questionnaires to be used to solicit information), and in providing input on

reasonable cost with avoidance of duplication of effort.
organizations and names that should serve on the Coordinating Committee

Support and encourage regional data needs assessments.
and/or be included in interviews and focus groups.


Objective
5
Task:
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Objective
5
Services to Fish and Wildlife Program Activities
Task
4
Archive function for regional data sets, as requested

Work with regional entities to aid in the capture and distribution of data generated through Fish and Wildlife Program activities

and to help determine the most appropriate means of storing and disseminating them.  Where data do not fit in existing StreamNet

data sets, develop archive functions to at a minimum make data available 'as is', regardless of their current form.
Project
Job
Planned work elements                                                                     

Accomplishments, Third Quarter 2002






MFWP
1
Be available to Montana entities as a source of information 
There were no requests received during the quarter.

and assistance for capturing F&WP-related data, as needed.

Region
1
Research and obtain resident fish data sets developed by 
The first phase of the project to inventory information on resident fish 

BPA-funded projects.  Where data are of a type similar to 
species gathered by BPA funded projects was completed.  All projects 

StreamNet data types, work with project sponsors to capture 
were contacted, either by the Regional Data Technician or by state 

data in StreamNet format and enter into the StreamNet 
StreamNet staff, and information on data contents, format, availability, 

database.  Where data are of a different type, work with 
etc. were entered into a spreadsheet.  The Data Technician wrote a 

project sponsors to identify the best means to post useful 
progress report detailing the information obtained during the inventory.

data in an archive format 'as is.'
During the inventory, the technician found that much of the data of types

that are included in StreamNet are already being captured and included in 

the StreamNet database.  Efforts to obtain other data on resident fish 

species will be carried out by the State StreamNet projects only as time 

and other priorities permit.

Objective
5
Services to Fish and Wildlife Program Activities
Task
5
Data and services as requested by other FWP participants

In consultation with CBFWA, the Council, and BPA, StreamNet will provide technical assistance and data services to 

Program projects as requested, to the degree possible under the current contract.
Project
Job
Planned work elements                                                                     

Accomplishments, Third Quarter 2002






IDFG
1
Provide technical assistance to fisheries projects in IDFG. 
1.  Much of the IDFG redd count data comes from the Spawning Ground Report.

Under current funding from both the F&WP program and 
As a service to IDFG and to facilitate StreamNet obtaining accurate data, we

IDFG, we are very limited in our ability to provide this 
helped to develop and write the Spawning Ground Report.

assistance.  Assistance will generally be focused where there is 
2.  We worked with the Upper Snake Native Salmonid Assessment to incorporate

some mutual benefit to both StreamNet and the other project.
 StreamNet data formats into their database.


3.  We also worked with the Cutthroat Trout Genetics project to develop a database

that could be incorporated into StreamNet in the future.

4.  At the request of the Northwest Power Planning Council staff, IDFG/StreamNet

contacted all FWP resident fish projects in Idaho to obtain information on the

types and availability of data being collected.  This summary was included

in a basin-wide report compiled by StreamNet and presented to the NPPC staff.


Objective
5
Task:
5
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MFWP
1
Data services will be provided by Montana StreamNet staff 
The project leader met with Montana's NWPPC member and staff and 

on request.
MFWP Fisheries Division Administrator to review Montana's program.  It 

was very well received.  They requested that the project leader give a 

similar presentation at the August NWPPC meeting in Helena.

ODFW
1
In consultation with CBFWA, the Council, and BPA, Oregon 
1.  At the request of the ODFW CBFWA representatives, the NRIMP Project 

StreamNet staff will provide technical assistance and data 
Leader provided comments on a BPA funding proposal that may impact 

services to Program projects as requested, to the degree 
Oregon projects.  He also coordinated with Oregon's CBFWA Representative  

possible under the current contract.
regarding StreamNet's Provincial Review Summary and talked specifically 

about how ODFW can help.

2.  The NRIMP Project Leader developed a StreamNet 'product matrix' at 

the request of Tony Nigro as part of the SN three-year proposal 

development.

Region
1
Respond to requests to the StreamNet project from F&WP 
1.  Regional GIS staff provided assistance and advice to the Kalispell Tribe

participants for data, maps, or GIS products or general 
to assist their development of mapping capability and a web site to 

assistance.  Provide assistance, including custom map work 
deliver information.

where feasible.  Direct users to other resources if requests 
2.  The program manager worked with Council staff to hire a statistician 

exceed project capabilities.
to work in the NMFS NW Fisheries Science Center to support the SWAM 

project.  Interviews were held and the selected candidate began work in April.

3.  The program manager participated with USACE staff in review of 

several existing databases to assist USACE select a database system for 

storage of water quality data.

Objective
5
Services to Fish and Wildlife Program Activities
Task
6
Protected Areas

StreamNet will a) maintain and provide access to the Council’s Protected Areas dataset, b) archive the official version as a 

historic record, and c) in consultation with the Council, respond to requests for information concerning Protected Areas
Project
Job
Planned work elements                                                                     

Accomplishments, Third Quarter 2002






Region
1
Maintain the Protected Areas database within the StreamNet 
Protected Areas data tables were appended with LLID, BegFt, EndFt 

database
determined by the project to convert these data from the 1:250K River 

Reach referencing system to the 1:100K LLID system.  In cases where 

conversion was not possible due to ambiguity or possible coding problems, 

QIDs were developed to georeference whatever was determinable based on 

the HUC code embedded in the River Reach Code, e.g., Region, County or 

State where an undeterminable stream reach fell in a HUC contained in 

only one Region, County or State.


Objective
5
Task:
6
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Objective
6
Project Management / Coordination

Provide effective leadership that ensures the production of high quality products targeted at critical 

applications and the development of these products in a timely, cost-effective manner.

Objective
6
Project Management / Coordination
Task
1
Manage project activities

Administer all aspects of the project at the regional and sub-contractor levels, including oversight of budget, personnel, work

statement preparation and implementation, coordination among participating agencies, active participation in steering 

committee work, and project reporting.
Project
Job
Planned work elements                                                                     

Accomplishments, Third Quarter 2002






CRITFC
1
Attend and participate in Steering Committee meetings
The CRITFC StreamNet project leader participated in the quarterly 

Steering Committee meeting.

CRITFC
2
Effectively administer the CRITFC StreamNet project
Normal project and personnel management was provided.  The Assistant 

Librarian resigned and was replaced by a highly qualified individual from the

University of Oregon Library.  Otherwise, work was very routine this quarter.

FWS
1
Represent FWS in Steering Committee meetings.  Produce 
The FWS StreamNet project leader attended the May 8 & 9 Steering Committee

quarterly reports w/in 30 days of quarter end.  Produce FWS 
meeting at the Mallory Hotel in Portland, OR, and prepared Q1 and Q2

component of FY2001 final report.  Create FWS StreamNet 
quarterly reports.  He prepared the USFWS portion of the Project Proposal to

budget & statement of work for FY2003.  Contribute FWS 
BPA.  He helped the Library staff obtain a copy of a Fish & Wildlife Service

portion of Project Renewal documents.
document prepared in the FWS Oregon State Ecological Services Office.

IDFG
1
Prepare budgets, work statements, and progress reports
1.  The IDFG StreamNet project coordinator completed the FFY2002 second

quarterly report.

2.  The coordinator also managed the IDFG/StreamNet FY 2002 budget, leveraging 

new support from within Idaho Department of Fish and Game.

3.  The IDFG/StreamNet project coordinator prepared the FY 2003-2005 FWP

StreamNet proposal and budget.  In addition to identifying objectives, tasks and

budgets, this work included summarizing newly supplied in-kind match by IDFG

and identifying other FWP projects which StreamNet provides a significant

support contribution.  It also included, at the request of a CBFWA representative,

a budget expanded beyond the base StreamNet program to include all potential

data categories.  The IDFG/StreamNet proposal was combined with the other

StreamNet participants to create the new overall StreamNet FWP proposal.


Objective
6
Task:
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IDFG
2
Provide project management and staff supervision for IDFG 
The IDFG/StreamNet project manage provided project planning and management

StreamNet.
to IDFG/StreamNet.  He provided supervision for all IDFG/StreamNet staff.

IDFG
3
Participate in Steering Committee activities, including 
Due to scheduling conflicts, IDFG/StreamNet did not participate in this 

Steering Committee meetings, project direction, and data 
quarter’s steering committee meeting.

exchange format development.

MFWP
1
Provide normal supervision of Montana StreamNet staff and 
The Project leader requested and received pay increases for several staff.

project.  Produce quarterly reports within 1 month after the 
The project leader began the job posting process for a new position in Helena.

end of each quarter.  Produce final report within 2 months of


the end of the contract period.  Participate in Steering

Committee meetings.  Collaborate on developing a final detailed

Statement of Work for FY02.
ODFW
1
Administer all aspects of the project for Oregon, including 
1.  Meetings: Several Oregon staff prepared for and attended a StreamNet

budget oversight, personnel, work statement preparation, 
Technical Team meeting where issues regarding data management and workload

staff work plan preparation, project implementation and 
were discussed.  Meeting attendees also brainstormed ideas about how the current

coordination, reporting, and participation with the Steering 
system falls short and how we might go about correcting inefficiencies.  Other

Committee and technical issue working groups.
discussions included the potential role of Tech Teams, Forum design, Data

Exchange Protocols / Forms, Frequency of DEF updates, priorities for DEF changes

and how and what to bring before the Steering Committee.  Oregon’s Project 

Leader met with representatives from ODFW’s CBFWA and Habitat Division to

discuss 1) StreamNet's 3-year project proposal to the Power Planning Council, 

2) the Council's SAIC database development effort, 3) the lack of response from

ODFW staff to our data requests, and 4) a strategic vision of where our project

should be planning to go in the future.  The NRIMP/StreamNet Project Leader 

participated in ODFW's System -wide Proposal Review meeting via conference 

call.  He also attended the CBFWA Member's Management Group meeting with 

Bruce Schmidt to present StreamNet accomplishments and discuss future directions.

2.  Reports and SOW:  Oregon reviewed and commented on the 2001 StreamNet

Annual Report draft.  Oregon StreamNet completed and submitted it’s 2002-1 

Quarterly Report.  Staff spent a considerable amount of time developing Oregon's 

portion of the StreamNet Rolling Provincial Review funding proposal.

3.  Training:  The Assistant Database Manager attended a Visual Basic 

Programming class at Central Oregon Community College (COCC).  The Database

Analyst attended a free grant writing workshop and received a great workbook that

covers the presentation and grant writing process very well.  She also completed

a free, on-line SQL course at sql.com.  Oregon StreamNet’s GIS Analyst attended a 

week-long ESRI instructed course titled, "Introduction to Programming ArcObjects 

with VBA".  The class provided exceptional instruction on how to work with the 

nuts and bolts behind the ArcGIS suite of tools."  The 24K GIS Coordinator 

attended a half-day defensive driving course.


Objective
6
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4.  Library:  Oregon’s Librarian was instructed during this quarter to curtail normal

Library operations and focus almost exclusively on relocating the library holdings

to the new library facility.

5.  Hardware/Software/Equipment:  At the invitation of Microsoft, Oregon 

StreamNet’s Database Manager took two beta tests on the .NET framework.  The 

first test was on Developing Windows Applications with Visual Basic .NET and the 

.NET Framework.  The second was on Developing Windows Applications with 

C++ and the .NET Framework.

Region
1
Project Administration:  Perform ongoing administration of 
An FY 03-05 StreamNet Project proposal and estimated budget were 

the StreamNet project, to include budget development and 
prepared for consideration under the Mainstem and Systemwide Province 

tracking, contract monitoring, personnel functions, 
under the Rolling Provincial Review process.  Because there have been 

inventory control, etc.
numerous requests for data types not included in the current StreamNet 

database, we prepared a proposal that included maintenance and update of 

existing data categories as part of the base project plus a list of data 

categories that could be obtained if resources were available and the region

deems them high priority.  To be considered for inclusion in this list of 

potential new data types, the data had to already exist (since StreamNet is

not able to do field sampling), the data must be of value to ongoing 

analysis, management or planning activities in the basin, and the data are 

not being managed on a regional basis by other entities.  The proposal was

developed with the intent of initiating regional consideration of data 

priorities, and with full realization that funding constraints would not 

allow funding of all new data types in the proposal.  The proposal was 

submitted by the established deadline.

Region
2
Reporting:  Submit quarterly progress reports to BPA within 
The delayed Fiscal Year 2001 Annual Report was completed and 

one month of the end of each quarter and submit an annual 
submitted in April.  Once the project proposal was submitted, considerable

report within two months of the end of the fiscal year.
effort was placed on catching up on the quarterly reports.  The First 

Quarter Report was completed and submitted for review by the Steering 

Committee.  It will be formally submitted the first week in July.  Input was

received from three of the projects and from Regional staff for the 

Second Quarter Report.  Completion of this report is anticipated in mid July.

Objective
6
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WDFW
1
The WDFW StreamNet state coordinator will participate in 
1.  The WDFW StreamNet Data Manager led the April 8, 2002 StreamNet

all Steering Committee and StreamNet Project management 
meeting that assembled all available technical staff from each 

activities, including meetings and follow-up work assignments
participating agency.  It was a meeting that will go down in infamy, failing

(progress reports, Statements of Work, budgets).
in the intent to rally the technical members to learn about the staff and 

work process in each agency, brainstorm about the technical issues of the 

management and data flow and identify plans to tackle these obstacles.

2.  WDFW staff drafted work proposals, budgets, and FTE information for

FY2003 in the various required formats.  In addition, staff generated 

out-year budget estimates for FY2004 and FY2005, as well as 

supplemental budget and work proposals for two FTEs worth of "new 

work", in coordination with other StreamNet participants.

3.  The WDFW FY2002 Second Quarter report was finalized and submitted.

4.  The WDFW StreamNet Project Manager and Data Manager attended 

the May 7-8 Steering Committee meeting and gave progress reports on 

data development work, exchange formats work, and other related 

initiatives.  At this meeting, the Steering Committee reviewed and assessed the

success of the April Technical Committee meeting and drafted the format

and initial content of the StreamNet FY2003-05 Budget Proposal to BPA.

WDFW
2
The state coordinator and the state data manager will jointly 
We spent considerable time gauging employee workloads and procuring 

manage all aspects of StreamNet in WDFW, including budget,
promotions as warranted.

personnel, work scheduling, and product delivery.

Objective
6
Project Management / Coordination
Task
2
Participate in Fish and Wildlife Program development activities

Work with regional entities to assist in the area of data management as requested to support development of Fish and 

Wildlife Program projects and programs.  Organize, facilitate, and/or participate in appropriate coordination meetings with 

BPA, CBFWA, the Council, ESA officials, ISAB/ISRP, and/or staff and management of participating organizations to identify 

ways StreamNet can effectively contribute to the Fish and Wildlife Program (FWP) and facilitate  capture and dissemination 

of data.  Participate in advisory groups, task forces, and other groups whose purpose is enhancing the effectiveness of the 

Fish and Wildlife Program and its data development activities.
Project
Job
Planned work elements                                                                     

Accomplishments, Third Quarter 2002






CRITFC
1
Work with NWPPC and related agency staffs to improve 
The project leader worked regularly with tribal, state, and federal staffs to 

data management services to the region
coordinate recovery planning and subbasin planning efforts.  Most of this 

quarter was devoted to developing a consensus on the core technical 

activities shared by these two efforts.  Emerging from these discussions is a

recognition that StreamNet is likely to be an important component of 

both efforts for providing data management services.
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6
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MFWP
1
Provide services as requested
The project leader has provided input to funding process and procedures.

Region
1
Work with regional entities to contribute data management 
1.  PSMFC and WDFW personnel met with Jim Lemieux of the Kalispell 

expertise with development of activities within the scope of 
Tribe to discuss the Resident Fish Stock Status Above Chief Joseph and 

the Fish and Wildlife Program.
Grand Coulee Dams (JSAP) project.  Discussions revolved around types of 

data in StreamNet, and how data collected under JSAP could be 

incorporated into StreamNet.

2.  Regional staff attended three aquatic monitoring coordination 

meetings called by the USFS.  USFS aquatic monitors for the Northwest 

Forest Plan area are exploring interagency coordination to lead to 

improved and more efficient monitoring of streams and riparian areas.

They are seeking eventual agreements on monitoring protocols between 

federal and state agencies.  In addition, they are looking for data 

management and hosting assistance, and thus contacted us in this regard.

3.  Regional staff spoke with Mike Edmondson of Idaho Department of 

Environmental Quality about a regional macroinvertebrates database.

This conversation resulted in IDEQ supporting the StreamNet effort to 

create a regional macroinvertebrates database, and an agreement for 

IDEQ's involvement.  Comparisons of the StreamNet and IDEQ 

macroinvertebrates databases indicated that the two systems should 

probably work together well.

4.  The program manager met with the CBFWA Members Management 

Group to familiarize them with the StreamNet project, fill them in on 

recent activities and accomplishments, and inform them of the need for 

greater regional input on needs and priorities.  The approach and intent of

 the new FY 03 proposal was explained.

5.  The program manager worked with ODFW staff to formally explain 

by letter the long term intent of StreamNet to continue support for 

positions in ODFW to gather data, but explained that as an annually 

contracted project, no absolute long term assurances were possible.
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Objective
6
Project Management / Coordination
Task
3
Coordinate with other related activities

Maintain communications between StreamNet and other applicable regional and state-fish and wildlife activities beyond the Council's

Fish and Wildlife Program to identify means for collaborative data collection, storage, and dissemination.  Collaborative data activities

will include tribal fishery programs within the Columbia Basin, federal land managers’ fishery programs, state fish and wildlife agencies,

and, with respect to water use and stream development, state water resource management and environmental quality agencies.  Collaboration

with coast-wide and private data collection/compilation efforts will be pursued when this supports overall project goals.
Project
Job
Planned work elements                                                                     

Accomplishments, Third Quarter 2002






CRITFC
1
Work with NMFS and non F&WP agency staffs to improve 
1.  The project leader is a member of the NWPPC/NMFS CBCIS project team

and provide data management services to the region
to assess Columbia Basin information needs and options.  In the third quarter

effort was spent developing an information needs survey.

2.  The project leader worked regularly with tribal, state, and federal staffs to 

coordinate recovery planning and subbasin planning efforts.  Most of this 

quarter was devoted to developing a consensus on the core technical 

activities shared by these two efforts.  Emerging from these discussions is a

recognition that StreamNet is likely to be an important component of 

both efforts for providing data management services.

MFWP
1
Maintain communication between state and regional entities
The project leader and data manager met with NHP and FWP staff to determine the

approach for the Wildlife Database, and met with NRIS about hydrography issues.

The project leader provides input to FWP administrators when appropriate.

ODFW
1
Establish / maintain working relationships with data 
1.  Oregon StreamNet’s GIS Analyst attended a full day Oregon / Washington 

collection projects within and outside ODFW to promote 
Hydro Framework meeting at the regional office of the Forest Service, where he 

efficient and beneficial data sharing.
learned the latest about the FGDC Content Standard, the Hydro Clearinghouse, the 

status of the hydro data processing and watershed coverage delineation.

2.  The NRIMP Project Leader attended the first ODFW Data Management

Workgroup meeting.  He also participated in a meeting with BLM, USFS, and

ODFW representatives to discuss the development of a statewide barrier 

prioritization process.  He met with USFS staff to discuss merging ODFW's and

the USFS's barrier databases.  Lastly, he attended the EDT / EMAP / 

Comparative Survival Study meeting in Portland with Rich Carmichael (LaGrande), 

Bruce McIntosh (ODFW-Corvallis), and Kelly Moore (OWEB).

3.  ODFW StreamNet’s Barrier database structure was provided to BLM as an 

example of how they might design their new system.

4.  The NRIMP Project Leader reviewed a recommendation from the Oregon 

Department of Forestry to revise the forest practice rule definitions for fish-bearing

and non fish-bearing streams based upon a physical habitat approach.  The

recommendation lacked enough detail to do a thorough evaluation.
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5.  An attempt was made to contacted Bob Greswell to get information about his

project proposal to "develop a database of vital information on historical and 

current distribution and important life history characteristics of coastal cutthroat

trout in Oregon and Washington".  This project was brought to our attention

by Ken Bierly of OWEB.

Region
1
In order to broaden the scope and utility of the StreamNet 
Several coding issues were brought up by staff working on California 

database, develop appropriate proposals for data development
projects that coordinate with StreamNet.  These issues were resolved and 

activities that would compliment the main StreamNet data
the improvements incorporated into the StreamNet DEF (both projects utilize the

holdings.  Ensure proposed work is not currently conducted by
same DEF to maximize the ability to share data).

other entities.  (Examples may include traditional StreamNet data


types outside of the Columbia River basin, macroinvertebrates,


water temperature, and habitat restoration.)  Conduct of such


work will be dependent on availability of additional resources.


Once awarded, efforts will conform to the approved contract.


Such work will be coordinated with this work plan so that

activities under this task do not impede accomplishment of the

remainder of the work plan.  This task is necessitated by the fact 

that project staff have time available that is not covered by the.

BPA contract

Objective
6
Project Management / Coordination
Task
4
Prepare and present public information related to the StreamNet Project.

As needed, produce public information materials and participate in various meetings and forums to explain the project's 

capabilities and purpose and to generate support and additional data sources.  Activities may include brochures, 

demonstrations, posters and talks.
Project
Job
Planned work elements                                                                     

Accomplishments, Third Quarter 2002






CRITFC
1
Prepare and present demonstrations and descriptions of the 
The CRITFC StreamNet project leader and StreamNet Librarian each gave a 

library services available through StreamNet
presentation at the Transboundary Conference in Spokane, WA: Towards 

Ecosystem-Based Management:  Breaking Down the Barriers in the Columbia 

River Basin and Beyond.
MFWP
1
Determine if Montana needs any publications, documents and
The Project leader presented information to Montana's NWPPC staff and

produce them if needed.  Review regional products when 
member.  She provided handouts concerning history of program

necessary.
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ODFW
1
Produce public informational documents on StreamNet data 
1.  Oregon StreamNet’s Distribution Data Coordinator submitted an article to 

activities for natural resource oriented publications, give oral 
ODFW’s internal newsletter detailing the survey responses we've received from 

presentations to relevant user groups, and participate in 
data users who download our fish distribution data.  The article was also posted

various meetings and forums.
on the NRIMP website.

2.  Oregon StreamNet’s Project Leader attended the Region 6 USFS meeting in 

Welches, Or., and assisted Bruce Schmidt with presenting StreamNet and 

Oregon's Fish Distribution Development efforts to Forest Service staff 

attending the meeting.

Region
1
Prepare and deliver presentations to scientific and 
1.  A full database backup of the production StreamNet database containing 

professional meetings to demonstrate project capabilities and 
all tables, views, and stored procedures was provided to Richard Kang, 

accomplishments and to solicit additional data and 
NMFS, per his request.

involvement or coordination with the project..  Expected 
2.  The program manager and fish biologist participated in a regional meeting of

results would be enhanced visibility for the project, increased 
Forest Service fisheries biologists from all forests in the region and demonstrated

participation and data flow from agencies, improved 
the contents and functionality of the StreamNet data delivery system and

coordination, and avoided duplication of effort.
discussed data issues.  Forest Service biologists seemed to already be familiar with 



fish distribution data in StreamNet but were less aware of the various kinds of



tabular data that are available.

Region
2
Develop materials to support the project.  Improve public 
1.  During the quarter, the first StreamNet Newsletter was prepared.  A list

materials such as the StreamNet brochure, data inventories, 
of 7,034 unique email addresses were collected from several existing email 

etc. as needed.  Maintain and update explanatory materials 
lists, and by parsing email addresses out of available web pages.  Several 

such as the Query System User Guide and documents that 
email discussion lists were identified to also send the Newsletter.  Web 

explain data categories and structures.
pages and back-end programming was completed in order to let people use

a link in the newsletter to easily sign themselves up for future 

newsletters.  A last-minute problem caused by a software upgrade 

prevented us from sending out the newsletter this quarter.  It will be sent 

early in the fourth quarter.

2.  A first draft of a white paper describing the data available in the Habitat

Restoration Projects portion of the StreamNet database was completed.

The paper was sent out to StreamNet participants for comment in anticipation

of it being posted on the web site as explanatory material.
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Supplemental Information
Work accomplished outside the specific work elements in the FY 2002 Statement of Work

Describes specific accomplishments during the third quarter that did not relate specifically to any of the Tasks / Work Elements 
in the annual Statement of Work.  Such work contributes to the overall mission of the StreamNet Project, but in some cases was opportunistic in nature, and in other cases was conducted by staff related to StreamNet but on other funding sources due to the fact that a number of StreamNet staff are supported by the StreamNet Project contract for only a portion of the year.
Project

Accomplishments, Third Quarter 2002











CRITFC

The CRITFC StreamNet project leader was named to be the tribal ex officio member on the Independent Science Advisory Board.  The Project Leader was also asked to lead the technical team for the Council's subbasin planning efforts in Oregon.  In this capacity, much effort (not at StreamNet expense) was spent scoping and developing watershed assessment methods and defining other technical tasks required to complete subbasin plans.

IDFG

1.  Evan Brown, the new IDFG/StreamNet data manager, attended the IDFG new employee tour.  The tour visits all the IDFG regional offices and gives new employees an opportunity to not only see the state, but to meet and visit with other IDFG employees.  Evan already knew many of the fish biologists and he discussed StreamNet's capabilities and plans with them.




2.  We completed a major office move in IDFG.  StreamNet and IFWIS offices moved into new quarters within our building.  This move provided StreamNet and IFWIS with more room in which to accommodate our new equipment and provide staff with more productive workspaces.  The move included a new, secure room to house our servers as well as a common work area for printing, digitizing, scanning, etc..




3.  Using non-StreamNet funds, we began a project to attach the IDFG fishing regulations to the StreamNet hydrography.  The project is designed to provide web-GIS access to our fishing regulations, but should become a valuable StreamNet database in the future.



4.  We provided technical assistance to the Idaho Conservation Data Center to help them decide whether to purchase a new custom data management system or to build one in-house.

MFWP

We have greatly updated the MRIS query system and renamed it to formal tasks in SOW
MFISH (Montana Fisheries Information System) since we have added the ability to query lakes and reservoir data as well as streams and rivers.  Several new data categories were added and we modified the front-end to make it more user friendly.  The project leader has been designated the co-coordinator for the agency to develop a Strategic IT plan.  A draft plan was submitted to the State IT Department.  The Unit was moved under Department Management from Fisheries due to the diverse services the unit provides and the multi-division emphasis.  Work continued on the antelope layer, a centralized fur bearer data management system; a mule deer data management system and began work on an interactive Fish Planner.  FWP GIS data will be downloadable from the FWP website next quarter.

ODFW

1.  Staff continued development of life-stage timing unit data in the formal tasks in SOW
Umatilla, Walla Walla and Grande Ronde basins.  He requested the Regional Ecosystem Office 5th / 6th field watersheds coverage to facilitate this work.  We changed the original design the Timing user-interface to allow the user to add/update/delete the timing information and also to create periodicity tables based on Timing Units.  At the present time, we have about 8,000 timing records and 23,000 associated detail records in the Timing Database.




2.  The Assistant Database Manager provided technical support to ODFW Fish Screening and Passage Program throughout the quarter, including performing a data salvage effort after they experienced a data synchronization problem.  She performed a cursory q/a check on some of the data to ensure error-trapping routines were catching data entry errors.  She completed the development of Version 2.0 of the FishScreen database, including an updated User’s Guide, and a new splash screen with copyright and funding statements


Supplemental Information
StreamNet Third Quarter Performance Report, FY 2002
Page 51 of 52



3.  The NRIMP/StreamNet Project Leader drafted and submitted a FRIMA funding proposal in an effort to hire a dedicated person to work on Oregon’s barrier data.




4.  The NRIMP/StreamNet Project Leader met with Kathryn Kostow (ODFW Geneticist) and provided her with a copy of the Willamette-Lower Columbia TRT Database, and also introduced StreamNet's Genetics Database to her.

WDFW

The WDFW StreamNet Project Leader participated in two conferences calls as a member of the support team for the Columbia Basin Cooperative Information System Project, a Basin-wide information needs assessment being conducted by SAIC, Inc.  The result of these meetings was a finalized schedule for a Research Trip by SAIC staff in July.  This trip involves formal “interview-style” meetings with key data providers (including state fish and wildlife agencies).  The Project Leader will co-host the Olympia meeting with Brian Walsh, Northwest Power Planning Council staff support person for Western Washington.
Region

1.  The GIS specialist and GIS Data Technician enhanced a layer of digital hydrography for the state of California with unique stream assignments and an (LLID) routing system.  This work was completed for high priority watersheds by the StreamNet project (on other funding), and work now continues by CDFG to complete this for the entire state.  StreamNet personnel now perform an advisory capacity to assist with this work as needed.  The final digital hydrography for California will be compatible with the PNW Reach File, which is used by StreamNet and other agencies and firms in the Pacific Northwest states (Washington, Oregon, Idaho, and Montana).  This uniform format will allow exchange and comparative analysis of stream-based data between California and the Pacific Northwest states, and keeps the StreamNet database consistent with it’s sister project in California.
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